
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) 

DETERMINATION Number: 2022-015 

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent Order.  
This form is also intended to provide notification, to the affected persons, of the IAMITs decisions / determinations or actions assigned. 

SUBJECT:  Extension for the Temporary Suspension of Tri-Party Agreement Milestone M-045-85 

DETERMINATION:  
References:  

a. IAMIT Determination 2021-007, Temporary Suspension of Tri-Party Agreement Milestone M-045-85, 
approved December 10, 2021. 

b. IAMIT Determination 2022-003, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved February 28, 2022. 

c. IAMIT Determination 2022-004, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved March 24, 2022. 

d. IAMIT Determination 2022-005, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved May 2, 2022. 

e. IAMIT Determination 2022-006, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved May 20, 2022. 

f. IAMIT Determination 2022-007, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved June 27, 2022. 

g. IAMIT Determination 2022-008, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved July 21, 2022. 

h. IAMIT Determination 2022-009, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved August 17, 2022. 

i. IAMIT Determination 2022-011, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved September 20, 2022. 

j. IAMIT Determination 2022-012, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved October 26, 2022. 

k. IAMIT Determination 2022-013, Extension for the Temporary Suspension of Tri-Party Agreement Milestone 
M-045-85, approved November 29, 2022. 
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DETERMINATION (continued): 
 

Upon approval of this IAMIT Determination, the U.S. Department of Energy, Office of River Protection 
(DOE-ORP) and Washington State Department of Ecology (Ecology) agree to continue the temporary 
suspension of Tri-Party Agreement (TPA) Milestone M-045-85 (originally due January 31, 2022) for an 
additional 30 days, from December 31, 2022 until January 30, 2023.  The requirement of TPA Milestone 
M-045-85 is provided in the table below.   

This 30-day suspension will allow discussions that might affect this milestone to continue in the on-going 
“Holistic Negotiations” between DOE-ORP and Ecology.  This milestone deals with final dates for 
closure of Hanford tanks, which is an assumed primary discussion topic in the Holistic Negotiations.   

TPA interim Milestone M-045-85 will continue to be listed as In Abeyance.  Upon conclusion of the 
Holistic Negotiations, DOE-ORP and Ecology will discuss the criteria needed for completing Milestone 
M-045-85. 
 

 
Number Milestone Due Date 

M-045-85 
Lead Regulatory 
Agency:  Ecology 

 
Initiate negotiations to establish HFFACO interim 
milestones for closure of the remaining Single-Shell 
Tank (SST) WMAs (including a schedule for 200 
West Area SST WMA closures, the submittal of 
closure plans, RCRA Phase 2 Facility 
Investigation/Corrective Measures Studies 
[RFI/CMS], Corrective Measures Implementation 
Plans, risk assessments and final closure dates for 
each SST WMA). 
 

01/31/2022 
 

 
 
 


