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Acronyms and Abbreviations 
COVID-19 coronavirus disease 2019 
CMIP Corrective Measures Implementation Work Plan 
CV cost variance 
DFLAW direct-feed low-activity waste 
DOE U.S. Department of Energy 
DST double-shell tank 
Ecology Washington State Department of Ecology 
EPA U.S. Environmental Protection Agency 
ETF Effluent Treatment Facility 
HFFACO Hanford Federal Facility Agreement and Consent Order (HFFACO and 

TPA are used interchangeably throughout this report) 
IAMIT Interagency Management Integration Team 
IQRPE Independent Qualified Registered Professional Engineer 
IX ion exchange 
LAW low-activity waste 
LAWP low-activity waste pretreatment 
LERF Liquid Effluent Retention Facility 
PMR permit modification request 
RCRA Resource Conservation and Recovery Act 
SST single-shell tank 
SV schedule variance 
TBI  Test Bed Initiative 
TPA Tri-Party Agreement 
TSCR tank-side cesium removal 
WIR Waste Incidental to Reprocessing 
WMA waste management area 
WTP Waste Treatment and Immobilization Plant 
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Administrative Items/Milestone Status 

Milestone Title Due Date DOE PM Completion 
Date Status 

Prior Years 

M-062-45 Complete Negotiations 6-Months 
After Last Issuance of System Plan 04/30/2015 P. Schroder - In Dispute 

M-062-45-ZZ Negotiate a One-Time 
Supplemental Treatment Selection 04/30/2015 P. Schroder - In Dispute 

M-062-45-ZZ-A Convert M-062-31-T01 through 
M-062-34-T01 to Interim 
Milestones 

04/30/2015 P. Schroder - In Dispute 

M-062-31-T01 Complete Final Design & Submit 
RCRA Part B Permit Mod Request 
for Enhanced WTP & Supplemental 
Treatment 

04/30/2016 P. Schroder - In Dispute 

M-062-32-T01 Start Construction of Supplemental 
Vitrification Facility and/or WTP 
Enhancements 

04/30/2018 P. Schroder - In Dispute 

M-062-33-T01 Complete Construction of 
Supplemental Treatment 
Vitrification Facility and/or WTP 
Enhancements 

04/30/2021 P. Schroder - In Dispute 

M-062-45-A Complete Negotiations 6-Months 
After Last Issuance of System Plan 04/30/2021c P. Schroder - In Dispute 

M-062-45-XX Complete Negotiations to Resolve 
Future Disputes M-062-45 
Paragraphs 4 & 5 

12/31/2021 P. Schroder - In 
Abeyance 

M-045-85 Initiate Negotiations of HFFACO 
Interim Milestones for Closure of 
Remaining WMAs 

01/31/2022 P. Schroder - In 
Abeyance 

M-045-15 Completion of Tank A-103 SST 
Waste Retrieval 09/30/2022 P. Schroder - In 

Abeyance 
M-045-15A Submit a Retrieval Data Report 

Pursuant to Agreement Appendix I 09/30/2022 P. Schroder - In 
Abeyance 

M-045-15D Submit, if appropriate, an exception 
to Waste Retrieval Criteria Pursuant 
to Agreement Appendix H 

09/30/2022 P. Schroder - In 
Abeyance 

M-045-59 Control Surface Water Infiltration 
Pathways as Needed TBDa P. Schroder - On 

Schedule 
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Milestone Title Due Date DOE PM Completion 
Date Status 

M-045-62 Submit the Draft Tier 3 Closure 
Plan with Corrective Measures in 
Phase 2 CMIP for WMA-C 

TBDa P. Schroder - On 
Schedule 

M-045-83 Complete the Closure of WMA-C 
by Completing Closure Activities 
Specified in the Tier 2 Closure Plan 

TBDa P. Schroder - On 
Schedule 

M-045-86 Submit Retrieval Data Report to 
Ecology for 19 Tanks Retrieved 
Under Consent Decree 

TBDb P. Schroder - On 
Schedule 

Fiscal Year 2023 (October 1, 2022 – September 30, 2023) 
M-062-34-T01 Complete Hot Commissioning of 

Supplemental Treatment 
Vitrification Facility and/or WTP 
Enhancements 

12/30/2022 P. Schroder - In Dispute 

M-062-40I Select a Minimum of 3 Scenarios 12/31/2022 P. Schroder -  On 
Schedule 

M-062-01AT Submit Semi-Annual Project 
Compliance Report to Ecology 01/31/2023 P. Schroder - On 

Schedule 
M-062-51 Achieve Substantial Completion of 

LERF/ETF Construction Upgrades 
Necessary for LAW Hot 
Commissioning 

04/15/2023 P. Schroder - On 
Schedule 

M-062-52 Achieve Substantial Completion of 
Secondary Waste Construction 
Necessary for LAW Hot 
Commissioning 

06/30/2023 P. Schroder - On 
Schedule 

M-045-56S Ecology and DOE Agree, at a 
Minimum, to Meet Yearly 
(by July 2023) 

07/31/2023 P. Schroder - On 
Schedule 

M-062-01AU Submit Semi-Annual Project 
Compliance Report to Ecology 07/31/2023 P. Schroder - On 

Schedule 
M-062-53 Effluent Management Facility 

(EMF) Cold Commissioning Start 08/15/2023 J. Young - On 
Schedule 

M-062-21 Annually Submit Data Which 
Demonstrates Operation of WTP at 
a Rate Sufficient to Meet M-062-00 

08/31/2023d P. Schroder - At Risk 

M-045-86L Submit Retrieval Data Report 
(RDR) to Ecology for Tank AX-104 09/29/2023 P. Schroder - On 

Schedule 
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Milestone Title Due Date DOE PM Completion 
Date Status 

M-045-91E5 Provide SST Farms Dome 
Deflection Surveys Every 2 Years 
to Ecology 

09/30/2023 P. Schroder - On 
Schedule 

Fiscal Year 2024 (October 1, 2023 – September 30, 2024) 
M-045-92 Complete Installation of 4 

Additional Interim Barriers 10/31/2023 P. Schroder - On 
Schedule 

M-045-92AB Complete Construction of Barrier 4 
in 241-U Farm 10/31/2023 P. Schroder - On 

Schedule 
M-045-92AG Submit Yearly Reports 

Summarizing the Results of 
Maintenance and Performance 
Monitoring Activities 

10/31/2023 P. Schroder - On 
Schedule 

M-062-40J Submit System Plan to Ecology 10/31/2023 P. Schroder - On 
Schedule 

M-062-56 Submit Permit Application for 
Design and Construction of the 
LAWP Capability 

12/31/2023 P. Schroder - On 
Schedule 

M-062-01AV Submit Semi-Annual Project 
Compliance Report to Ecology 01/31/2024 P. Schroder - On 

Schedule 
M-045-91K-T01 Submit Report of the Initial 

Baseline Visual Inspection of All 
SSTs Remaining to be Inspected 

3/31/2024 P. Schroder - On 
Schedule 

M-045-56T Ecology and DOE Agree, at a 
Minimum, to Meet Yearly (by July 
2024) 

7/31/2024 P. Schroder - On 
Schedule 

M-062-01AW Submit Semi-Annual Project 
Compliance Report to Ecology 7/31/2024 P. Schroder - On 

Schedule 
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Milestone Title Due Date DOE PM Completion 
Date Status 

M-062-21A Annually Submit Data Which 
Demonstrates Operation of WTP at 
a Rate Sufficient to Meet M-062-00 

08/31/2024d P. Schroder - At Risk 

a To be established in accordance with the date identified in the M-045-82 Tier 2 closure plan. 
b To be determined based on tank retrieval completion. 
c On January 27, 2021, DOE submitted signed change package M-62-21-01 to Ecology for evaluation to extend the Milestone M-

62-45, “System Plan negotiations,” due date by 90 days due to “Holistic Negotiations” progress. This change package was not 
concurred on by Ecology within the 14-day period; therefore, the change package went into dispute on February 10, 2021. 

d Change control form M-62-22-01, approved November 29, 2022, extended the due date of interim Milestone M-062-21 by 
6 months, from February 28, 2023, to August 31, 2023 (and annually thereafter). 

CMIP = Corrective Measures Implementation Work Plan. 
DOE = U.S. Department of Energy. 
Ecology = Washington State Department of Ecology. 
ETF = Effluent Treatment Facility. 
HFFACO = Hanford Federal Facility Agreement and Consent 

Order. 
LAW = low-activity waste. 
LAWP =  Low-Activity Waste Pretreatment. 
LERF = Liquid Effluent Retention Facility. 
 

Mod = modification. 
ORP = U.S. Department of Energy, Office of River Protection. 
PM = project manager. 
RCRA = Resource Conservation and Recovery Act. 
SST = single-shell tank. 
TBD = to be determined. 
WMA = waste management area. 
WTP = Waste Treatment and Immobilization Plant. 
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222-S Laboratory 

Tank Farms Assistant Manager: Delmar Noyes 
Technical Lead: Jeff Cheadle 
Ecology Project Manager: Debra Alexander 

Significant Past Accomplishments 

• During the month of November, the 222-S Laboratory delivered the following tank farm 
final reports: 

− Caustic Demand Testing on 2020 Tank 241-AN-106 Core Samples 
− Tank 241-AZ-102 Grab (2022-05) 
− Tank 241-AW-105 Grab (2022-06). 

• Completed transfer of 219-S Tank 102 to Tank 241-SY-101. 

Significant Planned Activities in the Next Six Months 

• Sample receipt and analysis as indicated throughout the Tri-Party Agreement (TPA) 
monthly report. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing coronavirus disease 2019 (COVID-19) concerns. 
During this time, the majority of the Hanford Site workforce transitioned to telework, and 
a limited number of workers reported to the site to perform activities necessary to 
maintain the site in a safe condition. 

• On May 20, 2020, U.S. Department of Energy (DOE) authorized the Hanford Site to 
move to Phase 1 of the Hanford Site Remobilization Plan. Hanford Site operations began 
Phase 1 on May 26, 2020. During Phase 1, essential mission-critical operations were 
continued and targeted mobilization and low-risk workscope, such as implementation of 
COVID-19 protocols to infrastructure and facilities, required training, medical 
evaluations, and limited construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls. 

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 
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• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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System Plan 

Responsible Assistant Manager: Delmar Noyes 
Technical Lead: Jim Lynch 
Ecology Project Manager: Dan McDonald, Jeff Lyon 

 M-062-45 Complete Negotiations 6-Months after Last Issuance of System Plan 
 Due: April 30, 2015. 
 Status: In Dispute. 

 M-062-45-A Complete Negotiations 6-Months after Last Issuance of System Plan 
 Due: April 30, 2021. 
 Status: In Dispute. 

 M-062-45-XX Complete Negotiations to Resolve Future Disputes M-062-45, 
Paragraphs 4 and 5 

 Due: December 31, 2021. 
 Status: In Abeyance. 

 M-062-40I Select a Minimum of 3 Scenarios 
 Due: December 31, 2022. 
 Status: On Schedule. 

 M-062-40J Submit System Plan to Ecology2 
 Due: October 31, 2023. 
 Status: On Schedule. 

Significant Past Accomplishments 

• The U.S. Environmental Protection Agency (EPA), DOE, and Ecology met in the first 
mediated session of the “Holistic Negotiations” on June 25, 2020.   

• On August 12, 2022, Ecology provided input on its selected scenarios for System 
Plan 10. Three meetings were held in the month of August to discuss Ecology’s selected 
scenarios and document the key assumptions associated with each. Additionally, DOE 
and Ecology discussed and agreed on an approach for documenting and concurring on the 
selected scenarios in support of completing Milestone M-062-40I. 

• On October 17, 2022, DOE and Ecology agreed to extend Milestone M-062-40I by 
2 months; from October 31, 2022, to December 31, 2022, with approval of TPA Change 
Control Form M-62-22-02. The extension recognized ongoing discussions between DOE 
and Ecology to incorporate actions from Agreed Order, Docket No. 21304 for evaluating 
the acceleration of Tanks 241-B-109 and 241-T-111 single-shell tank (SST) retrievals as 
part of the System Plan process. These discussions resulted in changes to the selected 
scenarios. 

 
2  Ecology denotes Washington State Department of Ecology. 
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• In the month of November 2022, DOE and Ecology reviewed the detailed modeling 
inputs for the System Plan 10 Baseline Case, as well as Scenarios 2 and 3. DOE approved 
the modeling inputs for the Baseline Case and Scenario 2, and Washington River 
Protection Solutions began modeling the Baseline Case. 

Significant Planned Actions in the Next Six Months 

• Continue to address and resolve disputes regarding Milestone M-062-45 and its 
associated milestones during “Holistic Negotiations” 

• Obtain agreement on selected scenarios in support of Milestone M-062-40I 

• Perform modeling and analysis of selected scenarios and develop the System Plan, 
Rev. 10, document in support of Milestone M-062-40J. 

Issues 

• Ecology and DOE have ended negotiations related to the M-062-45 Milestone and have 
initiated dispute. “Holistic Negotiation” mediated sessions began in June 2020 to resolve 
these disputes.  

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls. 

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 
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• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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Acquisition of New Facilities 

Tank Farms Assistant Manager: Delmar Noyes  
Technical Lead: Janet Diediker 
Ecology Project Manager: Dan McDonald 
 Jeff Lyon 

 M-090-13 CD-13 for Interim Hanford Storage Project and CR4 for CD-2 to 
ECY5 

 Due: September 30, 2025. 
 Status: On Schedule. 

 M-090-00 Acquire/Modify Facilities for Storage of First Two Years of IHLW6 
from the WTP7 Operations 

 Due: December 31, 2036. 
 Status: In Dispute. 

 M-047-00 Completion of Work for Management of Secondary Waste from the 
WTP 

 Due: To be determined. 
 Status: In Dispute. 

Significant Past Accomplishments 

• None. 

Significant Planned Actions in the Next Six Months 

• None. 

Issues 

• Letter 19-ORP-0005, “Milestones in the Hanford Federal Facility Agreement and 
Consent Order Placed ‘In Abeyance’ During the System Plan 8 Negotiations,” was issued 
on June 21, 2019, from DOE to Ecology. The letter outlined a number of milestones 
(including M-047-00 and M-090-00) that DOE requested to be placed in abeyance due to 
the potential impacts that holistic negotiations may have on these milestones. The letter 
also stated that if Ecology disagreed with DOE’s proposal to maintain these milestones in 
abeyance, that 19-ORP-0005 constituted DOE’s notice that it is initiating the dispute 
resolution process. Ecology disagreed with DOE’s request to place the milestones in 
abeyance via letter 19-NWP-097, “Correspondence Regarding Tank Waste Retrieval and 
Treatment Pathway at Hanford,” issued June 27, 2019, thus placing these milestones in 

 
3  CD denotes critical decision. 
4  CR denotes change request. 
5 ECY denotes Washington State Department of Ecology. 
6 IHLW denotes immobilized high-level waste. 
7 WTP denotes Waste Treatment and Immobilization Plant. 
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dispute resolution. It was during an internal review of the TPA monthly report late 
May 2022 that these milestones were found to be incorrectly listed as “On Schedule” in 
the report. 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls. 

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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Supplemental Treatment and Resource Conservation and Recovery Act 
Part B Permit Applications 

Tank Farms Assistant Manager: Delmar Noyes  
Technical Lead: Richard Valle 
Ecology Project Manager: Dan McDonald 

 M-062-45-ZZ Negotiate a One-Time Supplemental Treatment Selection 
 Due: April 30, 2015. 
 Status: In Dispute. 

 M-062-45-ZZ-A Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones 
 Due: April 30, 2015. 
 Status: In Dispute. 

 M-062-31-T01 Complete Final Design and Submit RCRA8 Part B Permit 
Modification Request for Enhanced WTP & Supplemental Treatment 

 Due: April 30, 2016. 
 Status: In Dispute. 

 M-062-32-T01 Start Construction of Supplemental Vitrification Facility and/or WTP 
Enhancements 

 Due: April 30, 2018. 
 Status: In Dispute. 

 M-062-33-T01 Complete Construction of Supplemental Treatment Vitrification 
Facility and/or WTP Enhancements 

 Due: April 30, 2021. 
 Status: In Dispute. 

 M-062-34-T01 Complete Hot Commissioning of Supplemental Treatment 
Vitrification Facility and/or WTP Enhancements 

 Due: December 30, 2022. 
 Status: In Dispute. 

 M-062-52 Achieve Substantial Completion of Secondary Waste Construction 
Necessary for LAW9 Hot Commissioning 

 Due: June 30, 2023. 
 Status: On Schedule. 

 M-062-21 Annually Submit Data Which Demonstrates Operation of the WTP at 
a Rate Sufficient to Meet M-062-00 

 Due: August 31, 2023. 
 Status: At Risk. 

 
8  RCRA denotes Resource Conservation and Recovery Act. 
9  LAW denotes low-activity waste. 
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 M-062-21A Annually Submit Data Which Demonstrates Operation of WTP at a 
Rate Sufficient to Meet M-062-00 

 Due:  August 31, 2024. 
 Status: At Risk.  

 M-062-00 Complete Pretreatment Processing and Vitrification of HLW10 and 
LAW Tank Wastes 

 Due: December 31, 2047. 
 Status: At Risk. 

Significant Past Accomplishments 

• Transmitted 22-TF-003280, “U.S. Department of Energy Transmittal of 
DOE/ORP-2021-05, ‘Direct-Feed Low-Activity Waste Secondary Liquid and Solid 
Waste Work Plan,’ Rev. 1,” to Ecology on November 1, 2022, to update the TPA primary 
document based upon completion of Ecology comment disposition. 

• Change Control Form M-62-22-01 was approved by DOE and Ecology on November 29, 
2022, which extended the due date of interim Milestone M-062-21 by 6 months, from 
February 28, 2023, to August 31, 2023, and annually thereafter.  

Significant Planned Actions in the Next Six Months 

• See the “System Plan” section, above, for updates related to the M-062-45 Milestone 
negotiations 

• Receive potential Ecology notification or response on completeness determination of 
DOE/ORP-2021-05, Rev. 1. 

Issues 

• Ecology and DOE have ended negotiations related to the M-062-45 Milestone and have 
initiated dispute. “Holistic Negotiation” mediated sessions began in June 2020 to resolve 
these disputes. 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

 
10 HLW denotes high-level waste. 
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• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts.  
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Low-Activity Waste Pretreatment System 

Tank Farms Assistant Manager: Delmar Noyes  
Technical Lead: Janet Diediker 
Ecology Project Manager:  Dan McDonald 

 M-062-56 Submit Permit Application for Design and Construction of the 
LAWP11 Capability 

 Due: December 31, 2023. 
 Status: On Schedule. 

 M-062-60 Submit Disposition Pathways Evaluation for Spent IX12 Columns as 
Primary Document to Ecology 

 Due: June 30, 2026. 
 Status: On Schedule. 

 M-062-61 Submit Updated TSCR13 Closure Plan as a Permit Modification 
Request to Ecology 

 Due: April 30, 2029. 
 Status: On Schedule. 

 M-062-62 Complete Negotiations to Establish HFFACO14 Milestones for 
Disposition of Spent IX Columns 

 Due: January 31, 2035. 
 Status: On Schedule. 

 M-062-62-T01 Submit Conceptual Design Package (30% Design) for Facility to 
Remove/Prepare/Process IX Waste Media 

 Due: December 30, 2040. 
 Status: On Schedule. 

 M-062-62-T02 Submit Conceptual Design Package (60% Design) for Facility to 
Remove/Prepare/Process IX Waste Media 

 Due: June 30, 2042. 
 Status: On Schedule. 

 M-062-63 Submit as PMR15, Final Design (90-100% Design) for Facility to 
Remove/Prepare/Process IX Waste Media 

 Due: September 30, 2043. 
 Status: On Schedule. 

 
11  LAWP denotes low-activity waste pretreatment. 
12  IX denotes ion exchange. 
13  TSCR denotes tank-side cesium removal. 
14  HFFACO denotes Hanford Federal Facility Agreement and Consent Order. 
15  PMR denotes permit modification request. 
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Significant Past Accomplishments 

• None. 

Significant Planned Actions in the Next Six Months 

• Initiate and complete the Analysis of Alternatives for the LAWP Capability. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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Tank-Side Cesium Removal System 

Tank Farms Assistant Manager: Delmar Noyes  
Technical Lead: Dustin Stewart 
Ecology Project Manager: Dan McDonald 

This section only covers the Tank Farms Project scope of the direct-feed low-activity waste 
(DFLAW) mission. Please refer to the Consent Decree monthly report for the WTP Project scope 
pertaining to DFLAW. 

Significant Past Accomplishments 

• TSCR received CD-4a approval from the Energy Systems Acquisition Advisory Board 
on December 10, 2021  

• TSCR initiated operations on January 24, 2022 

• Completed Declaration of Readiness for Waste Feed Delivery upgrades on February 8, 
2022 

• Completed the first batch of the first TSCR processing campaign and placed two IX 
Columns on the TSCR pad 

•  Received CD-4 approval for the Waste Feed Delivery Project on April 12, 2022. 

Significant Planned Actions in the Next Six Months 

• Continue the first TSCR processing campaign. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  
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• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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Test Bed Initiative Demonstration 

Tank Farms Assistant Manager: Delmar Noyes  
Technical Lead: Richard Valle 
Ecology Project Manager: TBD 

DOE proposed to undertake a Test Bed Initiative Demonstration (TBI Demonstration). If the TBI 
Demonstration is conducted, approximately 2,000 gallons of waste from Tank 241-SY-101 at the 
Hanford Site in Washington will be pretreated to remove most key radionuclides, then solidified 
(grouted) offsite, and subsequently disposed of at a licensed and permitted disposal facility 
outside of Washington State. DOE issued DOE-ORP-2021-01, Rev. 0, Draft Waste Incidental to 
Reprocessing (WIR) Evaluation for the TBI Demonstration in late 2021. Following public 
comment on the Draft WIR Evaluation and consultation with the Nuclear Regulatory 
Commission, DOE may issue a Final WIR Evaluation and a potential WIR Determination. DOE 
will also complete National Environmental Policy Act analysis prior to making a decision about 
whether to proceed with the TBI Demonstration.  

Significant Past Accomplishments 

• The Notice of Availability of Draft Waste Incidental to Reprocessing Evaluation for the 
Test Bed Initiative Demonstration, U.S. Department of Energy (Draft WIR Evaluation) 
was published in the Federal Register on November 5, 2021 (see 86 FR 61200). The 
Draft WIR Evaluation demonstrates that the pretreated and solidified waste will be 
incidental to reprocessing of spent nuclear fuel, will not be high-level radioactive waste, 
and may be managed as low-level radioactive waste. 

− Held virtual public meeting for the Draft WIR Evaluation on November 18, 2021 
− Closed public comment period for the Draft WIR Evaluation on February 2, 2022. 

• Completed review of the public comments received on the Draft WIR Evaluation. 
Comment dispositions will be included as part of the Final WIR Evaluation 
(DOE/ORP-2022-02, Rev. 0). 

• Received the Nuclear Regulatory Commission technical evaluation report on 
July 7, 2022. Comment dispositions will be included as part of the Final WIR Evaluation 
(DOE/ORP-2022-02, Rev. 0). 

Significant Planned Actions in the Next Six Months 

• Issue Final WIR Evaluation (DOE/ORP-2022-02, Rev. 0) and potential WIR 
Determination 

• Issue final documentation related to the National Environmental Policy Act and potential 
decision document(s). 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
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of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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242-A Evaporator Status 
Tank Farms Assistant Manager: Delmar Noyes  
Technical Lead: Paul Hernandez 
Ecology Project Manager: Ambika Chakravartty 

The 242-A Evaporator campaign strategy is identified in the following table: 

Fiscal 
Year 

Campaign 
No. 

Feed 
Source 

Slurry 
Tank Comments 

2023 EC-11 AW-102 AP-104 EC-11 to be performed after completion of 
transfer lines replacements in FY 2023. 

FY = fiscal year. 

Significant Past Accomplishments 

• Completed 242-A Evaporator ultrasonic test inspection of steam lines 

• Continued replacement of the PC Recycle F-C-4 and F-C-5 filter housings  

• Completed pipe in pipe installation between AW Tank Farm and 242-A Evaporator for 
the slurry and feed pipe in pipe transfer line replacement 

• Completed AW-B, AW-02A, AW-02E, and 242-A Evaporator’s pump room jumper 
installation for the 242-A Evaporator slurry and feed pipe in pipe transfer line 
replacement 

• Completed backfill/restoration and reopened 4th Street for the 242-A Evaporator’s slurry 
and feed pipe in pipe transfer line replacement 

• Completed 100 percent design and fabrication for the replacement of the U-Joint valve 
actuator driveshafts/mounting assemblies on the 242-A Evaporator’s dump valves 

• Completed calibration and testing of instruments for the 242-A Evaporator Documented 
Safety Analysis safety system upgrades 

• Continued fit for use evaluation of 242-A Evaporator’s condenser raw water system 

• Received new PB-2 replacement pump 

• Completed leak testing for AW-02A, AW-B, and 242-A Evaporator’s pump room 
jumpers and fieldwork prior to turnover to operations for the 242-A Evaporator slurry 
and feed pipe in pipe transfer line replacement. 

Significant Planned Actions in the Next Six Months 

• Receive new PB-1 replacement pump 

• Complete leak testing for AW-02E prior to turnover to operations for the 242-A 
Evaporator slurry and feed pipe in pipe transfer line replacement 
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• Complete fieldwork for the replacement of the U-Joint valve actuator 
driveshafts/mounting assemblies on the 242-A Evaporator’s dump valves 

• Initiate cold runs activities 

• Replace transfer valve actuators’ driveshafts in AW, AP, and AN tank farms 

• Initiate replacement of PB-1 Pump seal water flow transmitter and components 

• Initiate replacement of PB-2 Pump. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls. 

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 

• Identified flow transient concern on 242-A condenser raw water system. Fit for use 
evaluation in progress. Operational restrictions have been implemented to isolate raw 
water system until the evaluation is completed. 

• Metal shavings were found inside the 242-A dump valve actuator housings. Actions have 
been initiated to rebuild and reinstall actuators prior to the scheduled startup. 
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Liquid Effluent Retention Facility and 200 Area Effluent Treatment Facility 

Tank Farms Assistant Manager: Delmar Noyes 
Technical Lead: Richard Valle 
Ecology Project Manager: Ambika Chakravartty 

 M-062-51 Achieve Substantial Completion of LERF16/ETF17 Construction 
Upgrades Necessary for LAW Hot Commissioning 

 Due:  April 15, 2023. 
 Status:  On Schedule. 

Significant Past Accomplishments 

Operations 

• In preparation for the future receipt of secondary liquid waste from WTP, a nuclear safety 
basis for the LERF was approved by DOE on August 24, 2022  

• The nuclear safety basis was implemented at LERF on October 18, 2022  

• A contractor operational readiness review was completed on November 15, 2022, to 
provide a disciplined, systematic, documented, performance-based examination of 
facilities, equipment, personnel, procedures, and management control systems to ensure 
safe operation within the approved safety envelope as defined by the facility safety basis. 

Projects 

• Completed fieldwork activities for the ETF freeze protection upgrade 

• Completed fieldwork activities for the balance of ETF monitoring and control system 
upgrades 

• Completed fieldwork activities for the ETF carbon dioxide removal skid  

• Continued fieldwork activities for the ETF Load-In Station expansion (e.g., 2025ED 
demolitions) 

• Continued fieldwork activities for the ETF chiller addition (e.g., mechanical installations) 

• Continued fieldwork activities for the LERF Basin 41 installation (e.g., acceptance 
testing) 

• Continued fieldwork activities for the ETF supplemental organic treatment system (e.g., 
install boiler, skids, and stripper tower equipment) 

• Continued fieldwork activities for the ETF redundant filtration system upgrade (e.g., 
mechanical, electrical, and piping) 

• Continued fieldwork activities for the ETF vessel offgas system (e.g., install fire damper) 

 
16 LERF denotes Liquid Effluent Retention Facility. 
17  ETF denotes Effluent Treatment Facility. 
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• Continued fieldwork activities for the ETF secondary waste storage and loadout upgrades 
(e.g., concrete). 

Other 

• Transmitted 22-TF-003280, “U.S. Department of Energy Transmittal of DOE/ORP-2021-
05 to Ecology on November 1, 2022, to update the TPA primary document based upon 
completion of Ecology comment disposition. 

Significant Planned Actions in the Next Six Months 

Operations 

• Develop process to remove accumulated solids inside the piping system at the LERF 
Basin 44 catch basin 

• Conduct a DOE operational readiness review on the implementation of the LERF nuclear 
safety basis 

• Receive liquid effluent generated by tuning material from initial DFLAW cold 
commissioning (Phase 1B)  

• Prepare facilities for next Fiscal Year 2023 processing campaign(s). 

Projects 

• Complete procurements and fabrications for the ETF motor control center (E-House), 
acetonitrile, and secondary waste storage and loadout projects 

• Complete testing and turnover activities for the enhanced leak detection system 
installation on the 310 and 311/PC-5000 transfer lines  

• Complete testing and turnover activities for the balance of ETF monitoring and control 
system upgrades, as the previous system is outdated 

• Complete testing and turnover activities for the ETF carbon dioxide removal skid to 
provide the capability to treat the WTP DFLAW effluent 

• Complete testing and turnover activities for the ETF freeze protection upgrade to support 
enhanced facility operation 

• Complete testing and turnover activities for the ETF motor control center (E-House) 
upgrade to improve electrical infrastructure for enhanced facility operation 

• Complete testing and turnover activities for the ETF redundant filtration system to reduce 
processing down time 

• Complete testing and turnover activities for the ETF vessel offgas upgrade to support 
enhanced facility operation 

• Complete testing and turnover activities for the LERF Basin 41 installation for additional 
capacity 
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• Complete fieldwork activities for the 2025ED Load-In Station expansion to support 
enhanced facility operation 

• Complete fieldwork activities for the ETF chiller addition to provide additional cooling 
capability for the ETF upgrade projects 

• Complete fieldwork activities for the ETF supplemental organic treatment (i.e., steam 
stripping) system to provide the capability to treat the WTP DFLAW effluent  

• Complete fieldwork activities for the ETF secondary waste storage and loadout upgrades 
to provide the capability to manage the WTP DFLAW effluent. 

Other 

• Receive potential Ecology notification or response on completeness determination of 
DOE/ORP-2021-05, Rev. 1. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls. 

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts.  
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• Accumulated solids were discovered inside the piping system at the LERF Basin 44 catch 
basin. Operational restrictions have been implemented to isolate the affected area until 
removal process is completed. 
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Liquid Effluent Retention Facility Volumes 

LERF liquid levels, inventory, and received waste are shown in the table below. Volumes in the 
table are estimated.18 

 
  

 
18 The volume in each Liquid Effluent Retention Facility basin is calculated from liquid level sensor readings. 

Therefore, based on sensor fluctuations and/or environmental effects (e.g., precipitation, temperature), values 
for basin volumes may vary slightly from the net inputs and outputs shown for the basin. 

Description 242AL-42 
(Basin 42) 

242AL-43 
(Basin 43) 

242AL-44 
(Basin 44) 

AZ-301 Condensate - - - 

Mixed Waste Trench 31 and 34 - - + 20,100 

Other a + 2,100 +1,700 + 3,500 

Processing Campaign(s)  - - - 

Total Volume 750,000 5,660,000 1,760,000 
a Effluent Treatment Facility/Liquid Effluent Retention Facility-generated waste water, and Basin 42, 43, and 44 cover water. 
Data Date: November 30, 2022. 
Values shown in gallons. 
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Tank System Update 

Tank Farms Assistant Manager: Delmar Noyes 
Technical Lead: Erik Nelson 
Ecology Project Manager: Jeff Lyon 
 Ambika Chakravartty 
 Nina Menard 

Reports are identified as completed (internal access only) or released (external access). 

 M-042-10 Complete Tank Integrity Examination of DST19 Components to 
Assess Integrity 

 Due: December 31, 2026. 
 Status: (50% Complete). 

 M-045-91E5 Provide SST Farms Dome Deflection Surveys Every 2 Years to 
Ecology 

 Due: September 30, 2023. 
 Status: On Schedule. 

 M-045-91K-T01 Submit Report of the Initial Baseline Visual Inspection of all SSTs 
Remaining to be Inspected 

 Due: March 31, 2024. 
 Status: On Schedule. 

 M-045-91L Obtain Assessment Reviewed/Certified by an IQRPE20 Attesting to 
SST Structural Integrity 

 Due: September 30, 2034. 
 Status: On Schedule. 

Double-Shell Tank Integrity 

Significant Past Accomplishments 
• Completed DST annulus visual inspections at Tanks 241-AN-104, 241-AW-101, 241-

AW-103, 241-SY-101, 241-SY-102, and SY-103. 

Significant Planned Actions in the Next Six Months 

• Complete DST annulus visual inspections at Tanks 241-AW-102, 241-AW-104, 241-
AW-105, and 241-AW-106 

• Complete ultrasonic testing inspection fieldwork at Tanks 241-AP-101, 241-AP-104, 
241-SY-102, and 241-SY-103  

 
19  DST denotes double-shell tank. 
20 IQRPE denotes Independent Qualified Registered Professional Engineer. 
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• Complete pressure encasement test/NACE inspections of Evaporator Drain Lines 241-
AP-02A, 241-AP-07A, and 241-AW-02D. 

Ultrasonic Testing Report Status 

• Ultrasonic testing report for Tank 241-AN-107 was released as RPP-RPT-63549, 
Ultrasonic Testing and Air Slot Visual Inspection Results for Tank 241-AN-107 – 
FY 2022, Rev. 0 

• Ultrasonic testing report for Tank 241-AN-101 was released as RPP-RPT-63732, 
Ultrasonic Testing and Air Slot Visual Inspection Results for Double Shell Tank 241-AN-
101 - FY 2022, Rev. 0 

• Completed development of the ultrasonic testing reports for Tanks 241-AP-105 and 241-
SY-101 

• Begin the ultrasonic testing reports for Tanks 241-SY-102 and 241-SY-103. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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Single-Shell Tank Integrity 

Significant Past Accomplishments 
• Transmitted 22-TF-002813, “Completion of Hanford Federal Facility Agreement and 

Consent Order (Tri-Party Agreement) Milestone M-045-91K,” to Ecology on 
September 29, 2022, documenting completion of TPA Milestone M-045-91K. 

Significant Planned Actions in the Next Six Months 

• Release RPP-RPT-63488, Structural Assessment of Concrete Damage in the Hanford SX 
Single-Shell Tanks, Rev. 0  

• Complete SST visual inspection at Tanks 241-A-106, 241-BY-101, 241-BY-102, 241-
BY-106, 241-BY-111, 241-BX-101, 241-BX-103, 241-BX-110, 241-C-101, 241-C-102, 
241-C-110, 241-C-112, 241-SX-111, 241-SX-111 (rescan2), 241-T-111, and 241-U-104. 

RPP-9937, Single-Shell Tank System Leak Detection and Monitoring Functions and 
Requirements Document, Rev. 5 Updates 

• Baseline Change Authorizations implemented: 

− None. 

• Specification limit exceedance: 

− One interstitial-liquid level exceeded its upper specification limit (Tank 241-SX-103). 

• Intrusion: 

− None. 

• Annual RPP-9937 meeting: 

− Completed April 21, 2022. 

• Primary Monitoring Device repair: 

− Discussed at the annual RPP-9937 meeting conducted on April 21, 2022. Tank 241-
SX-105 Liquid Observation Well is currently scheduled to be replaced by 
December 31, 2022. 

• Non-Valid required readings due to a Suspect Verifying and Validating designation: 

− None. 

Issues 

• Tank 241-SX-111 was inspected visually in mid-August 2020. Spalled/cracked concrete 
was identified in various locations on the tank dome. Concrete was noted on the waste 
surface and, when compared to past visual inspections, suggests that the spalling occurred 
post-1987. On September 1, 2020, a laser scan of Tank 241-SX-111 was performed. 
Review of the laser scan results identified a new spalling location since the visual 
inspection. Tank 241-SX-111 was visually inspected in August 2021 to support the 
ongoing analysis. During the August 2021 visual inspection, additional spalling was 



Office of River Protection TPA Monthly Report 
 

January 2023 Meeting 31 

observed. A subsequent laser scan was performed in September 2021. RPP-RPT-63488, 
Rev. 0, concluded that the levels of spalling identified in the February 2020 through 
August 2021 inspections of the SX-tank domes do not pose a threat to the structural 
integrity of the tanks. An additional visual inspection and laser scan were performed at 
Tank 241-SX-111 in November 2021. An analysis of the November 2021 inspection 
results identified one new area of spalling. A visual inspection and laser scan were 
performed in February 2022 and no further spalling was noted. Additional visual 
inspections and laser scans were completed in May, August, and November 2022. These 
inspections indicated minor increases in cracking and spalling. The observed degradation 
remains bounded by RPP-RPT-63488. 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts.  



Office of River Protection TPA Monthly Report 
 

January 2023 Meeting 32 

Independent Qualified Registered Professional Engineer Activities 

• DST system: 

− RPP-RPT-58441, Double-Shell Tank System Integrity Assessment Report (DSTAR), 
Rev. 1, was completed in 2016 

− The IQRPE recommended the next DST system integrity assessment report be 
completed in 10 years. 

• SST system: 

− Completed M-045-9II Milestone report RPP-IQRPE-50028, Single-Shell Tank System 
Structural Integrity Assessment Report, in 2018 

− The IQRPE recommended the next SST structural integrity assessment be completed 
in 16 years. Ecology transmitted letter 19-NWP-009, “Single-Shell Tank Structural 
Integrity Assessment, RPP-IQRPE-50028,” on January 16, 2019. The letter noted 
Ecology’s agreement with the IQRPE’s 16-year recommendation. 

• 242-A Evaporator: 

− Completed RPP-RPT-60098, 242-A Evaporator System Integrity Assessment Report, 
Rev. 0, in 2018 

− The IQRPE recommended the next 242-A Evaporator system integrity assessment be 
completed in 15 years. Ecology transmitted letter 18-NWP-114, “Department of 
Ecology’s (Ecology’s) Comments on the 242-A Evaporator System Integrity 
Assessment Report, RPP-RPT-60098, Revision 0,” on July 19, 2018. The letter noted 
Ecology’s disagreement with the IQRPE’s 15-year recommendation. The Hanford 
Sitewide permit, Rev. 8C, currently provides for 242-A Evaporator system integrity 
assessments at a frequency of 10 years. DOE will continue to comply with the permit 
condition. 

• ETF: 

− Completed RPP-IQRPE-50043, Effluent Treatment Facility (ETF) IQRPE Integrity 
Assessment, in 2019 

− The IQRPE recommended the next ETF integrity assessment be completed in 
10 years. 

• 219-S tank system: 

− Completed RPP-IQRPE-50029, 219-S Integrity Assessment Report, in February 2020 

− The IQRPE recommended the next 219-S Tank system integrity assessment be 
completed in 20 years. 
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In-Tank Characterization and Summary 

Tank Farms Assistant Manager: Delmar Noyes 
Technical Lead: Erik Nelson 
Ecology Project Manager: Jeff Lyon 
 Ambika Chakravartty 

Reports Completed or Released 

For November 2022, the following reports were completed (internal access only) or released 
(external access): 

• Completed: 

− RPP-RPT-64029, Final Report for Tank 241-AZ-102 Grab Sampling and Analysis 
Plan – Fiscal Year 2022, Rev. 0 

− RPP-PLAN-65319, Tank 241-AN-102 Grab Sampling and Analysis Plan – Fiscal 
Year 2023, Rev. 0 

− RPP-PLAN-65336, Tank 241-SY-101 Large Volume Sample Collection to Support 
Platform Testing, Phase 1, FY23, Rev. 0 

− RPP-PLAN-65337, Tank 241-SY-101 Large Volume Sample Collection to Support 
Platform Testing, Phase 2, FY23, Rev. 0. 

• Released: 

− HNF-EP-0182, Waste Tank Summary Report for Month Ending September 30,2022, 
Rev. 417. 

Tank Sampling 

Significant Past Accomplishments 
• For November 2022, the following tank sampling was conducted: 

− Completed U-Farm Soil Sample. 

Significant Planned Actions in the Next Six Months 
• Complete core sampling of Tank 241-AN-104 
• Complete grab sampling of Tank 241-AP-104 
• Complete grab sampling of Tank 241-AP-106 
• Complete grab sampling of Tank 241-SY-101. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 
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• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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Best-Basis Inventory Updates 

Significant Past Accomplishments 
• Best-basis inventory updates for the following tanks were completed in November 2022: 

− RPP-RPT-44637, Derivation of Best-Basis Inventory for Tank 241-AZ-101 as of 
October 1, 2022, Rev. 19 

− RPP-RPT-57338, Derivation of Best-Basis Inventory for Tank 241-U-111 as of 
October 1, 2022, Rev. 3 

− RPP-RPT-59491, Derivation of Best-Basis Inventory for Tank 241-U-201 as of 
October 1, 2022, Rev. 1 

− RPP-RPT-59554, Derivation of Best-Basis Inventory for Tank 241-U-202 as of 
October 1, 2022, Rev. 1 

− RPP-RPT-59572, Derivation of Best-Basis Inventory for Tank 241-U-203 as of 
October 1, 2022, Rev. 1 

− RPP-RPT-59823, Derivation of Best-Basis Inventory for Tank 241-BX-108 as of 
November 1, 2022, Rev. 1 

− RPP-RPT-59906, Derivation of Best-Basis Inventory for Tank 241-U-103 as of 
October 1, 2022, Rev. 2 

− RPP-RPT-59933, Derivation of Best-Basis Inventory for Tank 241-U-109 as of 
November 1, 2022, Rev. 3 

− RPP-RPT-60514, Derivation of Best-Basis Inventory for Tank 241-U-107 as of 
October 1, 2022, Rev. 2. 

Significant Planned Actions in the Next Month 

• Best-basis inventory updates for the following tanks are currently planned to be 
completed in December 2022:  

− Tank 241-U-104 
− Tank 241-U-204. 

Issues 

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition, 
protective of the community, the region, and the environment. 

• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
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infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts. 
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Single-Shell Tank Closure Program 

Tank Farms Assistant Manager: Delmar Noyes 
Technical Lead: Becky Blackwell 
Ecology Project Manager: Jeff Lyon 

 M-045-59 Control Surface Water Infiltration Pathways as Needed 
 Due: To be determined. Will be implemented if needed to control or 

significantly reduce the likelihood of migration of subsurface 
contamination to groundwater at the SST waste management areas 
(WMA) (pending the corrective measures study report, M-45-58 
Milestone, and implementation of other interim corrective measures). 

 Status: On Schedule. 

 M-045-62 Submit the Draft Tier 3 Closure Plan with Corrective Measures in 
Phase 2 CMIP21 for WMA-C22 

 Due: To be determined. To be established in accordance with the date identified 
in the M-45-82 Milestone Tier 2 closure plan. 

 Status: On Schedule. 

 M-045-83 Complete the Closure of WMA-C by Completing Closure Activities 
Specified in the Tier 2 Closure Plan 

 Due: To be determined. To be established in accordance with the date identified 
in the M-45-82 Milestone Tier 2 closure plan. 

 Status: On Schedule. 

 M-045-85 Initiate Negotiations of HFFACO Interim Milestones for Closure of 
Remaining WMAs 

 Due: January 31, 2022. 
 Status: In Abeyance. 

 M-045-56S Ecology and DOE Agree, at a Minimum, to Meet Yearly 
(by July 2023) 

 Due: July 31, 2023. 
 Status: On Schedule. 

 M-045-92 Complete Installation of 4 Additional Interim Barriers 
 Due: October 31, 2023. 
 Status: On Schedule.  

 M-045-92AB Complete Construction of Barrier 4 in 241-U Farm 
 Due: October 31, 2023. 
 Status: On Schedule.  

 
21 CMIP denotes Corrective Measures Implementation Work Plan. 
22 WMA-C denotes C Tank Farm waste management area. 
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 M-045-92AG Submit Yearly Reports Summarizing the Results of Maintenance and 
Performance Monitoring Activities 

 Due: October 31, 2023. 
 Status: On Schedule. 

 M-045-56T Ecology and DOE Agree, at a Minimum, to Meet Yearly 
(by July 2024) 

 Due: July 31, 2024. 
 Status: On Schedule.  

 M-045-102 Submit to Ecology a Performance Assessment Maintenance Plan for 
WMA A/AX23 PA24 

 Due: September 30, 2025. 
 Status: On Schedule.  

 M-045-103 Submit to Ecology a PMR with Tier 2 RCRA Closure Plan for 
WMA A/AX and Schedule for Tier 3 Schedule 

 Due: September 30, 2026. 
 Status: On Schedule. 

 M-045-104 Submit to Ecology as a PMR the Post-Closure Plan for WMA A/AX 
 Due: September 30, 2028. 
 Status: On Schedule. 

 M-045-00 Complete Closure of All SST Farms 
 Due: January 31, 2043. 
 Status: At Risk. Decision document 2016-005, signed August 22, 2016, requires 

this milestone to be addressed with the negotiations supporting M-062-45 
Milestone. 

Significant Past Accomplishments 

• Transmitted the updated RPP-RPT-63200, FY2020 Annual Interim Surface Barrier 
Monitoring Report, Rev. 1, to Ecology via letter 22-TF-003719, “The U.S. Department of 
Energy Transmittal of RPP-RPT-63200, ‘FY2020 Annual Interim Surface Barrier 
Monitoring Report,’ Rev. 1,” dated November 30, 2022. 

Significant Planned Activities in the Next Six Months 

• Submit to Ecology the following SST System closure plans for the Hanford Site 
Hazardous Waste Facility Permit: 

− RPP-RPT-58858, Tier 1 Closure Plan Single-Shell Tank System, Rev. 3 

 
23  WMA A/AX denotes Tank Farms A and AX waste management areas. 
24  PA denotes performance assessment. 
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− RPP-RPT-59389, Tier 2 Resource Conservation and Recovery Act (RCRA) Closure 
Action Plan for Waste Management Area C, Rev. 1 

− RPP-RPT-59390, Tier 3 Resource Conservation and Recovery Act (RCRA) 
Component Closure Activity Plan for 241-C-200 Series Tanks, Rev. 3 

− RPP-PLAN-63246, Tier 3 Resource Conservation and Recovery Act (RCRA) 
Component Closure Activity Plan for the 241-C-107 through 241-C-112 Tanks, 
Rev. 2 

− RPP-PLAN-63990, Tier 3 Resource Conservation and Recovery Act (RCRA) 
Component Closure Activity Plan for the 241-C-101 through 241-C-106 Tanks, 
Rev. 1. 

• Complete construction of the U Tank Farm interim surface barrier evapotranspiration 
basin and begin construction of the U Tank Farm interim surface barrier in support of 
Milestone M-045-92AB. 

• Respond to Ecology’s comments on RPP-PLAN-64407, Waste Management Area 
Integration Study – Waste Management Area A-AX, Rev. 0 provided via letter 22-NWP-
038, dated February 28, 2022. DOE requested a third extension to provide responses to 
Ecology’s comments and to provide a plan for updating the document by December 31, 
2022, via letter 22-TF-002760, “Request for Additional Extension for Comment 
Response and Plan for Document Update: RPP-PLAN-64407, ‘Waste Management Area 
Integration Study - Waste Management Area A-AX,’ Rev. 0,” dated September 27, 2022. 
RPP-PLAN-64407, Rev. 0 was submitted to Ecology via letter 21-TF-002876, “U.S. 
Department of Energy Transmittal of RPP-PLAN-64407, Waste Management Area 
Integration Study – Waste Management Area A-AX, Revision 0, to Meet Hanford 
Federal Facility Agreement and Consent Order Interim Milestone M-045-97,” dated 
September 17, 2021, to complete Milestone M-045-97, “Submit to Ecology a WMA 
Integration Study for WMA A/AX as a Primary Document.”  

Issues 

• DOE and Ecology agreed, via Hanford Federal Facility Agreement and Consent Order 
Interagency Management Integration Team (IAMIT) Determination, Number 2022-013, 
to continue the temporary suspension of Milestone M-045-85 (originally due January 31, 
2022) for an additional 30 days, from November 30, 2022, until December 30, 2022. This 
30-day suspension will allow discussions that might affect this milestone to continue in 
the on-going “Holistic Negotiations” between DOE, Ecology, and EPA. This milestone 
deals with final dates for closure of Hanford tanks which is an assumed primary 
discussion topic in the “Holistic Negotiations.” Upon conclusion of the “Holistic 
Negotiations,” DOE and Ecology will discuss the criteria needed for completing 
Milestone M-045-85. 

• Ecology proposed (via an email from Mr. Jeff Lyon on June 17, 2020) to remove the 
milestone (i.e., M-045-62) for submittal of the CMIP, with the intent to install a final 
closure cap, rather than implement the planned interim barrier. Ecology’s proposal to 
install the final closure cap before most of the closure activities would be completed at 
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Tank Farms 241-A, 241-AN, 241-AP, 241-AW, 241-AX, 241-AY, and 241-AZ is an 
issue for the following reasons: 

− Could impact retrievals and tank structural stability 
− Could cause runoff issues for adjacent tank farms 

− Is not consistent with the approach analyzed in DOE/EIS-0391, Final Tank Closure 
and Waste Management Environmental Impact Statement for the Hanford Site, 
Richland, Washington; the record of decision (i.e., 78 FR 75918, “Final Tank Closure 
and Waste Management Environmental Impact Statement for the Hanford Site, 
Richland, Washington”); and captured in the approved RPP-RPT-59379, Waste 
Management Area C Phase 2 Corrective Measures Study Report. 

DOE plans to develop the CMIP to submit to Ecology and has followed this path since 
RPP-RPT-59379 was approved in June 2018. DOE understands that the CMIP is the 
vehicle that Ecology will use to meet its TPA obligations in its role as lead agency, as set 
forth in paragraph 54 of the TPA legal agreement. Paragraph 54 of the TPA states:  

DOE shall develop and submit its proposed remedial action (or 
corrective action) alternative following completion and approval of 
a Remedial Investigation and Feasibility Study (or RCRA Facility 
Investigation and Corrective Measures Study), in accordance with 
the requirements and schedules set forth in the Action Plan. If 
Ecology is the lead regulatory agency, it will recommend the 
CERCLA remedial action(s) it deems appropriate to EPA. The 
EPA Administrator, in consultation with the DOE and Ecology, 
shall make final selection of the CERCLA remedial action(s), 
which shall not be subject to dispute. 

• Ecology and DOE continue to disagree that several TPA secondary documents are TPA 
primary documents. Ecology has asserted that the TPA Appendix I performance 
assessment documents for WMA C; RPP-ENV-61497, Preliminary Performance 
Assessment of Waste Management Area A-AX, Hanford Site, Washington, and RPP-ENV-
62206, Analysis of Post-Closure Groundwater Impacts from Hazardous Chemicals in 
Residual Wastes in Tanks and Ancillary Equipment at Waste Management Area A-AX at 
the Hanford Site, Southeast Washington; are primary documents. As set forth in 
Section 9.1 of the TPA Action Plan, primary documents are identified in Table 9-1, 
“Primary Documents,” and are “those which represent the final documentation of key 
data and reflect decisions on how to proceed.” Since these documents are neither 
referenced in the TPA as a primary document, nor listed in Table 9-1 of the TPA Action 
Plan, they are secondary documents. DOE considers these documents to be secondary 
documents that fit in the category of “Supporting studies and analyses” identified in the 
secondary documents listed in Table 9-2, “Secondary Documents,” of the TPA Action 
Plan.  

• On March 24, 2020, the Hanford Site moved to an essential mission-critical operations 
posture in recognition of increasing COVID-19 concerns. During this time, the majority 
of the Hanford Site workforce transitioned to telework, and a limited number of workers 
reported to the site to perform activities necessary to maintain the site in a safe condition. 
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• On May 20, 2020, DOE authorized the Hanford Site to move to Phase 1 of the Hanford 
Site Remobilization Plan. Hanford Site operations began Phase 1 on May 26, 2020. 
During Phase 1, essential mission-critical operations were continued and targeted 
mobilization and low-risk workscope, such as implementation of COVID-19 protocols to 
infrastructure and facilities, required training, medical evaluations, and limited 
construction activities were added. 

• The Hanford Site transitioned to Phase 2 of the Hanford Site Remobilization Plan 
beginning August 31, 2020. In Phase 2, the workforce that was performing portable work 
via telework generally continued to telework. The majority of the workforce performing 
nonportable work returned to the site to progress work activities, leveraging established 
COVID-19 controls.  

• The Hanford Site effectively transitioned to Phase 3 of the Hanford Site Remobilization 
Plan beginning March 14, 2022. In Phase 3, the majority of the workforce that was 
performing portable work via telework is now performing work in a hybrid in-
office/telework environment. The majority of the workforce performing nonportable 
work remains at the site to progress work activities. DOE will continue to monitor 
COVID-19 Community Levels for Benton and Franklin Counties and adjust COVID-19 
controls as appropriate. 

• DOE and its contractors continue to evaluate ongoing risks and potential impacts to 
planned work, project costs and schedules, and commitments in parallel with 
implementing actions intended to mitigate or eliminate further impacts.  
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Single-Shell Tank Retrieval Program 

Tank Farms Assistant Manager: Delmar Noyes 
Technical Lead: Jim Greene 
Ecology Project Manager: Jeff Lyon 

 M-045-15 Completion of Tank A-103 SST Waste Retrieval 
 Due: September 30, 2022. 
 Status: In Abeyance. Reference IAMIT Determination Number 2022-010 

approved September 23, 2022, which temporarily suspended this 
milestone through March 30, 2023, and placed it “In Abeyance.” DOE 
previously reported TPA Milestone M-045-15 as "At-Risk" during the 
July 2021 TPA Project Managers’ Monthly meeting. This milestone deals 
with an assumed primary discussion topic in the “Holistic Negotiations.” 
The outcome of the ongoing “Holistic Negotiations” between DOE, 
Ecology, and EPA may inform the path forward for addressing this 
milestone.  

 M-045-15A Submit a Retrieval Data Report Pursuant to Agreement Appendix I 
 Due: September 30, 2022. 
 Status: In Abeyance. Reference IAMIT Determination Number 2022-010 

approved September 23, 2022, which temporarily suspended this 
milestone through March 30, 2023, and placed it “In Abeyance.” This 
milestone deals with an assumed primary discussion topic in the “Holistic 
Negotiations.” The outcome of the ongoing “Holistic Negotiations” 
between DOE, Ecology, and EPA may inform the path forward for 
addressing this milestone. 

 M-045-15D Submit, if appropriate, an exception to Waste Retrieval Criteria 
Pursuant to Agreement Appendix H 

 Due: September 30, 2022. 
 Status: In Abeyance. Reference IAMIT Determination Number 2022-010 

approved September 23, 2022, which temporarily suspended this 
milestone through March 30, 2023, and placed it “In Abeyance.” This 
milestone deals with an assumed primary discussion topic in the “Holistic 
Negotiations.” The outcome of the ongoing “Holistic Negotiations” 
between DOE, Ecology, and EPA may inform the path forward for 
addressing this milestone. 
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 M-045-86 Submit Retrieval Data Report to Ecology for 19 Tanks Retrieved 
Under Consent Decree. 

 Due: To Be Determined. Eleven Retrieval Data Reports have been submitted 
for tanks that have been retrieved and Milestones M-045-86A through M-
045-86K have been completed. Tank 241-AX-104 currently has a 
Retrieval Data Report submittal due date of September 29, 2023 
(Milestone M-045-86L). Tanks 241-A-101, 241-A-102, 241-A-104, 241-
A-105, and 241-A-106, 241-AX-101, and 241-AX-103 have submittal 
dates to be determined (Milestones M-045-86M through M-045-86S). 

 Status: On Schedule. 

 M-045-70 Complete Waste Retrieval from all Remaining Single Shell Tanks 
(SSTs) 

 Due: December 31, 2040. 
 Status: At Risk. Decision document 2016-005, signed August 22, 2016, requires 

this milestone be addressed with the negotiations supporting 
M-062-45 Milestone. 

Significant Past Accomplishments 

• Refer to the Consent Decree monthly report. 

Significant Planned Activities in the Next Six Months 

• Refer to the Consent Decree monthly report. 

Issues 

• Refer to the Consent Decree monthly report. 
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Tank Operations Contract Overview 

  
ACWP = actual cost of work performed. 
BAC = budget at completion. 
BCWP = budgeted cost of work performed. 
BCWS = budgeted cost of work scheduled. 
CM = current month. 
CPI = cost performance index. 
CTD = contract to date. 

CV = cost variance. 
EAC = estimate at completion. 
FYTD = fiscal year to date. 
SPI = schedule performance index. 
SV = schedule variance. 
VAC = variance at completion. 
WBS = work breakdown structure. 

The Earned Value Management System is intended to provide a status of how the contractor is 
progressing against its monthly planned work (i.e., schedule), and whether it is costing more or 
less to complete the work than planned. The earned value analysis is not intended to be a 
measurement of performance against existing TPA milestones. 
The project plan is measured by expressing the schedule in terms of dollars spread over the 
anticipated project duration, and then for each month, determining how much of the planned 
work was accomplished or “earned,” as measured in equivalent dollars. If more work is 
accomplished than planned, then the project is ahead of schedule and has a favorable schedule 
variance (SV). Similarly, if less work is accomplished, the project is behind schedule and has an 
unfavorable SV. Accomplished work is reported in the month it was completed, which may not 
be when it was planned. For example, work completed in a month earlier than planned would be 
reported as a favorable SV for the month in which it was completed but would be reported as an 
unfavorable SV in the month it was planned. The end result would be a net zero overall 
cumulative SV over these months. Likewise, work completed late will recover an earlier reported 
unfavorable SV. 
The cost variance (CV) measures the actual cost of work performed against the earned dollar 
value of that performed work. As an example, assume $10,000 of work was planned to-date, 
$8,000 was reported as being performed (earned), at an actual cost of $9,000. This work would 
be reported as being $2,000 behind schedule [a negative or unfavorable SV: $8,000–$10,000 = 
($2,000)] and has cost $1,000 more [a negative or unfavorable CV: $8,000–$9,000 = ($1,000)] 
than was planned for completing that work scope. Likewise, a favorable or positive CV would be 
reported if it cost less to complete the work than the performed dollar value of the work. The SV 
and CV are reported for each monthly period, fiscal-year-to-date, as well as for the 
contract-to-date value. The monthly variances can fluctuate significantly (for reasons noted 
earlier), so the fiscal year or contract-to-date report provides a better indicator of the overall 
project completion status and can give a reasonable projection of how the project will finish, 
based on the progress-to-date.  

Earned Value Data: Fiscal Year 2023

BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC
CM $35,238 $47,661 $47,420 $12,424 $241 1.35 1.01

FYTD $35,238 $47,661 $47,420 $12,424 $241 1.35 1.01 $693,724
CTD $7,700,388 $7,667,393 $7,583,124 ($32,995) $84,269 1.00 1.01 $8,358,875 $8,257,748 $101,126

Tank Farms ORP-0014
WBS 5 - River Protection Project

October-2022

(in $000s)
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ACWP = actual cost of work performed. 
BCWP = budgeted cost of work performed. 
BCWS = budgeted cost of work scheduled. 
CPI = cost performance index. 

CM = current month. 
CTD = contract to date. 
FY = fiscal year. 
SPI = schedule performance index. 

 

Earned Value Data: Fiscal Year 2023

Month BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Oct 2022 $35,238 $47,661 $47,420 1.35 1.01 $35,238 $47,661 $47,420 1.35 1.01
Nov 2022 $52,625 $87,862
Dec 2022 $57,030 $144,892
Jan 2023 $40,289 $185,181
Feb 2023 $50,986 $236,167
Mar 2023 $68,245 $304,412
Apr 2023 $59,224 $363,635
May 2023 $56,668 $420,304
Jun 2023 $67,671 $487,974
Jul 2023 $54,852 $542,827

Aug 2023 $56,275 $599,102
Sep 2023 $94,622 $693,724

CTD $7,700,388 $7,667,393 $7,583,124 1.00 1.01

October-2022
Tank Farms ORP-0014

WBS 5 - River Protection Project

EVMS Monthly and Fiscal Year Values
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ACWP = actual cost of work performed. 
BCWP = budgeted cost of work performed. 
BCWS = budgeted cost of work scheduled. 
CPI = cost performance index. 

CM = current month. 
CTD = contract to date. 
FY = fiscal year. 
SPI = schedule performance index. 

 
  

Earned Value Data: Fiscal Year 2023

Month BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Oct 2022 $24,399 $34,783 $35,610 1.43 0.98 $24,399 $34,783 $35,610 1.43 0.98
Nov 2022 $36,543 $60,942
Dec 2022 $39,305 $100,247
Jan 2023 $26,801 $127,047
Feb 2023 $35,562 $162,609
Mar 2023 $45,438 $208,047
Apr 2023 $36,181 $244,228
May 2023 $34,677 $278,905
Jun 2023 $42,075 $320,980
Jul 2023 $35,164 $356,143

Aug 2023 $34,301 $390,445
Sep 2023 $51,911 $442,355

CTD $5,136,668 $5,104,841 $5,042,073 0.99 1.01

WBS 5.1 - Base Operations

October-2022
Tank Farms ORP-0014

EVMS Monthly and Fiscal Year Values
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Tank Farms Assistant Manager: Delmar Noyes 
Technical Lead: Ricky Bang 

5.01 – Base Operations 

The October 2022 variances below do not impact TPA milestones. 

The current month favorable SV of $10,383,600 was due in part to: 

• TSCR IX Column Procurement schedule recovery from FY 2022 

• Grab and Off Riser Sampling System sampling accelerated two grab samples 

• DST Integrity Ultrasonic Testing accelerated work package planning and field work for 
Tanks 241-SY-102 and 241-SY-103 ultrasonic testing. 

The current month unfavorable CV of ($827,400) was due in part to: 

• ETF Brine Storage Tanks subcontractor change request for ALDO system design support 

• ETF acetonitrile treatment higher than anticipated subcontractor costs, related 
engineering support, procurements, and overhead costs. 
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ACWP = actual cost of work performed. 
BCWP = budgeted cost of work performed. 
BCWS = budgeted cost of work scheduled. 
CPI = cost performance index. 

CM = current month. 
CTD = contract to date. 
FY = fiscal year. 
SPI = schedule performance index. 

  

Earned Value Data: Fiscal Year 2023

 Month BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Oct 2022 $7,181 $8,004 $7,595 1.11 1.05 $7,181 $8,004 $7,595 1.11 1.05
Nov 2022 $9,376 $16,557
Dec 2022 $9,050 $25,607
Jan 2023 $6,424 $32,031
Feb 2023 $7,589 $39,620
Mar 2023 $12,989 $52,609
Apr 2023 $13,071 $65,680
May 2023 $12,629 $78,309
Jun 2023 $14,694 $93,003
Jul 2023 $11,167 $104,171

Aug 2023 $12,784 $116,954
Sep 2023 $28,063 $145,017

CTD $1,449,241 $1,452,077 $1,483,490 1.00 0.98

WBS 5.2 - Retrieve and Close SSTs

October-2022
Tank Farms ORP-0014

EVMS Monthly and Fiscal Year Values
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Tank Farms Assistant Manager: Delmar Noyes  
Technical Lead: Becky Blackwell 
 Jim Greene 

5.02 – Retrieve and Close Single-Shell Tanks 

For the retrieval portion, see the Consent Decree monthly report for cost and schedule status. 
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ACWP = actual cost of work performed. 
BCWP = budgeted cost of work performed. 
BCWS = budgeted cost of work scheduled. 
CPI = cost performance index. 

CM = current month. 
CTD = contract to date. 
FY = fiscal year. 
SPI = schedule performance index. 

  

Earned Value Data: Fiscal Year 2023

 Month BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Oct 2022 $3,229 $4,419 $4,002 1.37 1.10 $3,229 $4,419 $4,002 1.37 1.10
Nov 2022 $6,106 $9,335
Dec 2022 $7,939 $17,273
Jan 2023 $6,533 $23,806
Feb 2023 $7,066 $30,872
Mar 2023 $8,785 $39,657
Apr 2023 $9,128 $48,785
May 2023 $8,553 $57,339
Jun 2023 $10,175 $67,514
Jul 2023 $8,209 $75,723

Aug 2023 $8,885 $84,607
Sep 2023 $14,220 $98,827

CTD $815,990 $812,013 $750,306 1.00 1.08

WBS 5.3 - WFD/Treatment Plng/DST Retrieval/Closure

October-2022
Tank Farms ORP-0014

EVMS Monthly and Fiscal Year Values
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Tank Farms Assistant Manager: Delmar Noyes  
Federal Program Manager: Paul Schroder 

5.03 – Waste Feed Delivery/Treatment 

The October 2022 variances below do not impact TPA milestones. 

The current month favorable SV of $2,261,000 was due to: 

• WTP Transition Support schedule recovery from previous months.  

The current month unfavorable CV of ($172,000) was due to: 

• Multiple minor control account variances falling below the reportable threshold.  
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ACWP = actual cost of work performed. 
BCWP = budgeted cost of work performed. 
BCWS = budgeted cost of work scheduled. 
CPI = cost performance index. 

CM = current month. 
CTD = contract to date. 
FY = fiscal year. 
SPI = schedule performance index. 

 
  

Earned Value Data: Fiscal Year 2023

Month BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Oct 2022 $429 $456 $214 1.06 2.13 $429 $456 $214 1.06 2.13
Nov 2022 $600 $1,028
Dec 2022 $737 $1,765
Jan 2023 $532 $2,297
Feb 2023 $769 $3,066
Mar 2023 $1,033 $4,099
Apr 2023 $843 $4,942
May 2023 $809 $5,751
Jun 2023 $727 $6,478
Jul 2023 $312 $6,790

Aug 2023 $305 $7,095
Sep 2023 $429 $7,525

CTD $274,779 $274,751 $285,640 1.00 0.96

WBS 5.5 - Treat Waste

October-2022
Tank Farms ORP-0014

EVMS Monthly and Fiscal Year Values
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Tank Farms Assistant Manager: Delmar Noyes  
Federal Program Manager: Paul Schroder 

5.05 – Treat Waste 

The October 2022 variances below do not impact TPA milestones. 

The current month favorable SV of $26,652 is below reportable thresholds. 

The current month favorable CV of $241,872 is below reportable thresholds.  
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Table 1 Administrative Record Metadata 
Milestone Number 

or Facility 
Identification 

Title 

M-042-10 Complete Leak Test/Internal Inspections, or Other Tank Integrity 
Examination of DST Components 

M-045-00 Complete Closure of All SST Farms 
M-045-15 Completion of Tank A-103 SST Waste Retrieval 
M-045-15A Submit a Retrieval Data Report Pursuant to Agreement Appendix I 
M-045-15D Exception to Waste Retrieval Criteria Pursuant to Agreement 

Appendix H 
M-045-56S Ecology and DOE Agree, at a Minimum, to Meet Yearly (by 

July 2023) 
M-045-56T Ecology and DOE Agree, at a Minimum, to Meet Yearly (by 

July 2024) 
M-045-59 Control Surface Water Infiltration Pathways as Needed 
M-045-62 Submit the Draft Tier 3 Closure Plan with Corrective Measures in 

Phase 2 CMIP for WMA-C 
M-045-70 Complete Waste Retrieval from all Remaining Single Shell Tanks 
M-045-83 Complete the Closure of WMA-C by Completing Closure Activities 

Specified in the Tier 2 Closure Plan 
M-045-85 Initiate Negotiations of HFFACO Interim Milestones for Closure of 

Remaining WMAs 
M-045-86 Submit Retrieval Data Report (RDR) to Ecology for 19 Tanks 

Retrieved Under Consent Decree 
M-045-86L Submit Retrieval Data Report (RDR) to Ecology for Tank AX-104 
M-045-91K Complete Initial Baseline Visual Inspections of All SSTs 
M-045-91K-T01 Submit Report of the Initial Baseline Visual Inspection of All SSTs 

Remaining to be Inspected 
M-045-91E5 Provide SST Farms Dome Deflection Surveys Every 2 Years to 

Ecology 
M-045-92 Complete Installation of 4 Additional Interim Barriers 
M-045-92AB Complete Construction of Barrier 4 in 241-U Farm 
M-045-92AG Submit Yearly Reports Summarizing the Results of Maintenance and 

Performance Monitoring Activities 
M-047-00 Completion of Work for Management of Secondary Waste from the 

WTP 
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Milestone Number 
or Facility 

Identification 
Title 

M-062-00 Complete Pretreatment Processing and Vitrification of HLW & LAW 
Tank Wastes 

M-062-01AT Submit Semi-Annual Project Compliance Report to Ecology 
M-062-01AU Submit Semi-Annual Project Compliance Report to Ecology 
M-062-01AV Submit Semi-Annual Project Compliance Report to Ecology 
M-062-01AW Submit Semi-Annual Project Compliance Report to Ecology 
M-062-21 Annually Submit Data Which Demonstrates Operation of WTP at a 

Rate Sufficient to Meet M-062-00 
M-062-21A Annually Submit Data Which Demonstrates Operation of WTP at a 

Rate Sufficient to Meet M-062-00 
M-062-31-T01 Complete Final Design & Submit RCRA Part B Permit Mod Request 

for Enhanced WTP & Supplemental Treatment 
M-062-32-T01 Start Construction of Supplemental Vitrification Facility and/or WTP 

Enhancements 
M-062-33-T01 Complete Construction of Supplemental Treatment Vitrification 

Facility and/or WTP Enhancements 
M-062-34-T01 Complete Hot Commissioning of Supplemental Treatment 

Vitrification Facility and/or WTP Enhancements 
M-062-40I Select a Minimum of 3 Scenarios 
M-062-40J Submit System Plan to Ecology 
M-062-45 Complete Negotiations 6-Months After Last Issuance of System Plan 
M-062-45-A Complete Negotiations 6-Months After Last Issuance of System Plan 
M-062-45-T01 Complete Negotiations 6-Months After Last Issuance of System Plan 
M-062-45-XX Complete Negotiations to Resolve Future Disputes M-062-45 

Paragraphs 4 & 5 
M-062-45-ZZ Negotiate a One-Time Supplemental Treatment Selection 
M-062-45-ZZ-A Convert M-062-31-T01 through M-062-34-T01 to Interim Milestones 
M-062-51 Achieve Substantial Completion of LERF/ETF Construction 

Upgrades Necessary for LAW Hot Commissioning 
M-062-52 Achieve Substantial Completion of Secondary Waste Construction 

Necessary for LAW Hot Commissioning 
M-062-53 Effluent Management Facility (EMF) Cold Commissioning Start 
M-062-56 Submit Permit Application for Design and Construction of the LAWP 

Capability 
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Milestone Number 
or Facility 

Identification 
Title 

M-090-00 Acquire/Modify Facilities for Storage of First Two Years of IHLW 
from WTP Operations 

S-2-3 Double-Shell Tank System (DST) 
S-2-4 Single-Shell Tank System (SST) 
S-2-8 Liquid Effluent Retention Facility (LERF) 
T-2-6 242-A Evaporator 
T-2-8 Effluent Treatment Facility (ETF) 
TS-2-1 222-S Laboratory Treatment Tanks and Storage Building 
TS-2-8 Low-Activity Waste Pretreatment System (LAWPS) 
WMA A/AX Waste Management Area A/AX 
CMIP = Corrective Measures Implementation Work 

Plan. 
DOE = U.S. Department of Energy. 
DST = double-shell tank. 
Ecology = Washington State Department of Ecology. 
ETF = Effluent Treatment Facility. 
HFFACO = Hanford Federal Facility Agreement and 

Consent Order. 
IHLW = immobilized high-level waste.  

LERF = Liquid Effluent Retention Facility. 
LAW = low-activity waste. 
LAWP =  Low-Activity Waste Pretreatment. 
Mod = modification. 
RCRA = Resource Conservation and Recovery Act. 
SST = single-shell tank. 
WMA = waste management area. 
WTP = Waste Treatment and Immobilization Plant. 
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