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200 Area Project Managers Meeting 
Agenda 

January 19, 2023 

Milestones and O. U. Status-July - August Data 
o 200-PW-1/3/6 and 200-CW-5
o U Plant Canyon
o Canyon Facilities
o Waste Site Removal
o 200-CB-1 (B Plant)
o 200-CP-1 (PUREX)
o 200-CR-1 (REDOX)
o 200-DV-1 (Deep Vadose Zone)
o 200-EA-1
o 200-IS-1
o 200-SW-2
o 200-SW-1/NRDWL
o 200-IA-1
o 200-OA-1, Outer Area, 200-CW-1, 200-CW-3
o 200-BC-1 and 200-WA-1
o 200-BP-5 and 200-PO-1
o 200-UP-1
o 200-ZP-1
o 200 West P&T Facility
o M-024 Well Installation
o Hanford Annual Groundwater Sampling Program Performance
o Central Plateau Milestone Status
o Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if

applicable

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
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NAME 

 
ORGANIZATION  

 
EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

AMRHEIN, KATE DOE KATE.AMRHEIN@RL.DOE.GOV 

ARMIJO, ROBERTO EPA ARMIJO.ROBERTO@EPA.GOV 

BAILEY, KAYCEE DOE KAYCEE.BAILEY@RL.DOE.GOV 

BOYD, ALICIA ECY ALICIA.BOYD@ECY.WA.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

CAMERON, CRAIG EPA CAMERON.CRAIG@EPA.GOV 
CIMON, SHELLEY ODOH SCIMON@OREGONTRAIL.NET 

DAY, GARRETT ECY GARRETT.DAY@ECY.WA.GOV 
FOX, RANDAL CPCC RANDAL_E_FOX@RL.GOV 

FRENCH, MARK DOE MARK.FRENCH@RL.DOE.GOV 
GORASHI, MOHAMMED DOE MOHAMMED.GORASHI@RL.DOE.GOV 

GOSWAMI, DIB ECY DIB.GOSWAMI@ECY.WA.GOV 
HANSON, JAMES DOE JAMES.HANSON@RL.DOE.GOV 
HIGGINS, KATHY DOE KATHLEEN.HIGGINS@RL.DOE.GOV 

JOHANSON, JULIE CPCC JULIE_A_JOHANSON@RL.GOV 

LOPEZ-LOPEZ, MANNY DOE MANUEL.LOPEZ-LOPEZ@RL.DOE.GOV 

MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 
MCKENZIE, ANDREATTA DOE MCKENZIE.ANDREATTA@RL.DOE.GOV 

O'MARA, LAURA K CPCC LAURA_K_OMARA@RL.GOV 
RODRIGUEZ, CARMEN DOE CARMEN.RODRIGUEZ@RL.DOE.GOV 

SANDS, JOHN DOE JOHN.SANDS@RL.DOE.GOV 
SCHRAMM, GEOFF EPA SCHRAMM.GEOFF@EPA.GOV 

SINGLETON, DEBORAH CPCC DEBORAH_G_SINGLETON@RL.GOV 
SNYDER, DALE CPCC DALE_E_SNYDER@RL.GOV 

STETTER, BRIAN DOE BRIAN.STETTER@RL.DOE.GOV 
TURNER, MIKE HMIS MICHAEL_J_TURNER@RL.GOV 
VANNAH, BEN DOE BENJAMIN.VANNAH@RL.DOE.GOV 
VIRGIN, JOHN DOE JOHN.VIRGIN@RL.DOE.GOV 

WANG, LI YN LIWANGYN2017@GMAIL.COM 
WELSCH, KIM ECY KIM.WELSCH@ECY.WA.GOV 

WIBORG, ANDERS DOE ANDERS.WIBORG@RL.DOE.GOV 
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200 Area Project Managers Meeting 
Meeting Minutes Approval 

200 Area Groundwater and Source Operable Units 
January 19, 2023 

SIGNATURES: 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only. 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, EPA
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
Integrated Disposal Facility – IDF 

Ecology Lead 
RL – Brian Stetter, CPCCo – Tim Wintle 

 
M-062-57: Integrated Disposal Facility Operational. Due date 9/30/2023. 

Status: On Schedule. 

 The Parties agree that DOE will need to complete the following in order to meet this milestone: (milestone M-062-
57A), submit permit modification to add secondary waste disposal at IDF and to make permit operational, based on 
a Performance Assessment and Risk Budget Tool to include Immobilized LAW and secondary waste associated 
with treating tank waste.  

 IDF (Active Life) Operating Permit Class 3 Modification continuing the comment resolution period between 
DOE/CPCCo and Ecology.  

 Leachate Collection Unit Class 3 Permit Modification started Ecology’s 2nd public comment period prior to making 
final decision.  The comment period ends January 20, 2023 

 IDF Air Permit applications for both the non-Radiological and Radiological received favorable determination of 
completeness from Ecology and Department of Health respectively. 

 Draft RAD Air Permit received from Department of Health. CPCCo is reviewing and providing comments. 
 IDF construction has been ongoing with the leachate systems. The new liners were installed in the Leachate 

Collection Units, and testing began. 
 

Regulatory Agency Comments:  None 
 

200-PW-1/3/6 and CW-5 
EPA Lead 

RL – A. Wiborg, CPCCo – D. Singleton 
 

 Limited funding is provided to support replanning 
 Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 
need to be discussed in a timely manner. 

 A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 
 

Regulatory Agency Comments:  None 
 

U Plant Canyon 
EPA Lead 

RL – A. Wiborg, CPCCo – TBD “Will be updated when information is available” 
 

M-016-200A: Complete U Plant canyon (221 U facility) demolition. Due date 9/30/2024 
Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management Integration Team 
(IAMIT) Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued.  On April 27, 2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term 
Milestones for Central Plateau Operable Units, and the 45-day public comment period concluded 08/19/2022.  
The Parties are  reviewing the Final Approval Package. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
M-016-200B: Complete U Plant (221 U facility) Barrier Construction. Due date 9/30/2027. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022. The Parties are  reviewing the Final Approval Package. 
 

Regulatory Agency Comments:  None 
 

Canyon Facilities 
EPA/Ecology Lead 

RL – A. Wiborg, CPCCo –D. Singleton 
 

B Plant:  

 Comments for the  Removal Action Work Plan (RAWP) and Air Monitoring Plan (AMP) Draft A have been 
received from EPA and DOH December 29, 2022.  Responses to comments are being drafted and will be provided 
to the regulatory agencies in January.  

 
PUREX:  

 One comment from Department of Health on the PUREX Tier 2 RAWP remains open, and resolution is anticipated 
soon. Once concurrence of comment resolution is received the RAWP will be transmitted to Ecology.  

 
REDOX:  

 Comments on Revision 2 Draft of the AMP were received from EPA and DOH in November and comment 
resolutions will be provided to the regulatory agencies in January. 

 

 M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan. Due date 9/30/2025. 
Status: On Schedule. 

 M-85-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP. Due 
date 9/30/2025. 
Status: On Schedule. 

 M-085-84A: Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of PUREX. Due 
date 9/30/2022. 
Status: Complete. Reference DOE letter 22-PFD-003059 dated 10/27/2022 which documents completion of this 
milestone and notes this milestone was completed on 3/17/2022. 

 M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A Building. 
Due date 9/30/2023. 
Status: On Schedule. 

 M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex. Due 
date 9/30/2024. 
Status: On Schedule. 

 M-085-84D: Initiate Utility System Isolations for the PUREX Complex. Due date 9/30/2025. 
Status: On Schedule.  

 M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal. Due date 
3/30/2025. 
Status: On Schedule.  

 
Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
Waste Site Removal 

EPA Lead 
RL- A. Wiborg/P. Ensign, CPCCo – P. Branson, R. Cathel 

 
 This section is no longer needed and will not appear in future PMMs. 

Regulatory Agency Comments:  None 
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Naomi Jaschke, CPCCo – Bill Faught 
 

 Nothing new to report. Not funded in FY22 
 
M-085-70: Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1. Due date 09/30/2019; 
In Abeyance. 

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 
an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   On April 27, 2022, 
the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and 
Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public 
comment period concluded 08/19/2022.  The Parties are  reviewing the Final Approval Package. 
 

M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B Canyon 
Facility. Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2034; On Schedule. 
Required pursuant to WAC 173-303-830(4). 

 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 
Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01, approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- John Sands, CPCCo– Bill Faught 
 

 Draft A, Remedial Investigation/Feasibility Study Work Plan Ecology comments are being dispositioned and the 
document is being redlined for comment closure. Additional sessions with RL and ECY will be needed to resolve 
remaining comments. 

 
M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units:  PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034. 
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 

Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01 approved June 6, 2022). 
 

Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
200-CR-1 (REDOX) 

EPA Lead 
RL- Naomi Jaschke, CPCCo – Bill Faught 

 
 Nothing new to report. Not funded in FY22. 

 
M-085-90: Submit a Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA. Due date 09/30/2026. 

Status: On Schedule. 
 
Regulatory Agency Comments:  None 

 
200-DV-1 

Ecology Lead 
RL –Kaycee Bailey, CPCCo – Mark Byrnes 

 
 Nothing new to report 

 
M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed Corrective 
Action Decision for the 200-DV-1 OU to Ecology. Due date 09/30/2023.  

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On April 
27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and 
Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment 
period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 

 
The volume of groundwater treated, and mass of constituents removed from 200-DV-1 Perched Water during November - 

December 

Month Extracted (gal) 
Uranium Removed 

(kg) 
Technetium-99 Removed 

(Ci) 

November 27,800 4.8 3.8x10-3 

December 28,600 4.2 3.7x10-3 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-DV-1 Perched Water 

 Extracted (gal) 
Uranium Removed 

(kg) 
Technetium-99 Removed 

(Ci) 

Cumulative FY2023 86,900 14.9 1.27x10-2 

Cumulative (2017 to current) 2,016,500 411.3 2.89x10-1 

Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 
 
Regulatory Agency Comments:  Ecology is planning to have a site lab visit regarding the laboratory treatability 
studies for DV-1 RI/FS. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
200-EA-1 

Ecology Lead 
RL- Kaycee Bailey, CPCCo – Bill Faught 

 
 Preparations to revise the 200-EA-1 RI/FS work plan to incorporate RASCAL agreement elements started in July 

2021. Initial DQO sessions with Ecology and EPA were held in September 2022. A final DQO is TBD.  
 

M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-EA-1 
OU (Central Plateau 200 East Inner Area) to Ecology. Due date 11/30/2022. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 

 
M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative Closure 
Requirements 

Status: Due concurrent with M-015-92B (currently In Abeyance). 
 
M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034 
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of “no 
later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-IS-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

 Nothing new to report. Not funded in FY23. 
 

M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, including a 
schedule of completion dates for major tasks and deliverables. Due date 11/30/2020.  

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 

 
M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-
IS-1 OU to Ecology. Due date 3/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 

 
M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure Requirements 

Status: Due concurrent with M-015-92C (currently In Abeyance) 
 
M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components outside the 
WMAs  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  
“no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-2 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

 Nothing new to report. Not funded in FY23. 
 
M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills. Due date 09/30/2018. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 

 
M-015-93B: Initiate characterization fieldwork for the 200-SW-2 Operable Unit landfills in accordance with the schedule 
in the approved RI/FS/RFI/CMS Work Plan. Due date 01/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package.   

 
M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure Requirements 

Status: Due concurrent with M-015-93B (currently In Abeyance). 
 
M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: Low-Level Burial Grounds Green Islands 

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034.   
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 

Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01 approved June 6, 2022). 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
Regulatory Agency Comments:  None 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- A. J. Wiborg, CPCCo- Bob Bullock 
 

 Discussions regarding the development of a planning approach and processes for the development of the design 
and design related engineering documentation for the NRDWL/SWL CAP have been stopped. 

 DOE is working with CPCCo to develop a schedule and cost for placing the cover cap on NRDWL. This schedule 
will include the development of the necessary environmental documentation to allow DOE to source cover cap 
material from Hanford site borrow pits. 

Regulatory Agency Comments:  None 
 

200-IA-1 
EPA and Ecology Joint Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

 The Focused Feasibility Study (FFS) for the 200-IA-1 OU was transmitted to EPA and Ecology as Draft A on 
March 25, 2022.  EPA and Ecology reviewed the Draft A document; EPA transmitted review comments on April 
21, 2022, and Ecology transmitted review comments on April 28, 2022. On June 2, 2022, as a result of comments 
received preparation of the FFS and Proposed Plan was paused to facilitate planning for supplemental 
characterization of representative sites.  

 DQO workshop and summary documentation supporting supplemental characterization SAP development have 
been completed. 

 Development of the 200-IA-1 OU Supplemental Characterization SAP is underway. 
 

Regulatory Agency Comments:  EPA has bumped up the negotiations for the schedule for the sampling to the IAMIT 
level. 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

RL- A. Wiborg, CPCCo – Bill Faught 
 

 DOE/RL-2007-55, Remedial Design/Remedial Action Work Plan for 200 North Area Waste Sites Located in the 
200-CW-3 Operable Unit, Revision 1 was approved by EPA.  

 DOE/RL-2007-54, Sampling and Analysis Plan for Remediation of 200 North Area Waste Sites Located in the 
200-CW-3 Operable Unit, Revision 1 Draft A was transmitted to EPA in December. Resolutions to comments 
received from EPA are in process. 

 Designs for sampling the Confirmatory Sites are underway and field work is expected to kick off towards the end 
of January. 

 EPA and DOE will be touring select CW-3 sites with the tribes January 20, 2023. 

 
M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA. Due date 07/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 
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Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements 

Status: Due concurrent with M-015-38B (currently In Abeyance). 
 

M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034.   
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  
“no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 

 
200-BC-1 and 200-WA-1 

EPA Lead 
RL- J. Capron, CPCCo – Bill Faught 

 
 Revisions to the 200-WA-1 RI/FS work plan incorporating the RASCAL approach and addressing other work plan 

changes  were initiated on October 1, 2020, and will continue through FY23. The Decisional Draft of the Rev. 1 
document was prepared and was advanced to internal CPCCo project and RL review in late September 2022, 
comment resolution is ongoing. Efforts to add the PFP/PRF waste sites and scoping summaries are complete. CIE 
modeling to support the draft work plan development has also been completed.  

 

M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance with the 
WA-1 RI/FS Work Plan. Due date 06/30/2019. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 

 
M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance with the 200-
WA-1 and 200-BC-1 RI/FS Work Plan. Due date 12/31/2019. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package.  

 
M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan. Due date 
12/31/2021. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package.   

 
M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA. Due date 07/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
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November – December 2022 Data 
January 19, 2023 

 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Parties are reviewing the Final Approval Package. 

 
Regulatory Agency Comments:  None 

 
200-BP-5 and 200-PO-1 

Ecology Lead 
RL – J. Virgin, CPCCo – Bill Faught 

 
 The comment response package for the 200-BP-5/200-PO-1 Draft A Remedial Design/Remedial Action (RD/RA) 

work plan was submitted to Ecology and EPA on December 20, 2022. 
 The 200-BP-5/200-PO-1 extraction well drilling SAP (for the RD/RA Work Plan) is complete and was sent to the 

AR, as Rev. 0. A TPA change notice to the document is now being prepared for a change in the A Farm extraction 
well location.  

 DQO sessions for developing the interim action Performance Monitoring Plan (PMP) have been completed and the  
document is in technical editing as a Decisional Draft.  Both the extraction well drilling SAP, PMP and RDR will 
be addenda to the RD/RA work plan. 

 Work on the Remedial Design Report (RDR) began in mid-November 2022. 
 Work on the Contained-In determination has been completed and the document is in technical editing as a 

Decisional Draft.  
 Approximately 68.2 million gallons of groundwater were pumped from the BP-5 extraction wells in fiscal year 

2022 as part of the removal action. 
 

The volume of groundwater treated, and mass of constituents removed from 200-BP-5 during November - December 2022 

Month  
  

Extracted 
(mgal)  

Cyanide Removed 
(kg)  

Uranium 
Removed  

(kg)  
Technetium-99 Removed 

(Ci)  
Iodine-129 

Removed (Ci)*  

November  7.14  2.59  2.31  8.66x10-2  2.37x10-5  
December  7.01  2.50  2.23  8.36x10-2  2.36x10-5  
Note - values shown are accumulated and reported in the annual P&T reports.  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative volume of treated groundwater and mass of constituents removed from 200-BP-5 

  Extracted 
(mgal)  

Cyanide 
Removed 

(kg)  

Uranium 
Removed (kg)  Technetium-99 

Removed (Ci)  

Iodine-129 
Removed 

(Ci)*  

Cumulative FY2023 82.12  36.90  24.62  9.40x10-1  5.16x10-4  

Cumulative (2015 to current)  501.23  312.8  266.3  8.58  4.41x10-3  
Note - values reflect January - December 2022 plus values reported in the annual P&T reports (2016-2021).  
Note – values include treatability test extraction and removal action extraction  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
 
Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

 Work continued on the I-129 Technical Impracticability Waiver. Draft A was sent to RL and EPA on November 1, 
2022, and their comments arrived on January 4, 2023, and are being addressed at this time. 

 The P&T remedy optimization review of the U-Plant and S-SX farm P&T Systems continued and is expected to 
complete in the coming weeks. Optimization modeling has been performed and the results are being shared 
internally and with RL.   

 Approximately 90.8 million gallons of groundwater have been pumped from the UP-1 extraction wells in calendar 
year 2022 as part of the remedial action. 
 
The volume of groundwater treated, and mass of constituents removed from 200-UP-1 during November - December 
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November 9.5 1.61 0.30 0.41 251 1,111 3.04E-05 2.13E-02 NR 

December 9.4 1.72 0.31 0.52 295 1,308 3.26E-05 2.26E-02 NR 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
NR = not reported 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-UP-1 

  

Extracted 
Volume 
(Mgal) 

Carbon 
Tetrachlori

de (kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium
-99 (Ci) 

Cyanide 
(kg) 

Cumulative 
FY2023 

139.5 21.35 4.00 7.06 3,627 16,069 4.13E-04 2.97E-01 NR 

Cumulative 
(2012 to 
current) 

992.7 272.95 72.10 86.27 52,339** 231,863** 27.89E-04 5.81 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended in 
October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 132,308 kg of nitrate 
(29,888 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-UP-1 OU.  
Treatment efficiencies carbon tetrachloride, chromium, uranium, and technetium-99 reflected above, which were reduced for chromium 
following suspension of biological treatment. 
NR = not reported  
 
Regulatory Agency Comments:  None 
 

200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

 Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 
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November – December 2022 Data 
January 19, 2023 

 
 New replacement extraction wells (299-W11-106, 299-W11-107, 299-W13-5, and 299-W14-75) began drilling on 

November 21, 2022, and will be drilled and installed in FY23. 
 Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the BP-5 and 

ZP-1 OUs and at the 200 West P&T. 
 The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 1,991 and 1,947 gpm 

for November and December, respectively. 
 

The volume of groundwater treated, and mass of constituents removed from 200-ZP-1 during November - December 
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November 88.9 91.83 0.74 9.13 8,203 36,338 7.78x10-2 2.37x10-4 0.71 
December 84.1 95.66 0.77 9.49 9,538 37,824 8.08x10-2 2.46x10-4 0.75 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-ZP-1 
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Cumulative 
FY2023 

1,331 1,572 11.26 125.93 114,530 507,367 1.08 
31.04x10-

4 
10.43 

Cumulative  
(1991 to current) 

11,822 35,376 130.21 
518.83
537.45 

1,010,885
** 

4,478,130*
* 

7.51 321 
813.2

5 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-ZP-1 remedial action. Nitrate treatment was suspended in 
October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 1,951,516 kg of nitrate 
(440,522 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-ZP-1 OU. 
 
Regulatory Agency Comments:  None 
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January 19, 2023 

 
200W Pump & Treat Facility 

EPA Lead 
RL – Kate Amrhein, CPCCo – Mark Byrnes 

 
 Pumping continued at the 200 West P&T and flows currently average 2,471 gpm. 

 

The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility during November - 
December 

Month 
Treated 
(mgal) 

Carbon 
Tetrachloride 

Removed 
(kg) 

Trichloroethylene 
Removed (Kg) 

Chromium 
Removed 

(kg) 

Tc-99 
Removed  

(Ci) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed (kg) 

November 105.51 123 0.652 0.95 0.139 3.28 8.21 

December 100.33 113 0.681 0.93 0.176 3.42 9.42 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed by the 200 West P&T Facility 
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Cumulative FY2023 1,566 1,601 7.73 11.02 NA NA 2.01 37.4 112.63 

Cumulative (2012 to 
current) 

10,40
9 

21,980 129.33 530.98 493,644 2,186,276 18.64 364.7 889.83 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological 
treatment, a total of 2,186,276 kg of nitrate (493,644 kg Nitrogen in NO3) was removed by the 200 West P&T. 
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Regulatory Agency Comments:  None 
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M-024 Well Installation 

Ecology Lead 
RL - Kathy Higgins, CPCCo - Jennifer Richart 

 
M-024-58P: Initiate Discussion of Well Commitments, Due date 06/01/2023. 

 Status: On Schedule. 

M-024-74-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58. Due date 08/01/2023. 
 Status: On Schedule. 

M-024-73: Complete the Construction of All Wells Listed for CY22 and Before. Due date 12/31/2022. 
Status: Completed on 12/7/2022 via DOE letter 22-SGD-004005 dated 1/03/2023 
 For the M-024-73 milestone, 30 wells complete.  

o Wells 299-E25-244/D0046, 299-E25-245/D0220, 299-E17-58/C9965, 299-W10-204/D0022, 299-E25-
249/D0054, 299-E25-250/D0055, 299-W18-45/D0028, 299-W18-46/D0029, 299-W18-47/D0030, 199-K-
233/C9921, 299-E33-270/D0113, 299-E33-269/D0112, 199-F5-57/D0075, 199-F5-58/D0076, 199-D11-
2/D0242, 699-95-46/D0243, 199-D5-162/D0246, 199-K-242/D0092, 199-H3-35/D0245, 199-D11-
3/D0248, 199-H3-35/D0216, 199-H3-36/D0217, 199-H3-37/D0250, 199-H3-38/D0251, 199-H3-
39/D0252, 299-W19-132/C9980, 299-E25-243/D0047, 299-W10-205/D0023, 299-E25-248/D0053 and 
299-W12-5/D0131 are complete  

M-024-74: Complete the Construction of All Well Listed for CY23 and Before. Due Date 12/31/2023. 
 Status: On Schedule 

 For the M-024-74 milestone, 1 well is complete and 8 wells are in-progress. 
o Well 199-D5-163/D0247 is complete. 
o Wells 299-E25-125/D0048, 299-E25-247/D0222, 299-W7-15/D0024, 299-W11-106/D0368, 299-W11-

107/D0369, 299-W13-5/D0371, 299-W19-127/C9605, and 299-W19-134/D0269 are in-progress. 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 

RL - Kathy Higgins 
 

 
 

*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in November and 
December 

Regulatory Agency Comments:  None 
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fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 

CPCC-2300811, Rev. 0

18



200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
Central Plateau Milestone Status 

MS# Title Due Date 
Fiscal Year 2018 

M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 
In Abeyance 

Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 200-WA-1 
in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 

M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-WA-1 in 
accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

12/31/2019 
In Abeyance 

Fiscal Year 2021 

M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates 11/30/2020 
In Abeyance 

Fiscal Year 2022 

M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work 
Plan 

12/31/2021 
In Abeyance 

M-024-58O Initiate Discussions of Well Commitments 06/01/2022 
Complete 

M-024-73-T01 Conclude discussions of well commitments initiated under M-024-58 by August 1, 
2022. 

08/01/2022 
Complete 

M-085-84A Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of 
PUREX 

09/30/2022 
Complete 

Fiscal Year 2023 

M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting Use of 
Alternative Closure Requirements 

Concurrent 
with  

M-015-92B In 
Abeyance 

M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 
Complete 

M-015-93B Submit RFI/CMS & RI/FS Study Report and proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if Requesting 
Use of Alternative Closure Requirements 

Concurrent 
with  

M-015-93B In 
Abeyance 

M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside WMAs if 
Requesting Alternative Closure Requirements 

Concurrent 
with  

M-015-92C In 
Abeyance 

M-024-58P Initiate Discussions of Well Commitments 6/1/2023 
On Schedule 
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MS# Title Due Date 

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting Use of 
Alternative Closure Requirements 

Concurrent 
with  

M-015-38B In 
Abeyance 

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-024-74-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2023 
On Schedule 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 
205A Building 

09/30/2023 
On Schedule 

Fiscal Year 2024 

M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 
On Schedule 

M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 
On Schedule 

M-016-200A Complete U Plant Canyon (221 U Facility) demolition 9/30/2024 
In Abeyance 

M-024-75-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  
On Schedule 

M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX 
Complex 

09/30/2024 
On Schedule 

Fiscal Years 2025-2027 

M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 
On Schedule 

M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal 3/30/2025 
On Schedule 

M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 
On Schedule 

M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 
On Schedule 

M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 
On Schedule 

M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 
On Schedule 

M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units 6/30/2026 
At Risk 

M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 
In Abeyance 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
Documents Submitted to the Administrative Record 

Number Title Referencing 
Document 

Referencing 
Document Title 

DOE/RL‐2013‐18_R0 Hanford Site Environmental Report for 
Calendar Year 2012 

DOE/RL-2010-97 100-K RI 

DOE/RL-2014-52_R0 Hanford Site Environmental Report for 
Calendar Year 2014 

DOE/RL-2010-97 100-K RI 

DOE/RL-2016-33_R0 Hanford Site Environmental Report for 
Calendar Year 2015 

DOE/RL-2010-97 100-K RI 

ECF-200UP1-22-0085_R0 Calculation of 95 Percent Upper Confidence 
Limits on Plume Monitoring Data for the 
200-UP-1 Groundwater Operable Unit, 
Calendar Year 2021 

Annual Reports Annual Reports 

ECF-300FF5-21-0144_R0 Calculation of Upper Confidence Limits for 
RCRA Monitoring at the 300 Area Process 
Trenches to Support the July – December 
2021 Semiannual Report 

Engineering Reports Engineering 
Report 

CP-67635_R0 Development of the Hanford South 
Geologic Framework Model, Version 6 

N/A N/A 

SGW-67262_R0 Borehole Summary Report for the 
Installation of Two Monitoring 
Wells in the 200-ZP-1 Operable Unit, 
FY2021 

Annual Reports Annual Reports 

ECF-HANFORD-22-0011_R0 Groundwater Elevation Mapping for 200 
West Area-Quarter 2 Calendar Year 2021 

Annual Reports Annual Reports 

ECF-HANFORD-22-0015_R0 Groundwater Elevation Mapping for 200 
East Area-Quarter 2 Calendar Year 2021 

Annual Reports Annual Reports 

ECF-HANFORD-22-0018_R0 Hydraulic Gradient and Average Linear 
Groundwater Velocity Calculation - Quarter 
2 Calendar Year 2021 

Annual Reports Annual Reports 

ECF-HANFORD-22-0012_R0 Groundwater Elevation Mapping for 200 
West Area-Quarter 3 Calendar Year 2021  

Annual Reports Annual Reports 

ECF-HANFORD-22-0016_R0 Groundwater Elevation Mapping for 200 
East Area-Quarter 3 Calendar Year 2021  

Annual Reports Annual Reports 

ECF-HANFORD-22-0019_R0 Hydraulic Gradient and Average Linear 
Groundwater Velocity Calculation - Quarter 
3 Calendar Year 2021  

Annual Reports Annual Reports 

ECF-HANFORD-22-0029_R0 Groundwater Elevation Mapping for 200 
West Area-Quarter 4 Calendar Year 2021 

Annual Reports Annual Reports 

ECF-HANFORD-22-0040_R0 Groundwater Elevation Mapping for 200 
East Area-Quarter 4 Calendar Year 2021 

Annual Reports Annual Reports 

ECF-HANFORD-22-0041_R0 Hydraulic Gradient and Average Linear 
Groundwater Velocity Calculation - Quarter 
4 Calendar Year 2021  

Annual Reports Annual Reports 

ECF-HANFORD-22-0089_R0 Vertical Migration Potential for Final Status 
Well Networks for 2021  

Annual Reports Annual Reports 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

November – December 2022 Data 
January 19, 2023 

 
Number Title Referencing 

Document 
Referencing 
Document Title 

ECF-HANFORD-22-0101_R0 Potential-to-Emit (PTE) Calculation to 
Support 200-CW-3 Operable Unit Remedial 
Action 

DOE/RL-2007-54 Sampling and 
Analysis Plan for 
Remediation of 
200 North Area 
Waste Sites 
Located in the 
200-CW-3 
Operable Unit 
 

 
Regulatory Agency Comments:  None 

 
Approved TPA Change Notices 

 
 
 

Number Title Description of Change 
   

 

Regulatory Agency Comments:  None 

 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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