
 

 

 

 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
M-16-23-01 10/26/2022 

Originator Phone 
Stephanie Schleif, Ecology 509-372-7974 
Class of Change 
[ ] I – Signatories                               [ X ] II – Executive Managers                      [ ] III – Project Managers 
Change Title 
 
Establish New M-016 Series Interim Milestones in TPA Appendix D for Non-Radioactive Dangerous 
Waste Landfill (NRDWL)  
 
Description/Justification of Change 
 
This change control form proposes to create two new Tri-Party Agreement (TPA) interim milestones to 
complete the permit application for closure of the Non-Radioactive Dangerous Waste Landfill (NRDWL), 
including the contiguous Solid Waste Landfill.   
 
These milestones support compliance with WAC 173-303-610(3)(a)(vii), which requires closure plans 
include a schedule for closure of each dangerous waste management unit.   
 
Proposed Milestone M-016-210 creates a compliance schedule for the U.S. Department of Energy, 
Richland Office (DOE-RL) to submit a 90% design for the final landfill cover and a proposed closure 
schedule.  This milestone also supports compliance with WAC 173-303-665(6) and 173-303-806(4)(h)(v) 
with respect to the design of a final landfill cover.  The 90% design is anticipated to be sufficient for the 
issuance of construction bids and proposals (including schedules).  The proposed closure schedule may 
assume cover construction will start in Fiscal Year 2028.   
   
Impact of Change 
 
This change control form creates two new TPA interim Milestones M-016-210 and M-016-211 for 
submittal of permit modification requests for closure of NRDWL. 
 

Affected Documents 
 
TPA Action Plan, Appendix D, “Work Schedule Milestones and Target Dates Including Designation of 
Lead Regulatory Agency” 
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including 
Designation of Lead Regulatory Agency,” are denoted by using strikeout to indicate text 
deletions and double underline to indicate text additions. 
 

Number Milestone Due Date 

M-016-210 
Lead Regulatory 
Agency:  Ecology 
 

 
Submit to Ecology as a permit modification 
request, the 90% design for the final landfill 
cover (including an engineering report and a 
maintenance and monitoring plan) and a 
proposed closure schedule for the Non-
Radioactive Dangerous Waste Landfill 
(NRDWL) and the contiguous Solid Waste 
Landfill. 
   

08/31/2026 

M-016-211 
Lead Regulatory 
Agency:  Ecology 

 
Submit to Ecology as a permit modification 
request, an updated post-closure plan 
(including an updated groundwater monitoring 
plan) for the Non-Radioactive Dangerous 
Waste Landfill (NRDWL) and the contiguous 
Solid Waste Landfill. 
 

 
180 days after 

Ecology’s 
approval of the 

90% cover design  
 

 


