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200 Area Project Managers Meeting 
Agenda 

March 16, 2023 

Milestones and O. U. Status-January - February Data 
o Integrated Disposal Facility (IDF)
o 200-PW-1/3/6 and 200-CW-5
o U Plant Canyon
o Canyon Facilities
o 200-CB-1 (B Plant)
o 200-CP-1 (PUREX)
o 200-DV-1 (Deep Vadose Zone)
o 200-EA-1
o 200-IS-1
o 200-SW-2
o 200-SW-1/NRDWL
o 200-IA-1
o 200-OA-1, Outer Area, 200-CW-1, 200-CW-3
o 200-BC-1 and 200-WA-1
o 200-BP-5 and 200-PO-1
o 200-UP-1
o 200-ZP-1
o 200 West P&T Facility
o M-024 Well Installation
o Hanford Annual Groundwater Sampling Program Performance
o Central Plateau Milestone Status
o Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if

applicable

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
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200 Area Project Managers Meeting 
Attendance List 

Joined via Teams 
March 16, 2023 

NAME ORGANIZATION EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

BOYD, ALICIA ECY ALICIA.BOYD@ECY.WA.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

CALL, PAULA DOE PAULA.CALL@RL.DOE.GOV 

CAMERON, CRAIG EPA CAMERON.CRAIG@EPA.GOV 
CIMON, SHELLEY ODOH SCIMON@OREGONTRAIL.NET 

DAY, GARRETT ECY GARRETT.DAY@ECY.WA.GOV 
FAUGHT, BILL CPCC WILLIAM_R_FAUGHT@RL.GOV 
FOX, RANDAL CPCC RANDAL_E_FOX@RL.GOV 

GORASHI, MOHAMMED DOE MOHAMMED.GORASHI@RL.DOE.GOV 
GOSWAMI, DIB ECY DIB.GOSWAMI@ECY.WA.GOV 

HARDZIEJ, SHANNAN DOH SHANNAN.HARDZIEJ@DOH.WA.GOV 
HIGGINS, KATHY DOE KATHLEEN.HIGGINS@RL.DOE.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@RL.DOE.GOV 

JOHANSON, JULIE CPCC JULIE_A_JOHANSON@RL.GOV 

LIEBRECHT, TABITHA ECY TLIE461@ECY.WA.GOV 

MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 
O'MARA, LAURA CPCC LAURA_K_OMARA@RL.GOV 
PECK, GEORGE ECY GEPE461@ECY.WA.GOV

RODRIGUEZ, CARMEN DOE CARMEN.RODRIGUEZ@RL.DOE.GOV 
SANDS, JOHN DOE JOHN.SANDS@RL.DOE.GOV 

SCHRAMM, GEOFF EPA SCHRAMM.GEOFF@EPA.GOV 
SINGLETON, DEBORAH CPCC DEBORAH_G_SINGLETON@RL.GOV 

SNYDER, DALE CPCC DALE_E_SNYDER@RL.GOV 
STETTER, BRIAN DOE BRIAN.STETTER@RL.DOE.GOV 
THOMSON, JILL CPCC JILL_E_THOMSON@RL.GOV 
TURNER, MIKE HMIS MICHAEL_J_TURNER@RL.GOV 
VANNAH, BEN DOE BENJAMIN.VANNAH@RL.DOE.GOV 
VIRGIN, JOHN DOE JOHN.VIRGIN@RL.DOE.GOV 

WANG, LI YN LIWANGYN2017@GMAIL.COM 
WELSCH, KIM ECY KIM.WELSCH@ECY.WA.GOV 

WIBORG, ANDERS DOE ANDERS.WIBORG@RL.DOE.GOV 
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200 Area Project Managers Meeting 
Meeting Minutes Approval 

200 Area Groundwater and Source Operable Units 
March 16, 2023 

SIGNATURES:

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only. 

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, DOE/RL 

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, DOE/RL 

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, Ecology 

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, EPA 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

January – February 2023 Data 
March 16, 2023 

Integrated Disposal Facility – IDF 
Ecology Lead 

RL – Brian Stetter, CPCCo – Tim Wintle 

M-062-57: Integrated Disposal Facility Operational. Due date 9/30/2023.

Status: Complete.  DOE letter (23-PFD-000808) in progress to document completion of this milestone and will be
submitted to Ecology.

 The Parties agree that DOE will need to complete the following in order to meet this milestone: (milestone M-062-
57A), submit permit modification to add secondary waste disposal at IDF and to make permit operational, based on
a Performance Assessment and Risk Budget Tool to include Immobilized LAW and secondary waste associated
with treating tank waste.

 IDF (Active Life) Operating Permit Class 3 Modification continuing the comment resolution period between
DOE/CPCCo and Ecology. Efforts focusing on permit condition concerning SWTRD.

 Leachate Collection Unit Class 3 Permit Modification continuing the comment resolution period between
DOE/CPCCo and Ecology. Efforts focusing on permit condition concerning decontamination safety shower.

 IDF Non-Rad Air Permit is with Ecology  for final review
 CPCCo is waiting on final license from DOH.
 Dome placement on the Leachate Collection Tanks completed. Electronic leak detection was performed, and

suspect areas were addressed. Tightness testing began by filling the tanks incrementally while observing the
leakage rate into the combined sump.

Regulatory Agency Comments:  None 

200-PW-1/3/6 and CW-5
EPA Lead 

RL – A. Wiborg, CPCCo – D. Singleton 

 Limited funding is provided to support replanning.
 Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule
need to be discussed in a timely manner.

 A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope.

Regulatory Agency Comments: None 

U Plant Canyon 
EPA Lead 

RL – A. Wiborg, CPCCo – TBD “Will be updated when information is available” 

M-016-200A: Complete U Plant canyon (221 U facility) demolition. Due date 9/30/2024
Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management Integration Team 
(IAMIT) Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued.  On April 27, 2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term 
Milestones for Central Plateau Operable Units, and the 45-day public comment period concluded 08/19/2022.  
The Final Approval Package was approved on 1/19/2023. New milestone M-016-200 in approved CCF M-16-22-
02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the due date of this milestone. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

January – February 2023 Data 
March 16, 2023 

M-016-200B: Complete U Plant (221 U facility) Barrier Construction. Due date 9/30/2027.
Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022. The Final Approval Package was approved on 1/19/2023.
New milestone M-016-200 in approved CCF M-16-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone.

Regulatory Agency Comments:  None 

Canyon Facilities 
EPA/Ecology Lead 

RL – A. Wiborg, CPCCo –D. Singleton 

B Plant: 

 Comments for the Removal Action Work Plan (RAWP) and Air Monitoring Plan (AMP) Draft A have been
received from EPA and DOH December 29, 2022.  Responses to comments have been drafted and will be provided
to the regulatory agencies in March.

PUREX:  

 One comment from Department of Health on the PUREX Tier 2 RAWP remains open, and resolution is anticipated
soon. Comment resolution and approval of the RAWP is anticipated in early March. Once approved the RAWP
will be transmitted to Ecology.

REDOX:  

 Comments on Revision 2 Draft of the AMP were received from EPA and DOH in November and comment
resolutions will be provided to the regulatory agencies in March.  A meeting to discuss comment resolution was
held March 7, 2023.

 M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan. Due date 9/30/2025.
Status: On Schedule.

 M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.
Due date 9/30/2025.
Status: On Schedule.

 M-085-84A: Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of PUREX. Due
date 9/30/2022.
Status: Complete. Reference DOE letter 22-PFD-003059 dated 10/27/2022 which documents completion of this
milestone and notes this milestone was completed on 3/17/2022.

 M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A Building.
Due date 9/30/2023.
Status: On Schedule.

 M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex. Due
date 9/30/2024.
Status: On Schedule.

 M-085-84D: Initiate Utility System Isolations for the PUREX Complex. Due date 9/30/2025.
Status: On Schedule.
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

January – February 2023 Data 
March 16, 2023 

 

 

 M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal. Due date 
3/30/2025. 
Status: On Schedule. 
 

Regulatory Agency Comments: None  
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Naomi Jaschke, CPCCo – Bill Faught 
 

 Nothing new to report. Not funded in FY22 
 
M-085-70: Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1. Due date 09/30/2019; 
In Abeyance. 

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 
an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   On April 27, 2022, 
the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and 
Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 45-day public 
comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023.  New milestone 
M-085-71 in approved CCF M-85-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the due 
date of this milestone. 
 

M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B Canyon 
Facility. Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2034; On Schedule. 
Required pursuant to WAC 173-303-830(4). 

 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 
Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01, approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- John Sands, CPCCo– Bill Faught 
 

 Draft A, Remedial Investigation/Feasibility Study Work Plan Ecology comments are being dispositioned and the 
document is being redlined for comment closure. Additional sessions with RL and ECY will be needed to resolve 
any unclosed comments. 

 
M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units:  PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034. 
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 

Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01 approved June 6, 2022). 
 

Regulatory Agency Comments:  None 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

January – February 2023 Data 
March 16, 2023 

 

 

200-DV-1 
Ecology Lead 

RL –Kaycee Bailey, CPCCo – Mark Byrnes 
 

 All eight experiments testing different technologies for deployment in the vadose zone, perched water, or as a 
permeable reactive barrier at the water table below 200-DV-1 Operable Unit are underway.  

 Initial results for technologies in decision point 1 (35% immobilization) are starting to come in and be analyzed by 
project team.   

 PNNL facilitated an update with Hanford site regulators (Ecology & EPA) on 200-DV-1 Treatability Testing 
project Fiscal Year 2022 results and Fiscal Year 2023 plan on January 31, 2023.  

 PNNL is planning on hosting Ecology for a laboratory tour during the week of April 24-28 (Ideal April 26 2-4p).  
 
M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed Corrective 
Action Decision for the 200-DV-1 OU to Ecology. Due date 09/30/2023.  

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023.  
New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
The volume of groundwater treated, and mass of constituents removed from 

200-DV-1 Perched Water during January - February 

Month Extracted (gal) 
Uranium Removed 

(kg) 
Technetium-99 Removed 

(Ci) 

January 25,300 3.9 3.3x10-3 

February 22,000 3.3 2.8x10-3 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-DV-1 Perched Water 

 Extracted (gal) 
Uranium Removed 

(kg) 
Technetium-99 Removed 

(Ci) 

Cumulative FY2023 182,500 22.1 1.88x10-2 

Cumulative (2017 to current) 2,112,100 418.5 2.95x10-1 

Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 
 
Regulatory Agency Comments:  None 
 

200-EA-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Bill Faught 
 

 Preparations to revise the 200-EA-1 RI/FS work plan to incorporate RASCAL agreement elements started in July 
2021. Initial DQO sessions with Ecology and EPA were held in September 2022. The document is being revised to a 
Draft B.   
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

January – February 2023 Data 
March 16, 2023 

 

 

M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-EA-1 
OU (Central Plateau 200 East Inner Area) to Ecology. Due date 11/30/2022. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative Closure 
Requirements 

Status: Due concurrent with M-015-92B (currently In Abeyance). 
 
M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034 
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of “no 
later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-IS-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

 Nothing new to report. Not funded in FY23. 
 

M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, including a 
schedule of completion dates for major tasks and deliverables. Due date 11/30/2020.  

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-92F in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 200-
IS-1 OU to Ecology. Due date 3/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 
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200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

January – February 2023 Data 
March 16, 2023 

 

 

M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure Requirements 
Status: Due concurrent with M-015-92C (currently In Abeyance) 

 
M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components outside the 
WMAs  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  
“no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-2 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

 Nothing new to report. Not funded in FY23. 
 
M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills. Due date 09/30/2018. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-015-93B: Initiate characterization fieldwork for the 200-SW-2 Operable Unit landfills in accordance with the schedule 
in the approved RI/FS/RFI/CMS Work Plan. Due date 01/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure Requirements 

Status: Due concurrent with M-015-93B (currently In Abeyance). 
 
M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: Low-Level Burial Grounds Green Islands 

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034.   
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated 

Closure initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01 approved June 6, 2022). 
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January – February 2023 Data 
March 16, 2023 

 

 

Regulatory Agency Comments:  None 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- A. J. Wiborg, CPCCo- Bob Bullock 
 

 Discussions regarding the development of a planning approach and processes for the development of the design 
and design related engineering documentation for the NRDWL/SWL CAP have been stopped. 

 DOE is working with CPCCo to develop a schedule and cost for placing the cover cap on NRDWL. This schedule 
will include the development of the necessary environmental documentation to allow DOE to source cover cap 
material from Hanford site borrow pits. 

 Ecology submitted a draft CCF to DOE-RL for review on 1/10/2023, which proposes two new TPA interim 
milestones to complete the permit application for closure of the Non-Radioactive Dangerous Waste Landfill 
(NRDWL), including the contiguous Solid Waste Landfill.  DOE reviewed the draft CCF and submitted the draft 
to Ecology for review on 2/28/2023. 

 DOE provided a copy of the Functional Design Criteria for the Final Cover for the SWL and NRDWL (SGW-
46275 Revision 1) to Ecology for document review. 

Regulatory Agency Comments:  None 
 

200-IA-1 
EPA and Ecology Joint Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

 The Focused Feasibility Study (FFS) for the 200-IA-1 OU was transmitted to EPA and Ecology as Draft A on 
March 25, 2022.  EPA and Ecology reviewed the Draft A document; EPA transmitted review comments on April 
21, 2022, and Ecology transmitted review comments on April 28, 2022. On June 2, 2022, as a result of comments 
received preparation of the FFS and Proposed Plan was paused to facilitate planning for supplemental 
characterization of representative sites.  

 DQO workshop and summary documentation supporting supplemental characterization SAP development have 
been completed. 

 Draft 200-IA-1 OU Supplemental Characterization SAP is in-process for submittal to EPA and Ecology. 
 Work continued on long lead fieldwork planning activities, e.g., Cultural and Ecological Review and development 

of the Waste Control Plan. 
 EPA has bumped up the negotiations for the schedule for the sampling to the IAMIT level. 
 EPA has provided comments on the draft supplemental characterization SAP 

Regulatory Agency Comments:  None 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

RL- A. Wiborg, CPCCo – Bill Faught, Paul Branson 
 

M-016-202: Complete response actions (confirmatory sampling and remove treat dispose, as required) for 10 waste sites in 
the Outer Area and confirmatory sampling for an additional 5 waste sites in the Outer Area. – On Schedule  

 DOE/RL-2007-54, Sampling and Analysis Plan for Remediation of 200 North Area Waste Sites Located in the 
200-CW-3 Operable Unit, Revision 1 was approved by EPA.  

 Initiated field activities by completing confirmatory sampling of waste site 600-227 (2/28/23). 
 Completed confirmatory sampling of waste sites 200-E-46 and 600-71 (3/2/23). 
 Confirmatory sampling of waste site CTFN 2703-E is expected to be completed by mid-March. 

CPCC-2301397



200 AREA PROJECT MANAGERS MEETING 
Milestones and O.U. Status 

January – February 2023 Data 
March 16, 2023 

 

 

 Designs for first group of 5 remediation waste sites are mostly complete, waiting on Cultural and Ecological 
reviews to complete and begin field work.  

 Designs for second group of 6 remediation waste sites are underway. 

M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA. Due date 07/31/2023. 
Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements 

Status: Due concurrent with M-015-38B (currently In Abeyance). 
 

M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-830(4) for 
the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034.   
 Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 

initiative depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due date of  
“no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved June 6, 2022). 

 
Regulatory Agency Comments:  None 

 
200-BC-1 and 200-WA-1 

EPA Lead 
RL- J. Capron, CPCCo – Bill Faught 

 
 Revisions to the 200-WA-1 RI/FS work plan incorporating the RASCAL approach and addressing other work plan 

changes were initiated on October 1, 2020, and will continue through FY23. DOE comment resolution for the 
Decisional Draft Rev. 1 is currently ongoing.  

 
M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance with the 
WA-1 RI/FS Work Plan. Due date 06/30/2019. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance with the 200-
WA-1 and 200-BC-1 RI/FS Work Plan. Due date 12/31/2019. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
On April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
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45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan. Due date 
12/31/2021. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA. Due date 07/31/2023. 

Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as 
the Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. On 
April 27, 2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, and the 
45-day public comment period concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. 
New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-
establish the due date of this milestone. 

 
Regulatory Agency Comments:  None 

 
200-BP-5 and 200-PO-1 

Ecology Lead 
RL – J. Virgin, CPCCo – Bill Faught 

 
 The final comment response package for the 200-BP-5/200-PO-1 Draft A Remedial Design/Remedial Action 

(RD/RA) work plan was submitted to Ecology and EPA on February 13, 2023, and was approved. The document 
(DOE/RL-2020-41) is being finalized as a Rev. 0. 

 The 200-BP-5/200-PO-1 extraction well drilling SAP (for the RD/RA Work Plan DOE/RL-2020-41ADD2) is 
complete and was sent to the AR, as Rev. 0. A TPA change notice to the document is now being prepared for a 
change in the A Farm extraction well location.  

 DQO sessions for developing the interim action Performance Monitoring Plan (PMP) DOE/RL-2020-41, ADD1 
have been completed and the document has been delivered to DOE for review. The DOE comments arrived on 
February 28, 2023, and dispositions are being defined.  

 The extraction well drilling SAP (ADD2), the PMP (ADD1), PMP/SAP (ADD 3), Hydraulic Test Plan (HTP)-
ADD4 and the Remedial Design Report (RDR)-ADD5 will be addenda to the RD/RA work plan (DOE/RL-2020-
41). 

 Work on the Remedial Design Report (RDR, ADD 5) began in mid-November 2022. 
 Work on the HTP (ADD 4) has advanced to internal review. 
 DOE comments arrived on the Decisional Draft on February 28, 2023, and CPCCo is working to resolve 

comments.  
 Approximately 30.85 million gallons of groundwater have been pumped from the BP-5 extraction wells in fiscal 

year 2023 as part of the removal action. 
 Began the installation of extraction well 299-E27-157/D0118 in 200-BP-5 OU on February 15, 2023.  
 Drilling on extraction well 299-27-240 in 200-PO-1 will begin in middle to late March 2023. 
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The volume of groundwater treated, and mass of constituents removed from 200-BP-5 during January – February 2023  

Month  
  

Extracted 
(mgal)  

Cyanide Removed 
(kg)  

Uranium 
Removed  

(kg)  
Technetium-99 Removed 

(Ci)  
Iodine-129 

Removed (Ci)*  

January  6.16  2.97  2.13  7.69x10-2  7.85x10-5  
February  5.47  2.60  2.03  7.07x10-2  7.75x10-5  
Note - values shown are accumulated and reported in the annual P&T reports.   
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent  

  
Cumulative volume of treated groundwater and mass of constituents removed from 200-BP-5  

  Extracted 
(mgal)  

Cyanide 
Removed 

(kg)  

Uranium 
Removed (kg)  Technetium-99 

Removed (Ci)  

Iodine-129 
Removed 

(Ci)*  

Cumulative CY2023  11.6  5.57  4.16  0.148  1.56x10-4  

Cumulative (2015 to current)  512.86  318.4  270.5  8.73  4.57x10-3  
Note - values reflect January 2022-February 2023 plus values reported in the annual P&T reports (2016-2021).   
Note – values include treatability test extraction and removal action extraction   
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent  

 
Regulatory Agency Comments:  None 
 

200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

 Work continued on the I-129 Technical Impracticability Waiver. Draft A was sent to RL and EPA on November 1, 
2022, and their comments arrived on January 4, 2023, and are being addressed at this time. 

 The P&T remedy optimization review of the U-Plant and S-SX farm P&T Systems continued and is complete. The 
presentation of results and recommendations are being prepared.    

 Approximately 110 million gallons of groundwater have been pumped from the UP-1 extraction wells in calendar 
year 2022 as part of the remedial action. 

 Continued the installation of extraction well 299-W19-134/D0269 and monitoring well 299-W19-127/C9605 in the 
200-UP-1 OU.  
 
The volume of groundwater treated, and mass of constituents removed from 200-UP-1 during January - February 
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January 9.6 1.47 0.06 0.46 297 1,227 3.6E-06 2.1E-02 NR 

February 8.7 1.29 0.01 0.41 278 1,150 3.1E-06 1.9E-02 NR 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
NR = not reported 
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Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-UP-1 

  

Extracted 
Volume 
(Mgal) 

Carbon 
Tetrachlori

de (kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium
-99 (Ci) 

Cyanide 
(kg) 

Cumulative 
FY2023 

157.8 24.11 4.07 7.93 4,202 18,446 4.20E-04 3.37E-01 NR 

Cumulative 
(2012 to 
current) 

1,011 275.71 72.17 87.14 52,914** 234,240** 27.96E-04 5.85 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended in 
October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 132,308 kg of nitrate 
(29,888 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-UP-1 OU.  
Treatment efficiencies carbon tetrachloride, chromium, uranium, and technetium-99 reflected above, which were reduced for chromium 
following suspension of biological treatment. 
NR = not reported  
 
Regulatory Agency Comments:  None 
 

200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

 Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

 Continued the installation of extraction wells 299-W11-106, 299-W11-107, 299-W13-5, and 299-W14-75, wells 
will be drilled and installed in FY23. 

 Began the installation of new monitoring well 299-W13-3/C9998.  
 Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the BP-5 and 

ZP-1 OUs and at the 200 West P&T. 
 The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 1,991 and 1,947 gpm 

for November and December, respectively. 
 

The volume of groundwater treated, and mass of constituents removed from 200-ZP-1 during January - February 
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January 90.5 99.62 0.73 9.10 8,203 36,181 5.10x10-2 2.37x10-4 0.63 
February 84.1 84.34 0.63 7.66 9,538 37,824 8.08x10-2 2.46x10-4 0.75 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
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Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-ZP-1 
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Cumulative 
FY2023 

1,331 1,572 11.26 125.93 114,530 507,367 1.08 
31.04x10-

4 
10.43 

Cumulative  
(1991 to current) 

11,822 35,376 130.21 
518.83
537.45 

1,010,885
** 

4,478,130*
* 

7.51 321 
813.2

5 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-ZP-1 remedial action. Nitrate treatment was suspended in 
October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 1,951,516 kg of nitrate 
(440,522 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-ZP-1 OU. 
 
Regulatory Agency Comments:  None 
 

200W Pump & Treat Facility 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

 Pumping continued at the 200 West P&T and flows currently average 2,471 gpm. 
 BP-5/PO-1 Tc-99 IX Train: continued to form and pour foundations/pedestals for tank/pump/auxiliary equipment. 

Continued to rough-in the mechanical/piping and electrical/instrumentation for both train #1 and 2. 

The volume of groundwater treated, and mass of constituents removed 
by the 200 West P&T Facility during January - February 

Month 
Treated 
(mgal) 

Carbon 
Tetrachloride 

Removed 
(kg) 

Trichloroethylene 
Removed (Kg) 

Chromium 
Removed 

(kg) 

Tc-99 
Removed  

(Ci) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed (kg) 

January 106.35 101 0.756 0.95 0.148 3.40 6.48 

February 100.33 113 0.681 0.93 0.176 3.42 9.42 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed by the 200 West P&T Facility 
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Cumulative FY2023 1,566 1,601 7.73 11.02 NA NA 2.01 37.4 112.63 

Cumulative (2012 to 
current) 

10,409 21,980 129.33 530.98 493,644 2,186,276 18.64 364.7 889.83 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological 
treatment, a total of 2,186,276 kg of nitrate (493,644 kg Nitrogen in NO3) was removed by the 200 West P&T. 
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Regulatory Agency Comments:  None 
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M-024 Well Installation 
Ecology Lead 

RL - Kathy Higgins, CPCCo - Jennifer Richart 
 

M-024-58P: Initiate Discussion of Well Commitments, Due date 06/01/2023. 
 Status: On Schedule. 

M-024-74-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58. Due date 08/01/2023. 
 Status: On Schedule. 

M-024-73: Complete the Construction of All Wells Listed for CY22 and Before. Due date 12/31/2022. 
Status: Completed on 12/7/2022 via DOE letter 22-SGD-004005 dated 1/03/2023 
 For the M-024-73 milestone, 30 wells complete.  

o Wells 299-E25-244/D0046, 299-E25-245/D0220, 299-E17-58/C9965, 299-W10-204/D0022, 299-E25-
249/D0054, 299-E25-250/D0055, 299-W18-45/D0028, 299-W18-46/D0029, 299-W18-47/D0030, 199-K-
233/C9921, 299-E33-270/D0113, 299-E33-269/D0112, 199-F5-57/D0075, 199-F5-58/D0076, 199-D11-
2/D0242, 699-95-46/D0243, 199-D5-162/D0246, 199-K-242/D0092, 199-H3-35/D0245, 199-D11-
3/D0248, 199-H3-35/D0216, 199-H3-36/D0217, 199-H3-37/D0250, 199-H3-38/D0251, 199-H3-
39/D0252, 299-W19-132/C9980, 299-E25-243/D0047, 299-W10-205/D0023, 299-E25-248/D0053 and 
299-W12-5/D0131 are complete. 

M-024-74: Complete the Construction of All Well Listed for CY23 and Before. Due Date 12/31/2023. 
 Status: On Schedule 

 For the M-024-74 milestone, 3 wells are complete, and 10 wells are in-progress. 
o Wells 199-D5-163/D0247, 299-E25-247/D0222, and 299-W7-15/D0024 are complete. 
o Wells 299-E25-125/D0048, 299-W10-201/D0013, 299-W13-3/C9998, 299-W11-106/D0368, 299-W11-

107/D0369, 299-W14-75/D0370, 299-W13-5/D0371, 299-W19-127/C9605, 299-W19-134/D0269, and 
299-E27-125/D0118 are in-progress. 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 
RL - Kathy Higgins, CPCCo – R. Fox 

 

 
 

*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in November and 
December 

Regulatory Agency Comments:  None 
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Groundwater Sample Schedule*

Successfully Completed Sample
Trips

FY 2023 Well and Aquifer Tube Trips

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the
beginning of the fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 

M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 
In Abeyance 

Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 200-WA-
1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 

M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-WA-1 in 
accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

12/31/2019 
In Abeyance 

Fiscal Year 2021 

M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates 11/30/2020 
In Abeyance 

Fiscal Year 2022 

M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS 
Work Plan 

12/31/2021 
In Abeyance 

M-024-58O Initiate Discussions of Well Commitments 06/01/2022 
Complete 

M-062-57A Submit Permit Mod to Add Secondary Waste Disposal at IDF 
 

06/15/2022 
Complete 

M-024-73-
T01 

Conclude discussions of well commitments initiated under M-024-58 by August 1, 
2022. 

08/01/2022 
Complete 

M-085-84A Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of 
PUREX 

09/30/2022 
Complete 

Fiscal Year 2023 

M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting Use of 
Alternative Closure Requirements 

Concurrent with  
M-015-92B In 

Abeyance 
M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 

Complete 
M-015-93B Submit RFI/CMS & RI/FS Study Report and proposed CAD/PP for 200-SW-2 OU 1/31/2023 

In Abeyance 
M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if Requesting 

Use of Alternative Closure Requirements 
Concurrent with  
M-015-93B In 

Abeyance 
M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 

In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside WMAs 
if Requesting Alternative Closure Requirements 

Concurrent with  
M-015-92C In 

Abeyance 
M-024-58P Initiate Discussions of Well Commitments 6/1/2023 

On Schedule 
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MS# Title Due Date 
M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 

In Abeyance 
M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting Use of 

Alternative Closure Requirements 
Concurrent with  
M-015-38B In 

Abeyance 
M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  

In Abeyance 
M-024-74-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2023 
On Schedule 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

M-062-57 Integrated Disposal Facility (IDF) Operational 
 

9/30/2023 
Complete 

M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 
205A Building 

09/30/2023 
On Schedule 

Fiscal Year 2024 

M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 
On Schedule 

M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 
On Schedule 

M-016-200A Complete U Plant Canyon (221 U Facility) demolition 9/30/2024 
In Abeyance 

M-024-75-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  
On Schedule 

M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX 
Complex 

09/30/2024 
On Schedule 

Fiscal Years 2025-2027 

M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 
On Schedule 

M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal 3/30/2025 
On Schedule 

M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 
On Schedule 

M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 
On Schedule 

M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 
On Schedule 

M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 
On Schedule 

M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units 6/30/2026 
At Risk 

M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 
In Abeyance 
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Documents Submitted to the Administrative Record 

Number Title Referencing Document Referencing Document 
Title 

CHPRC-02937_R1 Kingdom-Geology Software 
Management Plan 

ECF-200E-22-0056_R1 Defining Confined and 
Unconfined Aquifers East 
of 200 East Area 

CHPRC-02938_R1 Kingdom-Geology Software Test Plan ECF-200E-22-0056_R1 Defining Confined and 
Unconfined Aquifers East 
of 200 East Area 

ECF-200E-22-0056_R1 Defining Confined and Unconfined 
Aquifers East of 200 East Area 

Annual Reports Annual Reports 

 
Regulatory Agency Comments:  None 

 
Approved TPA Change Notices 

 
None for this reporting period 

Number Title Description of Change 
   

 

Regulatory Agency Comments:  None 

 

 

 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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