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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Agenda 
May 18, 2023 

Milestones and O. U. Status-January - February Data 
o Integrated Disposal Facility (IDF)
o 200-PW-1/3/6 and 200-CW-5
o U Plant Canyon
o Canyon Facilities
o 200-CB-1 (B Plant)
o 200-CP-1 (PUREX)
o 200-DV-1 (Deep Vadose Zone)
o 200-EA-1
o 200-IS-1
o 200-SW-2
o 200-SW-1/NRDWL
o 200-IA-1
o 200-OA-1, Outer Area, 200-CW-1, 200-CW-3
o 200-BC-1 and 200-WA-1
o 200-BP-5 and 200-PO-1
o 200-UP-1
o 200-ZP-1
o 200 West P&T Facility
o M-024 Well Installation
o Hanford Annual Groundwater Sampling Program Performance
o Central Plateau Milestone Status
o Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if

applicable

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
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200 Area Project Managers Meeting 
Attendance List 

Joined via Teams 
May 18, 2023 

 
NAME 

 
ORGANIZATION  

 
EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

ARMIJO, ROBERTO ECY ARMIJO.ROBERTO@EPA.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

CAMERON, CRAIG EPA CAMERON.CRAIG@EPA.GOV 
CAPRON, JASON DOE JASON.CAPRON@RL.DOE.GOV 

CIMON, SHELLEY ODOH SCIMON@OREGONTRAIL.NET 
DAY, GARRETT ECY GARRETT.DAY@ECY.WA.GOV 
FAUGHT, BILL CPCC WILLIAM_R_FAUGHT@RL.GOV 
FOX, RANDAL CPCC RANDAL_E_FOX@RL.GOV 

FRENCH, MARK DOE MARK.FRENCH@RL.DOE.GOV 
GORASHI, MOHAMMED DOE MOHAMMED.GORASHI@RL.DOE.GOV 

GOSWAMI, DIB ECY DIB.GOSWAMI@ECY.WA.GOV 
HANSON, JIM DOE JAMES.HANSON@RL.DOE.GOV 

HARDZIEJ, SHANNAN DOH SHANNAN.HARDZIEJ@DOH.WA.GOV 
HIGGINS, KATHY DOE KATHLEEN.HIGGINS@RL.DOE.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@RL.DOE.GOV 

LIEBRECHT, TABITHA ECY TLIE461@ECY.WA.GOV 

MACDONALD, EMILY CPCC EMILY_M_MACDONALD@RL.GOV 

MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 
MCKENZIE, ANDREATTA DOE MCKENZIE.ANDREATTA@RL.DOE.GOV 

NELSON, KAITLYN DOE KAITLYN.NELSON@RL.DOE.GOV 
O'MARA, LAURA CPCC LAURA_K_OMARA@RL.GOV 

RODRIGUEZ, CARMEN DOE CARMEN.RODRIGUEZ@RL.DOE.GOV 
ROGERS, JONATHAN DOE JONATHAN.ROGERS@ECY.WA.GOV 

SANDS, JOHN DOE JOHN.SANDS@RL.DOE.GOV 
SINGLETON, DEBORAH CPCC DEBORAH_G_SINGLETON@RL.GOV 

SNYDER, DALE CPCC DALE_E_SNYDER@RL.GOV 
STETTER, BRIAN DOE BRIAN.STETTER@RL.DOE.GOV 

VIRGIN, JOHN DOE JOHN.VIRGIN@RL.DOE.GOV 
WANG, LI YN LIWANGYN2017@GMAIL.COM 

WELSCH, KIM ECY KIM.WELSCH@ECY.WA.GOV 

WIBORG, ANDERS DOE ANDERS.WIBORG@RL.DOE.GOV 
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Tri-Party Agreement (TPA)
200 Area Project Managers Meeting 

Meeting Minutes Approval 
200 Area Groundwater and Source Operable Units 

May 18, 2023 

SIGNATURES:

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only. 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, EPA
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 

Integrated Disposal Facility – IDF 
Ecology Lead 

RL – Brian Stetter, CPCCo – Tim Wintle 

Milestone M-062-57: Integrated Disposal Facility Operational.  

• Due Date:  9/30/2023, Status: Complete 4/03/2023, reference DOE letter 23-PFD-000808 submitted to
Ecology.

• The Parties agree that DOE will need to complete the following to meet this milestone: (milestone M-
062-57A), submit permit modification to add secondary waste disposal at IDF and to make permit
operational, based on a Performance Assessment and Risk Budget Tool to include Immobilized LAW
and secondary waste associated with treating tank waste.

• IDF (Active Life) Operating Permit Class 3 Modification was issued on May 30, 2023.
• Leachate Collection Unit Class 3 Permit Modification continuing the comment resolution period between

DOE/CPCCo and Ecology. Efforts focusing on permit condition concerning decontamination safety
shower.

• IDF Non-Rad Air Permit is with Ecology for final review
• CPCCo is waiting on final license from DOH.
• Dome placement on the Leachate Collection Tanks completed. Electronic leak detection was performed,

and suspect areas were addressed. Tightness testing began by filling the tanks incrementally while
observing the leakage rate into the combined sump.

Regulatory Agency Comments:  None 

200-PW-1/3/6 and CW-5
EPA Lead 

RL – A. Wiborg, CPCCo – D. Singleton 

• Limited funding is provided to support replanning.
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule

to be followed since it is an enforceable part of the remedial action work plan. Any proposed changes to
the schedule need to be discussed in a timely manner.

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation
scope.

Regulatory Agency Comments:  None 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

U Plant Canyon 
EPA Lead 

RL – A. Wiborg, CPCCo – TBD “Will be updated when information is available” 
 

Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition.  
• Due Date: 9/30/2024, Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency 

Management Integration Team (IAMIT) Determination 2021-002 until such time as the Parties agree to 
an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  On 
4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of Hanford Federal Facility 
Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau Operable Units, 
and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-016-200 in approved Change Control Form (CCF) M-16-22-
02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  

• Due Date: 9/30/2027, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022. The Final Approval Package was approved on 1/19/2023. New milestone M-016-
200 in approved CCF M-16-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 
 

Regulatory Agency Comments:  None 
 

Canyon Facilities 
EPA/Ecology Lead 

RL – A. Wiborg, CPCCo –D. Singleton 
 

B Plant:  

• Comments for the Removal Action Work Plan (RAWP) and Air Monitoring Plan (AMP) Draft A have 
been received from ECY April 20, 2023. One comment from Department of Health and Ecology remains 
open, and resolution is anticipated soon. Responses to comments are being drafted and will be discussed 
with the regulatory agencies by DOE and CPCCo by the end of May 2023. 

 
PUREX:  

• PUREX Tier 2 RAWP, DOE/RL-2016-47 Rev 1 finalized and transmittal complete May 11, 2023. 
 
REDOX:  

• REDOX RAWP, DOE/RL-2016-47 and AMP, DOE/RL-2018-46 Rev 2 finalized and transmittal 
complete May 10, 2023. 

• The letter of concurrence for alternative monitoring is with DOE awaiting signature for transmittal to 
EPA. 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

FFTF 400 Area: 

• FFTF EECA DOE/RL-2020-52, Rev 0 finalized and transmittal complete May 9, 2023. Public comment 
period begins May 22-June 21, 2023. 

 
Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved 
Remedial/RAWP.  

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-84A: Complete Electrical/Mechanical Isolation of 211A Building to Support Demolition of 
PUREX.  

• Due date: 9/30/2022, Status: Complete. Reference DOE letter 22-PFD-003059 dated 10/27/2022 which 
documents completion of this milestone and notes this milestone was completed on 3/17/2022. 

 
Milestone M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 
205A Building.  

• Due date: 9/30/2023, Status: On Schedule. 
 
Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX 
Complex.  

• Due date: 9/30/2024, Status: On Schedule. 
 
Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex.  

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

• Due date: 3/30/2025, Status: On Schedule. 
 

Regulatory Agency Comments:  None 
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Naomi Jaschke, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY23 
 
Milestone M-085-70: Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1.  

• Due date: 09/30/2019; Status:  In Abeyance.  Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023.  New milestone M-
085-71 in approved CCF M-85-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish 
the due date of this milestone. 
 

Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs 
in 221-B Canyon Facility.  

• Due Date:  Withing 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 
9/30/2024; Status:  On Schedule.  Required pursuant to WAC 173-303-830(4).  Ecology proposed six M-
037 milestone due date changes for “Coordinated Closure” issues.  The Coordinated Closure initiative 
depends on completion of the remedial investigation/feasibility studies (RI/FS) for the past practice units 
to develop the closure plan documentation.  The milestone due date has been changed to establish a due 
date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not the 
applicable RI/FS is completed by that time (CCF M-37-22-01, approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- John Sands, CPCCo– Bill Faught 
 

• Ecology comments on Draft A, Remedial Investigation/Feasibility Study Work Plan are being 
dispositioned and the document is being redlined for RL review and comment closure. Additional 
sessions with RL and Ecology will be needed to resolve unclosed comments. 

Change Control Form C-22-04 (reassigning 35 waste sites to the 200-CP-1 OU) was approved by DOE and 
Ecology on 5/4/23. 

 
Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 
173-303-830(4) for the following TSD Units:  PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon 
Facility.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 
9/30/2034; Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for 
“Coordinated Closure” issues.  The Coordinated Closure initiative depends on completion of the RI/FS 
for the past practice units to develop the closure plan documentation.  The milestone due date has been 
changed to establish a due date of “no later than 9/30/2034” to submit the coordinated closure plan to 
Ecology whether or not the applicable RI/FS is completed by that time (CCF M-37-22-01 approved 
6/06/2022). 
 

Regulatory Agency Comments:  None 
200-DV-1 

Ecology Lead 
RL –Kaycee Bailey, CPCCo – Mark Byrnes 

 
• All eight experiments testing different technologies for deployment in the vadose zone, perched water, or 

as a permeable reactive barrier at the water table below 200-DV-1 OU are underway.  
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

• Initial results for technologies in decision point 1 (35% immobilization) are starting to come in and be 
analyzed by project team.   

• PNNL hosted Ecology for a laboratory tour on April 25, 2023. PNNL will host EPA for a lab tour in late 
May 2023.  

 
Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed 
Plan/Proposed Corrective Action Decision for the 200-DV-1 OU to Ecology.  

• Due date: 09/30/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023.  New milestone M-
015-118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish 
the due date of this milestone. 

 
The volume of groundwater treated, and mass of constituents removed from 200-DV-1 Perched Water during 

March - April 

Month Extracted (gal) Uranium Removed 
(kg) 

Technetium-99 Removed 
(Ci) 

March 25,980 3.9 3.4x10-3 

April 225,998 3.3 3.4x10-3 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 

 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-DV-1 
Perched Water 

 Extracted (gal) Uranium Removed 
(kg) 

Technetium-99 Removed 
(Ci) 

Cumulative FY2023 385,367 36.3 2.36x10-2 

Cumulative (2017 to current) 2,314,967 454.8 3.00x10-1 
Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 

 
Regulatory Agency Comments:  None 
 

200-EA-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Bill Faught 
 

• Preparations to revise the 200-EA-1 RI/FS work plan to incorporate RASCAL agreement elements started in 
July 2021. DQO sessions with Ecology and EPA were held in September 2022. The document is being 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

revised to a Draft B. CPCCo has completed internal review comment responses and then document will be 
sent out for internal reviewer comment concurrence.  
 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed 
Plan for the 200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology.  

• Due date: 11/30/2022, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of 
Alternative Closure Requirements 

• Due date: Due concurrent with M-015-92B (currently In Abeyance). 
 
Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 
173-303-830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 
Trench.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 
9/30/2034. 

• Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated 
Closure.”  The Coordinated Closure initiative depends on completion of the RI/FS for the past practice 
units to develop the closure plan documentation.  The milestone due date has been changed to establish a 
due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology whether or not 
the applicable RI/FS is completed by that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments: None 
 

200-IS-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY23. 
 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to 
Ecology, including a schedule of completion dates for major tasks and deliverables.  

• Due date: 11/30/2020, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

92F in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action 
Decision/Proposed Plan for the 200-IS-1 OU to Ecology.  

• Due date: 3/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative 
Closure Requirements. 

• Due date: Due concurrent with M-015-92C (currently In Abeyance) 
 
Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 
173-303-830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST 
Components outside the WMAs.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 
9/30/2034. Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for 
“Coordinated Closure.”  The Coordinated Closure initiative depends on completion of the RI/FS for the 
past practice units to develop the closure plan documentation.  The milestone due date has been changed 
to establish a due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology 
whether or not the applicable RI/FS is completed by that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-2 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY23. 
 
Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

• Due date: 09/30/2018, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 
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Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

Milestone M-015-93B: Initiate characterization fieldwork for the 200-SW-2 Operable Unit landfills in 
accordance with the schedule in the approved RI/FS/RFI/CMS Work Plan.  

• Due date: 01/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
118 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 
Requirements. 

• Due date: Due concurrent with M-015-93B (currently In Abeyance). 
 
Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 
173-303-830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 
9/30/2034.   
Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated 
Closure” issues.  The Coordinated Closure initiative depends on completion of the RI/FS for the past 
practice units to develop the closure plan documentation.  The milestone due date has been changed to 
establish a due date of “no later than 9/30/2034” to submit the coordinated closure plan to Ecology 
whether or not the applicable RI/FS is completed by that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- A. J. Wiborg, CPCCo- Bob Bullock 
 

• DOE is working with CPCCo to develop the 60% design for the NRDWL cover.  
• DOE provided a copy of the Functional Design Criteria for the Final Cover for the SWL and NRDWL 

(SGW-46275 Revision 1) to Ecology for document review. 
• Ecology submitted a draft CCF to DOE-RL for review on 1/10/2023, which proposes two new TPA 

interim milestones to complete the permit application for closure of the Non-Radioactive Dangerous 
Waste Landfill (NRDWL), including the contiguous Solid Waste Landfill.  DOE reviewed the draft CCF 
and submitted the draft to Ecology for review on 2/28/2023 (90% design). 

• Ecology provided revised draft CCF TPA milestone language to DOE on 3/17/2023. DOE will be 
briefing Brian Vance during the week of April 25, 2023, for consideration and possible approval. 

• On 4/25/2023, RL and Ecology approved TPA Change Control Form M-16-23-01, which created two 
new TPA interim Milestones M-016-210 and M-016-211 for submittal of permit modification requests 
for closure of NRDWL, including the contiguous SWL. 

• DOE provided a copy of the Functional Design Criteria for the Final Cover for the SWL and NRDWL 
(SGW-46275 Revision 1) to Ecology for document review. 
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Milestone M-016-210: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule 
for NRDWL and SWL.  
• Due date: 08/31/2026, Status: On Schedule.  TPA Change Control Form M-16-23-01 approved on 

4/25/2023 created this milestone. 

Milestone M-016-211: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring 
Plan for NRDWL and SWL.  
• Due date - 180 days after Ecology's approval of the 90% cover design submitted in Milestone M-016-

210; Status:  On Schedule.  TPA Change Control Form M-16-23-01 approved on 4/25/2023 created this 
milestone. 

Regulatory Agency Comments:  None 
 

200-IA-1 
EPA and Ecology Joint Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• The Focused Feasibility Study (FFS) for the 200-IA-1 OU was transmitted to EPA and Ecology as Draft 
A on March 25, 2022.  EPA and Ecology reviewed the Draft A document; EPA transmitted review 
comments on April 21, 2022, and Ecology transmitted review comments on April 28, 2022. On June 2, 
2022, as a result of comments received preparation of the FFS and Proposed Plan was paused to facilitate 
planning for supplemental characterization of representative sites.  

• Draft A, 200-IA-1 OU Supplemental Characterization SAP was transmitted to EPA and Ecology on April 
10, 2023. EPA and Ecology have provided comments on the draft supplemental characterization SAP. 

• Negotiations on the sampling schedule are in informal dispute at the IAMIT level. 
• Ecology and EPA have provided formal comments on the draft supplemental characterization SAP. 

Regulatory Agency Comments:  None 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

RL- A. Wiborg, CPCCo – Bill Faught, Paul Branson 
 

Milestone M-016-202: Complete response actions (confirmatory sampling and remove treat dispose, as 
required) for 10 waste sites in the Outer Area and confirmatory sampling for an additional 5 waste sites 
in the Outer Area.  

• Due Date:  9/30/2024; Status: On Schedule.  
• Sample results were received for four confirmatory sampling waste sites.  
• Waste sites 600-227 and 600-71 failed for Hexavalent Chromium. A rerun of these samples was 

requested but rerun data was diluted too much to accept. 
• Waste sites 200-E-46 and CTFN 2703-E sample data looked good, continuing with closeout process for 

No Further Action. 
• Plan to resample waste sites 600-227 and 600-71. 
• Expect the cultural and ecological clearance letter for group 2 confirmatory waste site 200-W-BP, and 

RTD waste sites 600-359, 600-360, 600-361, 600-387, and 600-394 late April early May.  
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• Once cultural and ecological clearance letters are received paperwork will be finalized and field work 
will begin on the 6 waste sites in group 2. 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  
• Due date: 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 

Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure 
Requirements. 

• Due Date: Due concurrent with M-015-38B (currently In Abeyance). 

 
Milestone M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 
173-303-830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 
9/30/2034; Status:  On Schedule.   

• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated 
Closure initiative depends on completion of the RI/FS for the past practice units to develop the closure 
plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is 
completed by that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments:  Requested updated schedule to be provided about cultural letters having 
to do with 200-CW-3 to EPA. 

 
200-BC-1 and 200-WA-1 

EPA Lead 
RL- J. Capron, CPCCo – Bill Faught 

 
• Revisions to the 200-WA-1 RI/FS work plan incorporating the RASCAL approach and addressing other 

work plan changes was initiated on October 1, 2020, and will continue through FY24. DOE comment 
resolution for the Rev. 1, Draft A is complete, and document is in final editing and then will be cleared 
and transmitted to EPA for review. 

 
Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in 
accordance with the WA-1 RI/FS Work Plan.  

• Due date 06/30/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
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Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in 
accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

• Due date 12/31/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued.  On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work 
Plan.  

• Due date 12/31/2021, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  

• Due date 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT 
Determination 2021-002 until such time as the Parties agree to an enforceable date for the milestones or 
the Adaptive Milestone Approach is discontinued. On 4/27/2022, the Parties approved the Tentative 
Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period 
concluded 08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-015-
119 in approved CCF M-15-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the 
due date of this milestone. 

 
Regulatory Agency Comments:  None 

 
200-BP-5 and 200-PO-1 

Ecology Lead 
RL – J. Virgin, CPCCo – Bill Faught 

 
• The 200-BP-5/200-PO-1 Rev. 0 Remedial Design/Remedial Action work plan (RD/RA-WP), DOE/RL-

2020-41 has been approved/signed and is being sent to the AR.  
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• The 200-BP-5/200-PO-1 extraction well drilling SAP (for the RD/RA Work Plan DOE/RL-2020-
41ADD2) is complete and was sent to the AR, as Rev. 0. A TPA change notice to the document is now 
being prepared for a change in the A Farm extraction well location.  

• DQO sessions for developing the interim action Performance Monitoring Plan (PMP) DOE/RL-2020-41, 
ADD1 have been completed and the document has been delivered to DOE for review. The DOE 
comments arrived on February 28, 2023, and dispositions are being defined.  

• The extraction well drilling SAP (ADD2), the PMP (ADD1), PMP/SAP (ADD 3), Hydraulic Test Plan 
(HTP)-ADD4 and the Remedial Design Report (RDR)-ADD5 will be addenda to the RD/RA work plan 
(DOE/RL-2020-41). 

• Work on the Remedial Design Report (RDR, ADD 5) began in mid-November 2022 and is progressing. 
• Work on the HTP (ADD 4) has advanced through internal CPCCo review and comment dispositions are 

being prepared.   
• Approximately 30.85 million gallons of groundwater have been pumped from the BP-5 extraction wells 

in fiscal year 2023 as part of the removal action. 
• Installation of extraction well 299-27-240 in 200-PO-1 will begin June 2023. 

 

The volume of groundwater treated, and mass of constituents removed from 200-BP-5 during March – April 2023 

Month  
  

Extracted 
(mgal)  

Cyanide Removed 
(kg)  

Uranium 
Removed  

(kg)  
Technetium-99 Removed 

(Ci)  
Iodine-129 

Removed (Ci)*  

March 6.16  2.97  2.13  7.69x10-2  7.85x10-5  
April 5.47  2.60  2.03  7.07x10-2  7.75x10-5  
Note – values shown are accumulated and reported in the annual P&T reports.   
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
 Cumulative volume of treated groundwater and mass of constituents removed from 200-BP-5 

  Extracted 
(mgal)  

Cyanide 
Removed 

(kg)  

Uranium 
Removed (kg)  Technetium-99 

Removed (Ci)  

Iodine-129 
Removed 

(Ci)*  
Cumulative CY2023  11.6  5.57  4.16  0.148  1.56x10-4  

Cumulative (2015 to current)  512.86  318.4  270.5  8.73  4.57x10-3  
Note – values reflect January 2022-February 2023 plus values reported in the annual P&T reports (2016-2021).   
Note – values include treatability test extraction and removal action extraction 
* removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Regulatory Agency Comments:  Ecology is meeting with DOE on May 22, 2023 to discuss and clarify 
Ecology’s position on the three high pH wells at the 216-B-3 Main Pond. 
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200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

• Work continued on the I-129 Technical Impracticability Waiver. Draft A was sent to RL and EPA on 
November 1, 2022, and their comments arrived on January 4, 2023, and are being addressed at this time. 

• The P&T remedy optimization review of the U-Plant and S-SX farm P&T Systems is complete. The 
presentation of results and recommendations are being prepared.    

• Approximately 110 million gallons of groundwater have been pumped from the UP-1 extraction wells in 
calendar year 2022 as part of the remedial action. 

• Continued the installation of extraction well 299-W19-134/D0269 in the 200-UP-1 OU.  
• Completed the installation of monitoring well 299-W19-127/C9605 and began the installation of 

monitoring well 299-W19-128/C9606 in the 200-UP-1 OU.  
 

Month 

Extracted 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg) 
Uranium 

(kg) 

Nitrogen 
in NO3 
(kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium-
99 (Ci) 

Cyanide 
(kg) 

March 9.5 1.43 0.01 0.44 305 1,261 1.10E-05 2.0E-02 NR 
April 9.3 1.39 0.01 0.44 301 1,243 1.15E-05 2.0E-02 NR 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-UP-1 

  

Extracted 
Volume 
(Mgal) 

Carbon 
Tetrachlori

de (kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium
-99 (Ci) 

Cyanide 
(kg) 

Cumulative 
FY2023 176.6 26.93 4.09 8.81 4,202 18,446 4.43E-04 3.37E-01 NR 

Cumulative 
(2012 to 
current) 

1,030 278.53 72.19 88.02 52,914** 234,240** 28.19E-04 5.85 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended in October 2019 for 
the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 132,308 kg of nitrate (29,888 kg Nitrogen in NO3) was 
removed from groundwater extracted from the 200-UP-1 OU.  
Treatment efficiencies carbon tetrachloride, chromium, uranium, and technetium-99 reflected above, which were reduced for chromium following 
suspension of biological treatment. 
NR = not reported  
 
Regulatory Agency Comments:  None 
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200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data 
needed to evaluate remedy performance enhancements and remedy configuration changes associated with 
P&T operations. 

• Continued the installation of extraction wells 299-W11-106/D0368, 299-W11-107/D0369, 299-W13-
5/D0371, and 299-W14-75/D0370, wells will be drilled and installed in FY23. 

• Continued the installation of new monitoring well 299-W13-3/C9998 and began the installation of new 
monitoring well 699-45-65/C9999.  

• Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the 
BP-5 and ZP-1 OUs and at the 200 West P&T. 

• The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 1,991 and 
1,947 gpm for March and April, respectively. 

 
The volume of groundwater treated, and mass of constituents removed from 200-ZP-1 during March - April 

 
Extracted 

(mgal) 

Carbon 
Tetrachloride 
Removed (Kg) 

Trichloro- 
ethylene 

Removed (Kg) 

Chromium 
Removed 

(Kg) 

Nitrogen 
in NO3 

Removed 
(Kg)* 

Nitrate 
Remove
d (Kg)* 

Technetium
-99 

Removed 
(Ci) 

Iodine-
129 

Remove
d (Ci)* 

Cyanide 
Removed 
(Kg) 

March 73.4 95.90 0.69 8.74 9,036 35,211 6.12x10-2 1.1x10-5 0.72 
April 85.0 97.83 0.70 9.28 8,550 37,319 1.92x10-3 1.2x10-5 0.72 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-ZP-1 

 
Extracted 

(mgal) 

Carbon 
Tetrachloride 
Removed (Kg) 

Trichloro-
ethylene 
Removed 

(Kg) 

Chromium 
Removed 

(Kg) 

Nitrogen 
in NO3 

Removed 
(Kg)* 

Nitrate 
Removed 

(Kg)* 

Technetium-
99 Removed 

(Ci) 

Iodine-129 
Removed 

(Ci)* 
Cyanide 
Removed 

(Kg) 
Cumulative 

FY2023 1,404 1,668 11.95 134.67 122,481 540,667 1.14 31.15x10-4 11.15 

Cumulative  
(1991 to 
current) 

13226 37,044 142.16 537.45 1,133,366
** 

5,018,797
** 8.65 321 824.40 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-ZP-1 remedial action. Nitrate treatment was suspended in October 2019 for the 200-
ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 1,951,516 kg of nitrate (440,522 kg Nitrogen in NO3) was removed from 
groundwater extracted from the 200-ZP-1 OU. 

 
Regulatory Agency Comments:  None 
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200W Pump & Treat Facility 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Pumping continued at the 200 West P&T and flows currently average 2,471 gpm. 
• BP-5/PO-1 Tc-99 IX Train: continued to form and pour foundations/pedestals for tank/pump/auxiliary 

equipment. Continued to rough-in the mechanical/piping and electrical/instrumentation for both train #1 
and 2. 

The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility during 
March - April 

Month Treated 
(mgal) 

Carbon 
Tetrachloride 
Removed (kg) 

Trichloroethylene 
Removed (Kg) 

Chromium 
Removed 

(kg) 

Tc-99 
Removed 

(Ci) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed 

(kg) 

March 105.24 97 0.723 0.92 0.164 3.90 7.08 

April 107.53 99 0.734 0.97 0.165 3.99 7.13 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed by the 200 West P&T Facility 

 Treated 
(mgal) 

Carbon 
Tetrachloride 
(kg) 

Trichloro-
ethylene (kg) 

Chromium 
(kg) 

Nitrogen 
in NO3 
(kg)* 

Nitrate 
(kg)* Tc-99 (Ci) Cyanide 

(kg) 
Uraniu
m (kg) 

Cumulative 
FY2023 1,774 1,797 9.19 12.91 NA NA 2.34 45.29 126.84 

Cumulative 
(2012 to 
current) 

10,622 23,176 130.79 532.87 493,644 2,186,
276 18.97 372.59 904.04 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 
2,186,276 kg of nitrate (493,644 kg Nitrogen in NO3) was removed by the 200 West P&T. 
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Regulatory Agency Comments:  None 
 

M-024 Well Installation 
Ecology Lead 

RL - Kathy Higgins, CPCCo - Jennifer Richart 
 

Milestone M-024-73: Complete the Construction of All Wells Listed for CY22 and Before.  
• Due date 12/31/2022, Status: Completed on 12/7/2022 via DOE letter 22-SGD-004005 dated 1/03/2023. 
• For the M-024-73 milestone, 30 wells complete.  

o Wells 299-E25-244/D0046, 299-E25-245/D0220, 299-E17-58/C9965, 299-W10-204/D0022, 299-
E25-249/D0054, 299-E25-250/D0055, 299-W18-45/D0028, 299-W18-46/D0029, 299-W18-
47/D0030, 199-K-233/C9921, 299-E33-270/D0113, 299-E33-269/D0112, 199-F5-57/D0075, 
199-F5-58/D0076, 199-D11-2/D0242, 699-95-46/D0243, 199-D5-162/D0246, 199-K-242/D0092, 
199-H3-35/D0245, 199-D11-3/D0248, 199-H3-35/D0216, 199-H3-36/D0217, 199-H3-37/D0250, 
199-H3-38/D0251, 199-H3-39/D0252, 299-W19-132/C9980, 299-E25-243/D0047, 299-W10-
205/D0023, 299-E25-248/D0053 and 299-W12-5/D0131 are complete. 
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Milestone M-024-58P: Initiate Discussion of Well Commitments. 
• Due date 06/01/2023, Status: On Schedule.  On 4/12/23, Ecology submitted to DOE-RL letter 23-NWP-

041 and draft CCF.  Draft CCF includes the next recurring milestone and target date for wells listed for 
CY26 and before required under Target Date M-024-74-T01, along with a new proposed milestone to 
have the 3 new wells drilled by 12/31/2023 for the 3 wells with elevated pH in the 216-B-3 Pond 

 
Target Date M-024-74-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  

• Due date 08/01/2023, Status: On Schedule.  Requires new CCF to establish the next milestone/target date 
for CY26.  Draft CCF includes the next recurring Milestone M-024-77 and Target Date M-024-77-T01, 
for wells listed for CY26 and before, along with a new proposed milestone to have 3 new replacement 
wells drilled by 03/31/24 for the 3 wells with elevated pH in the 216-B-3 Main Pond if pH levels do not 
return to normal. 

M-024-74: Complete the Construction of All Well Listed for CY23 and Before.  
• Due Date 12/31/2023, Status: On Schedule.  For the M-024-74 milestone, 6 wells are complete, and 10 

wells are in-progress. 
o Wells 199-D5-163/D0247, 299-E25-247/D0222, 299-E25-125/D0048, 299-E25-246/D0221, 

299-W19-127/C9605, and 299-W7-15/D0024 are complete. 
o Wells 299-W10-201/D0013, 299-W13-3/C9998, 299-W11-106/D0368, 299-W11-107/D0369, 

299-W14-75/D0370, 299-W13-5/D0371, 299-W19-128/C9606, 299-W19-134/D0269, 699-45-
65/C9999 and 299-E27-125/D0118 are in-progress. 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 
RL - Kathy Higgins, CPCCo – R. Fox 

 

 
 

*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in 
November and December 

Regulatory Agency Comments:  None 
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Groundwater Sample Schedule*

Successfully Completed Sample Trips

FY 2023 Well and Aquifer Tube Trips

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the
beginning of the fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 
M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 
Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 
200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 
M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 

200-WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work 
Plan. 

12/31/2019 
In Abeyance 

Fiscal Year 2021 
M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 

Schedule Dates 
11/30/2020 

In Abeyance 
Fiscal Year 2022 

M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 
RI/FS Work Plan 

12/31/2021 
In Abeyance 

M-024-58O Initiate Discussions of Well Commitments 06/01/2022 
Complete 

M-062-57A Submit Permit Mod to Add Secondary Waste Disposal at IDF 
 

06/15/2022 
Complete 

M-024-73-
T01 

Conclude discussions of well commitments initiated under M-024-58 by 
August 1, 2022. 

08/01/2022 
Complete 

M-085-84A Complete Electrical/Mechanical Isolation of 211A Building to Support 
Demolition of PUREX 

09/30/2022 
Complete 

Fiscal Year 2023 
M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-

1 
11/30/2022 

In Abeyance 
M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if 

Requesting Use of Alternative Closure Requirements 
Concurrent with  
M-015-92B In 

Abeyance 
M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 

Complete 
M-015-93B Submit RFI/CMS & RI/FS Study Report and proposed CAD/PP for 200-

SW-2 OU 
1/31/2023 

In Abeyance 
M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 

Requesting Use of Alternative Closure Requirements 
Concurrent with  
M-015-93B In 

Abeyance 
M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to 

Ecology 
3/31/2023 

In Abeyance 
M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components 

Outside WMAs if Requesting Alternative Closure Requirements 
Concurrent with  
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

MS# Title Due Date 
M-015-92C In 

Abeyance 
M-024-58P Initiate Discussions of Well Commitments 6/1/2023 

On Schedule 
M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 

In Abeyance 
M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if 

Requesting Use of Alternative Closure Requirements 
Concurrent with  
M-015-38B In 

Abeyance 
M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  

In Abeyance 
M-024-74-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2023 
On Schedule 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

M-062-57 Integrated Disposal Facility (IDF) Operational 
 

9/30/2023 
Complete 

M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank 
Yard and 205A Building 

09/30/2023 
On Schedule 

Fiscal Year 2024 
M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 

On Schedule 
M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 

On Schedule 
M-015-92F Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 

200-IS-1 OU RFI/CMS/RI/FS WP 
6/30/2024 

On Schedule 
M-015-118 Submit Draft CCF with New Dates for Milestones M-015-92B/M-015-

92C/M-015-93B/M-015-93C/M-015-110B 
6/30/2024 

On Schedule 
M-015-119 Submit Draft CCF with New Dates for Milestones M-015-38B/M-015-

84/M-015-91B/M-015-98/M-015-99 
6/30/2024 

On Schedule 
M-015-120 Submit Draft CCF Proposing Milestones for Central Plateau Cleanup for 

Period FY 2025-2027 
6/30/2024 

On Schedule 
M-016-200 Submit Draft CCF with New Dates for Milestones M-016-200A and M-

016-200B 
6/30/2024 

On Schedule 
M-085-71 Submit Draft CCF with New Date for Milestone M-085-70 6/30/2024 

On Schedule 
M-016-200A Complete U Plant Canyon (221 U Facility) demolition 9/30/2024 

In Abeyance 
M-024-75-
T01 

Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  
On Schedule 

M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of 
the PUREX Complex 

09/30/2024 
On Schedule 

Fiscal Years 2025-2027 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

MS# Title Due Date 
M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 

On Schedule 
M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White 

Powder Removal 
3/30/2025 

On Schedule 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

On Schedule 
M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 

On Schedule 
M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

On Schedule 
M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 

On Schedule 
M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm 

Operable Units 
6/30/2026 
At Risk 

M-016-210 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 
Schedule for NRDWL and SWL 

8/31/2026 
On Schedule 

M-016-211 Submit PMR with Updated Post-Closure Pan, Including Groundwater 
Monitoring Plan for NRDWL and SWL 

180 days after 
Ecology's approval 
of the 90% cover 

design submitted in 
Milestone M-016-

210 
M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 

On Schedule 
M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 

On Schedule 
M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 

In Abeyance 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

Documents Submitted to the Administrative Record 

Number Title Referencing 
Document 

Referencing Document 
Title 

M-16-23-01 Establish New M-016 Series 
Interim Milestones in TPA 
Appendix D for Non-Radioactive 
Dangerous Waste Landfill 
(NRDWL) 

TPA Change Control 
Form M-16-23-01 

 

ECF-HANFORD-22-
0039 

Calculation and Depiction of 
Groundwater Contamination for the 
Calendar Year 2021 Hanford Site 
Groundwater Monitoring Report 

Annual Reports Annual Reports 

“Plug-in” Approach for 
Additional Waste Sites 
for Calendar Year 2022 

“Plug-in” Approach for Additional 
Waste Sites for Calendar Year 2022 

N/A N/A 

ECF-200ZP1-22-
0036_R0 

Calculation of Concentration 
Summary Statistics for Monitoring 
Wells of the 200-ZP-1 Performance 
Monitoring Plan (PMP) for the 
Calendar Year 2021 (CY 2021) 

Annual Reports Annual Reports 

ECF-200ZP1-22-
0087_R0 

Calculation of Concentration 
Trends, Means, and Confidence 
Limits for the 200-ZP-l Operable 
Unit Contaminants of Concern 
Before and After 200 West Pump 
and Treat Startup for the Calendar 
Year 2021 (CY 2021) 

Annual Reports Annual Reports 

CPCC-00172_R2 Central Plateau Cleanup Company 
Environmental Quality Assurance 
Program Plan 

Sampling Analysis 
Instructions 

Sampling Analysis 
Instructions 

ECE-200BP520-
00001_R0 

Environmental Cost Estimate for 
the 200-BP-5/200-PO-1 Interim 
Action Remedial Design/Remedial 
Action Work Plan 

DOE/RL-2020-
41_R0 

200-BP-5 and 200-PO-1 
Interim Action Remedial 
Design/Remedial Action 
Work Plan 

ECF-200BP-5-22-
0110_R0 

Calculation of Statistically 
Representative Groundwater 
Concentrations for Monitoring 
Wells Within the WMA B/BX/BY 
and WMA C Technetium-99 
Plumes of the 200-BP-5 
Groundwater Operable Unit 

DOE/RL-2022-
32_R0 

Contained-In 
Determination Request 
for 200-BP-5 Operable 
Unit Groundwater 

CPCC-2302696



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

Number Title Referencing 
Document 

Referencing Document 
Title 

ECF-200BP-5-22-
0111_R0 

Cancer Risk and Noncancer Hazard 
Evaluation for Monitoring Wells 
Within the WMA B/BX/BY and 
WMA C Technetium-99 Plumes of 
the 200-BP-5 
Groundwater Operable Unit 

DOE/RL-2022-
32_R0 

Contained-In 
Determination Request 
for 200-BP-5 Operable 
Unit Groundwater 

ECF-HANFORD-21-
0025_R0 

Alternative Conceptual Model in 
200 West for the Plateau to River 
Model: Version 8.3.2 

DOE/RL-2021-
53_R0 

Calendar Year 2021 
Annual Summary Report 
for Pump and Treat 
Operations in the 
Hanford Central Plateau 
Operable Units 

ECF-HANFORD-22-
0014_R0 

Calculation of Background 
Threshold Values (BTVs) for the 
RSI /Risk and Modeling Integration 
Solid Waste Landfill (SWL) for 
CYs 2018, 2019, 2020, and 2021 

Annual Reports Annual Reports 

ECF-HANFORD-22-
0038_R0 

Additional Sensitivity Analysis 
Supporting Performance 
Assessment of Trenches 31 and 34, 
Hanford Site, Washington 

N/A N/A 

CPCC-00426_R0 Update to the Final Status Well 
Network for the 216-B-63 Trench 

Annual Reports Annual Reports 

CPCC-00539_R0 Update to the Final Status Well 
Network for Single-Shell Tank 
Waste Management Area T 

Annual Reports Annual Reports 

 CPCC-00540 Update to the Final Status Well 
Network for Single-Shell Tank 
Waste Management Area TX-TY 

Annual Reports Annual Reports 

 CPCC-00541 Update to the Final Status Well 
Network for Single-Shell Tank 
Waste Management Area B-BX-
BY 

Annual Reports Annual Reports 

ECF-200BP5-22-
0042_R0 

200-BP-5 and 200-PO-1 Interim 
Remedial Action Scope 

DOE/RL-2020-
41_R0 

200-BP-5 AND 200-PO-
1 RD/RAWP 

ARH-214 PUREX Chemical Flowsheet 
Processing of Aluminum - Clad 
Uranium Fuels 

DOE/RL-2010-
49_R1 

Remedial 
Investigation/Feasibility 
Study Work Plan for the 
200-WA-1 and 200-BC-1 
Operable Unit 

CPCC-2302696
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200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April 2023 Data 

May 18, 2023 
 

Number Title Referencing 
Document 

Referencing Document 
Title 

ARH-564 B-PLANT RECOVERY OF 
CESIUM FROM CURRENT ACID 
WASTES 
BY PHOSPHOTUNGSTATE 
Precipitation 

DOE/RL-2010-
49_R1 

Remedial 
Investigation/Feasibility 
Study Work Plan for the 
200-WA-1 and 200-BC-1 
Operable Unit 

ARH-CD-691 STRONTIUM RECOVERY 
FROM PUREX ACIDIFIED 
SLUDGE 

DOE/RL-2010-
49_R1 

Remedial 
Investigation/Feasibility 
Study Work Plan for the 
200-WA-1 and 200-BC-1 
Operable Unit 

DOE-RL-2022-21_R0 Remaining Sites Verification 
Package for the 100-K-79:8 Waste 
Site. 

N/A N/A 

DOE-RL-2022-25_R0 Remaining Sites Verification 
Package for the 100-K-55:2, 100-
K-56:3, 
and 100-K-96 Waste Sites 

N/A N/A 

DOE-RL-2022-30_R0 Remaining Sites Verification 
Package for the 100-K-99 Waste 
Site. 

N/A N/A 

 
 
Regulatory Agency Comments:  None 

 
Approved TPA Change Notices 

 
None for this reporting period 

Number Title Description of Change 
   

 

Regulatory Agency Comments:  None 

 

 

 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s 
Environmental Performance Report for this scope. 
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 Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Action Items List, May 18, 2023

Action # Action/Subject Assigned To Owed To Assigned 
Date

Original 
Due Date

Adjusted 
Due Date Status

OPEN ACTION ITEM TRACKING
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