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R. C. Armijo (EPA), A3-46 Attendees

W. A. Borlaug, T2-03 J. R. Brack, T4-09

D. A. Duranceau, T2-05 C. E. Cameron (EPA), A3-46
K. A. Ebert (DOE), H5-20 R. L. Cathel, T4-09

K. O. Fredrick-Rock, T2-05 J. M. Curnutt, T2-07

J. R. Hultman, T2-05 A. E. Drom, T4-09

C. H. Larson, T2-03 D. R. Hildebrand (DOE), H5-20
A. C. McCartney (EPA), A3-46 S. L. Trine (DOE), L1-13

B. A. Stetter (DOE), H5-20 T. E. Wintle, T2-05

K. M. Ulmer, T2-05 Administrative Record

A. R. Wilkinson, T2-03

A. K. Wright (DOE), H5-30

A meeting was held on August 2, 2023 at Central Plateau Cleanup Company (CPCCo) in MO-607,
Conference Room 52 and via the Microsoft Teams Meeting application. These minutes are a
summary of the discussions.

ADMINISTRATIVE

e Approval of Minutes — Meeting minutes from the July 19, 2023 meeting were previously
approved and submitted for clearance and the Administrative Record.

e Attendees/Delegations — Representatives from the U.S. Environmental Protection Agency
(EPA) and the U.S. Department of Energy, Richland Operations Office (DOE) were present
to conduct the business of the meeting.

e Attachment 1 - Agenda for this meeting.

e Next ERDF Regulatory Interface Meeting — The next meeting is scheduled for Wednesday,
August 16, 2023.
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TOPICS DISCUSSED

Operations — David Duranceau

e Status Operations
o Last week and this week, waste receipts remain low; mainly soil and debris from 100K.

o ERDEF is continuing to receive and dispose of lon Exchange Modules (IXMs) from 100-K on
a weekly basis. To date, ERDF has disposed of twelve IXM shipments.

¢ Waste Forecasts

o ERDEF is expecting to continue to receive and dispose of lon Exchange Modules (IXMs) from
100-K on a weekly basis.

o ERDF plans to receive and dispose of Long Length Items from Tank Farms on an occasional
basis.

o Higher volumes of contaminated soil and rubble from 100-K are forecast to begin in the mid-
September timeframe.

Engineering —Bill Borlaug
e ERDF Leachate

o ERDFs leachate system is operating normally with no transfer issues reported. Tank levels
are stable at about 1 ft.

e ERDF Cell 11 Design RFP Update

o Competitive bids are due next week (August 10, 2023) from interested design firms. The
design contract is expected to be awarded later this calendar year and the design activities
should be completed next year.

o ERDF Engineering will routinely brief/update EPA and DOE as work progresses.

o The design package will be submitted to EPA for review and approval after completion of the
90% design milestone.

e ERDF WAC (ERDF-00011)

o The ERDF Waste Acceptance Criteria (ERDF-00011) and the Supplemental Waste
Acceptance Criteria (ERDF-00003) documents contain references to CHPRC procedure
numbers. Revisions to the documents are planned as follows:

=  Supplemental Waste Acceptance Criteria (ERDF-00003): A revision to ERDF-00003 to
update the CHPRC procedure numbers to CPCCo procedure numbers is planned for
2023.

= ERDF Waste Acceptance Criteria (ERDF-00011): A revision to ERDF-00012 is
planned for 2024 to update the CHPRC procedure numbers to CPCCo procedure
numbers and to incorporate and to incorporate any updates generated by three
unreviewed disposal question special analysis (UDQ-SA) for the ERDF performance
assessment after completion of the UDQ-SAs.

o DOE and EPA agreed to update the waste acceptance documents after completion of the
UDQ-SAs.

o ERDF-WAC (ERDF-00011) requires DOE and EPA approval.
Waste Services —Ken Fredrick-Rock
¢ ERDF Waste

o Waste Services continue to have a notable increase in waste profiles from various generators
for review and approval. Overall, ERDF profiles are manageable and under control.
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Environmental — John Hultman
e ERDF-00147 CY 2022 Annual Report Update

o The initial draft was submitted to Technical Publications (TechPubs) for review and
formatting. EPA and DOE will have an opportunity to review and comment on the document
before the end of August.

e Next ERDF Regulatory Interface Meeting
o Scheduled for Wednesday, August 16, 2023.

Page 3 of 4



Attachment 1

ERDF Regulatory Interface Meeting
August 2, 2023

Safety Topic
Ethics Share
Operations — David Duranceau
e Status Operations
e Waste Forecasts
Engineering — Bill Borlaug
e ERDF Leachate
e ERDF Cell 11 Design RFP Update
Waste Services — Ken Fredrick-Rock
e Topics of Interest
Environmental — John Hultman

e ERDF-00147 CY 2022 Annual Report Update

e Next ERDF Regulatory Interface Meeting is scheduled for Wednesday, August 16,

2023.
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