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PNNL 300 AREA PROJECT MANAGER MEETING 
Waste Management Project/PNNL Facilities 

Meeting held in LSB, Mt Adams, Room 1A14 and online 
November 8, 2022, 9:00 – 10:00 a.m. 

 
Agenda  

 
1) Approval August 30, 2022 Meeting Minutes (Ecology/PNSO/PNNL)  

 
2) Discussion Items: 

a) 325 HWTUs Quarterly Permit Modifications (PNSO/PNNL) 
 

b) Hanford RCRA Permit Revision 9 Development (Ecology/PNSO/PNNL) 
 

• Status of CAPs  
 

• Status of Closure Addendum 
 

• Status of Waste Analysis Plan Addendum 
 

• Status of Preparedness and Prevention Addendum 
 

• Status of Process Information Addendum  
 

• Schedule Change Requests 
 

c) High Level Vaults Tanks Records Search 
 

d) Waste Volumes (PNSO/PNNL) 
 
 

3) Action Items from Previous Meeting:   
• PNNL will schedule a 325 workshop for 9/13/2022 to discuss the 

Preparedness and Prevention red-line – Completed 8/30/22. 
• PNNL will provide a project strategy plan for the high level vault tanks 

record search at the November PMM – To be completed 11/8/22. 
 

4) Next Meeting: 
February 14, 2022 



PNNL 300 AREA PROJECT MANAGER MEETING 
Waste Management Project/PNNL Facilities 

Meeting held in LSB, Mt Adams, Room 1A14 and online 
November 8, 2022, 9:00 – 10:00 a.m. 

 
Minutes 

Attendees: Debra Alexander (ECY), Jackson Davis (ECY), Mark Ellefson (PNNL), Tom 
McDermott (PNSO), Jeremy Rishel (PNNL), Stacie Sexton (ECY), Trevor VanArsdale (PNNL), 
Becky Wiegman (PNNL) 

 
1) Approval August 30, 2022 Meeting Minutes (Ecology/PNSO/PNNL)  

 
2) Discussion Items: 

a) 325 HWTUs Quarterly Permit Modifications (PNSO/PNNL) 
PNNL submitted a Class 1 permit modification for the 325 BEP for informal 
review in October.  Ecology will check on the status of the review and provide 
a response. 

 
b) Hanford RCRA Permit Revision 9 Development (Ecology/PNSO/PNNL) 

 
• Status of CAPs  

The Process CAP Major Themes was the final CAP remaining, and has 
been completed. 

 
• Status of Closure Addendum 

All comments have been resolved on the Closure Addendum. PNNL has 
requested the frozen closure file and Ecology stated that they will be 
sending the file to PNNL soon. 
 

• Status of Waste Analysis Plan Addendum 
PNNL has completed the red-line for the WAP addendum, and 
workshops have begun to discuss Ecology’s comments on the document. 
 

• Status of Preparedness and Prevention Addendum 
All comments have been addressed for the Preparedness and Prevention 
addendum, and it is ready to be locked down. This addendum is a 
“green” addendum, which does not require a certified submittal.  A 
“green” addendum requires Ecology make the red-line changes to the 
document in a workshop together with PNNL. Because the red-line was 
not created together in a workshop, Ecology is looking into the process 
required to turn the addendum from a “green” file to a “yellow” file. 
Ecology has outlined the steps that would be required to change the 
document, but they will need approval from the deputy program 
manager. 



PNNL 300 AREA PROJECT MANAGER MEETING 
Waste Management Project/PNNL Facilities 

Meeting held in LSB, Mt Adams, Room 1A14 and online 
November 8, 2022, 9:00 – 10:00 a.m. 

 
 
PNNL offered that another option could be to keep the file “green”, and 
for Ecology to red-line the file and then PNNL could verify changes. 

 
• Status of Process Information Addendum  

Ecology is working with their engineer to resolve comments and provide 
proposed solutions for all items on the deficiencies solutions matrix. 
PNNL requested Ecology start with identifying supplemental 
information, such as drawings, that will need to be submitted as some of 
these will have long lead times to prepare.  
 
PNNL stated that during major themes there was an item that was 
elevated to Tier 2 regarding containment of firewater for TK-1. The Tier 
2 decision was to address the issue at the unit group level.  PNNL would 
like the opportunity to explain how they meet WAC 173-303 
requirements before Ecology proposes a solution in the deficiencies 
matrix.   

 
• Schedule Change Requests 

None 
 

c) High Level Vaults Tanks Records Search 
During the M-26-01 PMM, PNNL committed to provide a status of the HLVT 
records search through regular updates in this PMM. PNNL presented the 
Project Plan to Determine HLV Tank Status (included as an attachment to 
these meeting minutes). 
 
Ecology asked if PNNL has plans to pull facility log books to look for 
transfers to 340.  PNNL confirmed they will be looking for HLRF logbooks as 
part of this records search. 

 
d) Waste Volumes (PNSO/PNNL) 

From August 2022 thru October 2022, 34 containers of hazardous waste were 
shipped to Clean Harbors, and 2 containers of mixed waste were shipped to 
Perma Fix. 
 
A summary table of the volumes and waste types for each shipment is 
attached to these meeting minutes. 

 
3) Action Items:   

• Ecology will provided a response to the informal Class 1 permit 
modification submittal – Completed on 11/8/2022 

 
4) Next Meeting: 

February 14, 2022 



ship month SHIPPING_LOCATION SHIP_TO WASTE_TYPE_DESC Count of DRUM_IDSum of CALC_NET_WGT
august 2022 325 Manifest: Perma-Fix Northwest MW 2 105.38

Manifest: Perma-Fix Northwest Total 2 105.38
325 Total 2 105.38

350D Manifest: Clean Harbors Aragonite, LLC NonRad 9 128.25
Manifest: Clean Harbors Aragonite, LLC Total 9 128.25

Manifest: Clean Harbors El Dorado, LLC NonRad 1 40
Manifest: Clean Harbors El Dorado, LLC Total 1 40

Manifest: Clean Harbors Grassy Mountain, LLC NonRad 2 36.6
Manifest: Clean Harbors Grassy Mountain, LLC Total 2 36.6

350D Total 12 204.85
august 2022 Total 14 310.23

ship month SHIPPING_LOCATION SHIP_TO WASTE_TYPE_DESC Count of DRUM_IDSum of CALC_NET_WGT
September 2022 350D Manifest: Clean Harbors Aragonite, LLC NonRad 6 33.74

Manifest: Clean Harbors Aragonite, LLC Total 6 33.74
Manifest: Clean Harbors Grassy Mountain, LLC NonRad 1 17.5
Manifest: Clean Harbors Grassy Mountain, LLC Total 1 17.5

350D Total 7 51.24
September 2022 Total 7 51.24

ship month SHIPPING_LOCATION SHIP_TO WASTE_TYPE_DESC Count of DRUM_IDSum of CALC_NET_WGT
October 2022 325 Manifest: Clean Harbors Aragonite, LLC NonRad 1 0.3

Manifest: Clean Harbors Aragonite, LLC Total 1 0.3
325 Total 1 0.3
350D Manifest: Clean Harbors Aragonite, LLC NonRad 7 70.1

Manifest: Clean Harbors Aragonite, LLC Total 7 70.1
Manifest: Clean Harbors Grassy Mountain, LLC NonRad 2 91
Manifest: Clean Harbors Grassy Mountain, LLC Total 2 91
Manifest: Clean Harbors, La Porte NonRad 5 42.84
Manifest: Clean Harbors, La Porte Total 5 42.84

350D Total 14 203.94
October 2022 Total 15 204.24

August - October Total NonRad 34 460.33
RMW 2 105.38



Project Plan: Records Search for 325 High Level Vault Tanks 
Background 
When finalizing the 2020 Hanford Facility Land Disposal Restrictions Report, Ecology requested 
information regarding transfers of waste from tanks WT-1 and PT-2 in the High-Level Vault associated 
with the 325 RPL building, which could affect the status of the tanks in the LDR Report (see Project 
Manager Meeting Minutes for TPA Milestone M-026-01, July 19, 2022). PNNL had previously reviewed 
on-site and electronic records and could not locate records that would fulfill the requested information.  
The need to retrieve archived records made it impossible to resolve the issue prior to issuing the 2020 
LDR report. Ecology agreed to allow additional time to resolve the status of the two tanks. PNNL agreed 
to review historical in attempt to resolve the status by the 2024 LDR Report, or sooner as responsive 
records are found.  

Objectives 
The objective of this project is to answer the specific questions posed by Ecology in the July 19 Project 
Manager Meeting.  

• Were transfers made from tank WT-1 to the 340 Building between September 20, 1988 to 
November 1, 1988 as described in report PNNL-10069? 

• Was a transfer made from PT-2 to a cask, then to the 340 Building between March and May 
1990 as described in PNNL-10069? If a transfer occurred, what was the nature of the transfer 
(i.e., composition, regulatory status)?  

Strategy 
The types of records that could answer these questions are likely to be stored in the National Archives 
records holding area in Seattle. It is also possible that they could have been retained electronically by 
the Hanford site, but queries to date have not yielded useful information (they are not available in PNNL 
electronic records). Due to the age of the records, institutional knowledge that might have assisted in 
locating this information is very limited. As a result, it is likely that locating the correct records will be an 
iterative process of requesting sets of records, using information from those records to identify 
additional records and repeating the process until responsive records are found. 

In agreeing to defer a final decision on this matter to the 2024 LDR Report, Ecology and PNNL agreed to 
begin this process in late 2022, but with limited effort in the first six to nine months so that critical work 
on the Revision 9 RCRA Permit renewal would not be impacted. Initial efforts in 2022 through the May 
2023 Permit renewal deadline will focus on identifying potential data sources and retrieving the first 
samples of potentially responsive information. After May 2023, PNNL will broaden the records search 
until responsive records are found. 

PNNL will brief Ecology of progress at each PNNL 300 Area Project Manager Meetings.  When the 
questions identified above are answered conclusively, PNNL will report this information to Ecology. 

Schedule 
9/2022 – 11/2022 Prepare project plan and identify potential data sources 
12/2022 – 5/2023 Request and review initial data (e.g., the first sets of boxes from archive) 
6/2023 – 12/2024 Iterative records requests until responsive information is found 
1/2025 Determine the status WT-1 and PT-2 for the 2024 LDR report and report to 

LDR Report coordinating contractor 



Project Plan: Records Search for 325 High Level Vault Tanks 
4/2025 2024 LDR Report issued with updated information (as needed based on 

results of review) 
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