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TERMS 

BBI Best-basis inventory 
BOF Balance of Facilities
CD Consent Decree 
CD-1 critical decision 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act
DFLAW direct feed low-activity waste
DOE U. S. Department of Energy 
DSA Documented Safety Analysis
DST double-shell tank 
Ecology Washington State Department of Ecology 
EIS Environmental Impact Statement
EMF Effluent Management Facility 
EPA U.S. Environmental Protection Agency 
ERSS Extended Reach Sluicer System 
ETF Effluent Treatment Facility  
EVMS earned value management system
FY fiscal year 
HIHTLs, Hose-in-Hose Transfer Lines
IAMIT Inter-agency Management Integration Team
IMUST Inactive Miscellaneous Underground Storage Tanks
IQRPE Independent Qualified Registered Professional Engineer 
LAW Low-activity waste 
LBL LAW Facility, Balance of Facilities and Lab 
LERF Liquid Effluent Retention Facility 
MUST Miscellaneous Underground Storage Tank 
ORP U. S. Department of Energy, Office of River Protection 
PA Performance Assessment 
PMM project manager meeting 
PT Pretreatment 
RAD Radiation absorbed dose  
RCRA Resource Conservation and Recovery Act 
SST single-shell tank 
TPA Tri-Party Agreement 
TSCR tank-side cesium removal 
TWRWP tank waste retrieval work plan 
UT Ultrasonic Test 
WIR Waste Incidental to Reprocessing 
WMA-A/X Waste Management Area A/AX 
WMA-C Waste Management Area C 
WRPS Washington River Protection Solutions LLC 
WTP Waste Treatment and Immobilization Plant 
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1.0 ADMINISTRATIVE ITEMS/MILESTONE STATUS/ACTIONS 
 
Upcoming Meetings
The next U.S. Department of Energy-Office of River Protection (ORP) Monthly Tri-Party 
Agreement (TPA)/Consent Decree (CD) Project Manager Meeting is October 12, 2023. The next 
TPA/CD ORP Quarterly Milestone Review Meeting is September 14, 2023. 

Recent Items Entered Into the Hanford Administrative Record
The Office of River Protection Tri-Party Agreement and Consent Decree Monthly Reports for the 
period of June 1 – June 30, 2023, were entered into the Hanford Administrative Record (AR) on 
July 27, 2023. *For other documents added to the AR, see, “Items Entered into the Hanford 
Administrative Record” attached to these meeting minutes.
 
Tri-Party Agreement Milestones Status
ORP stated all TPA milestones reported on were either Complete, On Schedule, In Abeyance, At 
Risk, To Be Missed or In Dispute Resolution (for details on specific milestones, see pages 1-3 of 
the June 2023 ORP TPA Monthly Report and throughout these minutes). 

ORP reported that TPA Milestone M-045-86L (“Submit Retrieval Data Report to Ecology for 
Tank 241-AX-104”), due 09/29/23, was completed on 06/21/23. 
 
ORP reported that TPA Milestone M-045-56S (“Ecology and DOE Agree, at a Minimum, to 
Meet Yearly [by July 2023]”) was completed on 06/28/23. 
 
ORP reported that Ecology had sent correspondence (23-NWP-087) invoking TPA Section 4.1 to 
state that Ecology believes TPA Milestone M-062-56 (“Submit Permit Application for Design 
and Construction of the LAWP Capability”), due 12/31/2023 is in jeopardy of being met by the 
due date. As a result, ORP has 15 working days (08/23/23) to respond in writing informing 
Ecology of its recovery plan. This milestone was statused as At Risk in the July 2023 TPA 
Monthly Report.  
 
Tri-Party Agreement Issues and Action Items and Key Documents
For reference, see attached, “ORP/Ecology TPA and CD Agreements, Issues and Action Items – 
August 2023 Meeting.” 

Emergent Issues (Past 3 Months): 
1. None 

Action Items: 
Action No. 1 (TF-21-07-04):  The parties agreed that the DST Leak Response Plan is being 
addressed in the RCRA Rev.9 Permit Workshops, and as such, the action could be closed. This 
action was closed.

Action No. 2 (TF-23-05-01): At the May 11, 2023 TPA Project Managers Meeting (PMM),
Ecology requested a briefing on the Sampling and Analysis Plans for grab samples and other 
samples conducted on Double Shell Tanks, with particular emphasis on tanks 241-SY-101 and 
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241-AN-104. At today’s PMM, ORP reported it was still preparing the briefing for Ecology. This
action remains open.

Action No. 3 (TF-23-06-01): Ecology and ORP are working on scheduling a meeting to discuss 
timing and content of a proposed briefing to the Tribes on the regulatory scope and timing of 
Waste Management Area C closure. This action remains open. 

Action No. 4 (TF-23-05-02):  At the May 11, 2023 TPA PMM, Ecology requested a brief 
overview at the June 8, 2023 TPA Quarterly, and subsequent PMMs, on ORP’s plan to address 
and new requirements stemming from the May 10, 2023 settlement of Heart of America 
Northwest’s appeal of the Agreed Order between DOE-ORP and Ecology. After discussion, the 
Parties agreed to close this action but create a new action. The new action called for the Parties 
to discuss how and when to include Heart of America in discussions and briefings; responding to 
stakeholder comments; and the timing of System Plan 10 and how that timing affects satisfying 
the terms of the settlement. ORP reported that the Legal teams from both DOE and Ecology had 
met on the topic at least once. However, Ecology has yet to determine if an additional follow-up 
meeting is needed. This action remains open.  

Other Items/New Actions:
Ecology asked ORP about status of a request for information on WTP feed particle size. ORP 
said it was working on the response. 

A new action was added: Ecology would like a briefing from ORP on its rationale for proposing 
to remove Cross-Site Slurry Line 3160 from the list of transfer lines to be inspected, currently in 
TPA Milestone M-042-10, and if it will be included in RCRA Permit Rev. 9. The briefing should 
include details on future plans for Slurry Line 3160, including if pressure-testing is to be done. In 
addition, Ecology would like details on the future plans for other DST transfer lines that, after 
pneumatic testing, were found to have reduced thickness. Ecology also noted that SL 3160 was 
added to the scope of M-042-10 as a result of a compliance agreement. 

Key Documents List: 
The Key Documents List (Items Recently Submitted to the Hanford Administrative Record and 
Status of Current TPA Change Notices) is attached to these meeting minutes. 

2.0 AGREED ORDER STATUS 
*Note: On August 25, 2022, the State of Washington Department of Ecology Administrative
Order, Agreed Order Docket No. 21304, Agreed Order Between Ecology and the DOE, regarding
Single-Shell Tanks (SSTs) 241-B-109 and 241-T-111 was signed. Three updates were provided:

• AO # A-022-01 (“Submit SST System Leak Response Plan”), due 08/25/23 – ORP
reported it was working on responding to Ecology’s comments and the submittal of the
final plan is still on schedule to meet the 08/25/23 due date.

• AO #A-022-02 (“Submit results of intrusion investigation and, if applicable, Intrusion
Response Work Plan”), due 8/25/2023 – ORP reported it had briefed Ecology on the
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Intrusion Investigation in July 2023. ORP is working on responses to the Intrusion 
Response Work Plan and the submittal by 8/25/23 is still on schedule. 

• AO #A-022-04 (“Submit Active Ventilation Practicability Evaluation and
Determination”), due 8/25/23. ORP reported it is on schedule to meet the due date.

3.0 222-S LABORATORY
*Note: The 222-S Laboratory is reported at length on a bi-monthly basis. On alternate months,
the 222-S Laboratory information is condensed and summarized. This month was the expanded
report.

Significant Past Accomplishments
• Nothing Reported

Significant Planned Activities
• Stage and complete a waste transfer from 219-S Tank 102 to Tank 241-SY-101. ORP

provided an update to note that the transfer was staged, the analysis is complete, and the
transfer is expected to take place August 16, 2023.

• Receive and analyze Tank-Side Cesium Removal (TSCR) effectiveness grab sample from
241-AP-106, Evaporator Feed grab sample from 241-AY-101, and 241-SY-103 core.
ORP added that the AP-106 grab sample was received at the 222-S Laboratory on July
24, 2023.

Issues/Other Items 
• At the July 13, 2023 ORP TPA PMM, the State of Oregon (Oregon) asked about Clean

Harbors, a designated off-site recipient of 222-S hazardous waste, and if Clean Harbors
was a “pass-through” facility (i.e. a facility which passes the waste on to other
companies). ORP noted it is planning on providing those answers to Oregon and Ecology
by the next bi-monthly 222-S Laboratory briefing, which will be given at the September
2023 TPA Quarterly Milestone Review Meeting.

4.0 SYSTEM PLAN

Significant Past Accomplishments
• ORP reported modeling and analysis, done in conjunction with Ecology, were completed

for all System Plan 10 selected scenarios. The draft System Plan 10 document is currently
in technical review.

Significant Planned Actions in the Next Six Months. 
• Nothing reported.

Issues/Other Items 
• Nothing reported.

5.0 ACQUISITION OF NEW FACILITIES
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Significant Past Accomplishments
• Nothing reported.   

 
Significant Planned Actions in the Next Six Months

• Nothing reported. 
 
Issues/Other Items 

• Nothing reported. 

6.0  SUPPLEMENTAL TREATMENT AND RCRA PART B PERMIT 
APPLICATIONS  

Significant Past Accomplishments
• Nothing reported. 

Significant Planned Actions in the Next Six Months
• Nothing reported. 

  
Issues/Other Items 

• Nothing reported.

7.0  LOW ACTIVITY WASTE PRETREATMENT SYSTEM

Significant Past Accomplishments
• Nothing reported.

Significant Planned Actions in the Next Six Months
• Complete and issue the Analysis of Alternatives report for the LAWP capability. ORP 

provided an update to note that the Analysis of Alternatives had been completed.

Issues/Other Items
• A new action was added. Ecology would like to know if the Final Report on the decision 

for the LAWP Capability Analysis of Alternatives will be issued to Ecology. Ecology has 
been provided a draft, but not the final. 
 

8.0      TANK SIDE CESIUM REMOVAL SYSTEM (TSCR) 

Significant Past Accomplishments
• Initiated processing of the third batch of the first TSCR processing campaign. 

 
Significant Planned Actions in the Next Six Months
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• Complete the first TSCR processing campaign.

Issues/Other Items
• ORP provided an update on the processing of the third TSCR batch. TSCR completed 3

out of 5 batches and is currently shutdown and in maintenance mode for Ion-Exchange
Columns change out and maintenance activities. The TSCR batch 4 Operation is
expected to start by early September, 2023.

• Ecology stated it would like more information on the issues encountered with the Ion-
Exchange Columns during the processing of batch 3. ORP provided project contacts for
Ecology to answer those questions. Ecology said it would email those contacts.

9.0     TEST BED INITIATIVE DEMONSTRATION 

Significant Past Accomplishments
• ORP submitted a Research, Development, and Demonstration permit application to

Ecology for review on June 8, 2023. Ecology has since sent its completeness
determination.

Significant Planned Actions in the Next Six Months
• Nothing reported.

Issues/Other Items 
• Nothing reported.

10.0 242-A EVAPORATOR STATUS

Significant Past Accomplishments
• Nothing reported.

Significant Planned Actions in the Next Six Months
• Initiate cold run activities.

Issues/Other Items 
• Nothing reported.

11.0 LIQUID EFFLUENT RETENTION FACILITY AND 200 AREA EFFLUENT 
TREATMENT FACILITY  

Significant Past Accomplishments 
Operations 

• Nothing reported.
Projects 

• Nothing reported.

Significant Planned Actions in the Next Six Months
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Operations 
• Prepare facilities for FY 2024 processing campaign. LERF/ETF is currently in outage 

mode and performing the maintenance activities in preparation for FY24 LERF 
campaign. Also, ETF projects have completed major portion of construction activities 
and working towards testing and turnover processes. 

Projects 
• Nothing reported.

 
LERF Volumes

• See pg. 21 of the June 2023 TPA Monthly Report for a full listing. 

Issues/Other Items 
• Nothing reported.  

12.0 TANK SYSTEM UPDATE

12.1 Double-Shell Tank Integrity 
 
Significant Past Accomplishments

• Nothing reported. 
 

Significant Planned Actions 
• Complete ultrasonic testing inspection fieldwork at Tanks 241-AP-104. Testing is 

ongoing with completion forecasted for September 2023. 
  

Ultrasonic Testing Report Status
• Nothing reported. 

 
Issues/Other Items 

• ORP reported TPA Milestone M-045-91E5 (“Provide SST Farms Dome Deflection 
Surveys Every 2 Years to Ecology”), due September 30, 2023 is on schedule.  
 

12.2 Single-Shell Tank Integrity
 
Significant Past Accomplishments

• Nothing reported. 
 

Significant Planned Actions in the Next Six Months
• Complete SST visual inspection at Tanks 241-SX-109 and 241-SX-111, planned for 

August 2023. 
 

RPP-9937 Rev. 5 Updates  
Baseline Change Authorizations implemented:

• Nothing reported.  
Intrusion 
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• None. 
Monitoring Change 

• None. 
Primary Monitoring Device Repair 

• None. 
Non-Valid required readings due to a Suspect Verifying and Validating designation: 

• None. 

Issues/Other Items
• Nothing reported.

 
13.0 IN-TANK CHARACTERIZATION AND SUMMARY

13.1 Reports Completed or Released 
• Nothing reported. 

 
13.2 Tank Sampling 
 
Significant Past Accomplishments

• Tank 241-AN-104 core sampling was completed. Samples are currently being analyzed at 
the 222-S Laboratory.  
 

Significant Planned Actions in the Next Six Months
• Nothing Reported.  

Issues/Other Items 
• Nothing reported.  

 
13.3 Best-Basis Inventory Updates 
 
Significant Past Accomplishments

• Nothing reported. 
 

Significant Planned Actions in the Next Month 
• Nothing reported. 

 
Issues/Other Items

• Nothing reported. 

14.0 SINGLE-SHELL TANK CLOSURE PROGRAM 
 
Significant Past Accomplishments

• ORP met with Ecology to fulfill Milestone M-045-56S. The meeting took place on June 
28, 2023. Meeting minutes are being drafted and will be added to the Hanford 
Administrative Record.
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Significant Planned Activities in the Next Six Months 

• Complete construction of the U Tank Farm interim surface barrier to fulfill Milestone M-
045-92AB. The base course installation is scheduled for completion by August 28, 2023. 
Asphalt installation will start August 8, 2023 and is scheduled for completion by 
September 7, 2023, and the project is scheduled for completion by September 28, 2023, 
which will signify milestone completion.  

• Respond to Ecology’s comments on RPP-PLAN-64857, Phase 2 RCRA Facility 
Investigation/Corrective Measures Study Work Plan for Waste Management Area A-AX, 
Rev. 0. ORP provided an update to note that it has responded to Ecology’s comments and 
Rev. 1 was submitted to Ecology at the end of July 2023. 
  

Issues/Other Items
• A new action was added. Ecology would like a discussion on the schedule for the 

remaining Interim Surface Barriers and a response to Ecology’s draft TPA Change 
control form proposing that schedule. 

15.0 SINGLE-SHELL TANK RETRIEVAL PROGRAM
 
Significant Past Accomplishments
Refer to the Consent Decree portion of these meeting minutes (Section 2.0, pgs. 9,10). 

Significant Planned Activities in the Next Six Months 
Refer to the Consent Decree portion of these meeting minutes (Section 2.0, pgs. 9,10). 

Issues/Other Items
Refer to the Consent Decree portion of these meeting minutes (Section 2.0 pgs. 9,10,).
 
16.0 TANK OPERATIONS PROJECT SCHEDULE AND COST VARIANCE 
PERFORMANCE 
 
Base Operations:
The May 2023 variances below do not impact TPA milestones. *Note: the cost and schedule 
variances are one month behind the reporting than the rest of the June 2023 TPA Monthly 
Report. 

• The month showed an unfavorable schedule variance of $1,171,200. 
• The month showed an unfavorable cost variance of $1,289,100. 

Waste Feed Delivery/Treatment: 
The May 2023 variances below do not impact TPA milestones. *Note: the cost and schedule 
variances are one month behind the reporting than the rest of the June 2023 TPA Monthly 
Report. 

• The month showed an unfavorable schedule variance of $1,108,700 
• The month showed an unfavorable cost variance of $362,000. 
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Treat Waste: 
The May 2023 variances below do not impact TPA milestones. *Note: the cost and schedule 
variances are one month behind the reporting than the rest of the June 2023 TPA Monthly 
Report. 

• The month showed an unfavorable schedule variance of $369,485. 
• The month showed an unfavorable cost variance of $41,526. 

 
Issues/Other Items

• Nothing reported. 

1.0 CONSENT DECREE MILESTONES/ADMINISTRATIVE ACTIONS

Consent Decree Milestones
ORP reported milestones as Completed, On Schedule, At Risk, or Under Analysis (see pages 1-2 
of the ORP June 2023 Consent Decree Monthly Report as well as individual sections of these 
meeting minutes). 
 
ORP reported Consent Decree Milestone D-006-00-D (“Meet Approximately Every 3 Years to 
Review Requirements of CD”), due 09/09/23 is on schedule. Ecology and ORP have been 
working on scheduling a date for the meeting.  
 
Consent Decree Issues and Action Items 
For reference, see attached “ORP/Ecology TPA and CD Agreements, Issues and Action Items 
August 2023 Meeting.”  
 
Emergent Issues: 
There are no current emergent issues. 
 
Action Items: 
Action No. 1 (WTP-22-12-01): ORP and Ecology are still working on hold a briefing for 
Ecology on the status of, and progress to date on, the LAW Melter Off-Gas System. The parties 
have agreed to wait until melter startup activities are complete to schedule the briefing. This 
action remains open. 
 
2.0 SINGLE-SHELL TANK RETRIEVAL PROGRAM 

 
Project Schedule and Cost Variance Performance (Current as of April 2023) 

• ORP reported an unfavorable schedule variance of $1.10 million. 
• ORP reported a favorable cost variance of $2.68 million.  

 
Significant Accomplishments during the Prior Month
Completed Accomplishments 

• Completed Tank AX-104 Retrieval Data Report and submitted to Ecology. 
 

On-Going Activities 
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• Continued Tank 241-AX-101 retrieval operations. ORP reported, as of today’s meeting,
total volume retrieved from the tank is 57.7%.

Significant Planned Activities in the Next Month
• Complete Tank A-106 Riser 21 sluicer removal. ORP provided an update to note that the

sluicer had been removed.

Issues/Other Items
• Nothing reported.

3.0 TANK WASTE RETRIEVAL WORK PLAN STATUS

Significant Accomplishments during the Prior Month
• Nothing reported.

Significant Planned Activities in the Next Month
• Continue drafting A-103 Tank Waste Retrieval Work Plan.
• Continue drafting A-106 Tank Waste Retrieval Work Plan.

Issues/Other Items 
• Nothing reported.

4.0 WASTE TREATMENT AND IMMOBILIZATION PLANT PROJECT

Project Schedule and Cost Variance Performance 
During the May 2023 reporting period, a net unfavorable schedule variance of approximately 
$7.7 million, primarily due to the following:  

• Emergent work related to melter joule heater power supply system testing and repairs
• Emergent work related to LAW Facility offgas system issues
• Prioritization of emergent corrective maintenance field work and deferral of non-critical

preventative maintenance
• Ventilation balancing and fume hood flowrate verification challenges in the Analytical

Laboratory.
During the May 2023 reporting period, a net unfavorable cost variance of approximately $11.2 
million, primarily due to the following: 

• Unplanned vendor and equipment expenses to address melter power supply issues
• Emergent work related to LAW Facility offgas system issues
• Increased corrective maintenance required to address emergent mechanical handling

system issues
• Increased demand for work package planning, corrective maintenance, and craft

personnel support to address current system issues
• Ongoing programmable protection system baseline software and glass former reagent

subcontract support.

Issues/Other Items 
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• Nothing reported.

5.0 PRETREATMENT FACILITY

Project Schedule and Cost Variance Performance 
• Nothing reported.

Significant Accomplishments during the Prior Month 
• Nothing reported.

Ongoing Activities: 
• Continued to implement asset maintenance at the PT Facility to protect equipment and

structures and to ensure design documents are maintained.

Significant Planned Activities in the Next Month
• Nothing reported.

Issues/Other Items 
• Nothing reported.

6.0 HIGH-LEVEL WASTE FACILITY

Project Schedule and Cost Variance Performance 
• ORP noted that the HLW showed a negative schedule variance due to construction,

engineering and subcontracting challenges. HLW showed a positive cost variance,
however, ORP noted that was due to not being able to hire enough support for the
planned level-of-effort.

• ORP reported that HLW is receiving more of the funding that had once been allocated for
DFLAW.

Significant Accomplishments during the Prior Month
• Completed actions for development of path forward for implementing DFLAW Lessons

Learned, improvements to key design and project management processes, updates of
codes and standards, and establishment of the project control strategy for the HLW
Facility design completion period.

• Request for proposal to Bechtel for development of the design completion period scope,
schedule and cost was issued by DOE on June 21, 2023. ORP reported that it had asked
for Bechtel’s proposal by September 2023, but Bechtel has said it would likely be
delivered to DOE in November 2023.

Ongoing Activities: 
• The last re-baseline for HLW Facility was done in 2012. Actions are underway to 

develop the detailed scope, supporting assumptions, etc. for the development of the 
proposal for the the HLW Facility. After all approvals 
are gained, ORP expects to have  by Summer of 2024.
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• Continued to evaluate flowsheet and waste feed vector requirements for direct-feed HLW 
feed (DFHLW) alternatives. One of the planned construction project during the design 
period is switching from the existing diesel generator steam plant to electrical powered 
steam plant. There was discussion regarding if formal approval was needed from Ecology 
on the DFHLW alternative. Ecology did not have that answer at the time, but will look 
into it.   

 
Significant Planned Activities in the Next Month

• Bechtel to submit HLW updated Safety Design Strategy (SDS) to DOE. The design will 
meet DOE Nuclear Safety Standard 1189, Integration of Safety into the Design Process. 

• Bechtel is working on Rev. 12 of the Preliminary Documented Safety Analysis (PDSA). 
Approval is expected by the end of the calendar year. 
 

Issues/Other Items
• The State of Oregon asked when the HLW Facility would be completely enclosed. ORP 

said it would be a number of years because completing slabs, walls, framing, and roofing 
would take some time. ORP expects the design completion in 2027, which should 
coincide with enclosure of the facility. 
 

7.0 LOW-ACTIVITY WASTE FACILITY 
 
Project Schedule and Cost Variance Performance 

• Nothing reported.

Significant Accomplishments during the Prior Month 
• Resumed Melter 1 Heatup on June 24, 2023, and achieved second hold point temperature 

of 600 degrees Fahrenheit. ORP provided an update to note that the Melter had now reach 
nearly 2,100 degrees. ORP reported there were minimal issues during the heatup, though 
one thermocouple was changed out. ORP also noted that as of the week of August 7, 
2023, frit has been added to the melter with a resulting level of 18 inches of melted glass. 
The next step will be adding more frit to get to the eventual level of 31 inches, and then
gradually removing some of the startup heaters. 

• Continued commissioning activities for the LAW Facility auto-sampling system.  
• Continued commissioning activities for the LAW Facility glass former reagent system. 

ORP noted that the process has been slowed somewhat by the discovery of biologicals in 
some of the tanks and the subsequent cleaning of those tanks. Ecology asked if there was 
a zero-tolerance for biologicals, ORP replied that, because the tanks had sat for a long 
period, biologicals collected, but after cleaning the tanks, ORP does not anticipate any 
issues during startup and commissioning.  

On-Going Activities
• Continued commissioning activities for the LAW Facility incorporating the direct feed of 

pre-mixed glass former batches to the LAW facility. 
 

Significant Planned Activities in the Next Month
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• Nothing reported.

Issues/Other Items
• Nothing reported. 

 
8.0 BALANCE OF FACILITIES 

Project Schedule and Cost Variance Performance
• Nothing reported. 

Significant Accomplishments during the Prior Month
• Initiated steam plant outage for corrective and preventative maintenance activities (which 

ORP noted was now complete). ORP reported the purpose of the outage was to relocate a 
chemical injection line within the steam plant. 

On-going Activities:  
• Continued system operations to support LAW Melter heatup and tuning. 

 
Significant Planned Activities in the Next Month

• Nothing reported.

Issues/Other Items 
• ORP reported BOF has completed construction and initial commissioning tests for all 

BOF systems. ORP is now focused on system operation and maintenance, operator 
training, and procedure refinement to support increasing BOF demands. ORP offered to 
give Ecology an overview of the design changes made at both BOF and the Glass Former 
Facility. A formal action was added for ORP to give Ecology the briefing.  
 

9.0 ANALYTICAL LABORATORY 
 
Project Schedule and Cost Variance Performance 

• Nothing reported. 
 

Significant Accomplishments during the Prior Month 
• Completed testing of fume hood flowrates and ventilation system balancing. ORP noted 

that the fume hood flowrates are now within specification.  
 
Ongoing Activities:  

• ORP has recently been working on a modification to one of the ventilation trunks to split 
out the service to eliminate one of the legs of the service trunk and allow it to operate 
with one fume hood, which will also allow operation of larger equipment that has more of 
a ventilation demand. Ecology asked if this would improve overall ventilation balance. 
ORP replied that the modification was not necessarily designed to improve overall 
ventilation balance, but more to allow larger equipment to operate and to improve flow in 
the fume hood.  
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Significant Planned Activities in the Next Month

• Nothing reported. 

Issues/Other Items  
• Nothing reported. 
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Agenda

Agenda
• Safety Culture Share
• Tank Farms (8:30 am – 10:15 am)

o Past Agreements/Actions/Emergent Issues
o Key Documents
o Agreed Order Action Items
o Consent Decree
o Tri-Party Agreement
o Questions? 

• WTP (10:15 am – 11:00am)

THE I-IFINFORu§~u~ 

. J !.'l 

I 
I 

! __ 



ORP/Ecology TPA and CD Agreements, Issues, and Action Items – August 2023 Meeting 
 

1 

Agreements:

1. Per an Ecology standing request (4/21/2016), ORP agrees to include any written directives given by DOE to the contractors for work required by the 
CD in future quarterly CD Reports (see CD Section IV-C-1-e).

2. The ORP and Ecology PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TPA Administrative 
Record. A briefing to senior management will occur if any follow-on actions arise.  

Ecology and ORP have agreed to move the TPA/CD PMM meeting to the second Thursday of the month starting in December 2019.   The TPA and 
CD monthly reports distribution will occur by the end of each month via link to the Admin Record.  Ecology requested at the December 2019 
meeting that this form be included with the email that includes the links to the monthly reports. This will be the format for report distribution and 
monthly meetings going forward.  

 

Emergent Issues (Past 3 months):

1. None.
 

Action Items: (Updated information in blue)

# 
Action ID
Start Date 

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed
1 TF-21-07-04

20 July 2021 

Tracking of Ecology’s 
Comments on the DOE-ORP 
DST Leak Response Plan 
(RPP-PLAN-64245, REV. 0) 
Reference: 21-NWP-109 
(07/19/21) 

Parties have agreed to meet. ORP to provide 
meeting times to ECY.

11/18/21: Ecology has not received a response 
on proposed meeting times. 

12/9/21: Ecology noted a meeting was 
scheduled for 12/20/21, after which, the action 
could be closed.  

ORP Open
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#
Action ID
Start Date

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed
01/13/22: The parties have met, but an 
additional meeting is needed prior to closing this 
action. 

02/10/22: Meeting is scheduled for 02/14/22.

03/10/22: No change in status. Ecology 
requested a follow-up meeting.

04/14/22: Ecology and ORP have met to 
discuss, and a Review Comment Record (RCR)
has been established and is being worked on by 
ORP.

05/12/22: ORP reported that discussions 
continue between the parties on resolving 
Ecology’s comments.  
 
June/July 2022 Meetings:  There was no change 
in status.  
 
08/11/22: Ecology has offered ORP a number of 
dates/options in August for scheduling the next 
round of discussions. 
 
09/08/22: Ecology reported not receiving a 
response from ORP on proposed August 
meeting dates and would send September dates 
to ORP.
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#
Action ID
Start Date

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed
10/13/22: ORP reported a meeting was held in 
August with Ecology where it was agreed that 
comments on the DST Leak Response Plan were 
being addressed in the RCRA Permit Rev. 9 
discussions, and as such, ORP proposed closing 
this action. Ecology’s Project Manager was not 
present, so no decision was made on closing the 
action.  
 
11/10/22: Ecology’s Project Manager was not 
present, so no decision was made on closing the 
action. 
 
12/08/22: ORP will discuss closing this action 
with Ecology’s Project Manager. 

01/12/23: Ecology’s Project Manager was not 
present to make a decision, so the action will be 
carried until the next PMM.

02/09/23 – 03/09/23: Ecology is continuing 
discussions on a proposed path forward. 

04/13/23 – 05/11/23: No change in status.

06/08/23: ORP reported receiving draft permit 
conditions from Ecology that pertain to the DST 
Leak Response Plan in the RCRA Permit Rev. 9 
workshops, but the action will remain open.
 
07.13.23: ORP reported that the parties have 
agreed to address the DST Leak Response Plan
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#
Action ID
Start Date

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed
and Ecology’s comments in the RCRA Permit 
Rev. 9 workshops. 

2 TF-23-05-01

11 May 2023 

Ecology requested a briefing 
on the Sampling and 
Analysis Plans for grab 
samples and other samples 
conducted on Double Shell 
Tanks, with particular 
emphasis on tanks 241-SY-
101 and 241-AN-104.

06/08/23: ORP reported it was still preparing the
briefing for Ecology.

07.13.23: No change in status, briefing still in 
preparation stages.

ORP Open

3 TF-23-06-01 Ecology and ORP to discuss 
timing and content of a 
proposed briefing to the 
Tribes on the regulatory 
scope and timing of Waste 
Management Area C closure.

07.13.23: Parties are still working on content for 
a briefing to the Tribes on WMA-C closure 
permitting process. 

Parties Open

4 TF-23-06-02 Ecology and ORP to discuss 
implementation of May 10, 
2023 settlement of Heart of 
America Northwest’s appeal 
of the Agreed Order between 
DOE-ORP and Ecology.

At the 06/08/23 TPA Quarterly Milestone 
Review Meeting, a question was asked by 
Ecology regarding how the Parties will 
implement the terms of the recent Heart of 
America settlement. In response, Ecology will 
schedule a meeting between its Legal 
representatives from the Washington State 
Attorney General’s Office, DOE Legal and 
relevant individuals to discuss the terms of the 
settlement and how they will be met. The 

Ecology Open
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#
Action ID
Start Date

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed
meeting will occur prior to the 07/13/23 ORP 
TPA PMM. 

07.13.23: Parties have met. Ecology PM will 
determine if a second meeting is necessary.

 

WTP ACTIONS 

1 WTP-22-12-01
12 Dec. 2022 

ORP will hold a briefing for 
Ecology on the status of and 
progress to date on the LAW 
Melter Off-Gas System

ORP will hold a briefing for Ecology on the 
status of and progress to date on the LAW 
Melter Off-Gas System.
 
06/08/23: ORP said it preferred waiting at least 
two weeks before providing the briefing to allow 
the project to focus on melter restart. Ecology 
accepted this and said the briefing could occur 
when the timing allows. 

07.13.23: No change in status.

ORP 
(J. Young)

Open



Documents Submitted to the Administrative Record (AR)

Primary, Secondary, 
or Other

Requesting 
Agency

Request Date Document Number Revision Title Comment
PMM Request 

Date 
PMM Approved /Dis

Other ECY July 2023 RPP-RPT-63442 0 Completion Report for Direct Push Soil Sampling Between 
Tanks T-102 and T-105 

This document is associated with interim measures 
direct push sampling proposed during FY 2019 M-
045-56. 

10-Aug-23

Primary ECY July 2023 RPP-RPT-61684 03B Maintenance and Performance Monitoring Plan for the Interim 
Surface Barriers Program

Plan to be used at each ISB farm in order to meet 
the maintenance and performance monitoring 
requirements for ISBs stated in the HFFACO 

10-Aug-23

Other ECY/DOE July 2023 23-ECD-0007 0

Submittal of Supplemental Information to the Hanford Facility 
Resource Conservation and Recovery Act Permit Renew Al, 
Revision 9, Application for Double-Shell Tank System, 
Addendum I

Correspondence 10-Aug-23

Other ECY/DOE July 2023 23-NWP-088 0
Dangerous Waste Compliance Inspection on November 30, 

RCRA/State Site ID: WA7890008967, Nuclear Waste Program 
Correspondence 10-Aug-23

Other ECY/DOE July 2023 23-TF-0009 0 July 2023 Tri-Party Agreement Semiannual Project Compliance 
Report for November 1, 2022, Through April 30, 2023

Correspondence 10-Aug-23

Other ECY July 2023 RPP-RPT-63943 0 241-U Tank Farm Direct Push Vadose Characterization FY 2022 
Completion Report

This document is associated with interim measures 
direct push sampling associated with M-045-56.

10-Aug-23

lllhe Department of Ecology {Ecology) Review of Response to 

2022, at the Double Shell Tank System {DST System), 

{NWP) Compliance Index No.: 22.781 

Hanford Federal Facility Agreement and Consent Order {Also 

Known as Tri-Party Agreement) Interim Milestone M-062-01, 



TPA Change Notices

Milestone CN No.
Document 

Number
Revision Document Title Description of Change Comment CN Status

CN Document 
Date

DOE CN 
Signature Date

ECY CN Signature 
Date

None for July
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DOE-ORP Agreed Order (AO) Requirements
Reference:  Docket No. 21304, Agreed Order Between Ecology and the DOE, 

Single-Shell Tanks (SSTs) 241-B-109 and 241-T-111 (AR-21249)

Number Due Date Status Requirement Reference DOE Assistant 
Manager Remarks

A-022-01 8/25/2023 On Schedule Submit SST System Leak Response Plan AO
V.A.1.i

Noyes, Delmar L ECY comments on SST LRP were received on 7/11. DOE & 
WRPS are preparing comment responses.

A-022-02 8/25/2023 On Schedule Submit results of intrusion investigation and, if applicable, Intrusion 
Response Work Plan

AO 
V.B.1.ii

Noyes, Delmar L

ECY was briefed on the intrusion investigation on 7/5, and 
provided the draft document for review. ECY comments on the 
intrusion investigation and Intrusion Response Work Plan 
were received on 7/21. DOE and & WRPS are preparing 
comment response.

A-022-03

TBD
(Pursuant to approved

Intrusion Response
Work Plan schedule)

If applicable, implement Intrusion Response Work Plan and submit final 
report on effectiveness of intrusion response actions

AO 
V.B.2

Noyes, Delmar L

A-022-04 8/25/2023 On Schedule Submit active ventilation practicability evaluation and determination AO 
V.C.1.iv

Noyes, Delmar L
Practicability evaluation is in development.

Meeting held with ECY 3/28/23 on the outline.

A-022-05

TBD
(Within 90 days of

Ecology’s approval of the active 
ventilation

practicability evaluation
and determination)

If applicable, submit Active Ventilation Work Plan AO 
V.C.1.v

Noyes, Delmar L

A-022-06

TBD
(Pursuant to approved

Active Ventilation
Work Plan schedule)

If applicable, install and begin operation of active ventilation system on B-
109

AO 
V.C.2.iii

Noyes, Delmar L

A-022-07 8/31/2025 Submit interim barrier design for T-Farm AO
V.D.1.i

Noyes, Delmar L

A-022-08 8/31/2026 Submit interim barrier design for B-Farm AO
V.D.1.ii

Noyes, Delmar L

A-022-09 09/30/2028*

Complete construction of interim barrier at T-Farm

*The barrier design should be approved by Ecology, by November 30, 2025. 
Ecology will authorize construction upon approval of the final design. A day-
for-day slip in completing construction of the barrier will be given for each 
day construction is not authorized following 3 months after submittal. 

AO 
V.D.2.i

Noyes, Delmar L

A-022-10 09/30/2028*

Complete construction of interim barrier at B-Farm

*The barrier design should be approved by Ecology, by November 30, 2026. 
Ecology will authorize construction upon approval of the final design. A day-
for-day schedule extension for completing construction of the barrier will be 
given for each day construction is not authorized following 3 months after 
submittal.

AO
V.D.2.ii

Noyes, Delmar L

A-022-11 08/31/2024*

Complete System Plan 10 milestone negotiations

*A day-for-day slip in completing these milestone negotiations will be given 
for each day that the deadline for submission of System Plan 10 under 
HFFCO Milestone M-062-40 is extended by mutual agreement of the Parties.

AO
V.E.2.i

Noyes, Delmar L

All model runs are complete and ECY briefs were provided. 
Preliminary draft sections of System Plan 10 (SP10) report 
provided to ECY for review on 5/18/23. Report writing 
continues to progress.

SP10 Scenario 5 results were briefed to ECY on 5/16/23.

SP10 Scenario 2 model results were presented to ECY on 
4/18/23. 

TPA CCF M-62-23-01 signed by DOE and ECY on 3/09/23.

SP10 scenario selection letter transmitted to Ecology on 
12/27/2022, reference DOE letter 22-TF-002632. ECY signed 
the scenarios on 01/03/2023, reference ECY letter 23-NWP-
002.

A-022-12 8/25/2024 Submit Leak Detection and Monitoring Technology Evaluation AO 
V.F.1.ii

Noyes, Delmar L

A-022-13

TBD
(Within 90 days of

Ecology’s approval of the
Leak Detection and

Monitoring Technology
Evaluation)

If applicable, submit Leak Detection and Monitoring Technology Work Plan AO
V.F.2.ii

Noyes, Delmar L

A-022-14

TBD
(Pursuant to approved

Leak Detection and
Monitoring Technology
Work Plan schedule)

If applicable, implement Leak Detection and Monitoring Technology Work 
Plan

AO
V.F.2.iii

Noyes, Delmar L

NOTES:  
1.  On August 25, 2022, the State of Washington Department of Ecology Administrative Order, Agreed Order Docket No. 21304, Agreed Order Between Ecology and the DOE, regarding Single-Shell Tanks (SSTs) 241-B-109 and 241-T-111 was signed 
and received (reference AR-21249).

2.  On September 26, 2022, the Heart of America Northwest appealed the Agreed Order between Ecology and DOE, Docket No. 21304, regarding the response to the ongoing release of mixed radioactive hazardous waste from the leaking single-shell 
tanks at the Hanford Nuclear Reservation, reference the Case No. P22-073 (reference AR-21769).

3.  On May 10, 2023, the PCHB issued Settlement Agreement PCHB No. 22-073 from the Heart of America Northwest appeal of the Agreed Order between Ecology and DOE (reference AR-24519).

As of 07-03-2023 1 of 1
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Debra Alexander, Ecology 
Ambika Chakravartty, Ecology 
Jackson Davis, Ecology 

Ed Holbrook, Ecology 
Jay Decker, Ecology 
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Doug D’Hondt. Ecology 
Theresa Howell, Ecology 
Ed Holbrook, Ecology 
Jim Alzheimer, Ecology 
Dan McDonald, Ecology 
Kyle Rucker, Ecology 
Beth Rochette, Ecology 
Jennifer Linville, Ecology 
Eric Pierce, Ecology 
Johnathan Rogers, Ecology 
Steve Needles, Ecology 
Dave Einan, EPA 
Shelley Cimon, State of Oregon 


