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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Agenda 
July 20, 2023 

Update to TPA Change Notice Process (Laura O’Mara) 

Milestones and O. U. Status-January - February Data 
o Integrated Disposal Facility (IDF)
o 200-PW-1/3/6 and 200-CW-5
o U Plant Canyon
o Canyon Facilities
o 200-CB-1 (B Plant)
o 200-CP-1 (PUREX)
o 200-DV-1 (Deep Vadose Zone)
o 200-EA-1
o 200-IS-1
o 200-SW-2
o 200-SW-1/NRDWL
o 200-IA-1
o 200-OA-1, Outer Area, 200-CW-1, 200-CW-3
o 200-BC-1 and 200-WA-1
o 200-BP-5 and 200-PO-1
o 200-UP-1
o 200-ZP-1
o 200 West P&T Facility
o M-024 Well Installation
o Hanford Annual Groundwater Sampling Program Performance
o Central Plateau Milestone Status
o Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if

applicable

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
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200 Area Project Managers Meeting 
Attendance List 

Joined via Teams 
July 20, 2023 

NAME ORGANIZATION EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

AMRHEIN, KATE DOE KATE.AMRHEIN@RL.DOE.GOV 

ARMIJO, ROBERTO ECY ARMIJO.ROBERTO@EPA.GOV 

BAILEY, KAYCEE DOE KAYCEE.BAILEY@RL.DOE.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

CAMERON, CRAIG EPA CAMERON.CRAIG@EPA.GOV 
CAPRON, JASON DOE JASON.CAPRON@RL.DOE.GOV 

CIMON, SHELLEY ODOH SCIMON@OREGONTRAIL.NET 
ENSIGN, PATTY DOE PATTY.ENSIGN@RL.DOE.GOV 
FAUGHT, BILL CPCC WILLIAM_R_FAUGHT@RL.GOV 
FOX, RANDAL CPCC RANDAL_E_FOX@RL.GOV 

FRENCH, MARK DOE MARK.FRENCH@RL.DOE.GOV 
GLOSSBRENNER, ELLWOOD DOE ELLWOOD.GLOSSBRENNER@RL.DOE.GOV 

GORASHI, MOHAMMED DOE MOHAMMED.GORASHI@RL.DOE.GOV 
HANSON, JIM DOE JAMES.HANSON@RL.DOE.GOV 

HARDZIEJ, SHANNAN DOH SHANNAN.HARDZIEJ@DOH.WA.GOV 
HIGGINS, KATHY DOE KATHLEEN.HIGGINS@RL.DOE.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@RL.DOE.GOV 

JOHANSON, JULIE CPCC JULIE_A_JOHANSON@RL.GOV 

LIEBRECHT, TABITHA ECY TLIE461@ECY.WA.GOV 

MACDONALD, EMILY CPCC EMILY_M_MACDONALD@RL.GOV 

MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 
MCKENZIE, ANDREATTA DOE MCKENZIE.ANDREATTA@RL.DOE.GOV 

OCAMPO, CARINA CPCC CARINA_M_OCAMPO@RL.GOV 
O'MARA, LAURA CPCC LAURA_K_OMARA@RL.GOV 
PECK, GEORGE ECY GEPE461@ECY.WA.GOV 

RODRIGUEZ, CARMEN DOE CARMEN.RODRIGUEZ@RL.DOE.GOV 
SCHRAMM, GEOFF EPA SCHRAMM.GEOFF@EPA.GOV 

SANDS, JOHN DOE JOHN.SANDS@RL.DOE.GOV 
SINGLETON, DEBORAH CPCC DEBORAH_G_SINGLETON@RL.GOV 

STETTER, BRIAN DOE BRIAN.STETTER@RL.DOE.GOV 
TEMPLE, JOHN ECY JOHN.TEMPLE@ECY.WA.GOV 
VIRGIN, JOHN DOE JOHN.VIRGIN@RL.DOE.GOV 

WANG, LI YN LIWANGYN2017@GMAIL.COM 
WIBORG, ANDERS DOE ANDERS.WIBORG@RL.DOE.GOV 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
May - June 2023 Data 

July 20, 2023 
 

Integrated Disposal Facility – IDF 
Ecology Lead 

RL – Brian Stetter, CPCCo – Tim Wintle 
 

Milestone M-062-57: Integrated Disposal Facility Operational.  

• Due Date:  9/30/2023, Status: Complete 4/03/2023, reference DOE letter 23-PFD-000808 submitted to Ecology. 
• The Parties agree that DOE will need to complete the following to meet this milestone: (milestone M-062-57A), 

submit permit modification to add secondary waste disposal at IDF and to make permit operational, based on a 
Performance Assessment and Risk Budget Tool to include Immobilized LAW and secondary waste associated with 
treating tank waste. 

• IDF (Active Life) Operating Permit Class 3 Modification was issued on May 30, 2023. DOE submitted an appeal 
to the permit condition relating to decontamination shower requirement on June 28, 2023. 

• Ecology issued Leachate Collection Unit Class 3 Permit Modification June 9, 2023. 
• Ecology Issued Non-Rad Air Permit June 13, 2023. 
• Cycle and tightness testing completed on both leachate collection units (leachate tanks) with positive results.  
 

Regulatory Agency Comments:  None 
 

200-PW-1/3/6 and CW-5 
EPA Lead 

RL – A. Wiborg, CPCCo – D. Singleton 
 

• Limited funding is provided to support replanning. 
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 
need to be discussed in a timely manner. 

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 
 

Regulatory Agency Comments:  None 
 

U Plant Canyon 
EPA Lead 

RL – A. Wiborg, CPCCo – TBD “Will be updated when information is available”. 
 

Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition.  
• Due Date: 9/30/2024, Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management 

Integration Team (IAMIT) Determination 2021-002 until such time as the Parties agree to an enforceable date for 
the milestones or the Adaptive Milestone Approach is discontinued.  On 4/27/2022, the Parties approved the 
Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period concluded 
08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-016-200 in approved 
Change Control Form (CCF) M-16-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish the due 
date of this milestone. 

 
Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  

• Due Date: 9/30/2027, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
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200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
May - June 2023 Data 

July 20, 2023 
 

Operable Units, and the 45-day public comment period concluded 08/19/2022. The Final Approval Package was 
approved on 1/19/2023. New milestone M-016-200 in approved CCF M-16-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
 

Regulatory Agency Comments:  None 
 

Canyon Facilities 
EPA/Ecology Lead 

RL – A. Wiborg, CPCCo –D. Singleton 
 

B Plant:  

•  Removal Action Work Plan (RAWP) and Air Monitoring Plan (AMP) Rev 0 are currently being finalized through 
clearance and will be sent out for signatures by next week. 

 
REDOX:  

• REDOX RAWP, DOE/RL-2016-47 and AMP, DOE/RL-2018-46 Rev 2 finalized and transmittal complete May 
10, 2023. 

• The letter of concurrence for alternative monitoring is with DOE awaiting signature for transmittal to EPA. 
 
Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A Building.  

• Due date: 9/30/2023, Status: On Schedule. 
 
Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex.  

• Due date: 9/30/2024, Status: On Schedule. 
 
Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

• Due date: 3/30/2025, Status: On Schedule. 
 

Regulatory Agency Comments:  None 
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Naomi Jaschke, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY23. 
 
Milestone M-085-70: Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1.  

• Due date: 09/30/2019; Status:  In Abeyance.  Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 



Tri-Party Agreement (TPA) 
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Milestones and O.U. Status 
May - June 2023 Data 

July 20, 2023 
 

Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023.  New milestone M-085-71 in approved CCF M-85-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
 

Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B 
Canyon Facility.  

• Due Date:  Withing 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2024; 
Status:  On Schedule.  Required pursuant to WAC 173-303-830(4).  Ecology proposed six M-037 milestone due 
date changes for “Coordinated Closure” issues.  The Coordinated Closure initiative depends on completion of the 
remedial investigation/feasibility studies (RI/FS) for the past practice units to develop the closure plan 
documentation.  The milestone due date has been changed to establish a due date of “no later than 9/30/2034” to 
submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by that time 
(CCF M-37-22-01, approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- John Sands, CPCCo– Bill Faught 
 

• TPA Change Control Form C-22-04, reassigning 35 waste sites to the 200-CP-1 OU, was approved by DOE and 
Ecology on 5/4/23. 

• Ecology comments on Draft A, Remedial Investigation/Feasibility Study Work Plan have been dispositioned and 
the redlines and RCR were sent to Ecology on June 28, 2023, for review. 

 
Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units:  PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034; 
Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  
The Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 
 

Regulatory Agency Comments:  None 
 

200-DV-1 
Ecology Lead 

RL –Kaycee Bailey, CPCCo – Mark Byrnes 
 

• All eight experiments testing different technologies for deployment in the vadose zone, perched water, or as a 
permeable reactive barrier at the water table below 200-DV-1 OU continue. 

• Initial results for technologies in decision point 1 (35% immobilization) are starting to come in and be analyzed by 
project team. 

• PNNL hosted EPA for a laboratory tour on May 23, 2023. 
 
Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed 
Corrective Action Decision for the 200-DV-1 OU to Ecology. 
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• Due date: 09/30/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023.  New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
The volume of groundwater treated, and mass of constituents removed from 200-DV-1 Perched Water during 

May - June 

Month Extracted (gal) Uranium Removed 
(kg) 

Technetium-99 Removed 
(Ci) 

May 23,300 2.1 2.6x10-3 

June 24,500 3.3 4.6x10-3 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-DV-1 
Perched Water 

 Extracted (gal) Uranium Removed 
(kg) 

Technetium-99 Removed 
(Ci) 

Cumulative FY2023 408,667 41.7 3.08x10-2 

Cumulative (2017 to current) 2,362,767 460.2 3.07x10-1 
Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 

 
Regulatory Agency Comments:  None 
 

200-EA-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Bill Faught 
• Preparations to revise the 200-EA-1 RI/FS work plan to incorporate RASCAL agreement elements started in July 

2021. DQO sessions with Ecology and EPA were held in September 2022. The document is being revised to a Draft B. 
CPCCo has completed internal review and comment disposition. The document is now in editing in preparation for 
DOE review. 
 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 
200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

• Due date: 11/30/2022, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
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Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative Closure 
Requirements 

• Due date: Due concurrent with M-015-92B (currently In Abeyance). 
 
Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034. 
• Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The 

Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments: None 
 

200-IS-1 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY23. 
 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, 
including a schedule of completion dates for major tasks and deliverables. 

• Due date: 11/30/2020, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-92F in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for 
the 200-IS-1 OU to Ecology. 

• Due date: 3/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure 
Requirements. 

• Due date: Due concurrent with M-015-92C (currently In Abeyance) 
 
Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components 
outside the WMAs.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The 
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Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-2 
Ecology Lead 

RL- Kaycee Bailey, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY23. 
 
Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

• Due date: 09/30/2018, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

• Due date: 01/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 
Requirements. 

• Due date: Due concurrent with M-015-93B (currently In Abeyance). 
 
Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034.   
Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  
The Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
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200-SW-1/NRDWL 
Ecology Lead 

RL- A. J. Wiborg, CPCCo- Bob Bullock 
 

• DOE is working with CPCCo to develop the 60% design for the NRDWL cover. 
• DOE provided a copy of the Functional Design Criteria for the Final Cover for the SWL and NRDWL (SGW-

46275 Revision 1) to Ecology for document review. 
• Ecology submitted a draft CCF to DOE-RL for review on 1/10/2023, which proposes two new TPA interim 

milestones to complete the permit application for closure of the Non-Radioactive Dangerous Waste Landfill 
(NRDWL), including the contiguous Solid Waste Landfill.  DOE reviewed the draft CCF and submitted the draft 
to Ecology for review on 2/28/2023 (90% design). 

• Ecology provided revised draft CCF TPA milestone language to DOE on 3/17/2023. DOE will be briefing Brian 
Vance during the week of April 25, 2023, for consideration and possible approval. 

• On 4/25/2023, RL and Ecology approved TPA Change Control Form M-16-23-01, which created two new TPA 
interim Milestones M-016-210 and M-016-211 for submittal of permit modification requests for closure of 
NRDWL, including the contiguous SWL. 

• DOE provided a copy of the Functional Design Criteria for the Final Cover for the SWL and NRDWL (SGW-
46275 Revision 1) to Ecology for document review. 

• Redrafting Final Status closure plan for NRDWL per agreement and in coordination with TPA Milestones M-016-
210 and M-016-211.  Meeting to discuss redrafted plan with Ecology on July 12, 2023. 

Milestone M-016-210: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule for 
NRDWL and SWL.  
• Due date: 08/31/2026, Status: On Schedule. 

Milestone M-016-211: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring Plan for 
NRDWL and SWL.  
• Due date - 180 days after Ecology's approval of the 90% cover design submitted in Milestone M-016-210; Status:  

On Schedule. 

Regulatory Agency Comments:  None 
 

200-IA-1 
EPA and Ecology Joint Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• The Focused Feasibility Study (FFS) for the 200-IA-1 OU was transmitted to EPA and Ecology as Draft A on 
March 25, 2022.  EPA and Ecology reviewed the Draft A document; EPA transmitted review comments on April 
21, 2022, and Ecology transmitted review comments on April 28, 2022. On June 2, 2022, as a result of comments 
received preparation of the FFS and Proposed Plan was paused to facilitate planning for supplemental 
characterization of representative sites. 

• Draft A, 200-IA-1 OU Supplemental Characterization SAP was transmitted to EPA and Ecology on April 10, 
2023. EPA and Ecology have provided comments on the draft supplemental characterization SAP. 

• EPA has bumped up the negotiations for the schedule for the sampling to the IAMIT level. 
• Ecology and EPA have provided formal comments on the draft supplemental characterization SAP. 
• Ecology and EPA comments on the Draft A Supplemental Characterization Sampling and Analysis Plan have been 

turned around and the redlines and RCR were sent to Ecology and EPA on July 3, 2023, for review. 

Regulatory Agency Comments:  None 
 



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
May - June 2023 Data 

July 20, 2023 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

RL- A. Wiborg, CPCCo – Bill Faught, Paul Branson 
 

Milestone M-016-202: Complete response actions (confirmatory sampling and remove treat dispose, as required) for 10 
waste sites in the Outer Area and confirmatory sampling for an additional 5 waste sites in the Outer Area. 

• Due Date:  9/30/2024; Status: On Schedule. 
• Sample rerun results for waste sites 600-227 and 600-71 were received and they passed the remedial action goals 

(RAG). 
• During confirmatory sampling of waste site 200-W BP, rad was encountered that exceeded cleanup levels. This 

site will become a RTD site under a future Task Order. 
• Waste sites 600-359, 600-360, 600-361, and 600-394 have been remediated. 
• Sampling at 600-359, 600-360, 600-361, and 600-394 is almost complete. 
• Some samples at 600-360 failed to meet the RAGs, additional remediation will be conducted, and additional 

samples will be collected. 
• Received the cultural and ecological clearance letters for waste sites 600-354, 600-355, 600-365, 600-388, 600-

389, and 600-391. 
• Began remediating waste sites 600-355 and 600-388. 
• The cultural and ecological clearance letter for an addendum to 600-394 and 600-391 waste sites Area of Potential 

Effect are expected in mid-July. 
• HRB is planned for start of waste site 600-387 remediation. 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  
• Due date: 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements. 
• Due Date: Due concurrent with M-015-38B (currently In Abeyance). 

Milestone M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034; 
Status:  On Schedule. 

• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 
initiative depends on completion of the RI/FS for the past practice units to develop the closure plan documentation.  
The milestone due date has been changed to establish a due date of “no later than 9/30/2034” to submit the 
coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by that time (CCF M-37-22-
01 approved 6/06/2022). 

 
Regulatory Agency Comments:  Requested updated schedule to be provided about cultural letters having to do with 
200-CW-3 to EPA. 
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July 20, 2023 
 

200-BC-1 and 200-WA-1 
EPA Lead 

RL- J. Capron, CPCCo – Bill Faught 
 

• Revisions to the 200-WA-1 RI/FS work plan incorporating the RASCAL approach and addressing other work plan 
changes was initiated on October 1, 2020, and will continue through FY24. DOE comment resolution for the Rev. 
1, Draft A is complete, and the document is in final editing/production and will be cleared and transmitted to EPA 
for review in the coming weeks. 

 
Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance 
with the WA-1 RI/FS Work Plan.  

• Due date 06/30/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance with 
the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

• Due date 12/31/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.  On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan.  

• Due date 12/31/2021, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  

• Due date 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Regulatory Agency Comments:  None 
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July 20, 2023 
 

200-BP-5 and 200-PO-1 
Ecology Lead 

RL – J. Virgin, CPCCo – Bill Faught 
 

• The 200-BP-5/200-PO-1 Rev. 0 Remedial Design/Remedial Action work plan (RD/RA Work Plan), DOE/RL-
2020-41 has been approved/signed and is in the AR. The RD/RA Work Plan provides details for the interim 
remedial action. 

• DQO sessions for developing the interim action Performance Monitoring Plan (PMP) DOE/RL-2020-41, ADD1 
have been completed and the document has been delivered to DOE for review. The DOE comment dispositions are 
ongoing. 

• The extraction well drilling SAP (ADD2), the PMP (ADD1), PMP/SAP (ADD 3), Hydrologic Test Plan (HTP)-
ADD4 and the Remedial Design Report (RDR)-ADD5 will be addenda to the RD/RA work plan (DOE/RL-2020-
41). A revision to the 200 West Pump and Treat Facility O&M Plan is being drafted as a change notice (5B). The 
change notice will incorporate interim remedial action modifications and additions to the B Complex and C/A-AX 
Farms. 

• Work on the Remedial Design Report (RDR, ADD 5) began in mid-November 2022 and is progressing. 
• Work on the HTP (ADD 4) has advanced through internal CPCCo review and comment dispositions are complete. 

The Decisional Draft is under review by RL. 
• Installation of extraction well 299-E27-157 in 200-BP-5 near the C Farm is nearing completion of drilling. Well 

drilling at 299-E27-240 near the A-AX Farms in 200-PO-1 will begin October 2023. 
 

The volume of groundwater treated, and mass of constituents removed from 200-BP-5 during May - June 2023 

Month  
  

Extracted 
(mgal)  

Cyanide Removed 
(kg)  

Uranium 
Removed  

(kg)  
Technetium-99 Removed 

(Ci)  
Iodine-129 

Removed (Ci)*  

May 6.61 2.76 2.1 8.62x10-2  5.56x10-5  
June 6.56 2.69 2.0 8.51x10-2  3.10x10-5  
Note – values shown are accumulated and reported in the annual P&T reports.   
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated 
effluent. 

 
 Cumulative volume of treated groundwater and mass of constituents removed from 200-BP-5 

  Extracted 
(mgal)  

Cyanide 
Removed 

(kg)  

Uranium 
Removed (kg)  Technetium-99 

Removed (Ci)  

Iodine-129 
Removed 

(Ci)*  
Cumulative CY2023  11.6  5.57  4.16  0.148  1.56x10-4  

Cumulative (2015 to current)  512.86  318.4  270.5  8.73  4.57x10-3  
Note – values reflect January 2022-February 2023 plus values reported in the annual P&T reports (2016-2021).   
Note – values include treatability test extraction and removal action extraction. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated 
effluent. 

 
Regulatory Agency Comments:  Ecology is meeting with DOE on May 22, 2023, to discuss and clarify Ecology’s 
position on the three high pH wells at the 216-B-3 Main Pond. 
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May - June 2023 Data 

July 20, 2023 
 

200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

• Work continued on the I-129 Technical Impracticability Waiver. Draft A was sent to RL and EPA on November 1, 
2022, and their comments arrived on January 4, 2023, and have been addressed.  The dispositions were sent to 
EPA for review on April 27, 2023. 

• The P&T remedy optimization review of the U-Plant and S-SX farm P&T Systems is complete. 
• Replacement extraction well 299-W19-134 (near U Plant). Construction completed on 6/6/2023. 
• New Monitor well 299-W19-127 downgradient of U Farm. Construction completed. On WAL. Waiting for pump. 
• New Monitor well 299-W19-128 downgradient of U Farm. Construction completed 5/25/2023. Survey completed 

6/5/2023. 
• Replacement monitor well 699-35-70B (for upgradient ERDF well 699-36-70A). Drilling began 6/5/2023; 

currently at 313.7 ft bgs on (6/22/2022); target depth 312 ft. 
• The volume of groundwater treated, and mass of constituents removed from 200-UP-1 during March – April 2023 
• Approximately 110 million gallons of groundwater have been pumped from the UP-1 extraction wells in calendar 

year 2023 as part of the remedial action. 
 

Month 

Extracted 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium-
99 (Ci) 

Cyanide 
(kg) 

May 9.5 1.43 0.01 0.44 305 1,261 1.10E-05 2.0E-02 NR 
June 9.3 1.39 0.01 0.44 301 1,243 1.15E-05 2.0E-02 NR 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-UP-1 

  

Extracted 
Volume 
(Mgal) 

Carbon 
Tetra-

chloride 
(kg) 

Chromium 
(kg) 

Uranium 
(kg) 

Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium
-99 (Ci) 

Cyanide 
(kg) 

Cumulative 
FY2023 176.6 26.93 4.09 8.81 4,202 18,446 4.43E-04 3.37E-01 NR 

Cumulative 
(2012 to 
current) 

1,030 278.53 72.19 88.02 52,914** 234,240** 28.19E-04 5.85 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended 
in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 132,308 kg of 
nitrate (29,888 kg Nitrogen in NO3) was removed from groundwater extracted from the 200-UP-1 OU.  
Treatment efficiencies carbon tetrachloride, chromium, uranium, and technetium-99 reflected above, which were reduced for 
chromium following suspension of biological treatment. 
NR = not reported  
 
Regulatory Agency Comments:  None 
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May - June 2023 Data 

July 20, 2023 
 

200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Continued the installation of extraction wells 299-W11-106/D0368, 299-W11-107/D0369, 299-W13-5/D0371, and 
299-W14-75/D0370, wells will be drilled and installed in FY23. 

• Completed the installation of new monitoring wells 299-W13-3/C9998 and 699-45-65/C9999. Continued the 
installation of new monitoring well 299-W14-24/C9996. 

• Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the BP-5 and 
ZP-1 OUs and at the 200 West P&T. 

• The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,118 and 2,084 gpm 
for May and June, respectively. 

 
The volume of groundwater treated, and mass of constituents removed from 200-ZP-1 during May - June 

 
Extracted 

(mgal) 

Carbon 
Tetrachloride 
Removed (Kg) 

Trichloro- 
ethylene 

Removed (Kg) 

Chromium 
Removed 

(Kg) 

Nitrogen 
in NO3 

Removed 
(Kg)* 

Nitrate 
Removed 

(Kg)* 

Technetium-
99 Removed 

(Ci) 

Iodine-
129 

Removed 
(Ci)* 

Cyanide 
Removed 
(Kg) 

May 95 101.87 1 0.16 9,011 39,870 0.04 1.2x10-5 0.39 
June 66 98.6 0.7 0.25 8,292 36,692 0.04 1.2x10-5 0.22 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed from 200-ZP-1 

 
Extracted 

(mgal) 

Carbon 
Tetrachloride 
Removed (Kg) 

Trichloro-
ethylene 
Removed 

(Kg) 

Chromium 
Removed 

(Kg) 

Nitrogen 
in NO3 

Removed 
(Kg)* 

Nitrate 
Removed 

(Kg)* 

Technetium-
99 Removed 

(Ci) 

Iodine-129 
Removed 

(Ci)* 
Cyanide 
Removed 

(Kg) 
Cumulativ
e FY2023 1,565 1,868 13.47 135.08 139,784 617,229 1.2 31.39x10-4 11.76 

Cumulativ
e  14790 38,912 155.63 672.53 1,273,15

0** 
5,636,02

6** 9.87 321 836.16 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – values include available data from extraction before 200W Pump & Treat operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-ZP-1 remedial action. Nitrate treatment was suspended in October 
2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 1,951,516 kg of nitrate (440,522 kg 
Nitrogen in NO3) was removed from groundwater extracted from the 200-ZP-1 OU. 

 
Regulatory Agency Comments: None 

 
200W Pump & Treat Facility 

EPA Lead 
RL – Kate Amrhein, CPCCo – Mark Byrnes 

 
• Pumping continued at the 200 West P&T and flows currently average 2,444 gpm. 
• BP-5/PO-1 Tc-99 IX Train: continued to form and pour foundations/pedestals for tank/pump/auxiliary equipment. 

Continued to rough-in the mechanical/piping and electrical/instrumentation for both train #1 and 2. 
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The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility during 
March - April 

Month Treated 
(mgal) 

Carbon 
Tetrachloride 
Removed (kg) 

Trichloroethylene 
Removed (Kg) 

Chromium 
Removed 

(kg) 

Tc-99 
Removed 

(Ci) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed (kg) 

May 110.62 105 0.77 0 2.97E-01 4.1 9.00 
June 105.69 100 0.73 0.003 2.86E-01 4.1 9.34 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed by the 200 West P&T 

Facility 

 Treated 
(mgal) 

Carbon 
Tetra- 
chloride 
(kg) 

Trichloro-
ethylene 
(kg) 

Chromium 
(kg) Nitrogen 

in NO3 
(kg)* 

Nitrate (kg)* Tc-99 (Ci) Cyanide 
(kg) 

Uranium 
(kg) 

Cumulative 
FY2023 2,207 2,207 10.69 12.916 NA NA 3.506018 53.49 181.863 

Cumulative 
(2012 to 
current) 

14,819 27,385 141.48 
558.699 

493,644 2,186,276 
25.39903 

426.08 
1394.606 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological 
treatment, a total of 2,186,276 kg of nitrate (493,644 kg Nitrogen in NO3) was removed by the 200 West P&T. 
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Regulatory Agency Comments:  None 
 

M-024 Well Installation 
Ecology Lead 

RL - Kathy Higgins, CPCCo - Jennifer Richart 
 

Milestone M-024-58P: Initiate Discussion of Well Commitments. 
• Due date 06/01/2023, Status: Completed 5/31/23 via DOE letter 23-SGD-002127.   

o On 4/12/23, Ecology submitted to DOE-RL letter 23-NWP-041 and draft CCF.  Draft CCF includes the 
next recurring milestone and target date for wells listed for CY26 and before required under Target Date 
M-024-74-T01, along with a new proposed milestone to have the 3 new wells drilled by 12/31/2023 for the 
3 wells with elevated pH in the 216-B-3 Pond 
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Milestones and O.U. Status 
May - June 2023 Data 

July 20, 2023 
 

Target Date M-024-74-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
• Due date 08/01/2023, Status: On Schedule.  Requires new CCF to establish the next milestone/target date for 

CY26.  Draft CCF includes the next recurring Milestone M-024-77 and Target Date M-024-77-T01, for wells 
listed for CY23 through CY26. 

 
Milestone M-024-74: Complete the Construction of All Well Listed for CY23 and Before.  

• Due Date 12/31/2023, Status: On Schedule.  For the M-024-74 milestone, 13 wells are complete, and 11 wells are 
in-progress. 

o Wells 199-D5-163/D0247, 299-E25-247/D0222, 299-E25-125/D0048, 299-E25-246/D0221, 
299-W19-127/C9605, 299-W7-15/D0024, 299-E26-16/D0227, 299-W10-201/D0013, 299-W13-3/C9998, 
299-W19-128/C9606, 299-W19-134/D0269, 699-45-65/C9999 and 199-H4-95/D0244 are complete. 

o Wells 299-W10-202/D0014, 299-W10-200/D0020, 299-W15-231/D0021, 699-35-70B/D0322, 299-W11-
106/D0368, 299-W11-107/D0369, 299-W14-75/D0370, 299-W13-5/D0371, 299-E27-125/D0118, 199-
D3-7/D0249, and 299-W14-24/C9996 are in-progress. 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 
RL - Kathy Higgins, CPCCo – R. Fox 

 

 
 
*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in May and June 2023. 

Regulatory Agency Comments:  None 
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Groundwater Sample Schedule*

Successfully Completed Sample Trips

FY 2023 Well and Aquifer Tube Trips

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the beginning of the 
fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 
M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 
Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 
200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 
M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-

WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 
12/31/2019 

In Abeyance 
Fiscal Year 2021 

M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 
Schedule Dates 

11/30/2020 
In Abeyance 

Fiscal Year 2022 
M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 

RI/FS Work Plan 
12/31/2021 

In Abeyance 
Fiscal Year 2023 

M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Concurrent with  
M-015-92B In Abeyance 

M-015-93B Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 
Requesting Use of Alternative Closure Requirements 

Concurrent with  
M-015-93B In Abeyance 

M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside 
WMAs if Requesting Alternative Closure Requirements 

Concurrent with  
M-015-92C In Abeyance 

M-024-58P Initiate Discussions of Well Commitments 6/01/2023 
Complete 

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Concurrent with  
M-015-38B In Abeyance 

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-024-74-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/01/2023 
On Schedule 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

M-062-57 Integrated Disposal Facility (IDF) Operational 
 

9/30/2023 
Complete 
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MS# Title Due Date 
M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank 

Yard and 205A Building 
09/30/2023 

On Schedule 
Fiscal Year 2024 

M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 
On Schedule 

M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 
On Schedule 

M-015-92F Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-
IS-1 OU RFI/CMS/RI/FS WP 

6/30/2024 
On Schedule 

M-015-118 Submit Draft CCF with New Dates for Milestones M-015-92B/M-015-
92C/M-015-93B/M-015-93C/M-015-110B 

6/30/2024 
On Schedule 

M-015-119 Submit Draft CCF with New Dates for Milestones M-015-38B/M-015-84/M-
015-91B/M-015-98/M-015-99 

6/30/2024 
On Schedule 

M-015-120 Submit Draft CCF Proposing Milestones for Central Plateau Cleanup for 
Period FY 2025-2027 

6/30/2024 
On Schedule 

M-016-200 Submit Draft CCF with New Dates for Milestones M-016-200A and M-016-
200B 

6/30/2024 
On Schedule 

M-085-71 Submit Draft CCF with New Date for Milestone M-085-70 6/30/2024 
On Schedule 

M-024-75-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  
On Schedule 

M-016-200A Complete U Plant Canyon (221 U Facility) demolition 9/30/2024 
In Abeyance 

M-016-202 Complete Response Actions for 10 Waste Sites and Sampling for Additional 5 
Waste Sites in Outer Area 

9/30/2024 
On Schedule 

M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the 
PUREX Complex 

09/30/2024 
On Schedule 

Fiscal Years 2025-2027 
M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 

On Schedule 
M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder 

Removal 
3/30/2025 

On Schedule 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

On Schedule 
M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 

On Schedule 
M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

On Schedule 
M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 

On Schedule 
M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable 

Units 
6/30/2026 
At Risk 

M-016-210 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 
Schedule for NRDWL and SWL 

8/31/2026 
On Schedule 
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MS# Title Due Date 
M-016-211 Submit PMR with Updated Post-Closure Pan, Including Groundwater 

Monitoring Plan for NRDWL and SWL 
180 days after Ecology's 

approval of the 90% 
cover design submitted in 

Milestone.  
M-016-210 

M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 
In Abeyance 
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Documents Submitted to the Administrative Record 

Number Title Referencing 
Document 

Referencing Document Title 

SGW-65045_R0 Feed Stream Acceptance Evaluation 
Groundwater from A-Farm and C-Farm 

TPA-CN-09XX Draft DOE/RL-2009-124_R5-200 
WEST AREA PUMP-AND-
TREAT FACILITY 
OPERATIONS AND 
MAINTENANCE PLAN 

RL-SEP-36 PROCESS SPECIFICATION, 
FOR THE THORIUM TEST IN THE 
PUREX PLANT 

DOE/RL-2022-
32_R0 

CONTAINED-IN 
DETERMINATION 
REQUEST FOR 200-BP-5 
OPERABLE UNIT 
GROUNDWATER 

ECF-HANFORD-22-
0032_-_Rev_00 

Impact to Groundwater Investigation for 
200-CP-1 Sites in the A Farms and 
PUREX Area Cumulative Impact 
Evaluation No Further Action Vadose 
Zone Models 

Annual Reports Annual Reports 

ECF-200WA1-22-0117, 
Rev. 0 

Estimate of water Applied During 
Deactivation, Decontamination, 
Decommissioning, and Demolition (D4) 
Activities to Plutonium Finishing Plant 
(PFP) Complex Processing Facilities 

Annual Reports Annual Reports 

 
 
Regulatory Agency Comments:  None 

 
Approved TPA Change Notices 

 
Number Title Description of Change 

TPA-CN-0951 200 West Pump and Treat Operations 
and Maintenance Plan, Rev. 5 

Change History Table was added, and document number 
updated to DOE/RL-2009-124, Revision 5A. 
Modifications to language were made in multiple 
sections to address internal surveillance findings. 

 

Regulatory Agency Comments:  None 

 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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