
Richland Operations Office 
P.O. Box 550 
Richland, Washington 99352 

Office of River Protection 
P.O. Box 450 
Richland, Washington 99352 

U.S. Department of Energy 
Hanford Site 

23-TF-0051

Mr. David Bowen, Program Manager 
Nuclear Waste Program 
Washington State Department of Ecology 
3100 Port of Benton Boulevard 
Richland, Washington  99354 

Dear Mr. Bowen: 

COMPLETION OF U TANK FARM INTERIM SURFACE BARRIER CONSTRUCTION 
ACTIVITIES TO MEET HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT 
ORDER MILESTONES M-045-92 and M-045-92AB 

References: 1. Washington State Department of Ecology letter from J.J. Lyon to B.A. 
Harkins, DOE, “Re: Approval of 241-U Tank Farm Interim Surface 
Barrier Design,” 22-NWP-017, January 27, 2022. 

2. DOE letter from D.L. Noyes to D.B. Bowen, Washington State
Department of Ecology, “Completion of TX Tank Farm Interim Surface
Barrier Construction Activities to Meet Hanford Federal Facility
Agreement and Consent Order Milestone M-045-92Y,” 21-TF-003685,
November 15, 2021.

3. DOE letter from B.A. Harkins to J.J. Lyon, Washington State Department
of Ecology, “Completion of U Tank Farm Interim Surface Barrier Design
and RPP-RPT-61684, Maintenance and Performance Monitoring Plan for
the Interim Barriers Program, Rev. 3 Submittal to Meet Hanford Federal
Facility Agreement and Consent Order Milestone M-045-92Z,”
21-TF-003496, October 26, 2021.

4. DOE letter from R.G. Hastings to A.K. Smith, Washington State
Department of Ecology, “Completion of SX Barrier Construction
Activities to Meet Hanford Federal Facility Agreement and Consent Order
Milestone M-045-92V,” 19-TPD-0026, October 10, 2019.
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The purpose of this letter is to document completion of Hanford Federal Facility Agreement and 
Consent Order (Tri-Party Agreement) milestones M-045-92, “Complete Installation of 4 
Additional Interim Barriers,” and M-045-92AB, “Complete Construction of Barrier 4 in 241-U 
Farm.”  M-045-92AB required construction of the U Tank Farm interim surface barrier be 
completed by October 31, 2023.  All required construction activities were considered complete 
as of September 26, 2023. 

Construction completion dates for the required work scope are provided below: 

Construction of the U Tank Farm interim surface barrier evapotranspiration basin was
completed on October 5, 2022.
Construction of the U Tank Farm interim surface barrier stormwater conveyance system
was completed on March 13, 2023.
Construction of the U Tank Farm interim surface barrier was completed on
September 26, 2023.

The U Tank Farm interim surface barrier design was previously submitted to the Washington 
State Department of Ecology (Ecology) to fulfill Tri-Party Agreement milestone M-045-92Z 
(Reference 3).  M-045-92Z required submittal of the U Tank Farm interim surface barrier design 
to Ecology by October 31, 2021. 

Ecology approved the U Tank Farm interim surface barrier design to fulfill Tri-Party Agreement 
milestone M-045-92AA (Reference 1).  M-045-92AA required Ecology approval of the U Tank 
Farm interim surface barrier design by January 31, 2022. 

Construction completion of the U Tank Farm interim surface barrier also fulfills Tri-Party 
Agreement milestone M-045-92, which required the design and construction of interim surface 
barriers at SX Tank Farm, TX Tank Farm, and U Tank Farm by October 31, 2023.  The SX Tank 
Farm interim surface barriers were completed in 2019 (Reference 4), and the TX Tank Farm 
interim surface barrier was completed in 2021 (Reference 2). 
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If you have any questions, please contact me, or you may contact Tashina Jasso, Tank Farm 
Programs Division Acting Director at (509) 373-4586. 

Sincerely, 

Delmar L. Noyes, Assistant Manager 
TF:RIB Tank Farms Project 

cc: 
J. Bell, NPT
M. P. Bergeron, WRPS
C. Buck, Wanapum
L. Contreras, YN
J. S. Decker, WRPS
D. DeSimone, Ecology
D. R. Einan, EPA
J. T. Hamilton, WRPS
J. J. Lyon, Ecology
W. J. McMahon, WRPS
M. Murphy, CTUIR
S. Needles, Ecology
C. J. Nelson, WRPS
J. K. Perry, HMIS
E. A. Pierce, WRPS
E. A. Rochette, Ecology
K. R. Rucker, Ecology
M. Woods, ODOE
Administrative Record
Environmental Portal
HAB Facilitation
WRPS Correspondence
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Delmar L. 
Noyes
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