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TERMS 

 
BBI   Best-basis inventory 
BOF Balance of Facilities 
CD Consent Decree 
CD-1 critical decision 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act  
DFLAW direct feed low-activity waste 
DOE U. S. Department of Energy 
DSA Documented Safety Analysis 
DST double-shell tank  
Ecology Washington State Department of Ecology 
EIS Environmental Impact Statement 
EMF Effluent Management Facility 
EPA U.S. Environmental Protection Agency 
ERSS Extended Reach Sluicer System 
ETF Effluent Treatment Facility  
EVMS earned value management system 
FY fiscal year 
HIHTLs, Hose-in-Hose Transfer Lines 
IAMIT Inter-agency Management Integration Team 
IMUST Inactive Miscellaneous Underground Storage Tanks 
IQRPE Independent Qualified Registered Professional Engineer 
LAW Low-activity waste 
LBL LAW Facility, Balance of Facilities and Lab 
LERF Liquid Effluent Retention Facility 
MUST Miscellaneous Underground Storage Tank 
ORP U. S. Department of Energy, Office of River Protection 
PA Performance Assessment 
PMM project manager meeting 
PT Pretreatment 
RAD Radiation absorbed dose  
RCRA Resource Conservation and Recovery Act 
SST single-shell tank 
TPA Tri-Party Agreement 
TSCR tank-side cesium removal 
TWRWP tank waste retrieval work plan 
UT Ultrasonic Test 
WIR Waste Incidental to Reprocessing 
WMA-A/X Waste Management Area A/AX 
WMA-C Waste Management Area C 
WRPS Washington River Protection Solutions LLC 
WTP Waste Treatment and Immobilization Plant 
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1.0 ADMINISTRATIVE ITEMS/MILESTONE STATUS/ACTIONS 
 
Upcoming Meetings 
The next U.S. Department of Energy-Office of River Protection (ORP) Monthly Tri-Party 
Agreement (TPA)/Consent Decree (CD) Project Manager Meeting is November 9, 2023. The 
next TPA/CD ORP Quarterly Milestone Review Meeting is December 14, 2023. 
 
Recent Items Entered Into the Hanford Administrative Record 
The Office of River Protection Tri-Party Agreement (TPA) and Consent Decree (CD) Monthly 
Reports for the period of August 1 – August 31, 2023, were entered into the Hanford 
Administrative Record (AR) on September 28, 2023. The meeting minutes from the September 
14, 2023 ORP TPA/CD Quarterly Milestone Review Meeting were entered into the AR on 
October 9, 2023.  *For other documents added to the AR, see, “Items Entered into the Hanford 
Administrative Record” attached to these meeting minutes.  
 
Tri-Party Agreement Milestones Status 
ORP stated all TPA milestones reported on were either Complete, On Schedule, In Abeyance, At 
Risk, To Be Missed or In Dispute Resolution (for details on specific milestones, see pages 1-3 of 
the August 2023 ORP TPA Monthly Report and throughout these minutes). 
 
ORP reported milestone M-045-91E5 (“Provide SST Farms Dome Deflection Surveys Every 2 
Years to Ecology”), due 09/30/2023 was completed on 09/01/23. 
 
ORP reported milestones M-045-92 (“Complete Installation of 4 Additional Interim Barriers”), 
M-045-92AB (“Complete Construction of Barrier 4 in 241-U Farm”), and M-045-92AG 
(“Submit Yearly Reports Summarizing the Results of Maintenance and Performance Monitoring 
Activities”), all due 10/31/23 were complete (though the report required for M-045-92 AG is still 
in the clearance process).  
 
Tri-Party Agreement Issues and Action Items and Key Documents 
For reference, see attached, “ORP/Ecology TPA and CD Agreements, Issues and Action Items – 
October 2023 Meeting.” 
Emergent Issues (Past 3 Months): 

1. None 
 
Actions: 
Action No. 1 (TF-23-05-01): At the May 11, 2023 TPA Project Managers Meeting (PMM), 
Ecology requested a briefing on the Sampling and Analysis Plans for grab samples and other 
samples conducted on Double Shell Tanks, with particular emphasis on tanks 241-SY-101 and 
241-AN-104. At today’s Quarterly Milestone Review Meeting (Quarterly), ORP reported it was 
still preparing the briefing for Ecology. This action remains open. 
 
Action No. 2 (TF-23-06-01): Ecology and ORP are working on scheduling a meeting to discuss 
timing and content of a proposed briefing to the Tribes on the regulatory scope and timing of 
Waste Management Area C closure. This action remains open. 
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Action No. 3 (TF-23-06-01):  At the May 11, 2023 TPA PMM, Ecology requested a brief 
overview at the June 8, 2023 TPA/CD Quarterly Milestone Review Meeting (Quarterly) on 
ORP’s plan to address and new requirements stemming from the May 10, 2023 settlement of 
Heart of America Northwest’s appeal of the Agreed Order between DOE-ORP and Ecology. 
ORP reported that the Legal teams from both DOE and Ecology had met on the topic at least 
once. However, Ecology had yet to determine if an additional follow-up meeting is needed. At 
the September 14, 2023 Quarterly, Ecology agreed no further meetings were needed and the 
action could be closed.  This action is closed.  

Action No. 4 (TF-23-08-01): At the August 10, 2023 ORP PMM, Ecology requested a briefing 
from ORP on its rationale for proposing to remove Cross-Site Slurry Line 3160 from the list of 
transfer lines to be inspected as stated in TPA Milestone M-042-10, and if the line will be 
included in RCRA Permit, Rev. 9. ORP reported a briefing was held with Ecology on October 2, 
2023 to address Ecology’s questions. ORP has also decided against the proposal to remove the 
transfer line from the scope of M-042-10. As such, the Parties agreed the action could be closed. 
However, Ecology added that it wants more information on the status of SLN 3150-cross site 
transfer line as well as for Slurry line 3160, including inspection frequency, as well as details on 
the plans for other DST transfer lines that, after pneumatic testing, were found to have reduced 
thickness. As such, a new action was created to be statused at the November 2023 PMM. This 
action is closed. 
 
Action No. 5 (TF-23-08-02): Ecology wanted to know if the final report on the decision for the 
LAWP Capability Analysis of Alternatives will be issued to Ecology. At today’s meeting, ORP 
reported the document was cleared for public release, though ORP needed to verify. This action 
remains open. 
 
Action No. 6 (TF-23-08-03): Ecology requested a discussion with ORP on the schedule for the 
remaining Single Shell Tank interim surface barriers and a response to Ecology’s draft TPA 
Change Control Form proposing a schedule and milestones. ORP suggested that this topic could 
better be addressed in regularly occurring meetings. The Parties agreed that the topic would be 
discussed in the regularly occurring Interim Surface Barriers Meeting and ORP agreed to add the 
topic to the November agenda. The Parties then agreed the action could be closed. This action is 
closed. 

Action No. 7 (TF-23-09-01): Ecology requested a briefing/update from ORP on the extraction 
rate of Cesium during the first TSCR campaign. ORP provided the briefing on September 21, 
2023 and the Parties agreed the action could be closed. This action is closed. 

Key Documents List: 
The Key Documents List (Items Recently Submitted to the Hanford Administrative Record and 
Status of Current TPA Change Notices) was presented and is attached to these meeting minutes. 
There were no comments.  
 
2.0  AGREED ORDER STATUS 
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*Note: On August 25, 2022, the State of Washington Department of Ecology Administrative 
Order, Agreed Order Docket No. 21304, Agreed Order Between Ecology and the DOE, regarding 
Single-Shell Tanks (SSTs) 241-B-109 and 241-T-111 was signed. Four updates were provided: 

• AO # A-022-01 (“Submit SST System Leak Response Plan”), due 08/25/23 – ORP 
reported it completed this action on 08/18/23. 

• AO #A-022-02 (“Submit results of intrusion investigation and, if applicable, Intrusion 
Response Work Plan”), due 8/25/2023 – ORP reported it completed this action on 
08/21/23. 

• AO #A-022-04 (“Submit Active Ventilation Practicability Evaluation and 
Determination”), due 8/25/23 – ORP reported it completed this action on 08/18/23.  

• AO# A-022-11 (“Complete System 10 Milestone Negotiations”), due 08/31/24 – ORP 
reported being on schedule. Ecology noted that there were about ten pages – specifically 
referencing B Tank Farm and T Tank Farm – that ORP said would be added to the draft 
System Plan and wanted to know if ORP would be providing a review of the draft, 
including the referenced ten pages to be added. ORP said it would.  
 

3.0 222-S LABORATORY 
*Note: The 222-S Laboratory is reported at length on a bi-monthly basis. On alternate months, 
the 222-S Laboratory information is condensed and summarized. This month was the condensed 
report. 
 
Significant Past Accomplishments 

• Nothing Reported 
 
Significant Planned Activities 

Replace windows on 11A2, 11A3, and 11A5 hot cells. ORP provided an update to note 
that 11A2 and A3 window replacements were completed in September 2023, and that 
instead of 11A5, ORP is now replacing 11A6 to support 242-A Evaporator campaign 
work. 

 
Issues/Other Items 

• Nothing reported. 
 

4.0 SYSTEM PLAN 
 
Significant Past Accomplishments 

• Nothing reported. 
 

Significant Planned Actions in the Next Six Months. 
• Conduct a review of the draft System Plan document, incorporate comments, and finalize 

the document. ORP also noted there will be an addition of new content for Ecology to 
review.  

 
Issues/Other Items 

• Nothing reported. 
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5.0 ACQUISITION OF NEW FACILITIES 
 
Significant Past Accomplishments 

• Nothing reported.   
 

Significant Planned Actions in the Next Six Months 
• Nothing reported.  

 
Issues/Other Items 

• Nothing reported. 
 
6.0  SUPPLEMENTAL TREATMENT AND RCRA PART B PERMIT 
 APPLICATIONS  
 
Significant Past Accomplishments 

• Nothing reported.  
 

Significant Planned Actions in the Next Six Months 
• Nothing reported. 

  
Issues/Other Items 

• Nothing reported. 
 

7.0  LOW ACTIVITY WASTE PRETREATMENT SYSTEM 
 
Significant Past Accomplishments 

• Nothing reported. 
 

Significant Planned Actions in the Next Six Months 
• Nothing reported. 

 
Issues/Other Items 

• ORP noted that it continues to report milestone M-062-56 (“Submit Permit Application 
for Design and Construction of the LAWP Capability”) as At Risk. ORP sent a signed 
TPA change control form (M-62-23-03) to Ecology proposing a new milestone date 
which better aligned with the need for the new Advanced Modular Pretreatment System, 
and reflected the delay caused by the Covid-19 pandemic and the effect on 
interconnected projects and facilities needed to support the Waste Treatment Plant. 
Ecology acknowledged receipt of the change control form and said its management was 
reviewing.  
 

8.0      TANK SIDE CESIUM REMOVAL SYSTEM (TSCR) 
 
Significant Past Accomplishments 
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• ORP reported approximately 600,000 gallons of waste had been processed in the first 
TSCR campaign, and operations were underway on Batch 4 of the first campaign. ORP 
also stated that there would be multiple additional samples done on the waste processed 
in Batch 4 and Batch 5 - the final batch.  
 

Significant Planned Actions in the Next Six Months 
• Complete the first TSCR processing campaign.  

 
Issues/Other Items 

• Nothing reported. 
 

9.0     TEST BED INITIATIVE DEMONSTRATION 
 
Significant Past Accomplishments 

• Nothing Reported. 
 
Significant Planned Actions in the Next Six Months 

• Complete required permitting actions to support installation and operation of the TBI 
Demonstration equipment. 

 
Issues/Other Items 

• ORP is nearing completion of incorporating Ecology’s technical comments on Ecology’s 
Completeness Determination of the Research, Development, and Demonstration permit 
application for the TBI. 
 

10.0 242-A EVAPORATOR STATUS 
 
Significant Past Accomplishments 

• Nothing reported. 
 

Significant Planned Actions in the Next Six Months  
• Initiate cold run activities. ORP reported the cold run would be initiated on January 3, 

2024. 
 

Issues/Other Items 
• Nothing reported. 

 
11.0 LIQUID EFFLUENT RETENTION FACILITY AND 200 AREA EFFLUENT 

TREATMENT FACILITY  
 

Significant Past Accomplishments  
Operations 

• Nothing reported. 
Projects 

• Nothing reported. 
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Significant Planned Actions in the Next Six Months 
Operations 

• Prepare facilities for FY 2024 processing campaign, which is scheduled for February 
2024. 

 Projects 
• Nothing reported. 

 
LERF Volumes 

• See pg. 21 of the August 2023 TPA Monthly Report for a full listing. 
 
Issues/Other Items 

• Nothing reported.  
 

12.0 TANK SYSTEM UPDATE 
 
12.1 Double-Shell Tank Integrity  
 
Significant Past Accomplishments  

• Completed National Association of Corrosion Engineers’ inspections of tank pits 241- 
AZ-01B, 241-AZ-02B, 241-AZ-01C, and 241-AZ-02C in supported of TPA milestone 
M-042-10. ORP reported being 67% complete on the number of inspections needed to 
fulfill the milestone (16 of 24), which is due 12/31/26. 
 

Significant Planned Actions 
• Complete ultrasonic testing inspection fieldwork at Tank 241-AP-104. ORP provided an 

update to note that the fieldwork was complete, and the results are being analyzed and the 
report is being drafted. 
  

Ultrasonic Testing Report Status 
• Ultrasonic testing report for Tank 241-SY-102 was released as RPP-RPT-64096, 

Ultrasonic Testing and Air Slot Visual Inspection Results for Double Shell Tank 241-SY-
102 - FY 2023, Rev. 0.  
 

Issues/Other Items 
• Nothing reported.   

 
12.2 Single-Shell Tank Integrity 
 
Significant Past Accomplishments 

• Nothing reported. 
 

Significant Planned Actions in the Next Six Months 
• Nothing reported. 
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RPP-9937 Rev. 5 Updates  
Baseline Change Authorizations implemented: 

• Nothing reported.  
Intrusion 

• None. 
Monitoring Change 

• None. 
Primary Monitoring Device Repair 

• None. 
Non-Valid required readings due to a Suspect Verifying and Validating designation: 

• None. 
 
Issues/Other Items 

• Nothing reported. 
 
13.0 IN-TANK CHARACTERIZATION AND SUMMARY 
 
13.1 Reports Completed or Released 

• Nothing reported. 
 

13.2 Tank Sampling 
 
Significant Past Accomplishments 

• Nothing reported.  
 

Significant Planned Actions in the Next Six Months 
• Nothing Reported.  

 
Issues/Other Items 

• Nothing reported.  
 

13.3 Best-Basis Inventory Updates 
 
Significant Past Accomplishments 

• Nothing reported. 
 

Significant Planned Actions in the Next Month 
• Nothing reported. 

 
Issues/Other Items 

• Nothing reported. 
 

14.0 SINGLE-SHELL TANK CLOSURE PROGRAM 
 
Significant Past Accomplishments 
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• Completed the 30-day comment period for RPP-PLAN-64857, Phase 2 RCRA Facility 
Investigation/Corrective Measures Study Work Plan for Waste Management Area A-AX, 
Rev. 1, on August 26, 2023. ORP received Ecology’s approval letter on 09/27/23. ORP 
thanked Ecology for its collaborative efforts. 

• ORP reported milestones M-045-92 (“Complete Installation of 4 Additional Interim 
Barriers”), M-045-92AB (“Complete Construction of Barrier 4 in 241-U Farm”), and M-
045-92AG (“Submit Yearly Reports Summarizing the Results of Maintenance and 
Performance Monitoring Activities”), all due 10/31/23 were complete, though the report 
required for M-045-92AG was still in the clearance process.  

• Met with Ecology to fulfill Milestone M-045-56S on 06/28/23. Meeting minutes have 
been added to the Hanford Administrative Record. 
 

Significant Planned Activities in the Next Six Months 
• Nothing reported. 

  
Issues/Other Items 

• Nothing reported. 

15.0 SINGLE-SHELL TANK RETRIEVAL PROGRAM  
 
Significant Past Accomplishments 
Refer to the Consent Decree portion of these meeting minutes (Section 2.0, pg. 10). 
 
Significant Planned Activities in the Next Six Months 
Refer to the Consent Decree portion of these meeting minutes (Section 2.0, pg. 10). 
 
Issues/Other Items 
Refer to the Consent Decree portion of these meeting minutes (Section 2.0 pg. 10). 
 
16.0 TANK OPERATIONS PROJECT SCHEDULE AND COST VARIANCE 
PERFORMANCE 
 
Base Operations: 
The July 2023 variances below do not impact TPA milestones. *Note: the cost and schedule 
variances are one month behind the reporting than the rest of the August 2023 TPA Monthly 
Report. 

• The month showed an unfavorable schedule variance of $3,246.100. 
• The month showed an unfavorable cost variance of $7,012,400. 
 

Waste Feed Delivery/Treatment: 
The July 2023 variances below do not impact TPA milestones. *Note: the cost and schedule 
variances are one month behind the reporting than the rest of the August 2023 TPA Monthly 
Report. 

• The month showed an unfavorable schedule variance of $516,000 
• The month showed an unfavorable cost variance of $111,600. 
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Treat Waste: 
The July 2023 variances below do not impact TPA milestones. *Note: the cost and schedule 
variances are one month behind the reporting than the rest of the August 2023 TPA Monthly 
Report. 

• The month showed a favorable schedule variance of $1, 127, 539. 
• The month showed a favorable cost variance of $438,851. 

 
Issues/Other Items 

• Nothing reported. 
 
1.0 CONSENT DECREE MILESTONES/ADMINISTRATIVE ACTIONS 
 
Consent Decree Milestones 
ORP reported milestones as Completed, On Schedule, At Risk, or Under Analysis (see pages 1-3 
of the ORP August 2023 Consent Decree Monthly Report as well as individual sections of these 
meeting minutes). 
 
ORP reported Consent Decree (CD) Milestones D-006-00-D (“Meet Approximately Every 3 
Years to Review Requirements of CD”) and D-006-00-D1 (“Provide Oregon Notice of 
Meetings”) were completed.  
 
ORP reported it continued to make progress on CD Milestone D-16B-02 (“Complete Retrieval of 
Tank Wastes from A-101, -102, -104, -105, -106; AX-101, -102, -103, -104”), due 05/01/28. 
 
Ecology asked a question regarding CD Milestone D-16E-02 (“Have Available A Spare Reboiler 
for 242-A Evaporator”), completed 05/08/18.  Ecology wanted to know if the spare re-boiler was 
going to be needed. ORP replied that it was not needed at this point. Ecology asked if it is 
needed, would ORP be ordering an additional spare re-boiler. ORP did not have an immediate 
answer but committed to getting an answer to Ecology.  
 
Consent Decree Issues and Action Items 
For reference, see attached “ORP/Ecology TPA and CD Agreements, Issues and Action Items 
October 2023 Meeting.”  
 
Emergent Issues: 
There are no current emergent issues. 
 
Action Items: 
Action No. 1 (WTP-22-12-01): ORP and Ecology are still working on scheduling a briefing for 
Ecology on the status of, and progress to date on, the LAW Melter Off-Gas System. This action 
remains open. 
 
Action No.2 (WTP-23-08-01): ORP and Ecology are still working on scheduling a date for an 
ORP briefing on Glass Former Reagent System and Balance of Facilities design changes. This 
action remains open. 
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2.0 SINGLE-SHELL TANK RETRIEVAL PROGRAM 

 
Project Schedule and Cost Variance Performance (Current as of July 2023) 

• ORP reported an unfavorable schedule variance of $416,000. 
• ORP reported a favorable cost variance of $1.98 million.  

 
Significant Accomplishments during the Prior Month 
Completed Accomplishments 

• Completed new riser installation mockup and equipment testing to support future 
• Tank A-106 new riser installation. 

 
On-Going Activities 

• Continued Tank 241-AX-101 retrieval operations. ORP reported, as of today’s meeting, 
total volume retrieved from the tank is 67.7%. The project will be entering an outage to 
switch control trailers from AX-102/104 to A-101/102.  
 

Significant Planned Activities in the Next Month 
• Nothing reported. 

  
Issues/Other Items 

• Nothing reported.   
 

3.0 TANK WASTE RETRIEVAL WORK PLAN STATUS 
 
Significant Accomplishments during the Prior Month 

• Nothing reported. 
 

Significant Planned Activities in the Next Month 
• Nothing reported. 

 
Issues/Other Items 

• Nothing reported. 
 

4.0 WASTE TREATMENT AND IMMOBILIZATION PLANT PROJECT 
 
Project Schedule and Cost Variance Performance 
During the July 2023 reporting period, a net unfavorable schedule variance of approximately 
$4.3 million. ORP noted the following:  

• Late award of construction subcontracts at HLW delayed remobilization efforts. 
Subcontract awards are forecasted in fourth quarter of Fiscal Year 2023. Additional SV 
attributed to: 

o Delayed civil concrete activities due to late award of concrete/grout subcontracts. 
ORP also noted that concrete used to be provided by an on-site plant, however, 
because the on-site plant has been closed, ORP needed to seek outside vendor. 
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ORP also reported that Bechtel’s construction team has decided to not place 
concrete for slabs during the winter months.  

o Delayed crane support steel, rail, and girder installation due to Quality Assurance 
holds. 

• ORP noted it is still focused and working on enclosing the HLW Facility.  However, a 
number of construction activities have been pushed out for completion of resolution of 
existing technical issues. 

• Ecology asked about protecting concrete and steel from the elements, if exposed through 
the winter. ORP replied that similar steel has been in place in similar conditions at the 
Pre-Treatment Facility and has not shown any significant corrosion, and to protect the 
concrete at HLW, ORP will provide cover.  
 

During the August 2023 reporting period, a net unfavorable cost variance of approximately $24.7 
million was reported. 
 
Issues/Other Items 

• ORP reported that it will begin reporting its project variances differently for LAW, BOF 
and LAB. Instead of the previous reporting, which was based on the Earned Value 
Management System (EVMS), ORP will now start using an estimated-to-completion 
system. This system will also eliminate the need for the rebaslining of a project every two 
years or so. EVMS did not account for contracted activities that are no longer in the 
contract schedule, while the new system will. This new system will also allow better cost 
and schedule tracking of discrete projects within a greater project scope. ORP explained 
that this new tracking does not affect the work being done in the field.  
 

5.0    PRETREATMENT FACILITY 
 
Project Schedule and Cost Variance Performance 

• Nothing reported. 
 

Significant Accomplishments during the Prior Month 
•  Nothing reported. 

 
Ongoing Activities:  

• Nothing reported. 
 

Significant Planned Activities in the Next Month 
•    Nothing reported. 

 
Issues/Other Items 

• Nothing reported. 
 

6.0     HIGH-LEVEL WASTE FACILITY 
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Project Schedule and Cost Variance Performance 
• See Waste Treatment Plant section. 

 
Significant Accomplishments during the Prior Month 

• A draft of the HLW Preliminary Documented Safety Analysis, Rev. 12, was provided by 
Bechtel to DOE for review and comment. ORP anticipates approving by the end of 
December 2023 or early January 2024.  

 
Ongoing Activities:  

• Actions are ongoing to develop the detailed scope, supporting assumptions, and 
exclusions for the development of the proposal for the HLW Facility design completion 
period. ORP expects delivery by early November 2023. 

• Continued to advance HLW Facility design and hazard analyses for key mechanical and 
process systems. 

 
Significant Planned Activities in the Next Month  

• Bechtel submittal of the HLW updated Safety Design Strategy (SDS) to DOE.  
• Bechtel submittal and DOE approval of the HLW work plan for Fiscal Year 2024. ORP 

noted the plan will incorporate a $200+ million funding scenario along with code updates 
and lessons learned from DFLAW. Ecology asked to be provided with the work plan, 
ORP agreed to provide.  
 

Issues/Other Items  
• Nothing reported. 

 
7.0 LOW-ACTIVITY WASTE FACILITY 
 
Project Schedule and Cost Variance Performance 

• Nothing reported. 
 

Significant Accomplishments during the Prior Month 
• Completed the heatup process for LAW Melter 1 and transitioned from the startup 

heaters to the joule heater system to support normal operations. 
• Completed the removal of three startup heaters and replaced them with bubblers for 

melter mixing. 
• Completed the frit addition process for LAW Melter 1 and established the melt pool at an 

operational level of 31 inches. 
 
On-Going Activities 

• Continued commissioning activities for the LAW Facility incorporating the direct feed of 
pre-mixed glass former batches to the LAW facility. 
 

Significant Planned Activities in the Next Month 
• Complete joule heater power supply commissioning tests for LAW Melter 1. 
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Issues/Other Items 
• Nothing reported. 

 
8.0 BALANCE OF FACILITIES 
 
Project Schedule and Cost Variance Performance 

• Nothing reported. 
 
Significant Accomplishments during the Prior Month 

• Nothing reported. 
 
On-going Activities:  

• Continued design modification efforts to resolve ongoing issues with Glass Former 
Facility performance. 
 

Significant Planned Activities in the Next Month 
• Nothing reported. 

 
Issues/Other Items 

• Nothing reported.  
 

9.0 ANALYTICAL LABORATORY 
 
Project Schedule and Cost Variance Performance 

• Nothing reported. 
 

Significant Accomplishments during the Prior Month 
• Nothing reported.  

 
Ongoing Activities:  

• Nothing reported.  
 

Significant Planned Activities in the Next Month 
• Nothing reported. 

 
Issues/Other Items  

• Nothing reported. 
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ORP/Ecology TPA and CD Agreements, Issues, and Action Items – October 2023 Meeting 
 

1 

Agreements: 
 
1. Per an Ecology standing request (4/21/2016), ORP agrees to include any written directives given by DOE to the contractors for work required by the 

CD in future quarterly CD Reports (see CD Section IV-C-1-e). 
2. The ORP and Ecology PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TPA Administrative 

Record. A briefing to senior management will occur if any follow-on actions arise.  
Ecology and ORP have agreed to move the TPA/CD PMM meeting to the second Thursday of the month starting in December 2019.   The TPA and 
CD monthly reports distribution will occur by the end of each month via link to the Admin Record.  Ecology requested at the December 2019 
meeting that this form be included with the email that includes the links to the monthly reports. This will be the format for report distribution and 
monthly meetings going forward.  
 
Emergent Issues (Past 3 months): 

1. None.  
 

Action Items: (Updated information in blue) 

 
# 

Action ID 
Start Date 

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed 
1  TF-23-05-01 

11 May 2023 

Ecology requested a briefing 
on the Sampling and 
Analysis Plans for grab 
samples and other samples 
conducted on Double Shell 
Tanks, with particular 
emphasis on tanks 241-SY-
101 and 241-AN-104. 

06/08/23: ORP reported it was still preparing the 
briefing for Ecology. 

07/13/23 – 09/14/23: No change in status, 
briefing still in preparation stages. 

ORP Open 
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# 

Action ID 
Start Date 

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed 
2  TF-23-06-01 

8 Jun 2023 

Ecology and ORP to discuss 
timing and content of a 
proposed briefing to the 
Tribes on the regulatory 
scope and timing of Waste 
Management Area C closure. 

07/13/ 23 – 09/14/23: Parties are still working 
on content for a briefing to the Tribes on WMA-
C closure permitting process. 

Parties Open 

3  TF-23-06-01 

8 Jun 2023 

Ecology and ORP to discuss 
implementation of May 10, 
2023 settlement of Heart of 
America Northwest’s appeal 
of the Agreed Order between 
DOE-ORP and Ecology. 

 

At the 06/08/23 TPA Quarterly Milestone 
Review Meeting, Ecology asked how the Parties 
will implement the terms of the recent Heart of 
America settlement. In response, Ecology will 
schedule a meeting between its Legal 
representatives from the Washington State 
Attorney General’s Office, DOE Legal and 
relevant individuals to discuss the terms of the 
settlement and how they will be met. The 
meeting will occur prior to the 07/13/23 ORP 
TPA PMM. 

07/13/23: Parties legal teams have met. Ecology 
PM will determine if a second meeting is 
necessary. 

08/10/23: Ecology is still considering if a second 
meeting on the subject is needed.  

09/14/23: Ecology reported no follow-up 
meetings were necessary. The action was closed.  

Ecology Closed 

9/14/23 
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# 

Action ID 
Start Date 

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed 
4  TF-23-08-01 

10 Aug. 2023 
Ecology would like a 
briefing from ORP on its 
rationale for proposing to 
remove Cross-Site Slurry 
Line 3160 from the list of 
transfer lines to be inspected, 
currently in TPA Milestone 
M-042-10 and if it will be 
included in RCRA Permit 
Rev. 9. The briefing should 
include details on future 
plans for Slurry Line 3160, 
including if pressure-testing 
is to be done. 

Ecology would like to add to 
the briefing from ORP, the 
status of SLN 3150-cross 
side transfer line and its 
inspection frequency (the line 
is not included in (M-042-
10). 

In addition, Ecology would 
like details on the future 
plans for other DST transfer 
lines that, after pneumatic 
testing, were found to have 

09/14/23: ORP reported a meeting/briefing is 
scheduled for 10/02/23. Content of the briefing 
was discussed at today’s meeting. Clarifying 
questions were addressed and answered.  

 Open 
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# 

Action ID 
Start Date 

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed 
reduced thickness.  (Based on 
DOE presentation - T-111 
and WTS on 4/4/2023- TOC-
RORI-23-002, by Karthik 
Subramaniam). 

5  TF-23-08-02 
10 Aug. 2023 

Ecology would like to know 
if the Final Report on the 
decision for the LAWP 
Capability Analysis of 
Alternatives will be issued to 
Ecology. 

09/14/23: ORP reported it was in the process of 
providing the Final LAWPS Capability AoA to 
Ecology. 

ORP Open 

6  TF-23-08-03 
10 Aug. 2023 

Ecology would like a 
discussion on the schedule 
for the remaining Interim 
Surface Barriers and a 
response to Ecology’s TPA 
Change Control Form 
proposing that schedule. 

09/14/23: ORP reported it was working on 
scheduling a meeting with Ecology. 

ORP Open 

7  TF-23-09-01 
14 Sep. 2023 

Ecology would like a 
briefing/update on ORP’s 
finding that the extraction 
rate of Cesium during the 
first TSCR campaign was not 
at the rate anticipated. The 
briefing should include 
ORP’s planned options and 

09/21/23: ORP provided a briefing to Ecology. 
As such, the Parties agreed the action could be 
closed. 

ORP Closed 

09/21/23 
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# 

Action ID 
Start Date 

Action Updates / Needs for Closure Actionee(s) Status/ 
Date 

Closed 
schedule for addressing the 
issue, including possibly 
sending the waste from the 
first run (currently stored in 
the AP Tank Farm) back 
through the TSCR System.  
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WTP ACTIONS 

1 WTP-22-12-01 
12 Dec. 2022 

ORP will hold a briefing for 
Ecology on the status of and 
progress to date on the LAW 
Melter Off-Gas System 

ORP will hold a briefing for Ecology on the 
status of and progress to date on the LAW 
Melter Off-Gas System. 
 
06/08/23: ORP said it preferred waiting at least 
two weeks before providing the briefing to allow 
the project to focus on melter restart. Ecology 
accepted this and said the briefing could occur 
when the timing allows.  
 
07/13/23: No change in status. 
 
09/14/23: ORP and Ecology are mutually 
working on a date for the briefing.  
 

ORP  
 

Open 

2 WTP-23-08-01 
10 Aug. 2023 

ORP will provide a briefing 
on the Glass Former Reagent 
System and Balance of 
Facilities Design Changes 
 

09/14/23: ORP and Ecology are mutually 
working on a date for the briefing.  
 

ORP  
 

Open 

 



Documents Submitted to the Administrative Record (AR)

Milestone Primary, Secondary, 
or Other

Requesting 
Agency

Request Date Document Number Revision Title Comment PMM Request Date PMM Approved /Disapproved

None Other ECY/DOE Sept 2023 WRPS-2303714 0
Washington River Protection Solutions LLC Transmittal of the 
NUCON Thermal Oxidation System Phase 3 Research, 
Development, and Demonstration Permit Application

Correspondence 13-Oct-23

None Other ECY/DOE Sept 2023 NA 0
WMA A-AX Remaining Regions Sample Interval Selection 
Meeting - D0330

Meeting minutes 13-Oct-23

None Other ECY/DOE Sept 2023 NA 0
WMA A-AX Remaining Regions Sample Interval Selection 
Meeting - D0340

Meeting minutes 13-Oct-23

None Other ECY/DOE Sept 2023 RPP-PLAN-64945 0
Field Sampling and Analysis Plan for Soil Samples in Support of 
Interim Measures at 241-B Tank Farm, Phase 1 

Supporting Documentation 13-Oct-23

None Other ECY/DOE Sept 2023 RPP-PLAN-65640 0
Field Sampling and Analysis Plan for Soil Samples in Support of 
Interim Measures at 241-B Tank Farm, Phase 2

Supporting Documentation 13-Oct-23

None Other ECY/DOE Sept 2023 RPP-ASMT-65457 0
Data Quality Assessment for Soil Samples in Support of Interim 
Measures at 241-U Tank Farm

Supporting Documentation 13-Oct-23

1 of 2



TPA Change Notices

Milestone CN No.
Document 

Number
Revision Document Title Description of Change Comment CN Status

CN Document 
Date

DOE CN 
Signature Date

ECY CN Signature 
Date

CN AR 
Link

CN Approved/ 
Disapproved/ 

Cancelled

PMM 
Attachment 

Date

PMM AR 
Number

No Change Notices for Sept 2023

2 of 2
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DOE-ORP Agreed Order (AO) Requirements
Reference:  Docket No. 21304, Agreed Order Between Ecology and the DOE, 

Single-Shell Tanks (SSTs) 241-B-109 and 241-T-111 (AR-21249)

Number Due Date Status Requirement Reference DOE Assistant 
Manager Remarks

A-022-01 8/25/2023 Complete
8/18/2023 Submit SST System Leak Response Plan AO

V.A.1.i Noyes, Delmar L

Reference DOE letter 23-TF-0030 dated 8/18/2023, which 
transmitted RPP-PLAN-65643, "Single-Shell Tank System 
Leak Response Plan," Rev. 0 to Ecology, completing this 
requirement. 

A-022-02 8/25/2023 Complete
8/18/2023

Submit results of intrusion investigation and, if applicable, Intrusion 
Response Work Plan

AO 
V.B.1.ii Noyes, Delmar L

Reference DOE letter 23-TF-0031 dated 8/18/2023, which 
submitted RPP-RPT-64422, Tank 241-B-109 and 241-T-111 
Intrusion Investigation and Intrusion Response Work Plan, 
Rev 0 to Ecology, completing this requirement. 

A-022-03

TBD
(Pursuant to approved

Intrusion Response
Work Plan schedule)

On Schedule If applicable, implement Intrusion Response Work Plan and submit final 
report on effectiveness of intrusion response actions

AO 
V.B.2 Noyes, Delmar L Awaiting ECY response to DOE letter 23-TF-0031.

A-022-04 8/25/2023 Complete
8/21/2023 Submit active ventilation practicability evaluation and determination AO 

V.C.1.iv Noyes, Delmar L

Reference DOE letter 23-TF-0033 dated 8/21/2023, which 
submitted RPP-RPT-64081, “241-B-109 Active Ventilation 
Practicability Evaluation,” Rev. 0 to Ecology, completing this 
requirement.

A-022-05

TBD
(Within 90 days of

Ecology’s approval of the 
active ventilation

practicability evaluation
and determination)

On Schedule If applicable, submit Active Ventilation Work Plan AO 
V.C.1.v Noyes, Delmar L Awaiting ECY response to DOE letter 23-TF-0033.

A-022-06

TBD
(Pursuant to approved

Active Ventilation
Work Plan schedule)

On Schedule If applicable, install and begin operation of active ventilation system on B-109 AO 
V.C.2.iii Noyes, Delmar L Awaiting ECY response to DOE letter 23-TF-0033.

A-022-07 8/31/2025 On Schedule Submit interim barrier design for T-Farm AO
V.D.1.i Noyes, Delmar L Activities ongoing to support final design. 

A-022-08 8/31/2026 On Schedule Submit interim barrier design for B-Farm AO
V.D.1.ii Noyes, Delmar L

A-022-09 09/30/2028* On Schedule

Complete construction of interim barrier at T-Farm

*The barrier design should be approved by Ecology, by November 30, 2025. 
Ecology will authorize construction upon approval of the final design. A day-
for-day slip in completing construction of the barrier will be given for each 
day construction is not authorized following 3 months after submittal. 

AO 
V.D.2.i Noyes, Delmar L

A-022-10 09/30/2028* On Schedule

Complete construction of interim barrier at B-Farm

*The barrier design should be approved by Ecology, by November 30, 2026. 
Ecology will authorize construction upon approval of the final design. A day-
for-day schedule extension for completing construction of the barrier will be 
given for each day construction is not authorized following 3 months after 
submittal.

AO
V.D.2.ii Noyes, Delmar L

A-022-11 08/31/2024* On Schedule

Complete System Plan 10 milestone negotiations

*A day-for-day slip in completing these milestone negotiations will be given
for each day that the deadline for submission of System Plan 10 under 
HFFCO Milestone M-062-40 is extended by mutual agreement of the 
Parties.

AO
V.E.2.i Noyes, Delmar L

All model runs are complete and ECY briefs were provided. 
Preliminary draft sections of System Plan 10 (SP10) report 
provided to ECY for review on 5/18/23. Report writing 
continues to progress.

SP10 Scenario 5 results were briefed to ECY on 5/16/23.

SP10 Scenario 2 model results were presented to ECY on 
4/18/23. 

TPA CCF M-62-23-01 signed by DOE and ECY on 3/09/23.

SP10 scenario selection letter transmitted to Ecology on 
12/27/2022 (reference DOE letter 22-TF-002632).  ECY 
signed the scenarios on 01/03/2023 (reference ECY letter 23-
NWP-002).

Draft SP10 sent to ECY on 9/12/2023, requested comments 
by 9/27/2023.

A-022-12 8/25/2024 On Schedule Submit Leak Detection and Monitoring Technology Evaluation AO 
V.F.1.ii Noyes, Delmar L Draft report initiated. 

A-022-13

TBD
(Within 90 days of

Ecology’s approval of the
Leak Detection and

Monitoring Technology
Evaluation)

On Schedule If applicable, submit Leak Detection and Monitoring Technology Work Plan AO
V.F.2.ii Noyes, Delmar L

A-022-14

TBD
(Pursuant to approved

Leak Detection and
Monitoring Technology
Work Plan schedule)

On Schedule If applicable, implement Leak Detection and Monitoring Technology Work 
Plan

AO
V.F.2.iii Noyes, Delmar L

NOTES:  
1. On August 25, 2022, the State of Washington Department of Ecology Administrative Order, Agreed Order Docket No. 21304, Agreed Order Between Ecology and the DOE, regarding Single-Shell Tanks (SSTs) 241-B-109 and 241-T-111 was 
signed and received (reference AR-21249).

2. On September 26, 2022, the Heart of America Northwest appealed the Agreed Order between Ecology and DOE, Docket No. 21304, regarding the response to the ongoing release of mixed radioactive hazardous waste from the leaking single-
shell tanks at the Hanford Nuclear Reservation, reference the Case No. P22-073 (reference AR-21769).

3. On May 10, 2023, the PCHB issued Settlement Agreement PCHB No. 22-073 from the Heart of America Northwest appeal of the Agreed Order between Ecology and DOE (reference AR-24519).

As of 09-05-2023 1 of 1

https://pdw.hanford.gov/download/bc83a885-df7c-43dd-8008-2eadee95dd4c
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https://pdw.hanford.gov/download/7781d0d8-3cf4-4dd7-83d0-70c0583bedeb
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https://pdw.hanford.gov/download/0702a1d0-be65-4f99-b959-52f0c63d206b
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