
 Richland Operations Office 
P.O. Box 550 
Richland, Washington 99352 

 Office of River Protection 
P.O. Box 450 
Richland, Washington 99352 

 

  
 

U.S. Department of Energy 
Hanford Site 

 
 

 
      
 
24-TWO-0002 
 
 
 
Mr. David Bowen, Program Manager 
Nuclear Waste Program 
Washington State Department of Ecology 
3100 Port of Benton Boulevard 
Richland, Washington  99354 
 
Mr. Bowen: 
 
HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (ALSO KNOWN 
AS TRI-PARTY AGREEMENT) INTERIM MILESTONE M-062-01, JANUARY 2024 
TRI-PARTY AGREEMENT SEMIANNUAL PROJECT COMPLIANCE REPORT FOR 
MAY 1, 2023, THROUGH OCTOBER 31, 2023 
 
This letter transmits the U.S. Department of Energy January 2024 Semiannual Project 
Compliance Report (Attachment) required by the interim M-062-01 Milestone for the period of 
May 1, 2023, through October 31, 2023.  As stipulated in the interim M-062-01 Milestone, this 
report includes project summaries of accomplishments, issues, and actions being taken for the 
M-062-00 Milestone series. 
 
If you have any questions, please contact me, or you may contact Paul Schroder, Deputy 
Assistant Manager, Tank Waste Operations, at (509) 373-8939 
 
 Sincerely, 
 
 
 
 Delmar L. Noyes, Assistant Manager 
TF:ENN Tank Waste Operations 
 
Attachment:  January 2024 Semiannual Project Compliance Report 
 
cc:  See page 2 
  

January 17, 2024

Delmar L. 
Noyes

Digitally signed by Delmar 
L. Noyes 
Date: 2024.01.17 13:31:42 
-08'00'



 

 

Mr. David Bowen -2-     
24-TWO-0002 
 
 
 
cc w/attach: 
J. J. Lyon, Ecology 
J. D. McDonald, Ecology 
M. Wood, ODOE 
Administrative Record 
BNI Correspondence 
Environmental Portal 
TPA Administrative Record 
 
cc w/o attach: 
J. Bell, NPT 
C. Buck, Wanapum 
L. Contreras, YN 
S. L. Dahl, Ecology 
D. R. Einan, EPA 
T. Farrow Ferman, CTUIR 
R. Ferri, YN 
B. Rodriguez, CTUIR 
M. J. Turner, HMIS  
 
 

January 17, 2024
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1.0 INTRODUCTION 

January 2024 
Hanford Federal Facility 

Agreement and Consent Order -Party Agreement 
-062-01, Submit Semi-Annual Project Compliance Report. As detailed in milestone M-

062-01, this report documents DOE’s compliance with the TPA milestone M-062-00, Complete 
Pretreatment Processing and Vi -Level (HLW) and Low-
Wastes

-062-00 milestone series 
n the near future. The project progress, 

May 1, 2023, through October 31, 
2023. 

The M-062-

 
1 

with the Consent Decree in 
  Department of Energy, Case No. 08-5085-FVS,2 as entered 

in federal court on October 25, 2010. The 

Amended Consent Decree [March 11, 2016], Second Amended Consent Decree [April 12, 2016], Third 
Amended Consent Decree [October 12, 2018], Fourth Amended Consent Decree [December 10, 2020], 

-CV-5085-  

Since the milestone dates in the M-062-00 series and other TPA milestones were, to a large part, 
predicated on the milestones established in the 2010 Consent Decree, and those dates have been 

-062-00 series and other series are at risk or cannot 
be met. The 
need to be adjusted accordingly. Many of the interim M-062-00 milestones are under discussion as part 
of the ongoing 
District of Washington issued an order modifying the Amended Consent Decree in  

 Department of Energy on the basis that coronavirus disease 2019 (COVID-19  
-2, B-3, A-7, A-

8, and A- -19. On July 18, 2022, the court issued 
an order milestones by 579 days, consistent with the schedule set forth in 

 

1 M-36-09-01, M-42-09-01, M-46-09-01, M-45-09-01, M-047-09-09, M-50-09-01, M-51-09-01, M-61-09-01, 
M-62-09-01, M-90-09-01, P-09-09-01, and 1-09-01. 

2 
had missed or was certain to miss several Tri-Party Agreement milestones, including several in the M-045-00 and 
M-062-00 series. 
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the previous order -8-CV-5085-
discussed in the semiannual report when it is possible to determine them. 

2.0 NEAR-TERM M-062-00 SERIES TRI-PARTY AGREEMENT MILESTONES 

2.1 MILESTONE M-062-40 

The ORP-11242,  
revision (Rev. 10  is due December 31, 2023. In the month of November 2022, DOE and Ecology 
reviewed the detailed modeling inputs for the ORP-11242,  “Scenario 1 - Baseline Case,” as 
well as Scenarios 2 and 3. DOE approved the modeling inputs for the Baseline Case and Scenario 2, and 

LLC began modeling the Baseline Case. On December 27, 2022, 
er 22-TF-

Rev. 10,” to Ecology, milestone M-062-40I. Ecology provided formal 
-NWP-

 10,” on January 3, 2023. On March 9, 2023, DOE and 
-062-

documented by TPA Change Control Form M-62-23-

DOE briefed Ecology on modeling results from February through June 
 

September 2023. C ncorporate review comments 
and  . The document ORP-11242, Rev. 10, for TPA milestone M-062-
40J, due December 31, 2023, is on schedule. 

2.2 MILESTONE M-062-45 

As previously reported, on January 30, 2015, DOE provided Ecology Change Control Form M-62-14-02, 
which proposed adding language under TPA milestone M-062-
TPA milestone M-062-45. Ecology did not respond within the14-day review period ending on February 
13, 2015, which is deemed as disapproval in accorda

-TF-0014, “
Agreement and Consent Order Change Control Form M-62-14-02,” dated February 20, 2015. Ecology 

-NWP-036, “Hanford Federal 
Facility Agreement and Consent Order (Tri- -62-14-
02.” 

I -005 was signed by 
 

regarding the M-062-45 Milestone ( 16-TF-0094, “Hanford Federal Facility Agreement and Consent 
[IAMIT] Decision / / 

-005” -062-45 
change packages to DOE. DOE agreed to three of the packages and rejected two. One was 

 tank capacity. 
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In May 2019, Maia Bellon, Ecology D

mission (“Tank Waste Retrieval and Treatment Pathway at Hanford” [Ecology, 
-ORP-0008, which summarizes the discussions at 

, and 

to discuss the M-062-
-

package M-62-21- -62-45 Milestone date 90 days, due to 
“ ons” progress. Ecology disapproved of the change package. On February 16, 2021, DOE 

-TF-
Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order (Tri-
Change Control Form M-62-21-01.” 
for successive 30-day periods. On 
2023. meet through “ ” and discuss the M-062-45 Milestone 
disputes. 

2.3 MILESTONE M-062-50 SERIES 

On July 25, 2019, DOE and Ecology agreed to and signed Change Control Form M-62-19-02 to establish a 
series of M-062-50 Milestones for Direct-Feed Low- project 

be used for disposal of treated LAW. 

-062-50 series interim milestones for DOE  

 M-062-54B, Achieve Substantial Completion of LAW Pretreatment Capability 
Construction, Necessary for DFLAW Initial Operations, was completed on 
December 16, 2021 – ahead of the due date of December 31, 2022. Reference DOE letter 
22-TF-002045, “Completion of Hanford Federal Facility Agreement and Consent Order 
Interim Milestones M-062-54 and M-062-55,” dated August 11, 2022, which notes 
Ecology’s acceptance of the LAW Pretreatment System Tank-Side Cesium Removal 
Facility construction certification package as documented in letter 21-NWP-211, “Re: 
Submittal of the Certification of Construction for the Low-Activity Waste Pretreatment 
System (TS-2-8), Meeting the Hanford Facility Resource Conservation and Recovery Act 
Permit, Dangerous Waste Portion, Revision 8C, for the Treatment, Storage, and Disposal 
of Dangerous Waste, Part III, Operating Unit Group 1, Low-Activity Waste Pretreatment 
System (LAWPS Permit), WA7890008967,” dated December 16, 2021. 

 M-062-51, Achieve Substantial Completion of All LERF/ETF Construction Upgrades 
That Are Necessary to Support LAW Hot Commissioning, was completed on April 14, 
2023 – ahead of the due date of April 15, 2023. Reference DOE letter 23-TF-001339, 
“U.S. Department of Energy Completion of ‘Hanford Federal Facility Agreement and 
Consent Order’ Milestone M-062-51,” dated April 14, 2023, which documents 
completion of this milestone. 
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 M-062-54, Low Activity Waste Pretreatment Capability; Cold Commissioning Complete, 
was completed on December 16, 2021 – ahead of the due date of April 30, 2023. 
Reference DOE letter 22-TF-002045, “Completion of Hanford Federal Facility 
Agreement and Consent Order Interim Milestones M-062-54 and M-062-55,” dated 
August 11, 2022, which notes Ecology’s acceptance of the LAW Pretreatment System 
Tank-Side Cesium Removal Facility construction certification package as documented in 
letter 21-NWP-211, “Re: Submittal of the Certification of Construction for the 
Low-Activity Waste Pretreatment System (TS-2-8), Meeting the Hanford Facility 
Resource Conservation and Recovery Act Permit, Dangerous Waste Portion, Revision 
8C, for the Treatment, Storage, and Disposal of Dangerous Waste, Part III, Operating 
Unit Group 1, Low-Activity Waste Pretreatment System (LAWPS Permit), 
WA7890008967,” dated December 16, 2021. 

 M-062-52, Achieve Substantial Completion of All Secondary Waste Construction 
Upgrades That Are Necessary to Support LAW Hot Commissioning, was completed on 
May 31, 2023 – ahead of the due date of June 30, 2023. Reference DOE letter 
23-TF-001934, “U.S. Department of Energy Completion of ‘Hanford Federal Facility 
Agreement and Consent Order’ Milestone M-062-52,” dated May 31, 2023, which 
documents completion of this milestone. 

 M-062-53, Effluent Management Facility (EMF) Cold Commissioning Start, was 
completed on May 3, 2023 – ahead of the due date of August 15, 2023. Reference DOE 
letter 23-WTP-001689, “The U.S. Department of Energy Completion of Tri-Party 
Agreement Milestone M-062-53,” dated May 3, 2023, which documents completion of 
this milestone. 

 M-062-55, Low Activity Waste Pretreatment Capability Necessary to Feed DFLAW; Hot 
Commissioning Complete, was completed on January 24, 2022 – ahead of the due date of 
August 15, 2023. Reference DOE letter 22-TF-002045, “Completion of Hanford Federal 
Facility Agreement and Consent Order Interim Milestones M-062-54 and M-062-55,” 
dated August 11, 2022, which documents completion with the start date of the Tank Side 
Cesium Demonstration operations. 

3.0 BUDGET/COST STATUS 

3.1 WASTE TREATMENT AND IMMOBILIZATION PLANT PROJECT 

was $1.724 billion, which includes $824.9 million of new budget authority and $899.6 million of FY 2022 
carryover funds. To date, the WTP Project has received $15.981 billion of funding. For FY 2023, the WTP 
Project spent $636.8 million through the end of September. At the end of September 2023, the total 
amount spent on the WTP Project was $14.829 billion. 

3.2 TANK FARMS PROJECT 

Total funding available for the Tank Farms Project during FY 2023 was $1.049 billion, which included 
$855.5 million of new budget authority and $193.6 million of FY 2022 carryover funds. For FY 2023, the 
Tank Farms Project spent $840.2 million through the end of September 2023. 
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4.0 SCHEDULE MITIGATION 
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