






































Office of River Protection 
Consent Degree Monthly Report 

Tri-Party Agreement Monthly Report 

Monthly Reporting Period 

November 1 - 30, 2023 

January 11, 2023 



THEHRNFOR.:>§□u~ 1 Agenda 

Agenda 

• Safety Culture Share 

• 222-S Laboratory (8:30 am - 9:00 am) 

• Tank Farms (9:00 am - 10: 15 am) 

o Past Agreements/Actions/Emergent Issues 

o Key Documents 

o Agreed Order Action Items 

o Consent Decree 

o Tri-Party Agreement 

o Questions? 

• WTP (10:15 am-11:00am) 
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222-S Laboratory TPA Project 
Manager Meeting 

Reporting Period 

November 1 - December 31, 2023 

January 11, 2024 



THEI-IRNFOR.:>§□u~ 1 Status 

• Project Status 

o Laboratory Production 
- October 1, 2023, to December 24, 2023: 

HLMI delivered 15 of 17 (88%) high-level radioactive 
sample deliverables on-time or early, and 47 of 48 (98%) 
low-activity sample analysis project reports were delivered 
on-time or early 
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THEI-IRNFOR.:>§□u~ 1 Status 

• Project Status 

o Laboratory Information Management System (LIMS) 
Replacement 

- HLMI procured a LabVantage LIMS at the end of 
FY 2021 to replace OmniLIMS and completed core product 
installation onto Hanford Site servers in July 2022 

- LIMS development and configuration efforts were unable to 
meet all system functional requirements 

- In September of 2023, HLMI commissioned a leading 
industry expert to perform an independent assessment 

- In December of 2023, HLMI cancelled the LabVantage 
contract and is pursuing a different LIMS to replace 
OmniLIMS 
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THEI-IRNFOR.:>§□u~ 1 Status 

• Significant Accomplishments 

o 222-S Laboratory delivered the following final reports 
during November and December: 

- Preliminary and final reports for the 241-AP-106 tank-side cesium 
removal (TSCR) Post-Batch #4 for Cs-137 and elemental sodium 

- Final reports for A-AX Tank Farm vadose soil (Cores D0330, 
D0336, D0340, & D0366) 

- Final report for the Tank 241-AY-101 grab samples in support of 
Evaporator Campaign EC-13 

- Final report for AZ-301 Tanker Truck #2 

- Preliminary (10-day) Tank 241-SY-103 Core 

- Final reports for 221-T sand filter pad and railroad cut (CPCCo 
project) 

- Final report for 105KW Basin 2023-11 (CPCCo project) 
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THEI-IRNFOR.:>§□u~ 1 Status 

• Significant Planned Activities 

o Planned laboratory maintenance outage April 4 through 
April 11 to conduct preventative maintenance and power 
substation PLC replacement 

o Receive and analyze supernate grab samples from 241-
AP-106, and core samples from 241-AN-102 

o Receive and analyze B Tank Farm vadose soil samples 

o Replace hot cell windows 11 A 1 A West and East, 11 A 1 B 
West and East 

o Renovate rooms 4S and 1 J in FY 2024 

o 219-S pump P-4 replacement 
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THEI-IRNFOR.:>§□u~ 1 Status 

• Equipment Upgrades 

o Six instruments identified for procurement and installation 
in FY 2024 

- Gamma Energy Analyzer 

- Gerstal Thermo Desorption Unit 

- Optical Microscope 

- Gas Chromatograph/Mass Spectrometer 

- Total Organic Carbon Analyzer 

- Two Ion Chromatographs 

o Initiated Procurement 
- Completed Federal Information Technology Acquisition 

Reform Act screening and issued Request for Proposal for 
all 
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THEI-IRNFOR.:>§□u~ 1 Analytical Performance 

• Quality Assurance Evaluations/Proficiency Tests 

Report Date 

November 

December 

Total (FY 2024) 

• Accreditations 

Reported Correct 

L 68 

24 

92 

-~ 64 __ L 
24 

88 

FY 2024 
Study(%) 

94.1% 

100.0% 

95.6% 

o Al HA Accreditation effective through April 1, 2024 

o WDOE accreditation effective through November 21, 2024 

- Total Organic Carbon restored in Nov 2023 
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THEI-IRNFOR.:>§□u~ 1 Analytical Performance 

• Holding Time Performance 

% met 

8 iiNPERGY 

FY 2021 
Final 

90.5% 

FY 2022 
Final 

98.3% 

Holding Times 

FY 2023 
Final 

97.5% 

8 

November I December 

96.0% 93.4% 

FY 2024 
YTD 

95.2% 
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THEHRNFOR.:>§□u~ 1 TSD Status 

Waste Type 

Mixed & Low-Level Waste 
-

Non regulated 

Mixed & Low Level Mixed 

Hazardous 
Universal/Recycle 

Waste Shipped 

14 
0 

Containers Shipped 

11/1/23 to 12/31/23 

24 LLW drums/11 MW 
drums, 3 RO/RO 
21 
9 

Receiving Facility 

PFNW 
ERDF 

II ERDF 

Clean Harbors 
CCRC 

Waste Storage Inventory 
Container Unit Inventory (units} 

Room 4E 
5 drums 

6 containers 

Room 2B 7 drums 

DMWSA 47 (drums) 

TB Alcove (fixed) 
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219-S 
Tanks 

TK-102 

Inventory 
(gal} 

1781 

1599 

171 

Max Volume 
(gal} 

3600 

3600 

1710 
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THEI-IRNFORu§Du~ I Questions 

Questions? 
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ORP/Ecology TPA and CD Agreements, Issues, and Action Items -January 2024 Meeting 

Agreements: 

1. Per an Ecology standing request (4/21/2016), ORP agrees to include any written directives given by DOE to the contractors for work required by the 
CD in future quarterly CD Reports (see CD Section IV-C-1-e). 

2. The ORP and Ecology PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TP A Administrative 
Record. A briefing to senior management will occur if any follow-on actions arise. 

Ecology and ORP have agreed to move the TPA/CD PMM meeting to the second Thursday of the month starting in December 2019. The TPA and 
CD monthly reports distribution will occur by the end of each month via link to the Admin Record. Ecology requested at the December 2019 
meeting that this form be included with the email that includes the links to the monthly reports. This will be the format for report distribution and 
monthly meetings going forward. 

Emergent Issues (Past 3 months): 

1. None. 

Action Items: (Updated information in blue) 

Action ID Action 
# Start Date 

1 TF-23-06-01 Ecology and ORP to discuss 

8 Jun 2023 
timing and content of a 
proposed briefing to the 
Tribes on the regulatory 
scope and timing of Waste 
Management Area C closure. 

2 TF-23-10-01 Ecology would like 
12 Oct. 2023 information on actions 

referred to in documents 
RPP-RPT-47572, Cross-Site 
Slurry Line Evaluation 
Report and RPP-RPT-60825, 

Updates/ Needs for Closure Actionee(s) Status/ 
Date 

Closed 
07 /13/ 23 - 09/14/23: Parties are still working Parties Open 
on content for a briefing to the Tribes on WMA-
C closure permitting process. 

10/12/23-12/14/23 - No change in status. 

11 /09/23 - ORP reported it is preparing the Open 
briefing for Ecology. 

12/14/23 - ORP reported it is still preparing the 
briefing, but added that certain Cross-Site 



ORP/Ecology TPA and CD Agreements, Issues, and Action Items -January 2024 Meeting 

Action ID Action Updates/ Needs for Closure Actionee(s) Status/ 
# Start Date Date 

Closed 
Reactivation of the Transfer Lines and an associated TP A Milestone 
Replacement Cross Site (M-042-10) could be impacted by the on-going 
Transfer System - Holistic Negotiations between DOE and 
Supernatant Line SNL-3150. Ecology. 
These actions pertain to post-
pneumatic testing, where 
reduced thickness and 
potential corrosion was 
found. Ecology would also 
like ORP to provide the 
present status ofSLN-3150. 

In addition, Cross-Site Slurry 
Line, SLL-3160 reportedly 
failed a pressure test and the 
line was not IQRPE certified. 
Ecology would like to 
understand what actions have 
been taken or have been 
planned to evaluate the 
failure mechanism (failure 
analysis) including corrosion 
/erosion issues for lack of 
nitrogen envelop inside the 
coaxial pipe for an extended 
period and prepare the line 
for service. 

3 TF-23-11-02 Ecology would like more At the 12/14/23 ORP TPA Quarterly Milestone Open 
09Nov. 2023 information on the life- Review Meeting, ORP reported it provided 

expectancy of the TSCR information and material on this subject to S. 
Hose-in-Hose system, and Dahl and S. Schleif, Ecology. However, the 
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ORP/Ecology TPA and CD Agreements, Issues, and Action Items -January 2024 Meeting 

Action ID Action Updates/ Needs for Closure Actionee(s) Status/ 
# Start Date Date 

Closed 
the plan forward for requestor of this action (D. McDonald), was not 
managing the hoses. present to confirm closing the action, so the 

action will remain open until confirmation is 
gained from Ecology. 

4 TF-23-12-01 Ecology (A. Chakravartty) 12/14/23: ORP agreed to provide a briefing to ORP Open 
14 Dec. 2023 would like information on Ecology to cover the topics. 

throughput/volume targets 
and actuals for: 

- 242-A Evaporator 
Campaign # 11 

- Effluent Treatment 
Facility 

- Double Shell Tank 
capacity 
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ORP/Ecology TPA and CD Agreements, Issues, and Action Items -January 2024 Meeting 

WTPACTIONS 

1 WTP-23-08-01 ORP will provide a briefing 09/14/23: ORP and Ecology are mutually ORP Open 
10 Aug. 2023 on the Glass Former Reagent working on a date for the briefing. 

System and Balance of 
Facilities Design Changes 10/12/23: No change in status. Parties are 

continuing to work on a date for the briefing. 

11/09/23: No change in status. Parties are 
continuing to work on a date for the briefing. 

12/14/23: No change in status. Parties are likely 
to meet after the new year. Briefing is planned 
to be "in-person". 
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Documents Submitted to the Administrative Record (AR) 

Milestone 
Primary, Secondary, Requesting 

Request Date Document Number Revision Title Comment 
PMM Request 

or Other Agency Date 

None Other ECY/DOE December 2023 HNF-EP-0182 430 
Waste Tank Summary Report for Month Ending October 31, 

2023 
Supporting Documentation ll-Jan-24 

None Other DOE December 2023 D4-ETF-001 0 Facility Status Change Form for MO-727 in the 200 East Area Supporting Closure Documentation ll-Jan-24 

None Other DOE December 2023 D4-ETF-002 0 Facility Status Change Form for 2125E in the 200 East Area Supporting Closure Documentation ll-Jan-24 

1 of 2 



TPA Change Notices 

Document CN Document DOECN ECY CN Signature 
CN Approved/ 

Milestone CN No. Revision Document Title Description of Change Comment CN Status Disapproved/ 
Number Date Signature Date Date 

Cancelled 

None for December 

2 of 2 



As of 12-01-2023 

A-022-02 

A-022-03 

A-022-04 

A-022-05 

A-022-06 

A-022-07 --
A-022-08 

A-022-09 

A-022-10 

A-022-11 

A-022-12 

A-022-13 

A-022-14 

NOTES: 

8/25/2023 

TBO 
(Pursuant to approved 

Intrusion Response 
Work Plan schedule) 

8/25/2023 

2/01/2024 
(Within 90 days of 

Ecology's approval of the 
active ventilation 

practicability evaluation 
.a.n_d_d_et~rroJn_atio_n) 

TBO 
(Pursuant to approved 

Active Ventilation 
Work Plan schedule} 

8/31/2025 

8/31/2026 

09/30/2028* 

09/30/2028* 

08/31/2024* 

8/25/2024 

TBO 
(With in 90 days of 

Ecology's approval of the 
Leak Detection and 

MonitorTlg Technology 
E:valuation) 

TBO 
(Pursuant to approved 

Leak Detection and 
Monitoring Technology 
_Work e_tan schedule 

DOE-ORP Agreed Order (AO) Requirements 
Reference: Docket No. 21304 , Agreed Order Between Ecology and the DOE, 

Single-Shell Tanks (SSTs) 241 -8-109 and 241 -T- 111 (AR-21249) 

Submit SST System leak Response Plan 

Complete Submit results of intrusion investigation and, if applicable, Intrusion 
8/18/2023 Response Work Plan 

On Schedule 

Complete 
8/21 /2023 

If applicable, implement Intrusion Response Work Plan and submit final 
report on effectiveness of intrusion response actions 

Submit actiw ventilation practicability evak.Jation and determination 

On Schedule If applicable, submit Actiw Ventilation Work Plan 

On Schedule If applicable, install and begin operation of active wntiation system on B-1 09 

On Schedule Submit interi'n barrier design for T-Farm 

On Schedule Submit interl'Tl barrier design for 8-Farm 

Complete construction of interim barrier at T-Farm 

On Schedule 'The barr~r design_ shoukl be a~proved by Ecology, by Novemb~r 30, 2025. 
Ecology wil authonze construction upon approval of the final design. A day­
for-day slip in completing construction of the barrier wil be giwn for each 
day construction is not authorized fo lowing 3 months after submittal 

Complete construction of interim barrier at B-Farm 

'The barrier design shoukl be approved by Ecology, by November 30, 2026. 
On Schedule Ecology wil authorize construction upon approval of the final design. A day­

for-day schedule extension for completing construction of the barrier wi l be 
given for each day construction is not authorized folowllg 3 months after 
submittal. 

Complete System Plan 10 milestone negotiations 

On Schedule ;:r =~~:tih!~h~ :~:~~/:~m::~:ts~::a~~~s 1~•u':!riven 

HFFCO Milestone M-062-40 is extended by mutual agreement of the 
Parties. 

On Schedule Submit Leak Detection and Monitoring Technology Evak.Jation 

On Schedule If applicable, submit Leak Detection and Monitoring Technology Work Plan 

On Schedule 
If applicable, implement Leak Detection and Monitoring Technology Work 
P•n 

AO 
V.8 .1.ii 

AO 
V.8 .2 

AO 
V.C.1.iv 

AO 
V.C.1.v 

AO 
V.C.2.iii 

AO 
Y~D---1.i 

AO 
V.D.1.ii 

AO 
V.D.2.i 

AO 
V.D.2.ii 

AO 
V.E.2.i 

AO 
V.F.1.ii 

AO 
V.F.2 .ii 

AO 
V.F.2.iii 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

oyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Noyes, Delmar L 

Reference POE ietter 23-Tf:0031 dated 8118/2023 Which 
submitted RPP-RPT-64422 Tank241-B-109 and 241-T-111 
Intrusion Investigation and Intrusion Response Work eiao 
Rev Oto Ecology comoletrla this reauirement 

Reference ECY letter 23-NWP-125 dated 10/5/23, extending 
their review and comment period on RPP-RPT-64422, Rev0 
to 10/23/23. Reference ECYletter 23-NWP-136dated 
10/23/23, which submitted comments via RCR on RPP-RPT-
64422, Rev 0. Comment resok.Jtion in progress. Reference 
DOE letter 23-lWO-0002 dated 11/16/23, requesting 
extension to provide responses to ECY's comments by 
1/05/24. 

Reference POE ietter 23-Tf:0033 dated 8/21/2023 Which 
submitted RPP-RPT-64081 "241-8-109 Actiw Ventilation 
PracticabiHty Evaiuatioo • Rev o to Ecoioov completing this 
requ irement. 

Reference ECY letter 23-NWP-142, which approved the 
evaluation and determination submitted to meet requirement A-
022-04 (reference DOE letter 23-TF-0033) and established 
the 90-daydue date of 2/01/2024 for DOE to submit the 
Active Ventiation Work Plan to ECY. 

Activities ongoing to support final design. 

Activities ongollg to support fnal design. 

System Plan 10 report transmittal on track NLT 12/31/2023. 
DOE wil continue to work with Ecology to address any 
remaining comments on Addendum A to ensure alignment in 
a tinely, efficient and colaborative manner. 

Draft report initiated . 

1. On August 25, 2022, the State of Wash ington Department of Ecology Administratiw Order, Agreed Order Docket No. 21304, Agreed Order Between Ecology and the DOE, regard ing Single-Shell Tanks (SSTs) 241 -B-109 and 241 -T-111 was 
signed and received (reference AR-21249). 

2. On September 26, 2022, the Heart of America Northwest appealed the Agreed Order between Ecology and DOE, Docket No. 21304, regarding the response to the ongoing release of mixed radioactive hazardous waste from the leaking single­
shel tanks at the Hanford Nuclear Reservation , reference the Case No. P22-073 (reference AR-21769). 

3. On May 10, 2023, the PCHB issued Settlement Agreement PCHB No. 22-073 from the Heart of America Northwest appeal of the Agreed Order between Ecology and DOE (reference AR-24519). 
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Office of River Protection 
TP A/CD Monthly Project Managers Meeting 

January 11, 2024 

Becky Blackwell, DOE-ORP 
Jeff Cheadle, DOE-ORP 
Bill Clarno, DOE-ORP 
Peggy Donato, DOE-ORP 
Jim Greene, DOE-ORP 
Chantal Martin, DOE-ORP 
Erik Nelson, DOE-ORP 
Paul Schroder, DOE-ORP 
Larry Romine, DOE-ORP 
Bill Ruane, DOE-ORP 
Tom Teynor, DOE-ORP 
Richard Valle, DOE-ORP 
Susan Vargas, DOE-ORP 
Craig Whitely, DOE-ORP 
Katie Wong, DOE-ORP 
Jason Young, DOE-ORP 
Holly Bowers, WRPS 
Maria Lopez, WRPS 
Bailey Hardy, HLMI 
Eric Van Mason, HLMI 
Stephanie Brasher, HMIS 

ATTENDEES 

Michael Turner, HMIS 
Dave Einan, EPA 
Debra Alexander, Ecology 
Jim Alzheimer, Ecology 
David Bowen, Ecology 
Ambika Chakravartty, Ecology 
Jackson Davis, Ecology 
Doug D 'Hondt, Ecology 
Dave DiSimone, Ecology 
Ed Holbrook, Ecology 
Theresa Howell, Ecology 
Jennifer Linville, Ecology 
Jeff Lyon, Ecology 
JeffMarusich, Ecology 
Dan McDonald, Ecology 
Steve Needles, Ecology 
Eric Pierce, Ecology 
Beth Rochette, Ecology 
Johnathan Rogers, Ecology 
Shelley Cimon, State of Oregon 




