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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Agenda 
November 16, 2023 

Milestones and O. U. Status-September - October Data 
o Integrated Disposal Facility (IDF)
o 200-PW-1/3/6 and 200-CW-5
o U Plant Canyon
o Canyon Facilities
o 200-CB-1 (B Plant)
o 200-CP-1 (PUREX)
o 200-DV-1 (Deep Vadose Zone)
o 200-EA-1
o 200-IS-1
o 200-SW-2
o 200-SW-1/NRDWL
o 200-IA-1
o 200-OA-1, Outer Area, 200-CW-1, 200-CW-3
o 200-BC-1 and 200-WA-1
o 200-BP-5 and 200-PO-1
o 200-UP-1
o 200-ZP-1
o 200 West P&T Facility
o M-024 Well Installation
o Hanford Annual Groundwater Sampling Program Performance
o Central Plateau Milestone Status
o Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
o Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if

applicable

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
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Tri-Party Agreement (TPA)
200 Area Project Managers Meeting 

Meeting Minutes Approval 
200 Area Groundwater and Source Operable Units 

November 16, 2023 

SIGNATURES: 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only. 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________    DATE: _____________________ 
           200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, EPA
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Integrated Disposal Facility – IDF 
Ecology Lead 

RL – Brian Stetter, CPCCo – Tim Wintle 
 

Milestone M-062-57: Integrated Disposal Facility Operational.  

• Due Date:  9/30/2023, Status: Complete 4/03/2023, reference DOE letter 23-PFD-000808 submitted to Ecology. 
• The Parties agree that DOE will need to complete the following to meet this milestone: (milestone M-062-57A), 

submit permit modification to add secondary waste disposal at IDF and to make permit operational, based on a 
Performance Assessment and Risk Budget Tool to include Immobilized LAW and secondary waste associated with 
treating tank waste. 

• IDF (Active Life) Operating Permit Class 3 Modification appeal – DOE and ECY agreed to a joint stipulation that 
narrows the focus of the appeal to the permit conditions associated with the decontamination shower requirement. 

• ECY responded to the  “demonstration” documentation - determining that DOE and CPCCo “failed to demonstrate 
that the hazards posed by waste… do not require a decontamination shower.”  

• Construction of the treatment pad started.  
 

Regulatory Agency Comments:  None 
 

200-PW-1/3/6 and CW-5 
EPA Lead 

RL – A. Wiborg, CPCCo – D. Singleton 
 

• Limited funding is provided to support replanning. 
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 
need to be discussed in a timely manner. 

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 
 

Regulatory Agency Comments:  None 
 

U Plant Canyon 
EPA Lead 

RL – A. Wiborg, CPCCo – TBD “Will be updated when information is available”. 
 

Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition.  
• Due Date: 9/30/2024, Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management 

Integration Team (IAMIT) Determination 2021-002 until such time as the Parties agree to an enforceable date for 
the milestones or the Adaptive Milestone Approach is discontinued.  On 4/27/2022, the Parties approved the 
Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for 
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period concluded 
08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-016-200 in approved 
TPA Change Control Form (CCF) M-16-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish 
the due date of this milestone. 

 
Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  

• Due Date: 9/30/2027, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022. The Final Approval Package was 
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approved on 1/19/2023. New milestone M-016-200 in approved CCF M-16-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
 

Regulatory Agency Comments:  None 
 

Canyon Facilities 
EPA/Ecology Lead 

RL – A. Wiborg, CPCCo –D. Singleton 
 

B Plant:  

•  Removal Action Work Plan (RAWP) and Air Monitoring Plan (AMP) Rev 0 transmitted to ECY (23-PFD-0011) 
September 12th. 

 
REDOX:  

• REDOX RAWP, DOE/RL-2016-47 and AMP, DOE/RL-2018-46 Rev 2 letter of concurrence for alternative 
monitoring was transmitted to EPA/WDOH August 7th. Official transmittal of the subject correspondence, letter 
AIR 23-814, REDOX Alternative Sampling Concurrence August 30th. 

 

PUREX:  

• On 9/15/2023 DOE completed demolition of the 203A/205A tank yard.  RCRA sampling for clean closure is on-
going and a letter of completion with a facility status change form is being developed. 

• A letter of completion that will include the Facility Status Change Form will be drafted and sent. 
 

   

View of 203A/205A Tank Yard after demolition 

 

Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  
• Due date: 9/30/2025, Status: On Schedule. 

 
Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A Building.  

• Due date: 9/30/2023, Status: Completed September 15, 2023. 
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Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex.  
• Due date: 9/30/2024, Status: On Schedule. 

 
Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

• Due date: 3/30/2025, Status: On Schedule. 
 

Regulatory Agency Comments: ECY agrees that M-085-84B Milestone has been met but the Facility Status Change 
form still needs to be signed. 
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Naomi Jaschke, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY24. 
 

• Due date: 09/30/2019; Status:  In Abeyance.  Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023.  New milestone M-085-71 in approved CCF M-85-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
 

Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B 
Canyon Facility.  

• Due Date:  Withing 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2024; 
Status:  On Schedule.  Required pursuant to WAC 173-303-830(4).  Ecology proposed six M-037 milestone due 
date changes for “Coordinated Closure” issues.  The Coordinated Closure initiative depends on completion of the 
remedial investigation/feasibility studies (RI/FS) for the past practice units to develop the closure plan 
documentation.  The milestone due date has been changed to establish a due date of “no later than 9/30/2034” to 
submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by that time 
(CCF M-37-22-01, approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL- John Sands, CPCCo– Bill Faught 
 

• TPA CCF C-22-04, reassigning 35 waste sites to the 200-CP-1 OU, was approved by DOE and Ecology on 5/4/23. 
• Ecology comments on Draft A, Remedial Investigation/Feasibility Study Work Plan have been dispositioned and 

the redlines and RCR were sent to Ecology on June 28, 2023, for review.  
Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units:  PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034; 
Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  
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The Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 
 

Regulatory Agency Comments:  None 
 

200-DV-1 
Ecology Lead 

RL –Kate Amrhein, CPCCo – Mark Byrnes 
 

• Experiments testing different technologies for deployment in the vadose zone, perched water, or as a permeable 
reactive barrier at the water table below 200-DV-1 OU continue. 

• Initial results for technologies in decision point 1 (35% immobilization) have come in and are being analyzed by 
project team. 

 
Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed 
Corrective Action Decision for the 200-DV-1 OU to Ecology. 

• Due date: 09/30/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023.  New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
The volume of groundwater treated, and mass of constituents extracted from 200-DV-1 Perched Water during 

September - October 2023  

Month Volume (gal) Uranium (kg) Technetium-99 (Ci) 

September 24,000 5.8 5.7x10-3 

October 24,000 6.0 6.0x10-3 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 

 
Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-DV-1 

Perched Water  

 Volume (gal) Uranium (kg) Technetium-99 (Ci) 

Cumulative FY2023 308,000 71.34 5.62x10-2 

Cumulative FY2024 24,000 6.0 6.0x10-3 

Cumulative (2017 to current) 2,120,000 435.23 3.26x10-1 
Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 
Note - Interpolated data method was used to recalculate mass constituents extracted and volume of groundwater treated 

 
Regulatory Agency Comments:  None 
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200-EA-1 
Ecology Lead 

RL- Jason Capron, CPCCo – Bill Faught 
 

• Preparations to redraft the 200-EA-1 RI/FS work plan to incorporate RASCAL agreement elements started in July 
2021. DQO sessions with Ecology and EPA were held in September 2022. The document is being revised to a Draft B. 
CPCCo has completed internal review and comment disposition. The document is now in editing in preparation for 
DOE review. 
 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for the 
200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

• Due date: 11/30/2022, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative Closure 
Requirements 

• Due date: Submit concurrently with M-015-92B (currently In Abeyance). 
 
Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034. 
• Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The 

Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments: None 
 

200-IS-1 
Ecology Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY24. 
 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, 
including a schedule of completion dates for major tasks and deliverables. 

• Due date: 11/30/2020, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-92F in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
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Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for 
the 200-IS-1 OU to Ecology. 

• Due date: 3/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-92C (currently In Abeyance) 
 
Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components 
outside the WMAs.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The 
Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-2 
Ecology Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY24. 
 
Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

• Due date: 09/30/2018, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

• Due date: 01/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
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Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-93B (currently In Abeyance). 
 
Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034.   
Status:  On Schedule.  Ecology proposed six M-037 milestone due date changes for “Coordinated Closure” issues.  
The Coordinated Closure initiative depends on completion of the RI/FS for the past practice units to develop the 
closure plan documentation.  The milestone due date has been changed to establish a due date of “no later than 
9/30/2034” to submit the coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by 
that time (CCF M-37-22-01 approved 6/06/2022). 

 
Regulatory Agency Comments:  None 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- A. J. Wiborg, CPCCo- Bob Bullock 
 

• The 60% design for the NRDWL cover is complete. 
• DOE provided a copy of the Functional Design Criteria for the Final Cover for the SWL and NRDWL (SGW-

46275 Revision 1) to Ecology for document review. 
• Ecology submitted a draft CCF to DOE-RL for review on 1/10/2023, which proposes two new TPA interim 

milestones to complete the permit application for closure of the Non-Radioactive Dangerous Waste Landfill 
(NRDWL), including the contiguous Solid Waste Landfill.  DOE reviewed the draft CCF and submitted the draft 
to Ecology for review on 2/28/2023 (90% design). 

• Ecology provided revised draft CCF TPA milestone language to DOE on 3/17/2023. DOE will be briefing Brian 
Vance during the week of April 25, 2023, for consideration and possible approval. 

• On 4/25/2023, RL and Ecology approved TPA Change Control Form M-16-23-01, which created two new TPA 
interim Milestones M-016-210 and M-016-211 for submittal of permit modification requests for closure of 
NRDWL, including the contiguous SWL. 

• Drafted Final Status closure plan for NRDWL per agreement and in coordination with TPA Milestones M-016-210 
and M-016-211.  Met with Ecology on 8/10/23 to review remaining changes being made to address Ecology 
concerns.  The plan was certified, and copies sent to Ecology at sitewidemods@ecy.wa.gov on October 4, 2023 for 
inclusion in the Rev 9A draft. 

• The section on soil gas monitoring is “RESERVED”. Ecology will internally discuss the current soil gas 
monitoring at locations around the perimeter of SWL. The soil gas monitoring at NRDWL ended with the 
conclusion of the NRDWL soil gas study in 1997. 

Milestone M-016-210: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule for 
NRDWL and SWL.  
• Due date: 08/31/2026, Status: On Schedule. 

Milestone M-016-211: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring Plan for 
NRDWL and SWL.  
• Due date - 180 days after Ecology's approval of the 90% cover design submitted in Milestone M-016-210; Status:  

On Schedule. 

Regulatory Agency Comments:  None 
200-IA-1 
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EPA and Ecology Joint Lead 
RL- Jason Capron, CPCCo – Dave Becker 

 
• The Focused Feasibility Study (FFS) for the 200-IA-1 OU was transmitted to EPA and Ecology as Draft A on 

March 25, 2022.  EPA and Ecology reviewed the Draft A document; EPA transmitted review comments on April 
21, 2022, and Ecology transmitted review comments on April 28, 2022. On June 2, 2022, as a result of comments 
received preparation of the FFS and Proposed Plan was paused to facilitate planning for supplemental 
characterization of representative sites. 

• Rev. 0, 200-IA-1 OU Supplemental Characterization Sampling and Analysis Plan (SAP) now being finalized. 
• Draft A, 200-IA-1 OU Waste Control Plan (WCP) now being finalized. 
• Field planning for supplemental characterization SAP execution is in progress. 

Regulatory Agency Comments:  None 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

RL- A. Wiborg, CPCCo – Bill Faught, Paul Branson 
 

Milestone M-016-202: Complete response actions (confirmatory sampling and remove treat dispose, as required) for 10 
waste sites in the Outer Area and confirmatory sampling for an additional 5 waste sites in the Outer Area. 

• Due Date:  9/30/2024; Status: On Schedule. 
• Waste site reclassification paperwork is in process for all waste sites under this Task Order excluding 600-391, 

600-362, 600-363, and 600-392. 
• Remediation of waste sites 600-354, 600-387, 600-388 and 600-391 Poly 2 was completed. 
• Sampling was conducted at 600-354, 600-387, 600-388 and 600-391 Poly 2. 
• Initial sample results for all waste sites have been received (waiting on re-sample results for 600-361). 
• Individual sample results for 600-361 did not exceed direct exposure Remedial Action Goals (RAG) but the 95% 

UCL Calculation using MTCAStat exceeded the direct exposure RAG for Lead. The sample location with the 
highest lead value re-remediated, and a replacement sample was taken. 

• At waste site 600-391, 1 of 4 sample locations failed for Lead exceeding RAGs. Since this is a historically 
sensitive waste site, conversations with HMIS cultural, DOE, and DOE Cultural have taken place regarding further 
remediation actions at this waste site. 

• All remediated waste sites excluding 600-391 were backfilled at risk. 
• The cultural and ecological clearance letter for 600-362, 600-363 and 600-392 waste sites are still being worked on 

by HMIS. Cultural review came out of 30-day review on November 2nd. 
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Completed 600-391 Poly 2 Remediation 
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Rail loadout at waste site 600-387 

 

600-387 Sampling 
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600-355 Backfill 

 

600-361 Backfill 
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600-387 Backfill Stockpiles 

 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  
• Due date: 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements. 
• Due Date: Submit concurrently with M-015-38B (currently In Abeyance). 

Milestone M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034; 
Status:  On Schedule. 

• Ecology proposed six M-037 milestone due date changes for “Coordinated Closure.”  The Coordinated Closure 
initiative depends on completion of the RI/FS for the past practice units to develop the closure plan documentation.  
The milestone due date has been changed to establish a due date of “no later than 9/30/2034” to submit the 
coordinated closure plan to Ecology whether or not the applicable RI/FS is completed by that time (CCF M-37-22-
01 approved 6/06/2022). 

 
Regulatory Agency Comments:  Ecology asking about doing a cost of removing railroad lines for future use.  
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200-BC-1 and 200-WA-1 
EPA Lead 

RL- J. Capron, CPCCo – Bill Faught 
 

• Revisions to the 200-WA-1 RI/FS work plan incorporating the RASCAL approach and addressing other work plan 
changes was initiated on October 1, 2020, and will continue through FY24.The Rev. 1, Draft A work plan was 
transmitted to EPA for review on August 28, 2023. EPA review is complete and RCR comment dispositions were 
initiated. 

 

Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance 
with the WA-1 RI/FS Work Plan.  

• Due date 06/30/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance with 
the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

• Due date 12/31/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.  On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan.  

• Due date 12/31/2021, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  

• Due date 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 2021-
002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Regulatory Agency Comments:  None 
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200-BP-5 and 200-PO-1 
Ecology Lead 

RL – J. Virgin, CPCCo – Bill Faught 
 

• The 200-BP-5/200-PO-1 Rev. 0 Remedial Design/Remedial Action work plan (RD/RA Work Plan), DOE/RL-
2020-41 has been approved/signed and is in the AR. The RD/RA Work Plan provides details for the interim 
remedial action. 

• The Performance Monitoring Plan (PMP) (DOE/RL-2020-41-ADD1)/Sampling and Analysis Plan (SAP) 
(-ADD3), Hydrologic Test Plan (HTP)-ADD4 and the Remedial Design Report (RDR)-ADD5 are being developed 
as addenda to the RD/RA work plan (DOE/RL-2020-41).  

• The Draft A PMP and SAP are in preparation. 
• A revision to the 200 West Pump and Treat Facility O&M Plan is being drafted as a change notice (5B). The 

change notice incorporates interim remedial action modifications and additions to the B Complex and C/A-AX 
Farms and integration with the new ion exchange treatment train for Tc-99 at 200 W P&T . 

• Work on the Remedial Design Report (RDR, ADD 5) began in mid-November 2022 and is in Tech edit to issue a 
Decisional Draft. 

• Work on the HTP (ADD 4) continues with disposition of RL comments. 
• Extraction well 299-E27-157 in 200-BP-5, near the C Farm, has been drilled and constructed as of October 24, 

2023 and awaiting connection to the P&T Network. Well drilling at 299-E27-240 near the A-AX Farms in 200-
PO-1 is scheduled to begin mid November 2023. 

 
The volume of groundwater treated, and mass of constituents extracted from 200-BP-5 during 

September - October 2023  

Month Volume (mgal) Cyanide (kg) 
Uranium 

(kg) Technetium-99 (Ci) Iodine-129 (Ci)* 
September 6.00 2.25 1.8 7.17x10-2  3.34x10-5  
October 7.28 3.74 2.0 9.02x10-2  3.79x10-5  
Note – values shown are accumulated and reported in the annual P&T reports.   
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent. 

 
 Cumulative volume of treated groundwater and mass of constituents extracted from 200-BP-5  

  

Volume (mgal) Cyanide (kg) Uranium (kg) Technetium-99 (Ci) Iodine-129 (Ci)* 

Cumulative CY2023  66.52  25.38 18.63  7.87 x10-1  4.60x10-4  

Cumulative (2015 to current)  566.25  342.2  249.17  9.08  4.43x10-3  

Note – values include treatability test extraction and removal action extraction. 
Note- Interpolated data method was used to recalculate mass constituents removed and volume of groundwater treated. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent. 

 
Regulatory Agency Comments: None 
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200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

• Draft A of the I-129 Technical Impracticability Evaluation was sent to RL and EPA on November 1, 2022, and 
their comments arrived on January 4, 2023, and have been addressed.  The dispositions were sent to EPA for 
review on April 27, 2023. The revisions were made to Draft A and further progress is on hold pending a schedule 
for a final ROD. 

• The P&T remedy optimization presentation for U-Plant and S-SX was provided to DOE on 10/11/2023. 
• Replacement extraction well 299-W19-134 (near U Plant) began pumping on 7/27/2023 at ~50 gpm. 
• New monitoring wells 299-W19-127 and 299-W19-128 downgradient of U Farm – pumps have been installed and 

the first routine samples scheduled for collection in December 2023. 
• Replacement monitor well 699-35-70B (for upgradient ERDF well 699-36-70A). Drilling began 6/5/2023; 

currently at 313.7 ft bgs on (6/22/2022); target depth 312 ft; temporary casing is stuck, and driller plans to continue 
recovery efforts. 

• Replacement monitoring well 299-W19-135 (for 299-W19-36 upgradient of new extraction well). Drilling began 
9/21/2023; depth of 330 ft on 10/31/2023; target depth is the Rlm at ~445 ft.  

• Revised drilling SAP for 200-UP-1 being prepared with internal review planned for late November. 
• Approximately 110 million gallons of groundwater have been pumped from the UP-1 extraction wells in calendar 

year 2023 as part of the remedial action. 
 

The volume of groundwater treated, and mass of constituents extracted from 200-UP-1 during September - October 2023 

Month 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium-
99 (Ci) 

Cyanide 
(kg) 

September 7.8 1.06 0.26 0.90 209 926 2.28E-05 1.8E-02 NR 

October 9.7 1.32 0.31 1.1 264 1,169 3.12E-05 2.2E-02 NR 

 

Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-UP-1  

  
Volume 
(Mgal) 

Carbon 
Tetra-

chloride 
(kg) 

Chromium 
(kg) 

Uranium 
(kg) 

Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium
-99 (Ci) 

Cyanide 
(kg) 

Cumulative 
FY2023 

108.5 15.44 3.50 7.26 3041 13,456 3.29E-04 2.49E-01 NR 

Cumulative 
FY2024 

9.7 1.32 0.31 1.1 264 1,169 3.12E-05 2.2E-02 NR 

Cumulative 
(2012 to 
current) 

1,077 281.59 71.68 94.33 53,335** 235,997** 30.97E-04 5.78 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note- Interpolated data method was used to recalculate mass constituents extracted and volume of groundwater treated Note – values include available data 
from extraction before 200W Pump & Treat operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended in October 2019 for the 200-
ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 132,308 kg of nitrate (29,888 kg nitrogen in NO3) was removed from 
groundwater extracted from the 200-UP-1 OU.  
Treatment efficiencies carbon tetrachloride, chromium, uranium, and technetium-99 reflected above, which were reduced for chromium following suspension of 
biological treatment. 
NR = not reported  
Regulatory Agency Comments:  None 
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200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Continued the installation of extraction well  299-W11-107/D0369 wells to be drilled and installed in FY23-24. 
Completed construction of extraction wells 299-W11-106/D0368 and 299-W14-75/D0370 . 

• Completed the installation of new monitoring well 299-W14-24/C9996 and commenced the drilling of monitoring 
well 299-W11-98/C9739. 

• Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the BP-5 and 
ZP-1 OUs and at the 200 West P&T. 

• The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,118 and 2,084 gpm 
for September and October, respectively. 

 
The volume of groundwater treated, and mass of constituents extracted from 200-ZP-1 during 

September - October 2023 

 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Trichloro- 

ethylene (kg) 
Chromium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Technetium-
99 (Ci) 

Iodine-
129 (Ci)* 

Cyanide 
(kg) 

September 79 81.62 0.66 7.772 7,717 34,163 0.035 2.2x10-4 0.44 
October 93 95.4 0.78 9.022 9,040 40,019 0.0426 2.6x10-4 0.51 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-ZP-1  

 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Trichloro-

ethylene (kg) 
Chromium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Technetium-
99 Removed 

(Ci) 

Iodine-129 
Removed 

(Ci)* 
Cyanide 

(kg) 
Cumulative 

FY2023 1,064 1,114 9.09 107.52 99,955 442,278 0.92 29.26x10-4 7.33 

Cumulative 
FY2024 93 95.4 0.78 9.022 9,040 40,019 0.0426 2.6x10-4 0.51 

Cumulative 
(2012 to 
current) 

9811 22,023 141.57 529.65 1,291,364** 5,716,625** 5.97 2.3x10-2 74.99 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note- Interpolated data method was used to recalculate mass constituents extracted and volume of groundwater treated. Note – values include available data 
from extraction before 200W Pump & Treat operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-ZP-1 remedial action. Nitrate treatment was suspended in October 2019 for the 200-
ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 1,951,516 kg of nitrate (440,522 kg nitrogen in NO3) was removed from 
groundwater extracted from the 200-ZP-1 OU. 

 
Regulatory Agency Comments: None 
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200W Pump & Treat Facility 
EPA Lead 

RL – Kate Amrhein, CPCCo – Mark Byrnes 
 

• Pumping continued at the 200 West P&T and flows currently average 2,444 gpm. 
• BP-5/PO-1 Tc-99 IX Train: continued to form and pour foundations/pedestals for tank/pump/auxiliary equipment. 

Continued to rough-in the mechanical/piping and electrical/instrumentation for both train #1 and 2. 

The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility during 
September - October 2023  

Month 
Treated 
(mgal) 

Carbon 
Tetrachloride 
Removed (kg) 

Trichloroethylene 
Removed (Kg) 

Chromium 
Removed 

(kg) 

Tc-99 
Removed 

(Ci) 

Cyanide 
Removed 

(Kg) 

Uranium 
Removed 

(kg) 

September 92.91 82.57 0.57 0.43 1.24E-01 2.35 8.09 

October 110.27 96.63 0.67 0.43 1.52E-01 3.86 8.64 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed 

by the 200 West P&T Facility  

 
Treated 
(mgal) 

Carbon 
Tetra- 

chloride 
(kg) 

Trichloro-
ethylene 

(kg) 
Chromium 

(kg) 

Nitrogen 
in NO3 
(kg)* Nitrate (kg)* Tc-99 (Ci) 

Cyanide 
(kg) 

Uranium 
(kg) 

Cumulative 
FY2023 1,255 1130 9.53 4.79 NA NA 2.23 42.95 108.875 

Cumulative 
FY2024 110.27 96.63 0.67 0.43 NA NA 1.52E-01 3.86 8.64 

Cumulative 
(2012 to 
current) 

11,457 22,285 128.64 550.075 493,644 2,186,276 20.59 376.51 768.01 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note- Interpolated data method was used to recalculate mass constituents removed and volume of groundwater treated. 
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 
2,186,276 kg of nitrate (493,644 kg Nitrogen in NO3) was removed by the 200 West P&T. 
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Regulatory Agency Comments:  None 
 

M-024 Well Installation 
Ecology Lead 

RL - Kathy Higgins, CPCCo - Jennifer Richart 
 

 
Target Date M-024-74-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  

• Due date 08/01/2023, Status: Completed 8/29/2023 with approval of TPA CCF M-24-23-02. 
 
Milestone M-024-74: Complete the Construction of All Well Listed for CY23 and Before.  

• Due Date 12/31/2023, Status: On Schedule.  For the M-024-74 milestone, 24 wells are complete, and 6 wells are 
in-progress. 

o Wells 199-D5-163/D0247, 299-E25-247/D0222, 299-E25-125/D0048, 299-E25-246/D0221, 
299-W19-127/C9605, 299-W7-15/D0024, 299-E26-16/D0227, 299-W10-201/D0013, 299-W13-3/C9998, 
299-W19-128/C9606, 299-W19-134/D0269, 699-45-65/C9999, 199-H4-95/D0244, 299-W10-202/D0014, 
299-W10-200/D0020, 299-W15-231/D0021, 299-W13-5/D0371, 299-W11-106/D0368, 
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299-W14-75/D0370, 299-W14-24/C9996, 299-W7-16/D0027, 199-K-243/D0093, 299-E25-251/D0043, 
and 199-D3-7/D0249 are complete. 

o Wells 699-35-70B/D0322, 299-W11-107/D0369, 299-E27-125/D0118, 299-W10-203/D0015, 299-W19-
135/D0270 and 299-W11-98/C9739 are in-progress. 

Milestone M-024-58Q: Initiate Discussion of Well Commitments. 
• Due date 06/01/2024, Status: On Schedule. 

Regulatory Agency Comments:  None 
  

CPCC-2306309, Rev. 0

21



Hanford Annual Groundwater Sampling Program Performance 
RL - Kathy Higgins, CPCCo – R. Fox 

 
 
 

 
*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in September - 
October 2023. 

Regulatory Agency Comments: None  
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Groundwater Sample Schedule*

Successfully Completed Sample Trips

FY 2024 Well and Aquifer Tube Trips
Successfully Collected Samples vs Groundwater Sample Schedule

*The groundwater schedule is a living number of planned sample events. It represents sampling events from th     
fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 
M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 
Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 
200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 
M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-

WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 
12/31/2019 

In Abeyance 
Fiscal Year 2021 

M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 
Schedule Dates 

11/30/2020 
In Abeyance 

Fiscal Year 2022 
M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 

RI/FS Work Plan 
12/31/2021 

In Abeyance 
Fiscal Year 2023 

M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-92B  

M-015-93B Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 
Requesting Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-93B  

M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside 
WMAs if Requesting Alternative Closure Requirements 

Submit concurrently with  
M-015-92C  

M-024-58P Initiate Discussions of Well Commitments 6/01/2023 
Complete 

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-38B  

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-024-74-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/01/2023 
Complete 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

M-062-57 Integrated Disposal Facility (IDF) Operational 
 

9/30/2023 
Complete 
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MS# Title Due Date 
M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank 

Yard and 205A Building 
09/30/2023 

Completed 09/18/2023 
Fiscal Year 2024 

M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 
On Schedule 

M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 
On Schedule 

M-015-92F Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-
IS-1 OU RFI/CMS/RI/FS WP 

6/30/2024 
On Schedule 

M-015-118 Submit Draft CCF with New Dates for Milestones M-015-92B/M-015-
92C/M-015-93B/M-015-93C/M-015-110B 

6/30/2024 
On Schedule 

M-015-119 Submit Draft CCF with New Dates for Milestones M-015-38B/M-015-84/M-
015-91B/M-015-98/M-015-99 

6/30/2024 
On Schedule 

M-015-120 Submit Draft CCF Proposing Milestones for Central Plateau Cleanup for 
Period FY 2025-2027 

6/30/2024 
On Schedule 

M-016-200 Submit Draft CCF with New Dates for Milestones M-016-200A and M-016-
200B 

6/30/2024 
On Schedule 

M-085-71 Submit Draft CCF with New Date for Milestone M-085-70 6/30/2024 
On Schedule 

M-024-75-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  
On Schedule 

M-016-200A Complete U Plant Canyon (221 U Facility) demolition 9/30/2024 
In Abeyance 

M-016-202 Complete Response Actions for 10 Waste Sites and Sampling for Additional 5 
Waste Sites in Outer Area 

9/30/2024 
On Schedule 

M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the 
PUREX Complex 

09/30/2024 
On Schedule 

Fiscal Years 2025-2027 
M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 

On Schedule 
M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder 

Removal 
3/30/2025 

On Schedule 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

On Schedule 
M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 

On Schedule 
M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

On Schedule 
M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 

On Schedule 
M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable 

Units 
6/30/2026 
At Risk 

M-024-77-T01 Conclude discussions of well commitments initiated under M-024-58  8/01/2026 
On Schedule 

M-016-210 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 
Schedule for NRDWL and SWL 

8/31/2026 
On Schedule 
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MS# Title Due Date 
M-016-211 Submit PMR with Updated Post-Closure Pan, Including Groundwater 

Monitoring Plan for NRDWL and SWL 
180 days after Ecology's 

approval of the 90% 
cover design submitted in 

Milestone.  
M-016-210 

M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 
On Schedule 

M-024-77 Complete the Construction of All Wells Listed for CY26 and Before 12/31/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 
In Abeyance 
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Documents Submitted to the Administrative Record 

Number Title Referencing 
Document 

Referencing Document Title 

ECF-HANFORD-20-0110_R0 Cumulative Impact Evaluation Vadose Zone 
Model for the A Farms Area, No Further Action 
Scenario 

DOE-RL-2019-07 ADD2 Hanford Atomic Energy Act Sitewide 
Well Installation Sampling and 
Analysis Plan, Addendum 2: 22 New 
Groundwater Monitoring Wells in the 
200 East and 200 West Areas  

ECF-HANFORD-22-0030, Rev. 0 CALCULATION OF RADIOLOGICAL DOSE 
BASED ON CALENDAR YEAR 2021 
ATOMIC ENERGY ACT GROUNDWATER 
MONITORING AT 
HANFORD 

DOE-RL-2019-07 ADD2 Hanford Atomic Energy Act Sitewide 
Well Installation Sampling and 
Analysis Plan, Addendum 2: 22 New 
Groundwater Monitoring Wells in the 
200 East and 200 West Areas  

SGW-67782, Rev. 0 FIELD SUMMARY REPORT FOR 
OPPORTUNISTIC SAMPLING AT 216-B-3 
POND WELLS INSTALLED IN FY2021 

N/A N/A 

ECF-HANFORD-23-0032 Calculation of Critical Means for use in Calendar 
Year 2023 RCRA Groundwater Monitoring 

Annual Reports Annual Reports 

ECF-HANFORD-23-0066 Rev 0 Hydraulic Gradient and Average Linear 
Groundwater Velocity Calculation - Quarter 3 
Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200E-23-0013 Rev 0 Groundwater Elevation Mapping for 200 East 
Area - Quarter 2 Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200E-23-0043 Rev 0 Groundwater Elevation Mapping for 200 East 
Area - Quarter 3 Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200E-23-0064 Rev 0 Groundwater Elevation Mapping for 200 East 
Area - Quarter 4 Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200W-23-0031 Rev 0 Groundwater Elevation Mapping for 200 West 
Area - Quarter 4 Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200W-23-0015 Rev 0 Groundwater Elevation Mapping for 200 West 
Area - Quarter 3 Calendar Year 2022 

Annual Reports Annual Reports 

ERDF-00003, Rev. 3 Supplemental Waste Acceptance Criteria for the 
Environmental Restoration Disposal Facility 

DOE/RL-2022-31 200-IA-1 Operable Unit 
Supplemental Characterization 
Sampling and Analysis Plan 

WHC-SD-DD-TI-004, Rev. 0 Design Specifications for the Semiworks (201-
C) Site Engineered Barrier 

DOE/RL-2016-58 200-EA-1 Operable Unit Waste Site 
RCRA Facility 
Investigation/Corrective Measures 
Study and Remedial 
Investigation/Feasibility Study Work 
Plan 

ECF-200ZP1-19-0091, Rev. 0 200-ZP-1 Remediation System Optimization FY 
2018 

N/A N/A 

ECF-200ZP1-21-0112, Rev. 0 FY 2021 Fate and Transport Analysis of Carbon 
Tetrachloride for 200-ZP-1 with the Plateau To 
River Model 

N/A N/A 

 
 
Regulatory Agency Comments:  None 
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Approved TPA Change Notices 
 

Number Title Description of Change 
TPA-CN-0953 

Signed 
10/24/2023 

DOE/RL-2014-33, Sampling and 
Analysis Plan for the 200-BP-5 

Groundwater Operable Unit, Rev. 0 

Monitoring well 299-E33-10 and aquifer tubes 12-D and 
13-S have been removed from Tables 3-3, 3-4, 3-5 and 
removed from Figures 3-1, 3-3, 3-4, 3-7, and 3-10. 

 

Regulatory Agency Comments: None  

 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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 Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Action Items List, November 16, 2023

Action # Action/Subject Assigned To Owed To Assigned 
Date

Original 
Due Date

Adjusted 
Due Date Status

OPEN ACTION ITEM TRACKING
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