






and Energy will jointly provide copies of the proposed Consent Decree modifications to the State 

of Oregon. In addition, in accordance with Energy's separate consent decree with the State of 

Oregon entered in State of Washington, et al. v. United States Department of Energy, et al., E.D. 

Wash., No. 2:08-cv-5085, as amended, Energy will provide a minimum of 10 days' advance 

notice to the State of Oregon regarding the proposed modifications. Ecology and Energy will 

offer to jointly meet with staff of the State of Oregon in advance of the public comment period, 

and upon the request of a State of Oregon, Ecology and Energy may meet separately (i.e., 

without the other as a participant) with staff of the State of Oregon. Ecology and Energy agree to 

provide at least 3 days' advance written notification to each other prior to any such separate 

meetings. Ecology and Energy agree that they are each prohibited from disclosing any 

mediation confidential information during or in connection with any such meetings. 

D. Signature and entry of the proposed Consent Decree modifications will be subject 

to Ecology's and Energy's consideration of any public, Tribal Nation, and State of Oregon 

comments. Ecology and Energy each reserve their ability to withdraw their consent to the 

proposed Consent Decree modifications based upon such comments. Ecology and Energy will 

each share with the other any written comments received. After receiving public, Tribal Nation, 

and State of Oregon comments, Ecology and Energy will consider whether the comments 

"disclose facts or considerations" that indicate the proposed Consent Decree modifications are 

"inappropriate." Consent Decree, Section VII.A.2. 

E. If, after the consideration of public, Tribal Nation, and State of Oregon comments, 

either Ecology or Energy determines that such "comments disclose facts or considerations which 

indicate that the amendment is inappropriate," Consent Decree, Section VII.A.2., Ecology and 

Energy agree to meet in good faith to (1) reach agreement as to whether post-comment revisions 

are warranted and, if so, (2) to reach agreement as to appropriate revisions to the proposed 

Consent Decree modifications as lodged for the court's consideration. Any such mutually­

agreed revisions may be subject to additional public comment pursuant to Section VII.A.2 of the 

Consent Decree. If Ecology and Energy are "unable to agree on revisions" to the proposed 
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Consent Decree modifications "to address the concerns raised during the public comment 

period," then the provisions of Consent Decree Section VII.A.3. shall apply. Consent Decree, 

Section VII.A.2; id Section VII.A.3. (requiring the opponent of the proposed revision to 

"explain in writing its reasons for disagreeing," and allowing the proponent of the revision to 

"invoke dispute resolution procedures of th[e] Decree."). 

F. If, after the consideration of public comments and after reaching agreement on 

any subsequent revisions to the proposed Consent Decree modifications, Ecology and Energy 

agree that the proposed modifications should be finalized, then Ecology and Energy will jointly 

move the Court for entry of those modifications concurrent with Ecology, Energy, and EPA 

approving the proposed HFF ACO change requests described in Section 3 below. Withdrawal of 

consent by Ecology, Energy, or EPA to approve the proposed HFF ACO change requests 

described in Section 3, below, either in whole or in part, shall be a basis for Ecology or Energy, 

in their sole discretion, to withdraw consent to the proposed Consent Decree modifications, 

either in whole or in part. 

G. The actions described in paragraph 2.F, above, will occur after Energy completes 

the decision-making processes described in Section 4, below. 

H. Unless and until either the court does not enter the proposed Consent Decree 

modifications or those modifications are withdrawn from consideration for entry by the court, 

and subject to the provisions of Section 4 of this Agreement, Ecology and Energy will conduct 

their affairs in a manner consistent with the proposed Consent Decree modifications. 

3. HFF ACO Revisions 

A. Attachments B-Q to this Agreement contain proposed new milestones and 

revisions to existing milestones in HFF ACO Action Plan Appendix D. Based on Attachments B­

Q, Energy will prepare proposed HFF ACO change requests for the Parties' approval. The 

Parties will hold a 60-day public comment period on these proposed change requests, to be 

concurrent with the public comment period on the proposed Consent Decree modifications 

described above in Section 2. 
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B. After Ecology and Energy provide notice to the court of the proposed Consent 

Decree modifications, and in advance of the public comment period on the proposed change 

requests, the Parties will provide copies of the proposed HFF ACO change requests to Tribal 

Nations. See HFFACO Action Plan Section 10.10. The Parties will offer to jointly meet with 

staff and officials of each Tribal Nation in advance of the public comment period, together with 

Ecology and Energy meeting on the proposed Consent Decree modifications described in Section 

2. Any such meeting shall not constitute and is not intended to replace formal government-to­

government consultation with the Tribal Nation, but will rather be an opportunity for the Parties 

to familiarize the Tribal Nation with the proposed change requests and respond to any initial 

questions. Upon the request of a Tribal Nation, any Party may additionally or alternatively meet 

separately with staff and officials of the Tribal Nation (i.e., meet without the other Parties as 

participants). The Parties agree to provide at least 3 days' advance written notification to each 

other prior to any such meetings, or formal consultation processes. The Parties agree that they 

are each prohibited from disclosing any mediation confidential information during or in 

connection with any such meetings. 

C. After Ecology and Energy provide notice to the court of the proposed Consent 

Decree modifications, and in advance of the comment period on the proposed change requests, 

the Parties will jointly provide copies of the proposed HFF ACO change requests to the State of 

Oregon. The Parties will offer to jointly meet with staff of the State of Oregon in advance of the 

public comment period, and upon the request of the State of Oregon, any Party may additionally 

or alternatively meet separately with staff of the State of Oregon (i.e., meet without the other 

Parties as participants). The Parties agree to provide at least 3 days' advance written notification 

to each other prior to any such meetings with the State of Oregon. The Parties agree that they are 

each prohibited from disclosing any mediation confidential information during or in connection 

with any such meetings. 

D. Signature and entry of the proposed HFF ACO change requests will be subject to 

the Parties' consideration of any public, Tribal Nation, and State of Oregon comments. Each 
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Party reserves its ability to withdraw its consent to the proposed HFF ACO change requests based 

upon such comments. Each Party will share with the others any written comments received. 

After receiving any public, Tribal Nation, and State of Oregon comments, the Parties will 

consider whether the comments disclose facts or considerations that indicate the proposed 

HFF ACO change requests are inappropriate. 

E. If, after the consideration of public, Tribal Nation, and State of Oregon comments, 

any Party determines that any of the proposed HFF ACO change requests should be revised based 

upon such comments, the Parties agree to meet in good faith to (1) reach agreement as to whether 

such post-comment revisions are warranted and, if so, (2) to reach agreement as to proposed 

revisions to the change request(s). Any such mutually-agreed revisions may be subject to 

additional public comment pursuant to Section 10.6 of the HFFACO Action Plan. If the Parties 

are unable to agree on any proposed revisions to the change requests following the public 

comment period, then any Party may in its unreviewable discretion withdraw consent to the 

proposed HFF ACO change requests, either in whole or in part. Because the proposed HFF ACO 

change requests represent a carefully negotiated settlement, the Parties agree that in following 

the HFF ACO change control process with respect to the requests proposed under this 

Agreement, the proposed requests, including any post-public comment revisions proposed as 

provided above, are expressly not subject to the dispute resolution provisions of HFF ACO 

Article VIII and/or XVI. 

F. If, after the consideration of public, Tribal Nation, and State of Oregon comments 

and after reaching agreement on any subsequent revisions to the change requests, the Parties 

agree that the proposed HFF ACO change requests should be approved, the Parties will approve 

the proposed change requests concurrent with moving the court to enter the proposed Consent 

Decree modifications described in Section 2 above and contingent on the court's entry of those 

modifications. Withdrawal of consent by Ecology or Energy to finalize the proposed Consent 

Decree modifications described in Section 2 above, either in whole or in part, shall be a basis for 
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any Party, in their sole discretion, to withdraw consent to the proposed HFFACO change 

requests, either in whole or in part. 

G. The actions described in paragraph F above will occur after Energy completes the 

decision-making processes described in Section 4 below. 

H. The HFF ACO change requests will become effective once the proposed Consent 

Decree modifications are entered by the court. In the event that the court does not enter the 

proposed Consent Decree modifications or those modifications are withdrawn from 

consideration for entry by the court, either in whole or in part, any Party may withdraw their 

consent to the proposed HFF ACO change requests, either in whole or in part. 

I. Unless and until the Parties withdraw consent from the proposed HFF ACO 

change requests, and subject to the provisions of Section 4 of this Agreement, the Parties will 

conduct their affairs in a manner consistent with the proposed change requests. 

4. Compliance With Other Laws 

A. As of the date of all Parties' execution of this Agreement, the existing Consent 

Decree reflects Energy's program ofrecord for treating Hanford's high-level waste. New 

proposed Consent Decree milestones A-22 through A-28 (Appendix A), among other proposed 

modifications, reflect potential changes to this program of record. Those include: re-configuring 

the Waste Treatment Plant for the direct feed of waste to the High Level Waste Facility ( operated 

in a two-melter configuration); constructing and commissioning a Waste Transfer Vault and 

High-Level Effluent Management Facility; and implementing additional pretreatment 

capabilities (including sludge washing) after direct-feed High Level Waste hot commissioning. 

B. The proposed HFF ACO change requests reflect potential changes to other aspects 

of the broader program of record for Hanford's tank waste retrieval and treatment mission, 

including regarding retrieval milestones. 

C. The proposed Consent Decree modifications and the HFF ACO change requests 

are expressly subject to Energy satisfying its applicable statutory and regulatory obligations, 

including under the National Environmental Policy Act and the National Historic Preservation 
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Act, with respect to the proposed changes; the Parties' consideration of public, Tribal Nation, 

and State of Oregon comment on the proposed Consent Decree modifications and HFF ACO 

change requests; and the court approving the proposed Consent Decree modifications. 

D. Subsequent to lodging the proposed Consent Decree modifications with the court 

pursuant to paragraph 2.A above, including while public comment on the proposed Consent 

Decree modifications and HFF ACO change requests is proceeding, Energy will make best 

efforts to continue steps to satisfy its statutory and regulatory obligations with respect to the 

proposed modifications and changes, including under the National Environmental Policy Act. 

E. Informed by the above analysis, and after the conclusion of public comment on 

the proposed Consent Decree modifications and HFF ACO change requests, Energy will 

determine whether to implement the proposed changes to the program of record. Energy's 

execution of any changed program of record will be contingent on court approval of the 

proposed Consent Decree modifications. 

F. An Energy decision to not implement the proposed changes to the program of 

record will be a basis for Ecology to withhold or withdraw its consent to seek entry of the 

proposed Consent Decree modifications described in Section 2 above, and for Ecology or EPA to 

withhold or withdraw their consent to finalize the proposed HFF ACO change requests described 

in Section 3 above. 

G. Independent of any other basis for withholding or withdrawing consent described 

in paragraphs 2.D, 2.F, 3.D, 3.E, or 3.F, above, ifby October 30, 2024, the Parties have not yet 

jointly moved the court to enter the proposed changes to the program of record for treating 

Hanford's high-level waste, Ecology may withhold or withdraw its consent to seek entry of the 

proposed Consent Decree modifications described in Section 2 above, and Ecology or EPA may 

withhold or withdraw its consent to finalize the proposed HFF ACO change requests described in 

Section 3 above. 
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5. Forbearance Provision 

Energy affirms that it intends to forbear from classifying or reclassifying reprocessing 

wastes located at or from the Hanford Site as non-High Level Waste pursuant to Energy's 

interpretive rule [83 Fed. Reg. 50,909 (Oct. 10, 2018); 84 Fed. Reg. 26,835 (June 10, 2019); 86 

Fed. Reg. 72,220 (Dec. 21, 2021)] (Interpretive Rule) for purposes of disposal of treated waste or 

tank system closure within the State of Washington. Energy also affirms that it intends to 

consult with the State of Washington if it ever believes changed circumstances might call for an 

end to this forbearance. This forbearance is limited to the foregoing and shall not be construed 

as forbearance by Energy from classifying or reclassifying reprocessing waste at or from the 

Hanford Site pursuant to any other asserted authority, including Energy's authority to make 

Waste Incidental to Reprocessing determinations. Nothing in this forbearance shall be construed 

as a concession or admission by either Energy or the State of Washington regarding the extent of 

Energy's jurisdiction or authority with respect to the classification/reclassification of 

reprocessing waste as non-High Level Waste, including whether such jurisdiction or authority 

does or does not exist with respect to the Interpretive Rule as applied at the Hanford Site or 

elsewhere. Both the State of Washington and the United States reserve all their rights and 

defenses regarding such jurisdiction or authority. 

The Parties agree that in the event Energy terminates or proposes to terminate its above­

described forbearance, the State of Washington may assert an as-applied challenge against any 

Energy final agency action applying or proposing to apply the Interpretive Rule to classify or 

reclassify reprocessing wastes located at or from the Hanford Site as non-High Level Waste, 

including contesting the legality of the Interpretive Rule itself in the context of such challenge, 

with the United States reserving all rights and defenses regarding such challenge. The foregoing 

shall be the State of Washington's sole remedy for Energy terminating or proposing to terminate 

the above-described forbearance. No other rights or privileges are conveyed by this forbearance. 



6. Future Discussion of Grouted Tank Waste Treatment and Disposal 

In conjunction with the one-time negotiation specified in paragraph 7 of proposed revised 

HFFACO Milestone M-062-45 (Attachment L), or no later than June 30, 2038, whichever is 

earlier, Ecology and Energy will meet to discuss establishing conditions, if any, related to the 

treatment and disposition of any grouted tank waste after expiration of the conditions specified in 

proposed Milestone M-062-66 (Attachment M). 

7. Energy's Internal Processes 

Energy must satisfy internal decision-making and project management processes in the 

course of acquiring or constructing certain capital assets necessary to satisfy its obligations under 

the Consent Decree and the HFF ACO. These processes include the Critical Decision process 

under DOE Order 413.3 (Program and Project Management for the Acquisition of Capital 

Assets). DOE Order 413.3B requires that, in certain circumstances, Energy charter an 

independent "Analysis of Alternatives" (AoA), which is an analytical comparison of the 

operational effectiveness, suitability, risk, and life cycle cost ( or total ownership cost, if 

applicable) of alternatives that satisfy validated capability needs. AoAs are not decisional 

documents. DOE anticipates chartering several AoAs to assess capital asset projects included 

among the proposed modifications to the Consent Decree and HFFACO. The Parties agree that it 

can be beneficial for Ecology to have early and meaningful insight, and in some cases input, into 

these processes. 

For the following AoAs that Energy anticipates may be necessary to satisfy its 

obligations under the Consent Decree and the HFF ACO, Energy agrees to periodically submit to 

Ecology written reports, in existing Consent Decree or HFF ACO reporting, documenting the 

relevant activities occurred in that AoA process during the period covered by the report: 

• HL W Transfer Vault 

• High-Level Waste Effluent Management Facility (HEMF) 

• IHL W Storage Facility 
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Such written reports shall provide the status of progress made during the reporting period, 

and shall include: (1) a brief description of accomplishments and issues encountered during the 

reporting period and/or expected in the next three months; and (2) a description of the overall 

status of the AoA in ensuring compliance with any relevant milestone(s). 

For the following AoAs that Energy anticipates may be necessary to satisfy its 

obligations under the Consent Decree and the HFF ACO, Energy agrees to invite Ecology to 

designate one or a limited number of representatives to be meaningful participants in the AoA 

processes: 

• On-Site Grout Plant (if DOE determines that such a facility is needed) 

• 1 Million Gallons Multi-Purpose Waste Storage 

• Additional Pretreatment Capabilities 

If Ecology accepts Energy's invitation, Energy will include the Ecology representative(s) 

in all non-privileged material meetings ( e.g., meetings where alternatives are created, life cycle 

functions are characterized and described, and processing methods and associated needs are 

evaluated) and copy the Ecology representative(s) on material, non-proprietary documentation 

relevant to the AoA. 

8. Appendix HI Appendix I Updates 

The Parties agree to enter negotiations to begin no earlier than June 3, 2024, and 

conclude no later than December 31, 2024, to seek to reach agreement on: 1) updates to 

HFF ACO Action Plan Appendix H; 2) updates to HFF ACO Action Plan Appendix I, including 

defining the scope of Performance Assessment Work Plans; and 3) adding interim milestones to 

M-45-24-04 ("Establish New TPA Milestones for Closure of SST WMAs A-AX, B-BX-BY, C, 

S-SX, T, TX-TY, and U and the 241-C-301 Catch Tank and 244-CR Vault") for Energy to 

submit to Ecology Appendix I Performance Assessment Work Plans for WMAs A-Ax, U, S-SX, 

B-BX-BY, and T-TX-TY. These negotiations will be conducted under a mediation agreement 

with the Federal Mediation and Conciliation Service. 
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GENERAL PROVISIONS 

1. Execution in Counterparts. This Agreement may be executed in one or more 

counterparts which, taken together, shall be deemed to constitute one and the same document. 

2. Integrated Settlement Agreement. This Agreement contains the entire agreement 

between the Parties on the issues it addresses, and supersedes any and all prior written and/or 

oral agreements. 

3. No Third-Party Beneficiaries. Nothing in this Agreement shall be construed to make 

any other person or entity not executing this Agreement a third-party beneficiary to this 

Agreement. 

4. Remedies. The Parties agree to confer informally and in good faith to resolve any 

disputes arising under this Agreement. The Parties agree that neither specific performance nor 

contempt of court are available remedies under the Agreement. Separate from this Agreement, 

the Parties retain all existing remedies under the Consent Decree and HFF ACO. 

5. No Limitation on Discretion. Except as expressly provided herein, nothing in this 

Settlement Agreement shall be construed to limit or modify the discretion accorded to Energy by 

any laws, including but not limited to the Atomic Energy Act of 1954, as amended, 42 U.S.C. §§ 

2011, et seq., or any other statutes or regulations, or any principles of administrative law. 

6. Anti-Deficiency Act. Any obligations of the United States to expend funds under this 

Agreement are subject to the availability of funds appropriated for such purpose. Energy's 

performance under this Settlement Agreement is subject to fiscal and procurement laws and 

regulations of the United States, and no provision of this Agreement shall be interpreted as or 

constitute a commitment or requirement that the United States obligate or pay funds in 

contravention of the Anti-Deficiency Act, 31 U.S.C. § 1341, or any other applicable provision of 

law. The Parties agree that this paragraph 6 applies only to this Agreement; the separate Anti­

Deficiency Act provisions in both the Consent Decree and HFF ACO remain unmodified, and are 

not superseded or otherwise affected by this provision. 
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7. Modification. The Parties may, in a written document signed by all of the Parties, 

modify any term of this Settlement Agreement. 

8. Authority to Sign. Each undersigned representative of the Parties certifies that he or she 

is fully authorized by the Party to enter into this Settlement Agreement on behalf of that Party. 

WHEREFORE, after having reviewed the terms and conditions of this Settlement 

Agreement, Ecology, Energy, and EPA hereby consent and agree to the terms and conditions of 

this Settlement Agreement. 

IT IS SO AGREED. 
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AUSTIN
SAYLOR

Digitally signed by 
AUSTIN SAYLOR 
Date: 2024.04.11 
10:56:19 -07'00'

For the United States of America: 

TODD KIM 
Assistant Attorney General 
Environment & Natural Resources Division 

AUSTIN D. SAYLOR 
Senior Attorney 
U.S. Department of Justice 
Environment & Natural Resources Division 
Environmental Defense Section 
Austin.Saylor@usdoj.gov 
202-598-7867 

Date: ----------
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Mark D. 
Silberstein

Digitally signed by Mark D. 
Silberstein
Date: 2024.04.11 14:31:29 -04'00'

For the U.S. Department of Energy: 

MARK D. SILBERSTEIN 
Chief Counsel 
Office of Chief Counsel - Hanford Site 
U.S. Department of Energy 
(509) 376-7886 
mark.silberstein@rl.doe.gov 

Date: ----------
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NICHOLAS
VIDARGAS

Digitally signed by 
NICHOLAS VIDARGAS 
Date: 2024.04.10 
20:04:14 -07'00'

For the U.S. Environmental Protection Agency: 

NICHOLAS W. VIDARGAS 
Assistant Regional Counsel 
U.S. Environmental Protection Agency, Region 10 
Vidargas.Nick@epa.gov 
206-553-1460 

Date: ----------
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Fitz, Andy 
(ATG)

Digitally signed by Fitz, Andy (ATG) 
Date: 2024.04.11 11:26:18 -07'00'

For the State of Washington, Department of Ecology: 

ROBERT W. FERGUSON 
Attorney General 

ANDREW A. FITZ, WSBA#22169 
Senior Assistant Attorney General 

360-586-6770 
andy. fitz@atg. wa. gov 

Date: ----------
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UNITED STATES DISTRICT COURT 

EASTERN DISTRICT OF WASHINGTON 
 

STATE OF WASHINGTON, 
DEPARTMENT OF ECOLOGY, 
 

Plaintiff, 
 

v. 
 
JENNIFER GRANHOLM, 
Secretary of the United States 
Department of Energy, and the 
UNITED STATES DEPARTMENT 
OF ENERGY, 
 
 Defendants. 

 

NO.  2:08-cv-5085-RMP 
 
SIXTH AMENDED 
CONSENT DECREE 
BETWEEN U.S. 
DEPARTMENT OF 
ENERGY AND STATE OF 
WASHINGTON 

 
The Consent Decree between the U.S. Department of Energy and the State 

of Washington, ECF No. 59, as amended, see ECF Nos. 222, 232, 242, 251, and 

259, is further amended as follows: 

I. Sections IV.A. and IV.B. 

Sections IV.A. and IV.B. of the Consent Decree are hereby VACATED and 

SUPERSEDED by the following text: 
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IV. WORK TO BE PERFORMED AND SCHEDULE 

 A. Waste Treatment Plant (WTP) Construction and Startup. 

1.  In accordance with Appendix A to this Decree, DOE shall achieve “Hot 

Start of Waste Treatment Plant” by December 31, 2033, and achieve “initial 

plant operations” of the WTP no later than December 31, 2036.1 

                                           
1 Through entry of this Sixth Amended Consent Decree, the Court is approving 

the Parties’ newly-agreed milestones, A-22 through A-28 in Appendix A, 

related to the program of record for treating Hanford’s high-level waste.  The 

Parties anticipate further modifying the Decree as information is developed and 

decisions are made pursuant to these new milestones.  In the meantime, the 

Parties have agreed to retain the Decree’s existing milestones for construction 

and initial operations of the WTP, including the milestones for the Pretreatment 

and High-Level Waste Facilities that DOE has identified as being at “serious 

risk” and which remain so as of entry of this Sixth Amended Consent Decree.  

These milestones are noted with asterisks in Appendix A.  Without excusing 

DOE from any obligation to exercise due diligence toward satisfying its 

milestone obligations as expeditiously as possible, retention of the asterisked 

milestones is without prejudice to DOE’s ability to seek modifications of those 

milestones or any other aspect of this Decree; provided, that milestone A-1 (as 
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2. “Hot Start of Waste Treatment Plant” means the initiation of simultaneous 

operation of the Pretreatment (PT) Facility, High-level Waste (HLW) 

Facility and Low-activity Waste (LAW) Facility (including as needed the 

operations of the Analytical Laboratory (LAB) and the Balance of Facilities) 

treating Hanford tank wastes and producing a waste glass product. 

3. “Initial plant operations” under this Decree is defined as, over a rolling 

period of at least 3 months leading to the milestone date, operating the WTP 

to produce high-level waste glass at an average rate of at least 4.2 Metric 

Tons of Glass (MTG)/day, and low-activity waste glass at an average rate of 

at least 21 MTG/day. 

4. The definitions in Paragraphs 1–3, above, reflect the original program of 

record for treating Hanford’s high-level waste under this Decree.  As noted 

in Footnote 1, while the Parties have agreed to retain the Decree’s existing 

milestones for construction and initial operations of the WTP (including the 

                                                                                                                                        
it relates to the High-Level Waste Facility) shall continue to guide DOE’s 

project planning and budgeting unless modified.  The Parties agree that 

retention of those at-risk milestones does not subject them to further process or 

challenge concerning the adequacy of DOE’s September 2019 “serious risk” 

notification under Section IV.C.3. 
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milestones for the PT and HLW Facilities that DOE has identified as being 

at “serious risk” and which remain so as of entry of this Sixth Amended 

Consent Decree), the original program of record is revised through new 

milestones A-22 through A-28 in Appendix A.  These revisions include: 1) 

re-configuring the WTP for the direct feed of waste to the HLW Facility, 

operated in a two-melter configuration, with construction and 

commissioning of a Waste Transfer Vault and High-Level Effluent 

Management Facility; and 2) implementing additional pretreatment 

capabilities (including sludge washing) after direct-feed HLW hot 

commissioning.  The Parties will jointly or unilaterally propose 

modifications to the above definitions and attendant milestones, as well as 

additional milestones to be negotiated pursuant to the terms of the new 

milestone series, as prescribed in the new series.  Beginning in calendar year 

2024, the Parties agree to develop, and maintain until the issuance of final 

permit modifications, a permitting plan that will sequence the submission of 

permit modification requests in a manner that optimizes DOE’s timeline for 

completing the HLW Facility (including reconfiguring that Facility into a 

direct-feed configuration).  The permitting plan will not include either the 

Waste Transfer Vault or the High-Level Waste Effluent Management 

System, although both may be the subjects of future permitting plans beyond 
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the scope of this Consent Decree.  The permitting plan will be developed 

and maintained in accordance with the 2020 Memorandum of Agreement 

between Energy and Ecology to Formalize the Implementation of Permitting 

Plans at Hanford.  The specific substance and implementation of the 

permitting plan, including both Parties’ compliance with the plan, is outside 

the scope of this Consent Decree. 

5.  Milestone A-22 specifies that DOE shall achieve initial plant operations (as 

defined in Paragraph 3, above) for low-activity waste glass production 

within three years after successful hot commissioning of the LAW Facility.   

6. Milestone A-23 sets the date by which DOE will provide to Ecology a 

“critical path” schedule for achieving a direct-feed configuration of the 

HLW Facility.   

7. Milestone A-24 sets the date by which, informed by the “critical path” 

schedule provided pursuant to paragraph 6 above, the Parties will complete 

negotiations to: 

 a. Revisit and, if necessary and appropriate, revise the asterisked HLW 

Facility milestones; 

 b. Add up to five new interim milestones in the Consent Decree for 

construction and commissioning of a reconfigured HLW Facility; 



 

SIXTH AMENDED CONSENT DECREE      

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

 c. Add new milestones to the Consent Decree for commissioning the 

HLW portion of LAB; and 

 d. Add milestones to the Consent Decree for completing the design and a 

“critical path” schedule for a Waste Transfer Vault and a High-Level 

Waste Effluent Management Facility. 

 9.  Milestone A-25 sets the date by which, informed by the critical path  

 schedule provided pursuant to subparagraph d. above, the Parties will 

negotiate up to five new Consent Decree milestones for the construction and 

commissioning of a Waste Transfer Vault and a High-Level Waste Effluent 

Management Facility.  

10. Milestone A-26 sets the date by which DOE will select additional  

 pretreatment capabilities (including sludge washing) to be implemented 

after successful hot commissioning of the HLW Facility.   

11.  Milestone A-27 sets the date by which DOE will provide to Ecology a 

“critical path” schedule for implementing the additional pretreatment 

capabilities selected pursuant to milestone A-26.   

12.  Milestone A-28 sets the date by which, informed by the “critical path” 

schedule provided pursuant to milestone A-27, the Parties will complete 

negotiations to: 
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 a. Revisit and revise as appropriate the asterisked PT Facility milestones 

and the full WTP operations milestones;  

 b. Add up to five new interim milestones to the Consent Decree for 

construction and commissioning of the additional pretreatment 

capabilities. 

 The up to five new milestones described in subparagraph b., above, 

regarding construction and commissioning of additional pretreatment 

capabilities, will be initially specified in this Consent Decree.  However, if 

DOE thereafter produces high-level waste glass at an average rate of at least 

4.2 MTG/day, over a rolling average of at least 3 months (see IV.A.3.), and 

also an average waste loading of 175 gallons/day over the same rolling 3-

month period, then these milestones will be stricken from the Consent 

Decree and instead specified in the HFACCO. 

13.  Each milestone set forth in Appendix A shall be completed by the specified 

date for that milestone in Appendix A. In the event that the State seeks to 

enforce an interim milestone in Appendix A, it shall be a defense to such 

enforcement (such that failure to meet the interim milestone by that date will 

not constitute a violation of the Consent Decree) if DOE demonstrates that it 

will (a) complete the interim milestone as soon as practicable and (b) 

notwithstanding the missed interim milestone date, achieve WTP hot start by 
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December 31, 2033, and initial plant operations of the WTP no later than 

December 31, 2036, as required in paragraph 1 above. 

B. Single-Shell Tank (SST) Waste Retrievals. 

1. In accordance with Appendix B, no later than May 1, 2028, DOE shall 

complete retrieval of tank waste from seven (7) additional SSTs selected by 

DOE. 

2. DOE shall complete retrieval of tank wastes from SSTs A-104 and A-105 in 

accordance with Appendix B, milestone B-4.  However, if within 12 months 

after the conclusion of the HFFACO tank retrieval technology evaluation 

process, M-045-136, -137,2 DOE determines that additional retrieval of 

either tank A-104 or tank A-105 is not currently practicable,3 then DOE 

shall substitute one tank for each such tank from among the S, SX, or U 

Tank Farms, with resolution of the retrieval status of any substituted tank 

                                           
2 The HFFACO tank retrieval technology evaluation and development process is 

not part of this Consent Decree. 

3 DOE’s consideration of practicability in this context shall include matters such as 

risk reduction, facilitating tank closures, costs, the potential for exacerbating leaks, 

worker safety, and the overall impact on the tank waste retrieval and treatment 

missions. 
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(i.e., tank A-104 or tank A-105) to be determined under the terms of the 

HFFACO.  DOE shall consult with Ecology before any such substitution 

regarding the tank to be substituted, but DOE shall retain final discretion to 

select the substitute tank from among the S, SX, or U Tank Farms.   

3. For purposes of paragraph 1 above, the tanks shall be selected by DOE after 

consultation with Ecology. The selected tanks shall include only 100 series 

tanks (excluding tank S-102), with consideration given to optimizing WTP 

waste feed blending and addressing tanks that pose a high risk due to tank 

contents, previous leaks, or the risk of future leaks. Once tanks have been 

selected, DOE may substitute alternative tanks, but such substitution shall be 

subject to the consultation and selection criteria of this paragraph. 

4. a. At least 180 days before DOE plans to initiate the installation of 

equipment for retrieval of waste from a tank or set of tanks covered by 

Section IV-B of this Decree, DOE shall submit to Ecology, for its approval, 

a Tank Waste Retrieval Work Plan (TWRWP) that sets out in a Part 1 and a 

Part 2 of the TWRWP the information required in Part 1 and Part 2 of 

Appendix C. The TWRWP shall be deemed approved if Ecology notifies 

DOE of its approval or if 60 days have elapsed after the date DOE submitted 

the TWRWP to Ecology and Ecology has not disapproved the TWRWP 

within that 60-day period. 
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 b. In the event of a disapproval by Ecology, within 30 days of such 

disapproval, DOE shall submit a revised TWRWP for a tank or set of tanks 

covered by Section IV-B of this Decree addressing Ecology’s comments. If 

DOE and Ecology cannot resolve the concern(s) raised by Ecology within 60 

days of Ecology’s initial disapproval, the Parties shall utilize Section IX of 

the Decree and the Court shall resolve their dispute under Section IX of the 

Decree regarding the disputed elements of Part 1 or Part 2 of the TWRWP. 

Once the TWRWP is established for a tank or set of tanks covered by 

Section IV-B (either by approval of Ecology or after dispute resolution by 

the Court under Section IX of the Decree), DOE may start and carry out tank 

waste retrieval activities for the tank(s) addressed by the TWRWP. 

 c. Notwithstanding the provisions of Section IX-C, any period of delay in 

resolving a dispute regarding approval of a TWRWP beyond 180 days after 

DOE submits a TWRWP for a tank or set of tanks covered by Section IV-B 

to Ecology shall extend by a corresponding period the affected milestones in 

this Decree, but only for that portion of time that this corresponding period 

extends beyond the date DOE planned to initiate the installation of 

equipment for tank waste retrieval from that tank or set of tanks covered by 

Section IV-B of the Decree. For purposes of this paragraph, “affected 

milestones” are defined as Section IV-B-1, Section IV-B-2, Milestone B- l in 
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Appendix B, Milestone B-2 in Appendix B, or Milestone B-3 in Appendix 

B, involving the tank or set of tanks addressed in the TWRWP. Ecology may 

petition the Court to argue that an extension under this default schedule 

adjustment should not apply due to the delay in establishing a TWRWP 

(either by approval of Ecology or after dispute resolution by the Court under 

Section IX of the Decree). In any such petition, the Court should determine 

whether, notwithstanding the delay in establishing the TWRWP, DOE can 

still meet the scheduled date in the affected milestones by exercising 

reasonable diligence under the circumstances. The Court may consider any 

allegation concerning whether DOE or the State failed to exercise reasonable 

diligence in producing or reviewing the TWRWP and resolving any 

disputes. 

 d. Nothing in paragraph 4 shall affect DOE’s right to relief under Section VI, 

VII, VIII, and IX of the Decree, to the extent such relief would otherwise be 

available. 

5. When DOE completes retrieval of waste from a tank covered by this Decree, 

DOE will submit to Ecology a written certification that DOE has completed 

retrieval of that tank. For purposes of this Consent Decree, “complete 

retrieval” means the retrieval of tank waste in accordance with Part 1 of 

Appendix C and with the retrieval technology/systems that were established 
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by Part 1 of the TWRWP either by approval of Ecology or after dispute 

resolution by the Court under Section IX of the Decree. 

II. Appendix A 

The Table in Appendix A of the Consent Decree, ECF No. 59, as amended 

by ECF Nos. 222, 232, 242, 251, and 259, is hereby VACATED and 

SUPERSEDED by the following: 

APPENDIX A: WTP CONSENT DECREE 

MILESTONES, SCHEDULE, ASSUMPTIONS 

1. WTP Construction and Startup 

The milestones referred to in Section IV above are as follows: 

Project Description Date 
A-1 Achieve Initial Plant Operations for the Waste 

Treatment Plant 
12/31/2036* 

A-2 
Interim 

HLW Facility Construction Substantially Complete 12/31/2030* 

A-3 
Interim 

Start HLW Facility Cold Commissioning 06/30/2032* 

A-4 
Interim 

HLW Facility Hot Commissioning Complete 12/31/2033* 

A-5 
Interim 

LAB Construction Substantially Complete 12/31/2012 
(COMPLETED) 

A-6 
Interim 

Complete Methods Validations 06/30/2032 

A-7 
Interim 

LAW Facility Construction Substantially Complete 08/02/2022  
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A-8 
Interim 

Start LAW Facility Cold Commissioning 08/01/2024  

A-9 
Interim 

LAW Facility Hot Commissioning Complete 08/01/2025  

A-12  
Interim 

Steam Plant Construction Complete 12/31/2012 
(COMPLETED) 

A-13 
Interim 

Complete Installation of Pretreatment Feed 
Separation Vessels FEP-SEP-OOOO1A/1B 

12/31/2031* 

A-14 
Interim 
 

PT Facility Construction Substantially Complete 12/31/2031* 

A-15 
Interim 

Start PT Facility Cold Commissioning 12/31/2032* 

A-16 
Interim 

PT Facility Hot Commissioning Complete 12/31/2033* 

A-17 Hot Start of Waste Treatment Plant 12/31/2033* 

A-18 
Interim 

Complete Structural Steel Erection Below 
Elevation 56’ in PT Facility 

12/31/2009 
(COMPLETED) 

A-19 
Interim 

Complete Elevation 98’ Concrete Floor Slab 
Placements in PT Facility 

12/31/2031* 

A-20 
Interim 

Complete Construction of Structural Steel to 
Elevation 14’ in HLW Facility 

12/31/2010 
(COMPLETED) 

A-21 
Interim 

Complete Construction of Structural Steel to 
Elevation 37’ in HLW Facility 

12/31/2012 
(COMPLETED) 

A-22 
Interim 

Achieve Initial Plant Operations for Low-Activity 
Waste Glass Production 

Within 3 years of 
successful hot 
commissioning of 
LAW Facility 

A-23 
Interim 

Provide to Ecology a Critical Path Schedule for the 
HLW Facility 
 

12/31/2028 
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A-24 
Interim 

Per Section IV.A.8., Complete Negotiations re: 
Revisiting/Revising Asterisked HLW Facility 
Milestones and Adding New Milestones re: (1) 
Construction and Commissioning of Reconfigured 
HLW Facility; (2) Commissioning the HLW 
Portion of LAB; and (3) Completing Design and 
Providing to Ecology a Critical Path Schedule for a 
Waste Transfer Vault and High-Level Waste 
Effluent Management System 

06/30/2029 
 

A-25 
Interim 

Per Section IV.A.9., Complete Negotiations re: 
Additional New Milestones for Construction and 
Commissioning of a Waste Transfer Vault and 
High-Level Waste Effluent Management System 

Within 6 Months of  
Milestone for 
Critical Path 
Schedule 
Established in A-24 
Negotiations 

A-26 
Interim 

Select Additional Pretreatment Capabilities 
(Including Sludge Washing) to be Implemented 
After Direct-Feed HLW Hot Commissioning 
 

12/31/2029 
 

A-27 
Interim 

Provide to Ecology a Critical Path Schedule for 
Providing Additional Pretreatment Capabilities 
(Including Sludge Washing) 
 

6/30/2034* (within 
six months of A-4 
completion) 
 

A-28 
Interim 

Per Section IV.A.12, Complete Negotiations re: (1) 
Revisiting/Revising Asterisked PT Facility and 
Full WTP Operations Milestones, and (2) Adding 
New Interim Milestones for 
Construction/Commissioning of Additional 
Pretreatment Capabilities 

Due in conjunction 
with the date for 
completing 
negotiations under 
HFFACO Milestone 
M-62-45, Paragraph 
7 
 

* As specified in Section IV.A., footnote 1 of this Sixth Amended Consent 

Decree, the Parties anticipate that modifications to these at-risk milestones and 

potentially other aspects of the Decree will be necessary based on information 

developed or decisions made related to ongoing evaluations of the program of 

record for treatment of high-level waste at Hanford, including those reflected in 

interim milestones A-23 through A-28; provided, that milestone A-1 (as it 



 

SIXTH AMENDED CONSENT DECREE      

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

relates to the HLW Facility) shall continue to guide DOE’s project planning and 

budgeting unless modified. 

III. Appendix B 

The Table in Appendix B of the Consent Decree, ECF No. 59, as 

amended by ECF Nos. 222, 232, 242, and 251, is hereby VACATED and 

SUPERSEDED by the following: 

APPENDIX B: 

1. Tank Waste Retrievals 

Project Description Date 

B-1 
Complete retrieval of tank wastes from the 
following remaining SSTs in WMA-C: C-102, 
C-105, and C-111. 

3/31/2024 
(COMPLETED) 

B-2 

Complete retrieval of tank wastes from the 
following SSTs in Tank Farms A and AX: A-
101, A-102, A-106, AX-101, AX-102, AX-
103, and AX-104. Subject to the requirements 
of Section IV-B-3, DOE may substitute any of 
the identified 7 SSTs and advise Ecology 
accordingly. 

05/01/2028 
 

B-3 
Of the 12 SSTs referred to in B-1 and B-2, 
complete retrieval of tank wastes in at least 5. 

01/30/2023 
(COMPLETED) 

B-4 

Complete retrieval of tank wastes from SSTs 
A-104 and A-105, or complete retrieval of up 
to two substitute tanks as provided in Section 
IV.B.2.  

12/31/2040 

 

IT IS SO ORDERED. 
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DATED this ______ day of _________, 2024.  
 
 
     ______________________________ 
     ROSANNA MALOUF PETERSON 
     United States District Judge 



 
 
 
 

ATTACHMENT B 
Establish New TPA Milestones to Activate Cross-Site 

Transfer Lines Connecting Double-Shell Tanks 
  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-42-24-01 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Establish New TPA Milestones to Activate Cross-Site Transfer Lines Connecting Double-Shell Tanks 

Description/Justification of Change 
 
This change control form creates 2 new Tri-Party Agreement (TPA) interim milestones for the U.S. 
Department of Energy (DOE) to activate cross-site transfer lines SNL-3150 and SLL-3160 connecting 
double-shell tanks (DST) in the 200 West Area to DSTs in the 200 East Area.  Activation of these lines is 
necessary to allow transfer of tank waste supernatant and tank waste sludge, respectively, so that the 
two waste forms may be staged and then treated at the Waste Treatment Plant.    
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 
 

 

Impact of Change 
 
This change control form creates 2 new TPA Interim Milestones M-042-03 and M-042-04. 
 
There is no impact to TPA Major Milestone M-042-00A.  

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency”, and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 
 

Approvals 
 

         

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 

      Page 
    Approved  Disapproved   1 of 2 
S.N. Schleif, Ecology  Date 

 
       

    Approved  Disapproved    

D.R. Einan, EPA  Date        



Change Control Form M-42-24-01 
Page 2 of 2 
 
 
Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-042-03 
Lead Regulatory 
Agency: Ecology 

DOE shall activate (i.e., declare ready to operate) the SNL-
3150 cross-site transfer line for transfer of tank waste 
supernatant (including retrieved saltcake) from the 200 West 
Area to the 200 East Area.  Activation includes completion 
of all actions necessary to have the transfer line satisfy 
applicable requirements of the Hanford Sitewide Permit and 
Dangerous Waste Regulations. 

12/31/2030 

M-042-04 
Lead Regulatory 
Agency: Ecology 

DOE shall activate (i.e., declare ready to operate) the SLL-
3160 cross-site transfer line for transfer of tank waste slurry 
(i.e., sludge) from the 200 West Area to the 200 East Area.  
Activation includes completion of all actions necessary to 
have the transfer line satisfy applicable requirements of the 
Hanford Sitewide Permit and Dangerous Waste Regulations. 

12/31/2036 

 

 



 
 
 
 

ATTACHMENT C 
Establish New TPA Milestones to Build One Million 

Gallons of Multi-Purpose Tank Waste Storage Capacity 
in 200 West Area 

  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-45-24-08 03/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Establish New TPA Milestones to Build One Million Gallons of Multi-Purpose Tank Waste Storage 
Capacity in 200 West Area 

Description/Justification of Change 
 
This change control form creates two new Tri-Party Agreement (TPA) interim milestones for the U.S. 
Department of Energy (DOE) to design, permit, and build one (1) million gallons of new “multi-purpose” 
tank waste storage capacity in the 200 West Area.  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 

Impact of Change 
 
This change control form creates 2 new TPA Interim Milestones M-045-138 and M-045-139.  
 
There is no impact to TPA Major Milestone M-045-00.   
 
Approval of this TPA Change Control Form resolves the TPA dispute resolution process between the 
Washington State Department of Ecology and DOE that was initiated on July 22, 2019 (reference 
Ecology letter 19-NWP-122) for disapproval of TPA Change Control Form M-45-19-02, Design and 
Permit New Compliant Tanks.  
 
Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e.g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 
 

      Page 

    Approved  Disapproved   1 of 2 
S.N. Schleif, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

D.R. Einan, EPA  Date        



Change Control Form M-45-24-08 
Page 2 of 2 
 
 
Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-045-138 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology a permit modification request to 
construct and operate 1 million gallons of new multi-
purpose storage capacity for Hanford tank waste in the 
200 West Area.  The modification request package shall 
include a final (90%) design. 
 
For purposes of this milestone, “multi-purpose” shall 
include, at a minimum, additional tank capacity to 
augment the existing SY Tank farm system, including 
providing operational capacity to potentially support 
Single-Shell Tank System retrievals and Double-Shell 
Tank System emergency space. 

12/31/2032 

M-045-139 
Lead Regulatory 
Agency: Ecology 

Complete construction and initiate operation of (i.e., 
declare ready to operate) 1 million gallons of new multi-
purpose storage capacity for Hanford tank waste in the 
200 West Area.   

09/30/2040 

 

 



 
 
 
 

ATTACHMENT D 
Update to TPA Major Milestone M-045-00,  
Complete Single-Shell Tank System Closure 

 
  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-45-24-05 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
 [X] I – Signatories                               [ ] II – Executive Managers                     [ ] III – Project Managers 
Change Title 
Update to TPA Major Milestone M-045-00, Complete Single-Shell Tank System Closure 

Description/Justification of Change 
 
This change control form adds a double asterisk (**) to the due date of Tri-Party Agreement (TPA) Major 
Milestone M-045-00 and updates the milestone requirements for closure of the single-shell tank (SST) 
system.  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 

 

Impact of Change 
This change control form added a double asterisk ** to the due date of TPA Major Milestone M-045-00, 
which states: “** Without excusing the DOE from any obligation to exercise due diligence toward 
satisfying this milestone obligation as expeditiously as possible (as that phrase is defined in Milestone M-
062-45 with regard to SST retrievals), the Parties acknowledge that the current milestone due date must 
be revised.  The milestone due date will be revised as described in Milestone M-062-45, paragraph 7, 
bullet 1.”  This change control form also updated the milestone requirements for closure of the SST 
system. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved    

Brian Vance, DOE  Date 
 
 

      Page 

    Approved  Disapproved   1 of 3 
Laura Watson, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

Casey Sixkiller, EPA  Date        











Change Control Form M-45-24-03 
Page 2 of 2 
 
Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-045-15 
Lead Regulatory 
Agency: Ecology 

Completion of Tank A-103 SST Waste Retrieval Project.  
 
The A-103 SST Waste Retrieval Project will be considered 
complete when the following criteria have been met: 
 

1. Full scale waste retrieval has been completed in 
accordance with applicable regulatory requirements 
including Washington’s Hazardous Waste 
Management Act, requirements set by this 
Agreement, and the approved A-103 Tank Waste 
Retrieval Work Plan. (DOE will submit a retrieval 
data report pursuant to Agreement Appendix I). 

 
2. If appropriate, DOE will submit per Agreement 

Appendix I, a request for an exception to waste 
retrieval criteria pursuant to Agreement Appendix H.   

09/30/2022 
09/30/2028 

 

 



 
 
 
 

ATTACHMENT F 
Establish New TPA Milestones for Closure of SST 

WMAs A-AX, B-BX-BY, C, S-SX, T, TX-TY, and U, 
and the 241-C-301 Catch Tank and 244-CR Vault 

 
 

  



  
 

  

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-45-24-04 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 

Establish New TPA Milestones for Closure of SST WMAs A-AX, B-BX-BY, C, S-SX, T, TX-TY, and U,  
and the 241-C-301 Catch Tank and 244-CR Vault 

Description/Justification of Change 
This change control form proposes to create thirty new Tri-Party Agreement (TPA) interim milestones 
and one target date to support the Resource Conservation and Recovery Act (RCRA) Tier 2 Closure 
Plans in the completion of the RCRA permit application for closure of Single-shell Tank (SST) Waste 
Management Areas (WMAs) A-AX, B-BX-BY, C, S-SX, T, TX-TY, and U, and the 241-C-301 Catch Tank 
and 244-CR Vault.   
 
The U.S. Department of Energy (DOE) acknowledges that the Washington Administrative Code (WAC) 
173-303-610 requires that closure plans include a schedule for closure of each dangerous waste 
management unit and for final closure of the facility.  These RCRA Tier 2 closure plans will also include a 
general schedule for submittal of the RCRA Tier 3 closure plans and post-closure plans.  The closure 
plans will be sent to the Washington State Departmenf of Ecology (Ecology) informally in draft for review 
before they are sent formally certified following the WAC 173-303-830(4) requirements. 
 

Continued on page 2 

Impact of Change 

This change control form creates 30 new TPA interim milestones and one target date associated with 
SST WMAs A-AX, B-BX-BY, C, S-SX, T, TX-TY, and U, and the 241-C-301 Catch Tank and 244-CR 
Vault.  This change control form also modifies existing TPA Interim Milestone M-045-62. There is no 
impact to TPA Major Milestone M-045-00. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e.g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved 
 

  

D.L. Noyes, DOE-ORP  Date       Page 
 
 

    
Approved    

 
Disapproved 

 

 1 of 7 

S.N. Schleif, Ecology   Date 
 
 

  
 

    

    Approved  Disapproved    

D.R. Einan, EPA   Date        
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Description/Justification of Change (continued) 

TPA Action Plan, Appendix I, Section 2.1.1 requires an Integration Study for each WMA that 
“shall describe a logical sequence of events that would lead to efficient and effective waste 
retrieval and closure of the WMA.”  Integration studies for WMAs B-BX-BY, S-SX, T-TX-TY, and 
U, have not been drafted.  DOE will complete the integration studies for each of these WMAs in 
order to develop the closure schedules, therefore, milestones in this change control form 
establish dates for DOE to submit the WAC-required schedules for closure. 

An Integration Study for WMA C was completed in June 2005 to partially fulfill TPA Interim 
Milestone M-045-00B (reference AR-03118).  DOE anticipates closing WMA C as a landfill.  
TPA Interim Milestone M-045-97 for the WMA A-AX Integration Study was completed 
September 17, 2021 (reference AR-16126).  DOE anticipates closing WMA A-AX as a landfill.  
Ecology noted in its “Foreword” within DOE/EIS-0391, Final Tank Closure and Waste 
Management Environmental Impact Statement for the Hanford Site, Richland, Washington 
(reference AR-19778) “closure plans will be subject to public comment and agency response 
before landfill decisions can be implemented.”  

A RCRA Tier 2 Closure Plan for WMA A-AX has not been drafted and is scheduled to be 
completed and submitted to Ecology by 9/30/2026 under TPA Interim Milestone M-045-103.  
This RCRA Tier 2 Closure Plan will include a schedule for submittal of the Tier 3 closure plans.   

Closure of the WMA A-AX also requires a RCRA Post-Closure Plan which is scheduled for 
completion and submittal to Ecology by 9/30/2028, under TPA Interim Milestone M-045-104. 

The milestone dates for RCRA Tier 2 Closure Plans for WMAs B-BX-BY and T-TX-TY submittal 
of 12/31/2036 assume the submittals will be provided 6 years after approval of RCRA Tier 2 and 
3 Closure Plan submittals for WMA C, and that major programmatic issues with Tier 2 Closure 
Plan for WMA C are resolved and approved by the end of CY 2027. 

This change control form does not include milestones for submittal of SST RCRA Permit 
addendums that are due as certified RCRA permit application material including, C – Process 
Information, D – Groundwater Monitoring Plans, E – Security, F – Preparedness & Prevention 
(including Leak Response Plan), G – Training Plan, I – Inspection Plan, and J – Contingency 
Plan. 
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including 
Designation of Lead Regulatory Agency,” are denoted by using strikeout to indicate text 
deletions and double underline to indicate text additions. 

 

Number Milestone Due Date 

M-045-62 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, in accordance with 
HFFACO Action Section 9.2.2, the draft Tier 3 closure 
plan to implement corrective  
measures identified in the approved Phase 2 Corrective 
Measures Implementation Work Plan (CMIP) for WMA 
C. Submit to Ecology as a TPA Primary Document, a 
Corrective Measures Implementation Plan (CMIP) for 
WMA C. 
Submit to Ecology, as a draft permit modification request 
pursuant to WAC 173-303-830(4), the Tier 2 RCRA 
Closure Plan modifications that provide the corresponding 
preferred alternative and proposed closure actions. 

To be  
Established in  

Accordance with  
the Date Identified in 

the Milestone  
M-045-82 Tier 2 

Closure Plan 

M-045-105 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, a Draft Preliminary TPA 
Appendix I Performance Assessment (PA) for WMA A-
AX. 
1The parties acknowledge that draft Volumes 1, 2, 4, and 5 
have been previously provided to Ecology, and that this 
milestone is satisfied by providing draft Volume 3. 

 
09/30/2028 

M-045-106 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a Phase 2 
RCRA Facility Investigation/Corrective Measures Study 
(RFI/CMS) Report for WMA A-AX. 

09/30/2029 

M-045-107 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a 
Corrective Measures Implementation Plan (CMIP) for 
WMA A-AX. 
Submit to Ecology, as a draft permit modification request 
pursuant to WAC 173-303-830(4), the Tier 2 RCRA 
Closure Plan modifications that provide the corresponding 
preferred alternative and proposed closure actions. 

09/30/2029 
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Number Milestone Due Date 

M-045-108 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology, the RCRA Tier 3 Component Closure 
Plan for the 241-C-301 Catch Tank, as a draft permit 
modification request pursuant to WAC 173-303-830(4). 
The draft Tier 3 Component Closure Plan shall be 
prepared in accordance with TPA Appendix I and include 
all outstanding closure information required by WAC 173-
303-610(3)(a). 

11/30/2025 

M-045-109 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology, the RCRA Tier 3 Component Closure 
Plan for all remaining WMA C ancillary equipment, as a 
draft permit modification request pursuant to WAC 173-
303-830(4). The draft RCRA Tier 3 Component Closure 
Plan shall be prepared in accordance with TPA Appendix I 
and include all outstanding closure information required 
by WAC 173-303-610(3)(a). 

12/31/2026 

M-045-109-T01 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology, a Conceptual Design (30% design 
drawings) for a RCRA Tier 2 landfill cover for WMA C.  
The Conceptual Design shall be consistent with the 
requirements of WAC 173-303-665(6)(a) and the 
performance criteria set forth in the approved RCRA Tier 
2 Closure Plan for WMA C.  

 
12/31/2030 

M-045-110 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA primary document, a 
RFI/CMS Work Plan for WMA U. 12/31/2025 

M-045-111 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA primary document, a Phase 2 
RFI/CMS Report for WMA U. 

TBD in Accordance 
with Date Established 

in the RFI/CMS 
Work Plan 

M-045-112 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, the Integration Study for 
WMA U. 12/31/2025 

M-045-113 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, a Draft Preliminary TPA 
Appendix I PA for WMA U.  

 
09/30/2030 
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Number Milestone Due Date 

M-045-114 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology the RCRA Tier 2 Closure Plan for 
WMA U as a draft permit modification request pursuant to 
WAC 173-303-830(4).  The submittal shall include a 
proposed schedule for closure of each dangerous waste 
management unit and for final closure of the WMA 
including a schedule for submittal of the draft RCRA Tier 
3 closure plans and the Post-Closure Plan. 

12/31/2030 

M-045-115 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a 
Corrective Measures Implementation Plan (CMIP) for 
WMA U. 
Submit to Ecology, as a draft permit modification request 
pursuant to WAC 173-303-830(4), the Tier 2 RCRA 
Closure Plan modifications that provide the corresponding 
preferred alternative and proposed closure actions. 

TBD in Accordance 
with Date Established 
in the Tier 2 RCRA 

Closure Plan 

M-045-116 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a 
RFI/CMS Work Plan for WMA S-SX. 12/31/2025 

M-045-117 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a Phase 2 
RFI/CMS Report for WMA S-SX. 

TBD in Accordance 
with Date Established 

in the RFI/CMS 
Work Plan 

M-045-118 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, the Integration Study for 
WMA S-SX. 12/31/2025 

M-045-119 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology the RCRA Tier 2 Closure Plan for 
WMA S-SX as a draft permit modification request 
pursuant to WAC 173-303-830(4).  The submittal shall 
include a proposed schedule for closure of each dangerous 
waste management unit and for final closure of the WMA 
including a schedule for submittal of the draft RCRA Tier 
3 closure plans and the Post-Closure Plan. 

12/31/2028 

M-045-120 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, a Draft Preliminary TPA 
Appendix I PA for WMA S-SX.  09/30/2030 
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Number Milestone Due Date 

M-045-121 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a 
Corrective Measures Implementation Plan (CMIP) for 
WMA S-SX. 
Submit to Ecology, as a draft permit modification request 
pursuant to WAC 173-303-830(4), the Tier 2 RCRA 
Closure Plan modifications that provide the corresponding 
preferred alternative and proposed closure actions. 

TBD in Accordance 
with Date Established 
in the Tier 2 RCRA 

Closure Plan 

M-045-122 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology, the RCRA Tier 3 Component Closure 
Plan for the 244-CR Vault, as a draft permit modification 
request pursuant to WAC 173-303-830(4). The draft 
RCRA Tier 3 Component Closure Plan shall be prepared 
in accordance with TPA Appendix I and include all 
outstanding closure information required by WAC 173-
303-610(3)(a). 

10/31/2030 

M-045-123 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a 
RFI/CMS Work Plan for WMA B-BX-BY. 12/31/2033 

M-045-124 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a Phase 2 
RFI/CMS Report for WMA B-BX-BY. 

TBD in Accordance 
with Date Established 

in the RFI/CMS 
Work Plan 

M-045-125 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, the Integration Study for 
WMA B-BX-BY. 12/31/2033 

M-045-126 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology the RCRA Tier 2 Closure Plan for 
WMA B-BX-BY as a draft permit modification request 
pursuant to WAC 173-303-830(4).  The submittal shall 
include a proposed schedule for closure of each dangerous 
waste management unit and for final closure of the WMA 
including a schedule for submittal of the draft RCRA Tier 
3 closure plans and the Post-Closure Plan. 

12/31/2036 

M-045-127 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, a Draft Preliminary TPA 
Appendix I PA for WMA B-BX-BY.  09/30/2038 
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Number Milestone Due Date 

M-045-128 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a 
Corrective Measures Implementation Plan (CMIP) for 
WMA B-BX-BY. 
Submit to Ecology, as a draft permit modification request 
pursuant to WAC 173-303-830(4), the Tier 2 RCRA 
Closure Plan modifications that provide the corresponding 
preferred alternative and proposed closure actions. 

TBD in Accordance 
with Date Established 
in the Tier 2 RCRA 

Closure Plan 

M-045-129 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA Primary Document, a 
RFI/CMS Work Plan for WMAs T- and TX-TY. 12/31/2033 

M-045-130 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA primary document, a Phase 2 
RFI/CMS Report for WMAs T- and TX-TY. 

TBD in Accordance 
with Date Established 

in the RFI/CMS 
Work Plan 

M-045-131 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, the Integration Study for 
WMAs T- and TX-TY. 12/31/2033 

M-045-132 
Lead Regulatory 
Agency:  Ecology 

Submit to Ecology the RCRA Tier 2 Closure Plan for the 
WMAs T- and TX-TY as a draft permit modification 
request pursuant to WAC 173-303-830(4).  The submittal 
shall include a proposed schedule for closure of each 
dangerous waste management unit and for final closure of 
each WMA including a schedule for submittal of the draft 
RCRA Tier 3 closure plans and the Post-Closure Plan. 

12/31/2036 

M-045-133 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology for review, a Draft Preliminary TPA 
Appendix I PA for WMAs T- and TX-TY.  09/30/2038 

M-045-134 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology as a TPA primary document, a 
Corrective Measures Implementation Plan (CMIP) for 
WMAs T- and TX-TY. 
Submit to Ecology, as a draft permit modification request 
pursuant to WAC 173-303-830(4), the Tier 2 RCRA 
Closure Plan modifications that provide the corresponding 
preferred alternative and proposed closure actions. 

TBD in accordance 
with date established 
in the Tier 2 RCRA 

Closure Plan 

 



 
 
 
 

ATTACHMENT G 
Update to TPA Milestone M-045-70,  

Complete Retrieval of all Single-Shell Tanks 

  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-45-24-02 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Update to TPA Milestone M-045-70, Complete Retrieval of all Single-Shell Tanks 

Description/Justification of Change 
 
This change control form adds a double asterisk (**) to the due date of Tri-Party Agreement (TPA) 
Interim Milestone M-045-70 for retrieval completion for all single-shell tanks.  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 

Impact of Change 

This change control form added a double asterisk ** to the due date of TPA Interim Milestone M-045-70, 
which states: “** Without excusing the DOE from any obligation to exercise due diligence toward 
satisfying this milestone obligation as expeditiously as possible (as that phrase is defined in Milestone M-
062-45 with regard to SST retrievals), the Parties acknowledge that the current milestone due date must 
be revised.  The milestone due date will be revised as described in Milestone M-062-45, paragraph 7, 
bullet 2.” 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 
 

      Page 

    Approved  Disapproved   1 of 2 
S.N. Schleif, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

D.R. Einan, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-045-70 
Lead Regulatory 
Agency: Ecology 

Complete waste retrieval from all remaining 
single-shell tanks. Retrieval standards and 
completion definitions are provided in Milestone 
M-045-00. 
The schedule reflects retrieval activities on a 
farm-by-farm basis. It also allows flexibility to 
retrieve tanks from various farms if desired to 
support safety issue resolution, pretreatment or 
disposal feed requirements, or other priorities. 

12/31/2040** or Earlier as 
Established by Milestone 

M-062-45 
 
** Without excusing the 
DOE from any obligation to 
exercise due diligence 
toward satisfying this 
milestone obligation as 
expeditiously as possible (as 
that phrase is defined in 
Milestone M-062-45 with 
regard to SST retrievals), 
the Parties acknowledge that 
the current milestone due 
date must be revised.  The 
milestone due date will be 
revised as described in 
Milestone M-062-45, 
paragraph 7, bullet 2. 

 
 



ATTACHMENT H 
Update TPA Milestone M-045-85 to Complete 
Negotiations and Establish TPA Milestones for 

Closure of the Remaining SST WMAs 



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-45-24-07 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology (509) 537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Update TPA Milestone M-045-85 to Complete Negotiations and Establish TPA Milestones for Closure of 
the Remaining SST WMAs 
Description/Justification of Change 
 
This change control form changes the due date of TPA Interim Milestone M-045-85 for the U.S. 
Department of Energy (DOE) to establish TPA milestones for the closure of the remaining single-shell 
tank (SST) waste management units (WMA).  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. Therefore, the 
Parties agree this constitutes Good Cause to extend the due date of this milestone (reference TPA 
Article XL, Good Cause for Extensions, paragraph 120.E. “Any other event or series of events mutually 
agreed to by the Parties as constituting good cause”). 

Impact of Change 

This change control form extended the due date of TPA Interim Milestone M-045-85 from January 31, 
2022 to “On the Date Established by Milestone M-062-45, Paragraph 7.”  
 
There is no impact to TPA Major Milestone M-045-00. 
 
Approval of this TPA Change Control Form resolves the Temporary Suspension of TPA Milestone  
M-045-85 pursuant to approved Interagency Management Agency Integration Team (IAMIT) 
Determination Forms.  The Parties elected to temporarily suspend this milestone during Holistic 
Negotiations, placing this milestone “in abeyance” status via IAMIT Determination Form 2021-007 on 
December 10, 2021, to date. 
 
Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 
 

      Page 

    Approved  Disapproved   1 of 2 
S.N. Schleif, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

D.R. Einan, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-045-85 
Lead Regulatory 
Agency: Ecology 

Initiate negotiations toEstablish remaining HFFACO interim 
milestones for closure of the remaining Single-Shell Tank 
(SST) WMAs (including a schedule for 200 West Area SST 
WMA closures, the submittal of closure plans, RCRA Phase 
2 Facility Investigation/Corrective Measures Studies 
[RFI/CMS], Corrective Measures Implementation Plans, 
Appendix I performance assessments, and final closure dates 
for each SST WMA). 

1/31/2022 
On the Date 

Established by 
Milestone 
M-062-45, 
Paragraph 7 

 



 
 
 
 

ATTACHMENT I 
Establish New TPA Milestones for Retrieval Technology 

Work Plan and Implementation of Work Plan 
  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-45-24-06 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology (509) 537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Establish New TPA Milestones for Retrieval Technology Work Plan and Implementation of Work Plan 

Description/Justification of Change 
 
This change control form creates two new Tri-Party Agreement (TPA) interim milestones, one for the 
U.S. Department of Energy (DOE) to submit a Retrieval Technology Work Plan as a TPA Primary 
Document and the second milestone requires DOE to establish TPA interim milestones for phased 
research, testing, and development of to-be-identified retrieval technologies.  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 

 

Impact of Change 
This change control form creates 2 new TPA Interim Milestones M-045-136 and M-045-137.  
 
There is no impact to Major Milestone M-045-00. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 
 

Approvals 
 

         

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 
 

      Page 

    Approved  Disapproved   1 of 4 
S.N. Schleif, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

D.R. Einan, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-045-136 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology a Retrieval Technology Work Plan for Ecology’s 
review and approval as a TPA Primary Document. The work plan 
shall contain DOE’s proposal for tasking an Expert Advisory Panel 
with providing analysis and recommendations on single-shell tank 
(SST) retrieval technologies to inform a final technology evaluation 
document prepared by DOE and its contractor. The work plan shall 
also contain DOE’s proposal for tasking the Expert Advisory Panel 
with providing analysis and recommendations regarding saltwell 
pumping as a selective liquid removal technology for potential use 
on actively leaking SST to inform the final technology evaluation 
document.  The work plan will incorporate Ecology’s questions for 
the Expert Advisory Panel regarding retrieval technologies and 
saltwell pumping.  
The Expert Advisory Panel will be established by DOE as an 
independent body to provide analysis and recommendations. The 
Panel will consist of experts from industry, National Laboratories, 
and academia, but will not include representatives from Ecology, 
DOE or DOE’s tank operations contractor. The members of the 
Panel will be selected by DOE after consultation with Ecology and 
DOE’s tank farm contractor. The Panel’s analysis and 
recommendations will be submitted to DOE in writing, which will 
be used to inform the final technology evaluation document.  DOE 
will provide Ecology with a copy of the Panel’s written analysis and 
recommendations. 
The work plan must include a description of (1) the types or 
categories of retrieval challenges and tank condition issues that will 
be considered by the Panel, (2) examples of tanks that may pose 
each of the tank condition issues and retrieval challenges identified 
(3) the Panel’s evaluation process for each tank condition issue or 
retrieval challenge, and (4) an enforceable schedule for completion 
of the final technology evaluation document. However, the final 
technology evaluation document is not a TPA Primary Document, 
and the specific substance is not enforceable.  
This milestone, however, does require that at least two new, or 
refined existing, retrieval technologies chosen by DOE in the final 
technology evaluation document be carried into the development 
process in the following Milestone M-045-137.  DOE will consult 

03/30/2025 
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with Ecology regarding its choice of technologies to be carried into 
the development process. 
If the Panel recommends further testing of saltwell pumping as a 
selective liquid removal technology for use on actively leaking 
SSTs, DOE may, in consultation with Ecology, also choose (but is 
not required) to conduct such testing as part of the development 
process in the following Milestone M-045-137 in addition to the 
two new, or refined existing, retrieval technologies specified above.  
DOE and Ecology will collaborate throughout the technology 
evaluation in this milestone and the development process in the 
following Milestone M-045-137. Ecology may utilize more than 
one person to support its role in the process, but a single Ecology 
representative will serve as the primary point of contact for DOE 
and the Panel. Ecology will be invited to participate in all meetings 
of the Panel to which DOE is invited, except for meetings 
specifically scheduled for purposes of discussing business or 
procurement-sensitive matters. DOE and Ecology will keep EPA 
apprised as the evaluation proceeds, at least every six months. DOE 
and Ecology will also consult with EPA if DOE and Ecology are in 
disagreement on any issue. 
Beginning within three months of Ecology’s approval of the work 
plan, DOE and Ecology will meet periodically (but no less than 
every six months) throughout the evaluation and development 
process for purposes of sharing status updates, asking clarifying 
questions, and discussing the Panel’s analysis and 
recommendations. This collaboration may be accomplished during 
existing “program-to-program” meetings or in a separate meeting 
series as agreed to by the parties. 

M-045-137 
Lead Regulatory 
Agency: Ecology 
 

Within 6 months of DOE’s completion of a final written technology 
evaluation document prepared in accordance with the Retrieval 
Technology Work Plan in Milestone M-045-136, Ecology and DOE 
will complete negotiations to establish interim TPA milestones for 
phased research, testing, and development (i.e., a “development 
process”) of at least two new, or refined existing, retrieval 
technologies chosen by DOE in the final technology evaluation 
document, following consultation with Ecology. DOE may also, in 
consultation with Ecology, choose to include testing on saltwell 
pumping as a selective liquid removal technology for use on 
actively leaking SSTs in the development process and related 
milestone(s) if such testing is recommended by the Panel under 
Milestone M-045-136.  
The technology development process, and each interim milestone, 
shall be subject to the following parameters: 
 

As Indicated in 
the Descriptive 

Text of this 
Milestone 
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• For purposes of this milestone, DOE and Ecology agree that 
the technology development process will generally entail a 
phased or graded process of evaluation through various 
levels of maturation and readiness testing to the point where 
a given technology is potentially ready for field 
deployment. To the extent possible, DOE and Ecology will 
define the specific end points that will mark the conclusion 
of the development process for each respective technology 
and incorporate the respective end points into the above-
described interim milestones. 

• The research, testing, and development phase that is the 
subject of this milestone does not commit DOE to deploy 
any subject technology in actual tank retrievals, except as 
DOE in its sole discretion may determine is appropriate for 
research or testing purposes.  

• DOE reserves its asserted independent legal authority to 
determine whether the further testing and/or development of 
a particular technology will compromise nuclear safety 
requirements, and on that basis halt or terminate such testing 
and/or development. 

• If DOE determines that it is not practicable to continue with 
further testing and/or development of a particular technology 
based on the outcome of a cost-benefit analysis (including 
consideration of design and scaling), DOE will request 
Ecology’s concurrence in that determination.  If Ecology 
concurs, DOE will be relieved of the obligation to proceed 
with further testing and/or development of that technology.  
If Ecology does not concur, the non-concurrence with 
DOE’s determination on practicability is subject to the 
dispute resolution provisions of TPA Article VIII. However, 
DOE and Ecology agree that such dispute resolution under 
TPA Article VIII will terminate at the IAMIT level. If the 
IAMIT is unable to unanimously agree on a resolution of 
Ecology’s outstanding comment(s), then the parties may 
elect to elevate the dispute to the Hanford Senior Executive 
Committee (SEC). If no resolution is reached at the SEC, or 
if the dispute is not elevated to the SEC, the disagreement 
will be noted in the Administrative Record, and the parties 
reserve all rights and defenses available under their 
respective legal authorities. 



 
 
 
 

ATTACHMENT J 
Establish New TPA Milestone to Complete Retrieval of 

22 Single Shell Tanks in S, SX, and U Farms 
  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-45-24-01 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology (509) 537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Establish New TPA Milestone to Complete Retrieval of 22 Single Shell Tanks in S, SX, and U Farms 

Description/Justification of Change 
 
This change control form creates new Tri-Party Agreement (TPA) Interim Milestone M-045-135 for U.S. 
Department of Energy (DOE) to retrieve 22 Single-Shell Tanks (SSTs) from S, SX, and U Farms.  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 

 

Impact of Change 
This change control form creates TPA Interim Milestone M-045-135.  

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 
 
Approvals 
 

         

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 
 

      Page 

    Approved  Disapproved   1 of 2 
S.N. Schleif, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

D.R. Einan, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 

Number Milestone Due Date 

M-045-135 

Lead Regulatory 
Agency: Ecology 

Complete retrieval of 22 single-shell tanks (SSTs) located in S, 
SX, and U Farms. The total number of tanks to be retrieved in 
each 6-year period leading to the due date will be determined in 
every-3-year System Plan negotiations under M-062-45. In those 
negotiations, DOE will also identify, for informational purposes, 
the specific tanks it anticipates retrieving, and the anticipated 
retrieval sequence of those tanks, to accomplish the number of 
tank retrievals established for that 6-year period. DOE will 
provide updates on its anticipated tanks and sequencing during 
TPA Project Manager Meetings. Final identification of the 
specific tanks to be retrieved in each 6-year period will be affixed 
when DOE submits Tank Waste Retrieval Work Plans 
(TWRWPs) for the retrievals in accordance with TPA Action 
Plan, Appendix I, Section 2.1.3, after which time the Project 
Manager Meetings will track the TWRWP submittal, approval, 
and any associated changes. 

Retrieval of each SST subject to this milestone will be considered 
complete when the following criteria have been met: 

1. Full scale waste retrieval has been completed in 
accordance with applicable regulatory requirements 
including Washington’s Hazardous Waste Management 
Act, requirements set by this Agreement, and the 
approved TWRWP. DOE will submit a retrieval data 
report pursuant to TPA Action Plan, Appendix I. 

2. If appropriate, DOE will submit per TPA Action Plan, 
Appendix I, a request for an exception to waste retrieval 
criteria pursuant to TPA Action Plan, Appendix H.   

DOE’s obligations under this milestone are expressly contingent 
on DOE having a regulatory pathway to grout and dispose of 
waste offsite consistent with the conditions of Milestone M-062-
66, the tank waste from each of the 22 SSTs. 

If retrieval or removal of waste from any tanks beyond the 22 
SSTs that are the subject of this milestone is required prior to the 
milestone due date, DOE may seek a “good cause” extension of 
this milestone under TPA Article XL, with a modification to the 
TPA in accordance with Section 12.0 of the Action Plan, or other 
relief.  Ecology reserves judgment on any such request for 
extension, modification, or other relief. 

12/31/2040 

 



 
 
 
 

ATTACHMENT K 
Update to TPA Major Milestone M-062-00, Complete 
Pretreatment Processing and Vitrification of Hanford 

High Level and Low Activity Tank Wastes 
  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-62-24-02 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[X] I – Signatories                               [ ] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Update to TPA Major Milestone M-062-00, Complete Pretreatment Processing and Vitrification of 
Hanford High Level and Low Activity Tank Wastes 

Description/Justification of Change 
 
This change control form adds a double asterisk (**) to the due date of Tri-Party Agreement (TPA) Major 
Milestone M-062-00 for completion of pretreatment processing and vitrification of Hanford High Level 
(HLW) and Low Activity (LAW) Tank Wastes.  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 

Impact of Change 
 
This change control form added a double asterisk (**) to the due date of TPA Major Milestone M-062-00, 
which states:  “** Without excusing the DOE from any obligation to exercise due diligence toward 
satisfying this milestone obligation as expeditiously as possible (as that phrase is defined in Milestone M-
062-45 with regard to tank waste treatment), the Parties acknowledge that the current milestone due date 
must be revised.  The milestone due date will be revised as described in Milestone M-062-45, paragraph 
7, bullet 3.”  

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved    

Brian Vance, DOE  Date 
 
 

      Page 

    Approved  Disapproved   1 of 2 
Laura Watson, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

Casey Sixkiller, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-062-00 

Lead Regulatory 
Agency: Ecology 

Complete pretreatment processing and vitrification of Hanford 
High Level (HLW) and Low Activity (LAW) Tank Wastes. 
Compliance with the work schedules set forth in this milestone 
series is defined as the performance of sufficient work to 
assure with reasonable certainty that DOE will accomplish 
series major and interim milestone requirements. 

DOE internal work schedules (e.g., DOE approved schedule 
baselines) and associated work directives and authorizations 
for this milestone series shall be consistent with the 
requirements of this Agreement.  Modification of DOE 
contractor baseline(s) and issuance of associated DOE work 
directives and/or authorizations that are not consistent with 
Agreement requirements shall not be finalized prior to 
approval of an Agreement change request submitted pursuant 
to Agreement Action Plan Section 12.0. 

12/31/2047** 
Or Earlier as Established by 

Milestone M-062-45 
 
** Without excusing the 
DOE from any obligation to 
exercise due diligence 
toward satisfying this 
milestone obligation as 
expeditiously as possible 
(as that phrase is defined in 
Milestone M-062-45 with 
regard to tank waste 
treatment), the Parties 
acknowledge that the 
current milestone due date 
must be revised.  The 
milestone due date will be 
revised as described in 
Milestone M-062-45, 
paragraph 7, bullet 3.  

 
 



 
 
 
 

ATTACHMENT L 
Update TPA Milestone M-062-45, Requiring System Plan 

Negotiations and Establish Two New Milestones 
  



Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-62-24-03 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Update TPA Milestone M-062-45, Requiring System Plan Negotiations and Establish Two New Milestones 

Description/Justification of Change 
This change control form extends the due date of Tri-Party Agreement (TPA) Interim Milestone M-062-45 and 
updates the milestone requirements to the system plan negotiations.  This change control form also creates 
two new TPA Interim Milestones M-062-046 and M-062-047. 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. Therefore, the 
Parties agree this constitutes Good Cause to extend the due date of Milestone M-062-45 (reference TPA 
Article XL, Good Cause for Extensions, paragraph 120.E. “Any other event or series of events mutually 
agreed to by the Parties as constituting good cause”). 

Impact of Change 
This change control form extends the due date of TPA Interim Milestone M-062-45 and updates the milestone 
requirements.   This change control form also creates two new TPA Interim Milestones M-062-046 and  
M-062-047. There is no impact to TPA Major Milestone M-062-00. 
Approval of this TPA Change Control Form:   

1. Resolves the TPA dispute resolution processes between the Washington State Department of 
Ecology (Ecology) and U.S. Department of Energy (DOE): 

a. Initiated on June 21, 2019 (reference DOE letter 19-ORP-0005) for TPA Target Dates M-062-
45-T01, M-062-31-T01, M-062-32-T01, M-062-33-T01, M-062-34-T01, and TPA Milestones M-
062-45, M-062-45-ZZ and M-062-45-ZZ-A.  

b. Initiated on February 16, 2021 (reference DOE letter 21-TF-000637) for disapproval of TPA 
Change Control Form M-62-21-01, on Milestone M-062-45-A. 

2. Resolves the Temporary Suspension of TPA Milestone M-062-45-XX pursuant to approved 
Interagency Management Agency Integration Team (IAMIT) Determination Forms. TPA Milestone M-
062-45-XX is a sub-requirement of TPA Interim Milestone M-062-45. The Parties elected to 
temporarily suspend Milestone M-062-45-XX during Holistic Negotiations, placing the milestone “in 
abeyance” status via IAMIT Determination Form 2021-006 on October 1, 2021, to date. 

3. Completes TPA Interim Milestone M-062-45 that was due on 4/30/2015, TPA Milestone M-062-45-A 
that was due on 4/30/2021, TPA Milestone M-062-45-XX that was due on 12/31/2021, and Target 
Date M-062-45-T01 that was due on 4/30/2015 with completion of Holistic Negotiations. 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford Site 
internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline Change 
Control documents, Project Management Plans). 

Approvals   
 

       

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 

      Page 
    Approved  Disapproved   1 of 5 
S.N. Schleif, Ecology  Date 

 
       

    Approved  Disapproved    

D. R. Einan, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. Strikeout of an 
asterisk (*) looks like this: *. 

Number Milestone Due Date 

M-062-45 

Lead Regulatory 
Agency: Ecology 

Every six years, In accordance with the due date, within six 
months of the issuance of the last revision of the System Plan, the 
parties will negotiate the following:  

1. Commencing as target milestones in 2015 and enforceable 
milestones in 2021 and each negotiation thereafter, Tank waste 
retrieval sequencing and milestones, and milestones for 
installation of infrastructure to feed tank waste from the Double-
Shell Tank system to the tank waste treatment system, for the next 
eight6 years, subject to the provisions of Milestone M-045-135 
with respect to the 22 tanks to be retrieved under that milestone.  

2. Contingency actions and milestones, if and as necessary, for 
providing new, compliant tanks with sufficient capacity and in 
sufficient time to complete retrievals under this agreement, 
regardless of Waste Treatment Plant (WTP) operational 
deficiencies or retrieval conditions.  

3. Supplemental treatment selection (a one time selection to be 
made not later than April 30, 2015) and milestones, which must be 
consistent with M-062-00 as established by M-062- 45 item #5. A 
2nd LAW Vitrification Facility must be considered as one of the 
options. *Milestones M-062-31- T01 through M-062-34-T01 are 
initially set as target dates and will be established (as may be 
modified) as interim milestones when they are converted to 
interim milestones in accordance with applicable HFFACO 
procedures at the conclusion of this negotiation. 
3. 4. The date in Milestone M-045-70 for completion of the tank 
waste retrievals as expeditiously as possible, to commence after 
the negotiation in paragraph 7.  

4. 5. The date in Milestone M-062-00 for completion of tank waste 
treatment as expeditiously as possible, to commence after the 
negotiation in paragraph 7.  

5. 6. Milestones for the provision of Immobilized High-Level 
Waste (IHLW) canister storage capacity for the six6-year period 
of WTP operation for the operating period that begins in January 
20222 years after High-Level Waste (HLW) Facility hot 
commissioning under the Consent Decree in Washington v. 
Energy, Case No. 08-5085-RMP. Additional milestones for the 
provision of such canister capacity will be established in milestone 
series M-090 as needed every six6 years thereafter for the storage 
of IHLW for the subsequent six6-year period of WTP operations.  

 
04/30/2021 
4/30/2030 and 
Every Six Years 
Thereafter Or as 
Indicated in the 
Descriptive Text of 
This Milestone 
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6. 7. Reevaluate milestones to establish facilities to manage 
secondary waste streams from the WTP by the date that the WTP 
achieves initial plant operations.  

7. Within 18 months of the date for achieving HLW Facility hot 
commissioning under the Consent Decree in Washington v. 
Energy, Case No. 08-5085-RMP, the parties will complete 
negotiations on the following matters on a one-time basis: 

• Revising the date in Milestone M-045-00 for completion 
of closure of all Single-Shell Tank (SST) Farms. 

• Revising the date in Milestone M-045-70 for completion 
of the tank waste retrievals as expeditiously as possible. 

• Revising the date in Milestone M-062-00 for completion 
of tank waste treatment as expeditiously as possible. 

• Establishing remaining TPA interim milestones for 
closure of the remaining SST Waste Management Areas 
under Milestone M-045-85. 

• Supplemental treatment selection and milestones, which 
must be consistent with M-062-00 as established by M-
062-45 item #5. A second Low Activity Waste 
Vitrification Facility must be considered as one of the 
options. Target Dates M-062-31-T01 through M-062-34-
T01 are initially set as target dates and will be established 
(as may be modified) as interim milestones when they are 
converted to interim milestones in accordance with 
applicable TPA procedures at the conclusion of this 
negotiation. 

• Establishing a mechanism that will apply to resolve future 
disputes regarding the determinations in M-062-45 
paragraphs 3, 4, and bullets 2 and 3 of paragraph 7, upon 
termination of the Consent Decree in Washington v. 
Energy, Case No. 08-5085-RMP.  

As used in paragraphs 3, 4 and 5, and 7, above, the phrase 'as 
expeditiously as possible' means, in the case of SST retrievals, 
completing such retrievals as quickly as is technically feasible but 
not later than the date established in Milestone M-045-70, and in 
the case of tank waste treatment, completing such treatment as 
quickly as is technically feasible but not later than the date 
established in Milestone M-062-00, and in each case without 
excessive difficulty or expense within the context of such 
activities, and in consideration of any impact on the overall 
cleanup mission.  

By the milestone due date, the parties will complete negotiations 
on the above matters. Although multiple scenarios may be 
considered in the course of the negotiations, and none may be 
considered wholly appropriate, the final decisions in items 1 
through 7 above will be consistent with a single scenario, 
including any agreed-upon supplemental sensitivity analyses. The 
parties agree that the chosen scenario alone need not dictate 
matters in the negotiations and that other information may be 
considered as the parties deem appropriate.  
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In the event Ecology and DOE do not reach agreement for the 
matters in M-062-45 paragraphs 1, 2, 3, 5, 6 and or bullets 1, 4, or 
5 of paragraph 7, the dispute between Ecology and DOE will be 
resolved pursuant to the HFFACOTPA Article VIII. A dispute 
concerning one matter described in these paragraphs will not 
prevent the implementation of agreement on other matters. 

The dispute resolution process in HFFACOTPA, Article VIII, 
does not apply to the determinations in M-062-45 paragraphs 3, 
4and 5, or bullets 2 and 3 of paragraph 7. Rather, these disputes 
shall be governed by the Consent Decree in Washington v. 
DOEEnergy, Case No. 08-5085-FVSRMP, until the termination of 
that Consent Decree. No later than 12/31/2021, the United States 
and Ecology shall complete nNegotiations to establish a 
mechanism that will apply to resolve future disputes regarding the 
determinations in M-062-45 paragraphs 4 and 53 and 4, and 
bullets 2 and 3 of paragraph 7 after termination of the Consent 
Decree will proceed as described above. The United StatesDOE 
and Ecology have reserved their rights regarding the mechanism 
that should apply to such future disputes, in the event that they 
cannot reach agreement. 

M-062-46 

Lead Regulatory 
Agency: Ecology 

In accordance with the due date, the Parties will negotiate the 
following for the period through 4/30/2030:  

1. Tank waste retrieval sequencing and milestones, and milestones 
for installation of infrastructure to feed tank waste from the 
Double-Shell Tank system to the tank waste treatment system, for 
the next 6 years, subject to the provisions of Milestone M-045-135 
with respect to the 22 tanks to be retrieved under that milestone.  

2. Contingency actions and milestones, if and as necessary, for 
providing new, compliant tanks with sufficient capacity and in 
sufficient time to complete retrievals under this agreement, 
regardless of Waste Treatment Plant (WTP) operational 
deficiencies or retrieval conditions. 

By the milestone due date, the parties will complete negotiations 
on the above matters. Although multiple scenarios may be 
considered in the course of the negotiations, and none may be 
considered wholly appropriate, the final decisions in items 1 and 2 
above will be consistent with a single scenario, including any 
agreed-upon supplemental sensitivity analyses. The parties agree 
that the chosen scenario alone need not dictate matters in the 
negotiations and that other information may be considered as the 
parties deem appropriate.  

In the event Ecology and DOE do not reach agreement for the 
matters above, the dispute between Ecology and DOE will be 
resolved pursuant to the TPA Article VIII. A dispute concerning 
one matter described in these paragraphs will not prevent the 
implementation of agreement on other matters. 

04/30/2025 

M-062-47 

Lead Regulatory 
Agency: Ecology 

Within six months of the issuance of the last revision of the 
System Plan, the Parties will negotiate the following:  

04/30/2027 
And Every Three 
Years Thereafter 
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1. Tank waste retrieval sequencing and milestones, and milestones 
for installation of infrastructure to feed tank waste from the 
Double-Shell Tank system to the tank waste treatment system, for 
the next 6 years, subject to the provisions of Milestone M-045-135 
with respect to the 22 tanks to be retrieved under that milestone.  

2. Contingency actions and milestones, if and as necessary, for 
providing new, compliant tanks with sufficient capacity and in 
sufficient time to complete retrievals under this agreement, 
regardless of Waste Treatment Plant (WTP) operational 
deficiencies or retrieval conditions. 

By the milestone due date, the parties will complete negotiations 
on the above matters. Although multiple scenarios may be 
considered in the course of the negotiations, and none may be 
considered wholly appropriate, the final decisions in items 1 and 2 
above will be consistent with a single scenario, including any 
agreed-upon supplemental sensitivity analyses. The parties agree 
that the chosen scenario alone need not dictate matters in the 
negotiations and that other information may be considered as the 
parties deem appropriate.  

In the event Ecology and DOE do not reach agreement for the 
matters above, the dispute between Ecology and DOE will be 
resolved pursuant to the TPA Article VIII. A dispute concerning 
one matter described in these paragraphs will not prevent the 
implementation of agreement on other matters. 



 
 
 
 

ATTACHMENT M 
Establish New TPA Milestones to Create Alternative 

Treatment Capacity for LAW for 200 West Area SSTs 
  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-62-24-04 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Establish New TPA Milestones to Create Alternative Treatment Capacity for LAW for 200 West Area 
SSTs 
Description/Justification of Change 
 
This change control form creates three new Tri-Party Agreement (TPA) interim milestones for the U.S. 
Department of Energy (DOE) to create alternative treatment capacity for Low-Activity Waste (LAW) from 
the 200 West Area Single-Shell Tanks (SST) and attaches conditions for the disposition of that waste.  
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. 

 

Impact of Change 
 
This change control form creates 3 new TPA Interim Milestones M-062-64, M-062-65, and M-062-66. 
 
There is no impact to TPA Major Milestone M-062-00.  

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 
 

Approvals 
 

         

    Approved  Disapproved    

D.L. Noyes, DOE-ORP  Date 
 
 

      Page 

    Approved  Disapproved   1 of 5 
S.N. Schleif, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

D.R. Einan, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
Number Milestone Due Date 

M-062-64 
Lead Regulatory 
Agency: Ecology 

Make alternative selection for facilities and infrastructure 
needed to perform separation, pretreatment, and/or 
treatment, and mode of transport, for off-site disposal of 
low-activity waste (LAW) from 200 West Area Single-
Shell Tanks (SST) and apprise Ecology of that selection.  
Such facilities and infrastructure include but are not limited 
to: transfer piping and tank storage, tank side pretreatment, 
lag storage of pretreated tank waste, shipping load areas, 
grouting facilities if located on Hanford Site, and interim 
storage facilities.* 
*DOE’s treatment and disposition of the LAW from 200 
West Area SSTs to be disposed offsite is subject to the 
following conditions through December 31, 2040.  These 
conditions will continue to apply beyond December 31, 
2040, with respect to the treatment and disposition of any 
tank waste retrieved from, or to be retrieved from, those 
tanks subject to Milestone M-045-135, until such treatment 
and disposition is complete. 

• All grouted tank waste will be disposed of at 
facilities outside the contiguous borders of the 
Hanford Nuclear Reservation. 

• No grouted tank waste will be disposed of within 
the contiguous borders of the Hanford Nuclear 
Reservation. 

• DOE will only separate, pretreat, and/or treat low-
activity tank waste, and manage that waste, to be 
disposed offsite in a manner that does not result in 
an inventory of grouted tank waste stored onsite 
awaiting shipment for offsite disposal in excess of 
the approximate amount of grouted tank waste that 
DOE could reasonably ship over a 3-month period 
given the capacity of the selected shipping 
capability and the capacity and waste processing 
capabilities of the selected receiving facility.  DOE 
will provide these capacity and capability 
parameters in submitting the permit modification 
request dictated by Milestone M-062-66.  The 

12/31/2024 
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Number Milestone Due Date 

grouted waste inventory quantity will then be 
established in a permit condition.  

The above conditions do not predispose either DOE or 
Ecology with respect to what conditions, if any, will apply 
to treatment and disposition of grouted tank waste, if any, 
after December 31, 2040, and beyond that waste retrieved 
from, or to be retrieved from, those tanks subject to 
Milestone M-045-135.   

M-062-65 
Lead Regulatory 
Agency: Ecology 

Submit to Ecology a critical path schedule for permitting, 
constructing, and commissioning facilities and 
infrastructure needed to perform separation, pretreatment, 
and/or treatment, and mode of transport, for off-site 
disposal of low-activity waste (LAW) from 200 West Area 
Single Shell Tanks (SST).* 
If DOE determines prior to 12/31/2026 that constructing an 
on-site grout treatment facility will be necessary prior to 
off-site disposal of wastes to be retrieved from tanks 
subject to Milestone M-045-135, then this milestone 
deadline is automatically extended to 12/31/2028 and DOE 
and Ecology agree to approve a TPA CCF approving this 
extension as required by TPA Action Plan Section 12.0.  
*DOE’s treatment and disposition of the LAW from 200 
West Area SSTs to be disposed offsite is subject to the 
following conditions through December 31, 2040.  These 
conditions will continue to apply beyond December 31, 
2040, with respect to the treatment and disposition of any 
tank waste retrieved from, or to be retrieved from, those 
tanks subject to Milestone M-045-135, until such treatment 
and disposition is complete. 

• All grouted tank waste will be disposed of at 
facilities outside the contiguous borders of the 
Hanford Nuclear Reservation. 

• No grouted tank waste will be disposed of within 
the contiguous borders of the Hanford Nuclear 
Reservation. 

• DOE will only separate, pretreat, and/or treat low-
activity tank waste, and manage that waste, to be 
disposed offsite in a manner that does not result in 
an inventory of grouted tank waste stored onsite 
awaiting shipment for offsite disposal in excess of 
the approximate amount of grouted tank waste that 
DOE could reasonably ship over a 3-month period 
given the capacity of the selected shipping 

12/31/2026 
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Number Milestone Due Date 

capability and the capacity and waste processing 
capabilities of the selected receiving facility.  DOE 
will provide these capacity and capability 
parameters in submitting the permit modification 
request dictated by Milestone M-062-66.  The 
grouted waste inventory quantity will then be 
established in a permit condition.  

The above conditions do not predispose either DOE or 
Ecology with respect to what conditions, if any, will apply 
to treatment and disposition of grouted tank waste, if any, 
after December 31, 2040, and beyond that waste retrieved 
from, or to be retrieved from, those tanks subject to 
Milestone M-045-135.   

M-062-66 
Lead Regulatory 
Agency: Ecology 

Informed by the critical path schedule submitted pursuant 
to Milestone M-062-65, complete negotiations to establish 
new TPA interim milestones for submission of a permit 
modification request and up to 2 new TPA interim 
milestones for constructing and commissioning facilities 
and infrastructure needed to perform separation, 
pretreatment, and/or treatment, and mode of transport, for 
off-site disposal of low-activity waste (LAW) from 200 
West Area Single-Shell Tanks (SST).* 
If DOE determines prior to 12/31/2026 that constructing an 
on-site grout treatment facility will be necessary prior to 
off-site disposal of wastes to be retrieved from tanks 
subject to Milestone M-045-135, then this milestone 
deadline is automatically extended to 6/30/2029 and DOE 
and Ecology agree to approve a TPA CCF approving this 
extension as required by TPA Action Plan Section 12.0. 
*DOE’s treatment and disposition of the LAW from 200 
West Area SSTs to be disposed offsite is subject to the 
following conditions through December 31, 2040.  These 
conditions will continue to apply beyond December 31, 
2040, with respect to the treatment and disposition of any 
tank waste retrieved from, or to be retrieved from, those 
tanks subject to Milestone M-045-135, until such treatment 
and disposition is complete. 

• All grouted tank waste will be disposed of at 
facilities outside the contiguous borders of the 
Hanford Nuclear Reservation. 

• No grouted tank waste will be disposed of within 
the contiguous borders of the Hanford Nuclear 
Reservation. 

06/30/2027 
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Number Milestone Due Date 

• DOE will only separate, pretreat, and/or treat low-
activity tank waste, and manage that waste, to be 
disposed offsite in a manner that does not result in 
an inventory of grouted tank waste stored onsite 
awaiting shipment for offsite disposal in excess of 
the approximate amount of grouted tank waste that 
DOE could reasonably ship over a 3-month period 
given the capacity of the selected shipping 
capability and the capacity and waste processing 
capabilities of the selected receiving facility.  DOE 
will provide these capacity and capability 
parameters in submitting the permit modification 
request dictated by Milestone M-062-66.  The 
grouted waste inventory quantity will then be 
established in a permit condition.  

The above conditions do not predispose either DOE or 
Ecology with respect to what conditions, if any, will apply 
to treatment and disposition of grouted tank waste, if any, 
after December 31, 2040, and beyond that waste retrieved 
from, or to be retrieved from, those tanks subject to 
Milestone M-045-135.   

 



 
 
 
 

ATTACHMENT N 
Update to TPA M-090 Milestone Series for Acquisition 

and Modification of Facilities for First 2 Years of 
Hanford Site IHLW from WTP Operations 

  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-90-24-01 3/20/2024 

Originator Phone 
Stephanie Schleif, Ecology 509-537-2229 
Class of Change 
[X] I – Signatories                               [ ] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Update to TPA M-090 Milestone Series for Acquisition and Modification of Facilities for First 2 Years of 
Hanford Site IHLW from WTP Operations 
 
Description/Justification of Change 
 
This change control form revises and adds new requirements in the Tri-Party Agreement (TPA) M-090 
milestone series for the U.S. Department of Energy (DOE) to acquire new facilities and/or modify existing 
facilities to achieve operational readiness of the Hanford Site Immobilized High-Level (IHLW) Storage 
Facility for storage of at least the first 2 years of IHLW from Waste Treatment Plant (WTP) operations. 
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. Therefore, the 
Parties agree this constitutes Good Cause to extend the due dates of TPA Milestones M-090-00 and M-
090-13 (reference TPA Article XL, Good Cause for Extensions, paragraph 120.E. “Any other event or 
series of events mutually agreed to by the Parties as constituting good cause”). 

Impact of Change 
This change control form revised the requirements and due dates of TPA Major Milestone M-090-00 and 
TPA Interim Milestone M-090-13 and creates 2 new Interim Milestones M-090-15 and M-090-16.  
 
Approval of this TPA Change Control Form resolves the TPA dispute resolution between the Washington 
State Department of Ecology and DOE that was initiated on June 21, 2019 (reference DOE letter 19-
ORP-0005) for TPA Major Milestone M-090-00. 
 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved    

Brian Vance, DOE  Date 
 
 

      Page 

    Approved  Disapproved   1 of 3 
Laura Watson, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

Casey Sixkiller, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

Number Milestone Due Date 

M-090-00 

Lead Regulatory 
Agency: Ecology 

Complete acquisition of new facilities, modification of existing 
facilities, and/or modification of planned facilities as necessary, 
and achieve operational readiness of IHLW storage facility for 
storage of at least the first two2 years of Hanford Site IHLW from 
WTP operations.  
 
Compliance with the work schedules set forth in this M-090 series 
is defined as the performance of sufficient work to assure with 
reasonable certainty that DOE will accomplish series M-090 
major and interim milestone requirements.  
 
DOE internal work schedules (e.g., DOE approved schedule 
baselines) and associated work directives and authorizations shall 
be consistent with the requirements of this Agreement. 
Modification of DOE contractor baseline(s) and issuance of 
associated DOE work directives and/or authorizations that are not 
consistent with Agreement requirements shall not be finalized 
prior to approval of an Agreement change request submitted 
pursuant to Agreement Action Plan Section 12.0. 

The Date that the 
WTP Achieves Hot 
Start for Completing 

Hot Commissioning of 
the HLW Facility 
under the Consent 

Decree in Washington 
v. Energy, Case No. 

08-5085-RMP 

M-090-13 

Lead Regulatory 
Agency: Ecology 

Submit to Ecology, a Conceptual Design Report package (Critical 
Decision-1) for the Interim Hanford Storage Project (storage of 
the first two years of Hanford Site Immobilized High Level Waste 
from WTP operations) and a TPA Change Request (in accordance 
with TPA Action Plan Section 12.0) to submit to Ecology, a 
Preliminary Design Report package (Critical Decision-2). 

The Conceptual Design Report package shall include the system 
specification outline, preliminary drawings, the preliminary 
hazard analysis, preliminary cost estimate, site development plan, 
and preliminary schedule for the design, construction, and 
operation of the facility.  These documents are consistent with the 
requirements of DOE Order 413.3B, "Program and Project 
Management for the Acquisition of Capital Assets." 

The preliminary schedule for the design, construction and 
operation of the facility referred to in the paragraph above shall 
not be enforceable.Submit to Ecology the critical path schedule 
and 90% design packages for the IHLW storage facility for 
storage of at least the first 2 years of Hanford Site IHLW from 
WTP operations.  The schedule and design packages shall not be 
enforceable independent of the milestones in this series. 

09/30/2025 
03/30/2029 
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M-090-15 

Lead Regulatory 
Agency: Ecology 

Submit to Ecology, a permit modification request for construction 
and operation of the IHLW storage facility. 09/30/2029 

M-090-16 

Lead Regulatory 
Agency: Ecology 

IHLW storage facility construction substantially complete. 

12 Months Prior to 
Date for Completing 

Hot Commissioning of 
the HLW Facility 
under the Consent 

Decree in Washington 
v. Energy, Case No. 

08-5085-RMP 



 
 
 
 

ATTACHMENT O 
Update to TPA Major Milestone M-047-00 to Complete 
Work Necessary to Provide Facilities for Management of 

Secondary Waste from WTP 
  



 

Change Number Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
DRAFT 

M-47-24-01 03/20/2024 

Originator Phone 
Delmar Noyes, DOE-ORP (509) 376-5166 
Class of Change 
[X] I – Signatories                               [ ] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
Update to TPA Major Milestone M-047-00 to Complete Work Necessary to Provide Facilities for 
Management of Secondary Waste from WTP 
 
Description/Justification of Change 
 
This change control form changes the due date of Tri-Party Agreement (TPA) Major Milestone M-047-00 
for the U.S. Department of Energy (DOE) to complete the work necessary to provide facilities for 
management of secondary waste from the Waste Treatment Plant (WTP). 
 
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. Therefore, the 
Parties agree this constitutes Good Cause to change the due date of TPA Major Milestone M-047-00 
(reference TPA Article XL, Good Cause for Extensions, paragraph 120.E. “Any other event or series of 
events mutually agreed to by the Parties as constituting good cause”). 

Impact of Change 
This change control form changed the due date of TPA Major Milestone M-047-00 from “The Date that 
the WTP Achieves Initial Plant Operations” to “The Date for Completing Hot Commissioning of the High-
Level Waste (HLW) Facility under the Consent Decree in Washington v. Energy, Case No. 08-5085-
RMP”.  
Approval of this TPA Change Control Form resolves the TPA dispute resolution process between the 
Washington State Department of Ecology (Ecology) and DOE initiated on June 21, 2019 (reference DOE 
letter 19-ORP-0005) for TPA Major Milestone M-047-00. 
 
Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 

Approvals 
 

         

    Approved  Disapproved    

Brian Vance, DOE  Date 
 
 

      Page 

    Approved  Disapproved   1 of 2 
Laura Watson, Ecology  Date 

 
 

  
 

    

    Approved  Disapproved    

Casey Sixkiller, EPA  Date        
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Authorized Changes 

Modifications to TPA Appendix D, “Work Schedule Milestones and Target Dates 
Including Designation of Lead Regulatory Agency,” are denoted by using double 
underline to indicate text additions and strikeout to indicate text deletions. 
 

 
 

Number Milestone Due Date 

M-047-00 

Lead Regulatory 
Agency: Ecology 

Complete work necessary to provide facilities for management of 
secondary waste from the WTP (e.g., tank waste treatment 
facility liquid effluents). 

Compliance with the work schedules set forth in this M-047 
series is defined as the performance of sufficient work to assure 
with reasonable certainty that DOE will accomplish series M-047 
major and interim milestone requirements. DOE internal work 
schedules (i.e., DOE approved schedule baselines) and associated 
work directives and authorizations shall be consistent with the 
requirements of this Agreementthe TPA.  

Modification of DOE contractor baseline(s) and issuance of 
associated DOE work directives and/or authorizations that are not 
consistent with AgreementTPA requirements shall not be 
finalized prior to approval of an AgreementTPA change 
requestcontrol form submitted pursuant to TPAAgreement Action 
Plan Section 12.0. 

The Date that the WTP 
Achieves Initial 
Operations for 

Completing Hot 
Commissioning of the 

HLW Facility under the 
Consent Decree in 

Washington v. Energy, 
Case No. 08-5085-RMP 



 
 
 
 

ATTACHMENT P 
Extend Due Date of TPA Interim Milestone M-062-56 

in TPA Action Plan, Appendix D 
  



Change Number 
DRAFT 

M-62-24-05 

Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
03/20/2024 

Originator Phone 
Delmar Noyes, DOE-ORP (509) 376-5166 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 
 
Extend Due Date of TPA Interim Milestone M-062-56 in TPA Action Plan, Appendix D 
Description/Justification of Change 
 
This change control form extends Tri-Party Agreement (TPA) Interim Milestone M-062-56 by one year, 
from August 31, 2025 to August 31, 2026 to align with the current Advanced Modular Pretreatment System 
(AMPS) project schedule.  
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. Therefore, the 
Parties agree this constitutes Good Cause to extend the due date of this milestone (reference TPA Article 
XL, Good Cause for Extensions, paragraph 120.E. “Any other event or series of events mutually agreed to 
by the Parties as constituting good cause”). 

Impact of Change 
This change control form extends the due date of interim Milestone M-062-56 by 1 year, from 08/31/2025 
to 08/31/2026.”  
There is no impact to TPA Major Milestone M-062-00. 
 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 
  
Approvals          
    

Approved  Disapproved  

  

D. L. Noyes, DOE-ORP 
 
 

 Date 
 
 
 

 
 
 
Approved  

 
 
Disapproved  

 Page 
1 of 2 

S.N. Schleif, Ecology   Date 
 
 

  
 

    

    Approved  Disapproved    

D. R. Einan, EPA  Date        
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including 
Designation of Lead Regulatory Agency,” are denoted by using strikeout to indicate text 
deletions and double underline to indicate text additions. 

 

Number Milestone Due Date 

M-062-56 
Lead Regulatory 
Agency:  Ecology 

Submit permit application for design and construction of 
the Low Activity Waste Pretreatment Capability. 
This would be the Low Activity Waste Pretreatment 
Capability needed in addition to the TSCR. 

08/31/2025 
08/31/2026 

 



 
 
 
 

ATTACHMENT Q 
Extend Due Date of TPA Interim Milestone M-062-21 

 in TPA Action Plan, Appendix D 
 



Change Number 
DRAFT 

M-62-24-06 

Federal Facility Agreement and Consent Order 
Change Control Form 

Date 
03/20/2024 

Originator Phone 
Delmar Noyes, DOE-ORP (509) 376-5166 
Class of Change 
[ ] I – Signatories                               [X] II – Executive Managers                       [ ] III – Project Managers 
Change Title 

Extend Due Date of TPA Interim Milestone M-062-21 in TPA Action Plan, Appendix D 

Description/Justification of Change 
 
This change control form changes the due date of Tri-Party Agreement (TPA) Interim Milestone M-062-21 
from August 31, 2024 and annually thereafter to three years after completion of the negotiations in TPA 
Milestone M-062-45, Paragraph 7, Bullet 3, which requires the U.S. Department of Energy (DOE) and 
Washington State Department of Ecology (Ecology) to negotiate and revise the date in TPA Major 
Milestone M-062-00 for completion of tank waste treatment as expeditiously as possible.   
This change control form is one element of the Hanford Tank Waste Holistic Negotiations. Therefore, the 
Parties agree this constitutes Good Cause to extend the due date of this milestone (reference TPA Article 
XL, Good Cause for Extensions, paragraph 120.E. “Any other event or series of events mutually agreed to 
by the Parties as constituting good cause”). 
 
 
Impact of Change 

This change control form changed the due date of TPA Interim Milestone M-062-21 from “08/31/2024 and 
Annually Thereafter” to “Three Years After Completion of the Negotiations in Milestone M-062-45, 
Paragraph 7, Bullet 3.”   
There is no impact to TPA Major Milestone M-062-00. 
 

Affected Documents 
The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency” and Hanford 
Site internal planning management, and budget documents (e. g., DOE and DOE contractor Baseline 
Change Control documents, Project Management Plans). 
  
Approvals          
    

Approved  Disapproved  

  

D. L. Noyes, DOE-ORP 
 
 

 Date 
 
 
 

 
 
 
Approved  

 
 
Disapproved  

 Page 
1 of 2 

S.N. Schleif, Ecology   Date 
 
 

  
 

    

    Approved  Disapproved    

D. R. Einan, EPA  Date        
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including 
Designation of Lead Regulatory Agency,” are denoted by using strikeout to indicate text 
deletions and double underline to indicate text additions. 

 

Number Milestone Due Date 

M-062-21 
Lead Regulatory 
Agency:  Ecology 

On an annual basis, submit data, whose accuracy is 
certified in accordance with WAC 173-303-810(13), 
and which demonstrates on a rolling three year 
average, operation of WTP, and any supplemental 
treatment if needed, at a rate sufficient to accomplish 
treatment of all Hanford tank waste in accordance 
with the date required by Milestone M-062-00, taking 
into account that treatment rates are expected to vary 
based upon a number of factors, including the 
character of the waste treated, or alternatively describe 
plans to increase the rate beyond that previously 
anticipated in order to achieve treatment of all 
Hanford tank waste by the M-062-00 milestone date. 

08/31/2024 and 
Annually Thereafter 
Three Years After 
Completion of the 

Negotiations in 
Milestone M-062-45, 
Paragraph 7, Bullet 3  
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