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S. L. Trine (DOE), L1-13
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Administrative Record

A meeting was held on June 17, 2024 at Central Plateau Cleanup Company (CPCCo) in MO-
607, Conference Room 52 and via the Microsoft Teams Meeting application.  These minutes 
are a summary of the discussions.

ADMINISTRATIVE

Approval of Minutes � Meeting minutes from the May 22, 2024 meeting have been 
approved and were submitted for clearance and the Administrative Record.

Attendees/Delegations � Representatives from the U.S. Environmental Protection Agency 
(EPA) and the U.S. Department of Energy, Richland Operations Office (DOE) were 
present to conduct the business of the meeting.

Attachment 1 - Agenda for this meeting.

Attachment 2 - Air Monitoring Stations (Existing and Proposed)

Attachment 3 - Decommissioning 699-36-66B

Next ERDF Regulatory Interface Meeting � The next meeting is scheduled for 
Wednesday, July 10, 2024 to accommodate for the 4th of July holiday.

---

• 

• 

• 
• 
• 
• 

CPCCo 
Central Plateau 
Cleanup Company 

Hultman John R DigitallysignedbyHultman,JohnR 
I Date: 2024.07.01 10:41 :48-07'00' 



 

  Page 2 of 7 

TOPICS DISCUSSED 

Operations � David Duranceau 

 Status Operations 

o Because of gusty winds, ERDF disposed of 250 loads last week, primarily from 100-K 
waste.  Similar volumes and windy conditions are expected this week. 

o Relocation of ERDFs eastern perimeter fence to accommodate Supercell 11 is on schedule 
and approximately 50% complete. 

 Waste Forecasts 

o 100-K remedial projects remain the primary waste generator for ERDF.  Use of �blue dot� 
Super Dump trucks will begin again and 100-K will also send GP radiological roll off 
containers from the Underground Radioactive Material Area (URMA) to ERDF.  

o A campaign of regulated equipment from WRPS is expected, and some may require 
grouting.   

Engineering � Kody Ulmer/Paul Kreitz 

 ERDF Leachate  

o ERDFs leachate system is operating normally.  There were no issues reported for the 
transfer to the 200W Pump and Treat facility last week.  

 ERDF Cell 11 Design Update 

o Internal comments on the �Cell 11 (90%) Design Package� were sent to the contractor on 
Thursday, June 13, 2024.  Weaver (contractor) is scheduled to resolve the ERDFs comments 
by Monday, July 22, 2024.  

o Progress updates will be reported in this meeting. 

Waste Services � Ken Fredrick-Rock 

 Update on Building 616 waste profile request 

o ERDF provided an update on the waste profile request for waste being generated from the 
installation of concrete pads at Building 616. This waste is being generated in support of 
ongoing maintenance at Building 616, and not from new construction away from the 
building as was previously described. Because the concrete pads are being installed up 
against the building to support HVAC repairs, ERDF believes that the existing CERCLA 
documentation for that building is an appropriate pathway for disposal of the maintenance 
waste, and that a plug-in approach is not required. EPA concurred with ERDF�s assessment. 

 Helicopter Refueling 

o HMIS is currently supporting power line placement on the Hanford site for the Bonneville 
Power Station. This work is being done via helicopter, and as part of their planning, HMIS 
realized there is no contingency in place in the event of a fuel spill at Landing Zone #1 near 
Route 11. Waste has not been generated and is not expected to be generated, but HMIS 
inquired about the potential for ERDF to be a disposal path in case a spill occurs. EPA stated 
they would need to assess this further. ERDF committed to obtain additional details for this 
potential waste and forward the information to EPA. 

 

• 

• 

• 

• 

• 

• 
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Environmental � John Hultman 

 TPA-CN for CP-60091, Rev 2, Air Monitoring Plan for the ERDF 

o ERDFs expansion into Supercell 11 will require moving air monitoring stations N482 and 
N517 and the associated TLDs (T351 and T353, respectively).  A map showing the current 
and proposed locations was presented in the meeting.  See Attachment 2. 

o A Tri-Party Agreement Change Notice (TPA-CN) revising Figure 1 in CP-60091, Air 
Monitoring Plan for the ERDF will be prepared after relocation of air monitoring stations 
N482 and N517 has occurred.  EPA agreed that a TPA-CN to Figure 1 is the appropriate 
mechanism to document the new locations. 

 Decommissioning Schedule for Downgradient Well 699-36-66B 

o Because of its location, construction of Supercell 11 will require decommissioning of 
downgradient groundwater monitor well 699-36-66B before construction begins. The 
replacement well (699-36-65) was installed in 2019 and has been semiannually sampled as 
part of ERDFs groundwater monitoring network since 2020.  See Attachment 3.  

o The final scheduled sample event at groundwater monitor well 699-36-66B will occur in 
September 2024.  Once sampling is complete, ERDF will arrange for the well 
decommissioning and no additional sample will be collected at this well. 

 Next ERDF Regulatory Interface Meeting  

o The scheduled July 3, 2024 meeting has been postponed until Wednesday, July 10, 2024 to 
accommodate the 4th of July holiday.  

  

• 

• 

• 
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Attachment 1 
 

ERDF Regulatory Interface Meeting 
June 17, 2024 

 

Safety Topic 

Operations � David Duranceau 

 Status Operations 

 Waste Forecasts 

Engineering � Kody Ulmer/Paul Kreitz 

 ERDF Leachate  

 ERDF Cell 11 Design Update   

Waste Services � Ken Fredrick-Rock 

 Update on Building 616 waste profile request 

 Helicopter Refueling 

Environmental � John Hultman 

 TPA-CN for CP-60091, Rev 2, Air Monitoring Plan for the ERDF 

 Decommissioning Schedule for Downgradient Well 699-36-66B 

 Next ERDF Regulatory Interface Meeting is scheduled for Wednesday, July 3, 2024. 

 

• 

• 

• 

• 

• 

• 

• 

• 
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Attachment 2
Air Monitoring Stations

Current Configuration
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Attachment 2 
Air Monitoring Stations 

 

Proposed Configuration 
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Attachment 3
Decommissioning 699-36-66B

Page 7 of 7

Source: Water table interpretation from ECF-200W-23-0087, Groundwater Elevation Mapping for 200 West Area � Quarter 1 Calendar Year 2023.

Note:  Downgradient well 699-36-66B 
to be decommissioned after the Sept 
2024 sample event.
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