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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Agenda 
May 16, 2024 

Milestones and O. U. Status- March - April 2024 Data 
• Integrated Disposal Facility (IDF) (Kelly Ebert)
• 200-PW-1/3/6 and 200-CW-5 (Andy Wiborg)
• U Plant Canyon (Andy Wiborg)
• Canyon Facilities (Andy Wiborg)
• 200-CB-1 (B Plant) (Naomi Jaschke)
• 200-CP-1 (PUREX) (Jason Capron)
• 200-DV-1 (Deep Vadose Zone) (Kate Amrhein)
• 200-EA-1 (Jason Capron)
• 200-IS-1 (Jason Capron)
• 200-SW-2 (Jason Capron)
• 200-SW-1/NRDWL (Andy Wiborg)
• 200-IA-1 (Jason Capron)
• 200-OA-1, Outer Area, 200-CW-1, 200-CW-3 (Andy Wiborg)
• 200-BC-1 and 200-WA-1 (Jason Capron)
• 200-BP-5 and 200-PO-1 (John Virgin)
• 200-UP-1 (Kate Amrhein)
• 200-ZP-1 (Kate Amrhein)
• 200 West Pump &Treat Facility (Kate Amrhein)
• M-024 Well Installation (Kathy Higgins)
• Hanford Annual Groundwater Sampling Program Performance
• Central Plateau Milestone Status
• Documents for the Administrative Record and Approved TPA Change Notices

Action Items 
• None for this reporting period.

Closing Comments (all) 
• Sign concurrence to “Groundwater Summary by O.U.” and “Action Item List” if applicable

Appendix A - Approved Groundwater Sample Event Disposition Concurrence Forms 
• None for this reporting period.
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Attendance List 
Joined via Teams 

May 16, 2024 

NAME ORGANIZATION EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

AMRHEIN, KATE DOE KATE.AMRHEIN@RL.DOE.GOV 

AROLA, CRAIG CPCC CRAIG_C_AROLA@RL.GOV 

BOUNDS, CYNTHIA HMIS CYNTHIA_L_BOUNDS@RL.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

BRICE, PATRICK DOE PATRICK.BRICE@RL.DOE.GOV 

BROZE, ELLIOTT CPCC ELLIOT_A_BROZE@RL.GOV 

CAMERON, CRAIG EPA CAMERON.CRAIG@EPA.GOV 
CAPRON, JASON DOE JASON.CAPRON@RL.DOE.GOV 

CIMON, SHELLEY ODOH SCIMON@OREGONTRAIL.NET 
DAY, GARRETT DOE GARRETT.DAY@ECY.WA.GOV 
DECKER, JAY ECY JAY.DECKER@ECY.WA.GOV 

EBERT, KELLY DOE KELLY.EBERT@RL.DOE.GOV 
FADEFF, MCKENZIE DOE MCKENZIE.FADEFF@RL.DOE.GOV 

FAUGHT, BILL CPCC WILLIAM_R_FAUGHT@RL.GOV 
GALASSO-IRISH, 

CASCADE EPA GALASSOIRISH.CASCADE@EPA.GOV 

GLOSSBRENNER, 
ELLWOOD DOE ELLWOOD.GLOSSBRENNER@RL.DOE.

GOV 
HANSON, JIM DOE JAMES.HANSON@RL.DOE.GOV 

HARDZIEG, SHANNON DOH SHANNAN.HARDZIEJ@DOH.WA.GOV 
HIGGINS, KATHY DOE KATHLEEN.HIGGINS@RL.DOE.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@RL.DOE.GOV 

LEPAGE, JANE DOH JANE.LEPAGE@DOH.WA.GOV 

MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 
MORGANS, DONNA CPCC DONNA_L_MORGANS@RL.GOV 
NELSON, KAITLYN DOE KAITLYN.NELSON@RL.DOE.GOV 
OCAMPO, CARINA CPCC CARINA_M_OCAMPO@RL.GOV 
O'MARA, LAURA CPCC LAURA_K_OMARA@RL.GOV 
PECK, GEORGE ECY GEPE461@ECY.WA.GOV 

RODRIGUEZ, CARMEN DOE CARMEN.RODRIGUEZ@RL.DOE.GOV 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Attendance List 
Joined via Teams 

May 16, 2024 
 

 
NAME 

 
ORGANIZATION  

 
EMAIL 

SCHRAMM, GEOFF EPA SCHRAMM.GEOFF@EPA.GOV 
SERAFIN, BILLY CPCC BILLY_J_SERAFIN@RL.GOV 
TEMPLE, JOHN ECY JOHN.TEMPLE@ECY.WA.GOV 
VANNAH, BEN DOE BENJAMIN.VANNAH@RL.DOE.GOV 

VIRGIN, JOHN DOE JOHN.VIRGIN@RL.DOE.GOV 
WIBORG, ANDERS DOE ANDERS.WIBORG@RL.DOE.GOV 
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Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Meeting Minutes Approval
200 Area Groundwater and Source Operable Units

May 16, 2024

SIGNATURES: 

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only. 

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________   DATE: _____________________ 
200 Area Project Manager, DOE/RL

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, Ecology (signed as delegate for Kim Welsch)

APPROVAL: ____________________________________    DATE: _____________________ 
200 Area Project Manager, EPA
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 

Integrated Disposal Facility – IDF 
Ecology Lead 

RL – Kelly Ebert, CPCCo – Tim Wintle 

Milestone M-062-57: Integrated Disposal Facility Operational. 
• Due Date:  9/30/2023, Status: Complete 4/03/2023, reference DOE letter 23-PFD-000808 submitted to Ecology.
• IDF (Active Life) Operating Permit Class 3 Modification appeal – DOE and ECY agreed to a joint stipulation that

narrows the focus of the appeal to the permit conditions associated with the decontamination shower requirement.
• ECY responded to the “demonstration” documentation - determining that DOE and CPCCo “failed to demonstrate

that the hazards posed by waste… do not require a decontamination shower.”
• The active life permit became effective as of 9/27/23 and IDF can begin construction of the treatment pad.
• Construction of the treatment pad started, with excavation on 10/16/23. The concrete pour was completed on

12/4/23 and curing began.
• The Settlement Agreement signed 3/4/24 provides for a portable drench shower near one or both MO2269

(mobile support office) and/or MO2342 (restroom shower trailer) when leachate is transferred and when waste is
treated on the pad.

• The topographical map for IDF has been revised. The map was forwarded for internal review the week of 4/8/24.
An additional sheet will provide details of the ditch located south of the cells, which prevents run-on.

Regulatory Agency Comments:  None 

200-PW-1/3/6 and CW-5
EPA Lead 

RL – Anders Wiborg, CPCCo – Deborah Singleton 

• Limited funding is provided to support replanning.
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule
need to be discussed in a timely manner.

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope.

Regulatory Agency Comments:  None 

U Plant Canyon 
EPA Lead 

RL – Anders Wiborg, CPCCo – TBD “Will be updated when information is available”. 

Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition. 
• Due Date: 9/30/2024, Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management

Integration Team (IAMIT) Determination 2021-002 until such time as the Parties agree to an enforceable date for
the milestones or the Adaptive Milestone Approach is discontinued.  On 4/27/2022, the Parties approved the
Tentative Agreement on the Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions for
Near-Term Milestones for Central Plateau Operable Units, and the 45-day public comment period concluded
08/19/2022.  The Final Approval Package was approved on 1/19/2023. New milestone M-016-200 in approved
TPA Change Control Form (CCF) M-16-22-02 requires DOE to submit a draft CCF by 6/30/2024 to re-establish
the due date of this milestone.

CPCC-2402436
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  
• Due Date: 9/30/2027, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022. The Final Approval Package was 
approved on 1/19/2023. New milestone M-016-200 in approved CCF M-16-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
 

Regulatory Agency Comments:  None 
 

Canyon Facilities 
EPA/Ecology Lead 

RL – Anders Wiborg, CPCCo –Deborah Singleton 
 

B Plant:  
• Nothing new to report. 

 
REDOX:  

• REDOX Air Monitoring Plan DOE/RL-2018-46 is being updated to Revision 3 reflecting the operation of the 
newly installed ventilation system and incorporated changes for evaluation of the flow rate for the exhaust stack. 

 
PUREX:  

• On 9/18/2023 DOE completed demolition of the 203A/205A tank yard as required by Milestone M-085-84B. 
RCRA sampling for clean closure is on-going and a letter of completion with a facility status change form is being 
developed. 

•  
 

   
View of 203A/205A Tank Yard after demolition 

 
Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  

• Due date: 9/30/2025, Status: On Schedule. 
•  

Milestone M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A 
Building.  

CPCC-2402436
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

• Due date: 9/30/2023, Status: Completed September 18, 2023.  A completion letter, including the Facility Status 
Change Form will be drafted and sent to Ecology. 

 
Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex.  

• Due date: 9/30/2024, Status: On Schedule. 
 
Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 

• Due date: 9/30/2025, Status: On Schedule. 
 
Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

• Due date: 3/30/2025, Status: On Schedule. 
 

Regulatory Agency Comments: ECY agrees that M-085-84B Milestone has been met but the Facility Status 
Change form still needs to be signed. 
 

200-CB-1 (B Plant) 
Ecology Lead  

RL- Naomi Jaschke, CPCCo – Bill Faught 
 

• Nothing new to report. Not funded in FY24. 
 

• Due date: 09/30/2019; Status:  In Abeyance.  Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.   On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023.  New milestone M-085-71 in approved CCF M-85-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 
 

Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B 
Canyon Facility.  

• Due Date:  Withing 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2034; 
Status:  On Schedule.   

 
Regulatory Agency Comments:  None 
 

200-CP-1 (PUREX) 
Ecology Lead 

RL-Naomi Jaschke, CPCCo– Bill Faught 
 

• Ecology comments on the Draft Rev. 0 RI/FS Work Plan were received 11/13/23;DOE provided updated 
responses 5/2/24.Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request 
pursuant to WAC 173-303-830(4) for the following TSD Units: PUREX Tunnels 1 and 2 and all TSD Units in the 
PUREX Canyon Facility.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034; 
Status:  On Schedule. 
 

Regulatory Agency Comments:  None 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

200-DV-1 
Ecology Lead 

RL –Kate Amrhein, CPCCo – Ryan Carter 
 

• Experiments testing different technologies for deployment in the vadose zone, perched water, or as a permeable 
reactive barrier at the water table below 200-DV-1 OU continue. 

 
Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed 
Corrective Action Decision for the 200-DV-1 OU to Ecology. 

• Due date: 09/30/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023.  New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
The volume of groundwater treated, and mass of constituents extracted from 200-DV-1 Perched Water during 

March - April 2024  

Month Volume (gal) Uranium (kg) Technetium-99 (Ci) 

March 24,000 3.8 2.2x10-3 

April 25,000 3.9 2.4x10-3 
Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 

 
Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-DV-1 

Perched Water  

 Volume (gal) Uranium (kg) Technetium-99 (Ci) 

Cumulative FY2024 170,000 27.38 1.65x10-2 

Cumulative (2017 to current) 21,810,000 451.3 3.39x10-1 

Cumulative FY2023 308,000 71.1 5.57 x10-2 

Cumulative FY2022 307,000 65.5 5.17 x10-2 

Cumulative FY2021 310,000 65.9 5.29x10-2 

Cumulative FY2020 208,000 38.4 3.57x10-2 

Cumulative FY2019 294,000 48.8 3.71x10-2 

Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 
Note - Interpolated data method was used to recalculate mass constituents extracted and volume of groundwater treated 

 
Regulatory Agency Comments:  None 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

200-EA-1 
Ecology Lead 

RL- Jason Capron, CPCCo – Bill Faught 
 

• 200-EA-1 RI/FS work plan Draft B  is in Publications to prepare for transmittal to Agency review. 
 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for 
the 200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

• Due date: 11/30/2022, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative 
Closure Requirements 

• Due date: Submit concurrently with M-015-92B (currently In Abeyance). 
 
Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034. 
• Status:  On Schedule. 

 
Regulatory Agency Comments:  None 
 

200-IS-1 
Ecology Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY24. 
 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, 
including a schedule of completion dates for major tasks and deliverables. 

• Due date: 11/30/2020, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-92F in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan 
for the 200-IS-1 OU to Ecology. 

• Due date: 3/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-92C (currently In Abeyance) 
 
Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components 
outside the WMAs.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
Status:  On Schedule. 

 
Regulatory Agency Comments:  None 

200-SW-2 
Ecology Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• Nothing new to report. Not funded in FY24. 
 
Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

• Due date: 09/30/2018, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

• Due date: 01/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-118 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-93B (currently In Abeyance). 
 
Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034. 
Status:  On Schedule. 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

Milestone M-037-30:  Submit a Class 3 DWP with 90% Design and Proposed Closure Schedule for LLBG Trenches 31 
and 34 

• Due Date:  9/30/2033. Status:  On Schedule.  TPA CCF M-37-23-01 approved 3/22/2024 established this 
milestone. 

 
Target Date M-037-30-T01:  Submit a Class 3 DWP with Post-Closure Schedule for LLBG Trenches 31 and 34 

• Due Date:  180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-037-30. Status:  
On Schedule.  TPA CCF M-37-23-01 approved 3/22/2024 established this target date. 

 
Target Date M-037-30-T02:  Submit a Construction Quality Assurance Plan as Class 3 DWP for LLBG Trenches 31 and 
34 

• Due Date:  9/30/2033. Status:  On Schedule.  TPA CCF M-37-23-01 approved 3/22/2024 established this 
milestone. 

 
Regulatory Agency Comments:  None 
 

200-SW-1/NRDWL 
Ecology Lead 

RL- Anders Wiborg, CPCCo- Bob Bullock 
 

• The 60% design for the NRDWL cover is complete. 
• On 4/25/2023, RL and Ecology approved TPA Change Control Form M-16-23-01, which created two new TPA 

interim Milestones M-016-210 and M-016-211 for submittal of permit modification requests for closure of 
NRDWL, including the contiguous SWL. 

• Drafted Final Status closure plan for NRDWL per agreement and in coordination with TPA Milestones M-016-
210 and M-016-211.  Met with Ecology on 8/10/23 to review remaining changes being made to address Ecology 
concerns.  The plan was certified, and copies sent to Ecology at sitewidemods@ecy.wa.gov on October 4, 2023 
for inclusion in the Rev 9A draft. The plan was formally submitted to Ecology on February 22, 2024 by DOE 
letter. 

• The section on soil gas monitoring is “RESERVED”. Ecology will internally discuss the current soil gas 
monitoring at locations around the perimeter of SWL. The soil gas monitoring at NRDWL ended with the 
conclusion of the NRDWL soil gas study in 1997. 

 
Milestone M-016-210: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule for 
NRDWL and SWL.  
• Due date: 08/31/2026, Status: On Schedule. 

Milestone M-016-211: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring Plan for 
NRDWL and SWL.  
• Due date – 180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-016-210; Status:  

On Schedule. 

Regulatory Agency Comments:  None 
 
 
 
 
 
 

CPCC-2402436

https://pdw.hanford.gov/download/770f4737-4399-4638-893f-d2f23c96c153
https://pdw.hanford.gov/download/770f4737-4399-4638-893f-d2f23c96c153
https://pdw.hanford.gov/download/770f4737-4399-4638-893f-d2f23c96c153


Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

200-IA-1 
EPA and Ecology Joint Lead 

RL- Jason Capron, CPCCo – Dave Becker 
 

• The Focused Feasibility Study (FFS) for the 200-IA-1 OU was transmitted to EPA and Ecology as Draft A on 
March 25, 2022.  EPA and Ecology reviewed the Draft A document; EPA transmitted review comments on April 
21, 2022, and Ecology transmitted review comments on April 28, 2022. On June 2, 2022, as a result of comments 
received preparation of the FFS and Proposed Plan was paused to facilitate planning for supplemental 
characterization of representative sites. 

• Supplemental Characterization Sampling and Analysis Plan (SAP) and Waste Control Plan (WCP) have been 
completed. 

• Field work planning for supplemental characterization SAP execution is ongoing targeting start May 29, 2024; 
field portion of the geophysical investigation completed April 23, 2024. 

Regulatory Agency Comments:  None 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

RL- Anders Wiborg, CPCCo – Bill Faught, Scott Shurtliff 
 

Milestone M-016-202: Complete response actions (confirmatory sampling and remove treat dispose, as required) for 10 
waste sites in the Outer Area and confirmatory sampling for an additional 5 waste sites in the Outer Area. 

• Due Date:  9/30/2024; Status: On Schedule. 
• All closure documentation for 600-227, 200-E-46, CTFN 2703-E, 600-71, 600-359, 600-394, 600-354, and 600-

360 are complete and in the administrative record. 
• Remaining Site Verification Packages (RSVP) for 600-355 and 600-389 are in clearance. 
• The RSVP for 600-361 is waiting for the DUA to be put into the AR before it can be sent through clearance. 
• The RSVPs for 600-365, 600-387 and 600-388 are in final format/technical edit. The waste site reclassification 

forms for these three sites have not been completely signed. 
• A letter to remove remaining remediation for waste site 600-391 from Task Order 4 is with DOE. 
• After DOE cultural consultation with the tribes, an adverse effect was identified with remediation of waste sites 

600-362, 600-363 and 600-392. CPCCo is waiting for a letter from HMIS documenting this decision and that 
remediation would need to be done under an MOA. 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  
• Due date: 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements. 
• Due Date: Submit concurrently with M-015-38B (currently In Abeyance). 

Milestone M-037-23:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034; 
Status:  On Schedule. 
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Regulatory Agency Comments:  Ecology asking about doing a cost of removing railroad lines for future use.  
 
 

200-BC-1 and 200-WA-1 
EPA Lead 

RL- Jason Capron, CPCCo – Bill Faught 
 

• 200-WA-1 RI/FS and 200-BC-1 work plan has been revised to incorporate the RASCAL approach and address 
other work plan changes. The Revision 1 was transmitted and approved 3/7/24.  

• 200-BC-1 modeling per the work plan (Task 4) is underway.   

Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance 
with the WA-1 RI/FS Work Plan.  

• Due date 06/30/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance 
with the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

• Due date 12/31/2019, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued.  On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan.  

• Due date 12/31/2021, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  

• Due date 07/31/2023, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 
2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. On 4/27/2022, the Parties approved the Tentative Agreement on the Negotiation of 
Hanford Federal Facility Agreement and Consent Order Revisions for Near-Term Milestones for Central Plateau 
Operable Units, and the 45-day public comment period concluded 08/19/2022.  The Final Approval Package was 
approved on 1/19/2023. New milestone M-015-119 in approved CCF M-15-22-02 requires DOE to submit a draft 
CCF by 6/30/2024 to re-establish the due date of this milestone. 

 
Regulatory Agency Comments:  None 
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200-BP-5 and 200-PO-1 

Ecology Lead 
RL – John Virgin, CPCCo – Bill Faught 

 
• The Performance Monitoring Plan (PMP) (DOE/RL-2020-41-ADD1)/Sampling and Analysis Plan (SAP) 

(-ADD3), Hydrologic Test Plan (HTP)-ADD4 and the Remedial Design Report (RDR)-ADD5 are being 
developed as addenda to the RD/RA work plan (DOE/RL-2020-41).  

• The Draft response to comments on the PMP and PMP SAP were sent to Ecology on May 15, 2024.  
• A revision to the 200 West Pump and Treat Facility O&M Plan was drafted as a change notice (5B). The change 

notice incorporates interim remedial action modifications for additions to the B Complex and C/A-AX Tank 
Farms and integration with the new ion exchange treatment train for Tc-99 at 200 W P&T. The document is with 
DOE for final approval of comment dispositions.  

• Work on the Remedial Design Report (RDR, ADD 5) continues for CPCCo comment response to DOE comments 
on the Decisional Draft. 

• Work on the hydraulic test plan (HTP) (ADD 4) to respond to DOE comments continues.  
• Extraction well 299-E27-157 in 200-BP-5, near the C Farm, has been drilled and constructed as of October 24, 

2023, and awaiting connection to the P&T Network. Well drilling at 299-E27-240 near the A-AX Farms in 200-
PO-1 has advanced to about 342 feet bgs as of April 30, 2024 (target depth 370 ft.). Hydraulic testing was 
completed for the two uppermost groundwater intervals with 4 additional tests planned. Initial technetium-99 
results ranged from 2,300 to 14,500 pCi/L. The third hydraulic test was completed May 13, 2024.  

• Preparation of the 200-BP-5 PMP Drilling DQO and SAP are under DOE review. 
• Revision of DOE/RL-2014-31 Sampling and Analysis Plan for the 200-PO-1 Groundwater Operable Unit is 

underway.  
• A revision to DOE/RL-2014-33 Sampling and Analysis Plan for the 200-BP-5 Groundwater Operable Unit is 

being prepared. This SAP identifies monitoring to support the post-RI period until a final remedial action decision 
is made. 
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The volume of groundwater treated, and mass of constituents extracted from 200-BP-5 during 

March – April 2024 

Month Volume (mgal) Cyanide (kg) 
Uranium 

(kg) Technetium-99 (Ci) Iodine-129 (Ci)* 
March 6.80 3.20 2.0 8.37x10-2  2.74x10-5  
April 7.20 2.93 1.9 7.65x10-2  2.51x10-5  
Note – values shown are accumulated and reported in the annual P&T reports.   
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent. 

Cumulative volume of treated groundwater and mass of constituents extracted from 200-BP-5   
 

Volume (mgal) Cyanide (kg) Uranium (kg) Technetium-99 (Ci) Iodine-129 (Ci)* 

Cumulative CY2024  48.56  21.55 14.04  0.59 1.9x10-4  

Cumulative (2015 to current)  594.83 377.36  257.0  9.33  4.60x10-3  

Cumulative CY2023 80.72 35.42 24.4 1.00 5.9 x10-4 

Cumulative CY2022 82.59 37.80 25.4 0.96 5.1 x10-4 

Cumulative CY2021 83.80 43.55 24.9 1.1 6.2 x10-4 

Cumulative CY2020 60.40 19.00 26.3 1.0 5.4 x10-4 

Cumulative CY2019 84.83 48.93 23.2 1.1 8.2 x10-4 
Note – numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – values include treatability test extraction and removal action extraction. 
Note- Interpolated method was used to calculate mass of extracted contaminants. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent. 

 
Regulatory Agency Comments:  None 
 

200-UP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Bill Faught 
 

• Draft A of the I-129 Technical Impracticability Evaluation was sent to RL and EPA on November 1, 2022, and 
their comments arrived on January 4, 2023, and have been addressed.  The dispositions were sent to EPA for 
review on April 27, 2023. The revisions were made to Draft A and Draft B has been prepared and is in 
Publications and Clearance. This version of the document will be cleared and held pending a schedule for a final 
ROD. 

• Drilling of replacement monitoring well 699-35-70B (for upgradient ERDF well 699-36-70A) began 6/5/2023; 
temporary casing became stuck and could not be removed by the driller and the well is being decommissioned. 
This was completed on January 29, 2024.  

• To replace 699-35-70B, well 699-35-70C was drilled approximately 5 m to the west and completed on 1/29/2024. 
A TPA-CN for the ERDF groundwater protection plan to replace 35-70B with 35-70C is progressing.  

• New monitor wells 299-W19-135(QA accepted 12/18/2023) and 299-W19-136 near U Plant (QA accepted 
3/25/2024) are waiting pumps to be placed. 

• TPA-CN-0960 for the UP-1 WMP and TPA-CN-961 for the ERDF Groundwater Protection Plan (both to add 
699-35-70C), plus the ERDF Well Services WMP are being prepared. 

• Approximately 108 million gallons of groundwater were pumped from the 200-UP-1 extraction wells in calendar 
year 2023 as part of the remedial action. 
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The volume of groundwater treated, and mass of constituents extracted from 200-UP-1 during March - April 2024 

Month 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium-
99 (Ci) 

Cyanide 
(kg) 

March 9.2 1.1 0.33 0.84 324 1,439 3.17E-05 2.1E-02 NR 

April 9.9 1.01 0.34 0.76 294 1,301 2.89E-05 2.0E-02 NR 

 
Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-UP-1  

  
Volume 
(Mgal) 

Carbon 
Tetra-

chloride 
(kg) 

Chromium 
(kg) 

Uranium 
(kg) 

Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)* 

Iodine-129 
(Ci)* 

Technetium
-99 (Ci) 

Cyanide 
(kg) 

 
         

Cumulative 
FY2024 

23.3 7.75 2.20 5.98 2,185 9,680 2.07E-04 1.5E-01 NR 

Cumulative 
(2012 to 
current) 

1,132 288.25 73.59 99.03 60,071** 245,686** 3.23E-03 5.89 NR 

Cumulative 
CY2023 

40.4 15.43 3.50 6.82 3,704 16,408 3.18E-04 2.50x10-1 NR 

Cumulative 
CY2022 

39.6 19.65 3.69 6.02 3,440 15,239 3.87E-04 2.7x10-1 NR 

Cumulative 
CY2021 

40.9 23.71 4.04 8.11 3,570 15,813 3.27E-04 3.1 x10-1 NR 

Cumulative 
CY2020 

41.5 36.51 4.88 11.33 3,500 15,507 4.48E-04 3.8 x10-1 NR 

Cumulative 
CY2019 

39.3 36.50 4.46 13.08 3,598 15,937 3.69E-04 4.0 x10-1 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note- Interpolated method used to calculate mass of extracted contaminants. Note – values include available data from extraction before 200W Pump & Treat 
operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended in October 2019 for the 200-
ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 132,308 kg of nitrate (29,888 kg nitrogen in NO3) was removed from 
groundwater extracted from the 200-UP-1 OU.  
NR = not reported  
 
Regulatory Agency Comments:  None 
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200-ZP-1 
EPA Lead 

RL – Kate Amrhein, CPCCo – Ryan Carter 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Continued construction of extraction well 299-W14-28/D0135. Continued drilling of extraction well 299-W14-31 
(D0138). 

• Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the BP-5 and 
ZP-1 OUs and at the 200 West P&T. Monitoring wells 299-W10-26 and 299-W14-18 continues to be above 200 
µg/L federal MCL for total cyanide (454 and 379 µg/L, respectively in Mar. 2024), while 299-W14-11 is below 
the 200 µg/L MCL (48.4 µg/L in Feb. 2024). 

• The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,042 gpm and 1,944 
gpm for March and April, respectively. 

 
 

 
Validated depth discrete concentrations of COCs from 

299-W14-31/D0138 
 

Well Interval Depth 
(ft bgs) 

Ctet 
(ug/L) 

TCE 
(ug/L) 

NO3 
(ug/L) 

Cr (VI) 
(ug/L) 

Cr (ug/L) iodine-
129 

(pCi/L) 

Technetium-
99 (pCi/L) 

299-W14-31 
(D0138) 

I-001 336.27 268 5.38 285,000 7.86 6.21 1.78 1260 

299-W14-31 
(D0138) 

I-002 349.47 487 4.21 243,000 6.02 6.99 1.04 1330 

299-W14-31 
(D0138) 

I-003 376.77 543 7.35 205,000 13.4 25.6 0.176 526 

299-W14-31 
(D0138) 

I-004 396.17 1070 10.9 212,000 26.6 30.6 0.515 469 

299-W14-31 
(D0138) 

I-005 416.64 1100 11.8 202,000 13.9 24 0.274 350 

299-W14-31 
(D0138) 

I-006 436.36 1170 13.3 203,000 4.93 9.27 0.302 430 

299-W14-31 
(D0138) 

I-007 456.5 962 11.2 213,000 2.5 3 0.18 262 

299-W14-31 
(D0138) 

I-008 477.31 800 11.2 213,000 2.5 3 0.646 308 

299-W14-31 
(D0138) 

I-009 350.78 90.7 0.45 28,600 41.3 44.7 -0.196 -3.76 

299-W14-31 
(D0138) 

I-010 370.89 82.3 0.37 26,100 19 23 0.118 0.00768 
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The volume of groundwater treated, and mass of constituents extracted from 200-ZP-1 
during March - April 2024 

 

 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Trichloro- 

ethylene (kg) 
Chromium 

(kg) 

Nitrogen 
in NO3 
(kg)* 

Nitrate 
(kg)* 

Technetium-
99 (Ci) 

Iodine-
129 (Ci)* 

Cyanide 
(kg) 

March 91 88.10 0.72 8.970 8,882 39,303 0.075 2.5x10-4 0.35 
April 84 82.71 0.67 8.493 8,350 36,948 0.068 2.4x10-4 0.33 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
 

Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-ZP-1  

 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 

Trichloro-
ethylene 

(kg) 
Chromium 

(kg) 
Nitrogen in 
NO3 (kg)* Nitrate (kg)* 

Technetiu
m-99 

Removed 
(Ci) 

Iodine-129 Removed 
(Ci)* 

Cyanide 
(kg) 

          

Cumulative 
FY2024 617 620.7 5.07 61.477 60,869 269,335 0.51 1.7x10-3 2.51 

Cumulative 
(2012 to 
current) 

10,235 22,555 145.91 582.02 1,333,827*
* 5,935,140** 6.25 2.4x10-2 77.54 

Cumulative 
CY2023 1,064 1,117 9.11 107.52 99,955 442,278 0.92 2.94x10-3 5.93 

Cumulative 
CY2022 1,056 1,416 10.24 110.55 104,422 462,045 0.96 2.84x10-3 8.15 

Cumulative 
CY2021 1,060 1,546 10.83 114.29 103,769 459,276 1.09 2.67x10-3 8.79 

Cumulative 
CY2020 909 1,898 12.11 114.98 100,052 442,709 1.04 2.47x10-3 8.06 

Cumulative 
CY2019 886 1,929 12.00 100.88 89,101 394,253 0.91 2.55x10-3 8.45 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note- Interpolated method used to calculate mass of extracted contaminants. Note – values include available data from extraction before 200W Pump & Treat operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
 

 
 
Regulatory Agency Comments:  None 
 

200 West Pump & Treat Facility 
EPA Lead 

RL – Mckenzie Fadeff, CPCCo – Ryan Carter 
 

• Pumping continued at the 200 West P&T and flows currently average 2,446 gpm. 
• BP-5/PO-1 Tc-99 IX Train: The IX trains are installed in 289TA, a water flow test has been performed circulating 

water through the IX vessels using utility water.  Currently the PO-1/BP-5 wells and pumping system in 200E 
area are pending completion. Installation of mechanical and electrical systems will continue in the future. 
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The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility during 

March - April 2024 

Month 
Volume 
(Mgal) 

Carbon 
Tetrachloride 

(kg) 
Trichloroethylene 

(kg) 
Chromium 

(kg) 
Tc-99 
(Ci) 

Cyanide** 
(kg) 

Uranium 
(kg) 

March 108.27 88.65 0.61 0.72 1.30E-01 3.57 6.41 

April 99.92 83.22 0.57 0.65 1.2E-01 3.27 6.07 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports and annual groundwater reports.  
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
 

Cumulative values of the volume of groundwater treated and mass of constituents removed 
by the 200 West P&T Facility  

  
Volume 
(Mgal) 

Carbon 
Tetra- 

chloride 
(kg) 

Trichloro-
ethylene 

(kg) 
Chromium 

(kg) 

Nitrogen 
in NO3 
(kg)* Nitrate (kg)* Tc-99 (Ci) 

Cyanide 
(kg) 

Uranium 
(kg) 

          

Cumulative 
FY2024 732.56 624.60 4.35 2.22 NA NA 8.97E-01 24.15 45.9 

Cumulative 
(2012 to 
current) 

12,078 22,615 131.17 506.69 493,867 2,185,251 17.04 390.31 798.94 

Cumulative 
FY2023 1,254 1,123 7.93 4.26 NA NA 1.53 NA 100.47 

Cumulative 
FY2022 1,250 1,427 9.14 3.39 NA NA 1.57 NA 94.70 

Cumulative 
FY2021 1,256 1,559 9.78 4.72 NA NA 1.81 NA 98.43 

Cumulative 
FY2020 1,099 1,923 11.47 4.28 NA NA 1.65 NA 75.87 

Cumulative 
FY2019 1,095 1,953 11.60 84.77 78,802 348,684 1.68 NA 85.08 

Note – numbers shown are estimates; actual numbers are reported in the annual P&T reports. Note- Interpolated method used to calculate mass of treated 
contaminants. 
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
Note– While Tritium is a COC it is not tracked specifically for removal through the P&T like other COCs.  
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study Chromium treatment was reduced as well. 
**Cyanide is tracked but not treated in the 200W Pump & Treat facility, reported values are extracted concentrations.  
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. 
Regulatory Agency Comments:  None 
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M-024 Well Installation 
Ecology Lead 

RL - Kathy Higgins, CPCCo - Jennifer Richart 
 
Milestone M-024-74: Complete the Construction of All Well Listed for CY23 and Before.  

• Due Date 12/31/2023, Status: Complete, reference DOE letter 24-SGD-0001 dated 1/09/2024, which documents 
completion of this milestone on 12/20/2023. 

 
Milestone M-024-58Q: Initiate Discussion of Well Commitments. 

• Due date 06/01/2024, Status: On Schedule. 

Target Date M-024-75-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58. 
• Due date 08/01/2024, Status: On Schedule. 

 
Milestone M-024-75: Complete the Construction of All Well Listed for CY24 and Before.  

• Due Date 12/31/2024, Status: On Schedule 
o Eight wells including 299-W15-232/D0031, 699-35-70C/D0562, 699-63-30/D0078, 699-64-28/D0079, 

299-W19-136/D0271, 299-W14-30/D0137, 299-W14-32/D0139, and 699-40-70A/D0141 are complete. 
o Seven wells including, 299-W18-263/D0032, 299-W22-125/D0003, 299-W14-28/D0135, 

299-W14-29/D0136, 299-E25-240/D0119, 699-46-61B/C9991, and 299-W14-31/D0138 are in progress.  

Target Date M-024-76-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
• Due date 08/01/2025, Status: On Schedule. 

Milestone M-024-76: Complete the Construction of All Well Listed for CY25 and Before.  
• Due Date 12/31/2025, Status: On Schedule 

Target Date M-024-77-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
• Due date 08/01/2026, Status: On Schedule. 

Milestone M-024-77: Complete the Construction of All Well Listed for CY26 and Before.  
• Due Date 12/31/2026, Status: On Schedule 

Regulatory Agency Comments:  None 
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Hanford Annual Groundwater Sampling Program Performance 
RL - Kathy Higgins, CPCCo – R. Fox 

 
 

 
 
*Appendix A contains all the Groundwater Sample Event Disposition Concurrence Forms approved in March and April 
2024. 
 
Regulatory Agency Comments:  None 
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FY 2024 Well and Aquifer Tube Trips
Successfully Collected Samples vs Groundwater Sample Schedule 

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the beginning of the
 fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Milestones and O.U. Status 
March - April Data 

May 16, 2024 
 

Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 
M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 
Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 
200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 
M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-

WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 
12/31/2019 

In Abeyance 
Fiscal Year 2021 

M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 
Schedule Dates 

11/30/2020 
In Abeyance 

Fiscal Year 2022 
M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 

RI/FS Work Plan 
12/31/2021 

In Abeyance 
Fiscal Year 2023 

M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-92B  

M-015-93B Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 
Requesting Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-93B  

M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside 
WMAs if Requesting Alternative Closure Requirements 

Submit concurrently with  
M-015-92C  

M-024-58P Initiate Discussions of Well Commitments 6/01/2023 
Complete 

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-38B  

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-024-74-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/01/2023 
Complete 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 
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MS# Title Due Date 
M-062-57 Integrated Disposal Facility (IDF) Operational 

 
9/30/2023 
Complete 

M-085-84B Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank 
Yard and 205A Building 

09/30/2023 
Completed 09/18/2023 

Fiscal Year 2024 
M-024-74 Complete the Construction of All Wells Listed for CY23 and Before 12/31/2023 

Completed 12/20/2023 
M-024-58Q Initiate Discussions of Well Commitments 06/01/2024 

On Schedule 
M-015-92F Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-

IS-1 OU RFI/CMS/RI/FS WP 
6/30/2024 

On Schedule 
M-015-118 Submit Draft CCF with New Dates for Milestones M-015-92B/M-015-

92C/M-015-93B/M-015-93C/M-015-110B 
6/30/2024 

On Schedule 
M-015-119 Submit Draft CCF with New Dates for Milestones M-015-38B/M-015-84/M-

015-91B/M-015-98/M-015-99 
6/30/2024 

On Schedule 
M-015-120 Submit Draft CCF Proposing Milestones for Central Plateau Cleanup for 

Period FY 2025-2027 
6/30/2024 

On Schedule 
M-016-200 Submit Draft CCF with New Dates for Milestones M-016-200A and M-016-

200B 
6/30/2024 

On Schedule 
M-085-71 Submit Draft CCF with New Date for Milestone M-085-70 6/30/2024 

On Schedule 
M-024-75-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2024  

On Schedule 
M-016-200A Complete U Plant Canyon (221 U Facility) demolition 9/30/2024 

In Abeyance 
M-016-202 Complete Response Actions for 10 Waste Sites and Sampling for Additional 5 

Waste Sites in Outer Area 
9/30/2024 

On Schedule 
M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the 

PUREX Complex 
09/30/2024 
On Schedule 

Fiscal Years 2025-2027 
M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 

On Schedule 
M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder 

Removal 
3/30/2025 

On Schedule 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

On Schedule 
M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 

On Schedule 
M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

On Schedule 
M-085-01 Submit change package to establish a date for major milestone M-085-00 6/30/2026 

On Schedule 
M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable 

Units 
6/30/2026 
At Risk 

M-024-77-T01 Conclude discussions of well commitments initiated under M-024-58  8/01/2026 
On Schedule 
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MS# Title Due Date 
M-016-210 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 

Schedule for NRDWL and SWL 
8/31/2026 

On Schedule 
M-016-211 Submit PMR with Updated Post-Closure Pan, Including Groundwater 

Monitoring Plan for NRDWL and SWL 
180 days after Ecology's 

approval of the 90% 
cover design submitted in 

Milestone 
M-016-210 

M-085-90 Submit RI/FS Work Plan for 200-CR-1 9/30/2026 
On Schedule 

M-024-77 Complete the Construction of All Wells Listed for CY26 and Before 12/31/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 
In Abeyance 
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Documents Submitted to the Administrative Record 
 

Number Title Referencing Document Referencing Document 
Title 

ECF-200UP1-23-0110 Calculation of Temporal Trends and Confidence 
Limits for Chromium and Cyanide in 
Groundwater at Waste Management Area U 
through Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200BP5-23-0107 Calculation of Temporal Trends and Confidence 
Limits for Chromium and Cyanide in 
Groundwater at Waste Management Area B-BX-
BY through Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200UP1-23-0108 Calculation of Temporal Trends and Confidence 
Limits for Chromium and Cyanide in 
Groundwater at Waste Management Area S-SX 
through Calendar Year 2022 

Annual Reports Annual Reports 

ECF-200BP5-23-0105 Calculation of Temporal Trends and Confidence 
Limits for Chromium and Cyanide in 
Groundwater at Waste Management Area C 
through Calendar Year 2022 

Annual Reports Annual Reports 

CP-ENG-0305 Competed Integrated Acceptance Testing (Phase 1 
and Phase 2) for the REDOX Exhausters 

DOE/RL-2018-46, Rev. 3 Air Monitoring Plan for 
REDOX Removal Action 
Work Plan 

ECF-200W-23-0118 Groundwater Elevation Mapping for 200 West 
Area - Quarter 3 Calendar Year 2023 

ECF-200W-23-0118, Rev 0 Annual Report 

ECF-200E-24-0005 Groundwater Elevation Mapping for 200 East 
Area - Quarter 4 Calendar Year 2023 

N/A N/A 

ECF-HANFORD-24-0004 Hydraulic Gradient and Average Linear 
Groundwater Velocity Calculation - Quarter 2 
Calendar Year 2023 

N/A N/A 

ECF-200W-24-0006 Groundwater Elevation Mapping for 200 West 
Area - Quarter 3 Calendar Year 2023 

N/A N/A 

ECF-200UP1-23-0070 Calculation of 95 Percent Upper Confidence 
Limits on Plume Monitoring Data for the 200-UP-
1 Groundwater Operable Unit, Calendar Year 
2022 

DOE/RL-2022-42 Calendar Year 2022 Annual 
Summary Report for Pump 
and Treat Operations in the 
Hanford Central Plateau 
Operable Units 

ECF-200ZP1-24-0016 Analyses of the Constant Rate Discharge Test for 
299-W15-225 (2009) and Ringold Formation Unit 
A Well Development Tests for 699-43-67B 
(2012) and 699-45-67B (2013) 

N/A N/A 

CPCC-2401075 221-T SFP VSP Data Analysis Report SGW-70067 221-T Sand Filter Pad Data 
Usability Assessment 
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Number Title Referencing Document Referencing Document 
Title 

ECF-200W-24-0014 Groundwater Elevation Mapping for 200 West 
Area - Quarter 4 Calendar Year 2023 

N/A N/A 

 
Regulatory Agency Comments:  None 
 

 
 

Approved TPA Change Notices 
 

Number Title Description of Change 
   

 
Regulatory Agency Comments:  None 
 

Monthly Performance Report Assessment 
 

The DOE Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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 Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Action Items List, May 16, 2024

Action # Action/Subject Assigned To Owed To Assigned 
Date

Original 
Due Date

Adjusted 
Due Date Status

OPEN ACTION ITEM TRACKING
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