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Extend Due Date of Interim Milestone M-015-91D in TPA Action Plan, Appendix D 

Description/Justification of Change 
 
This change control form extends the due date of Tri-Party Agreement (TPA) Interim Milestone 
M-015-91D from November 15, 2024 to January 31, 2025. This milestone requires the U.S. Department 
of Energy (DOE) to submit to the U.S. Environmental Protection Agency (EPA) a draft TPA change 
control form to establish an implementation schedule (including start date) for activities in the 200-WA-1 
and 200-BC-1 Operable Units (OU) Remedial Investigation/Feasibility Study (RI/FS) Work Plan.   
 
DOE, EPA, and the Washington State Department of Ecology (Ecology), hereafter referred to as the 
Parties, are evaluating the use of an adaptive milestone approach to identify scope and schedule for TPA 
milestones. The adaptive milestone approach aims to define achievable milestones that can demonstrate 
cleanup progress and be more nimble to emerging priorities, progress, issues, and resource constraints. 
The overall goal is to provide a milestone framework that facilitates efficient cleanup and provides the 
Parties with a success-oriented path to advance the Hanford Site mission. Under an adaptive milestone 
approach, the Parties could establish enforceable milestones for near-term activities while maintaining 
planning for longer-term work scope objectives. 
 

Continued on page 2 

Impact of Change 
 
This change control form extends the due date of TPA Interim Milestone M-015-91D from 11/15/2024 to 
01/31/2025.   
 

Affected Documents 
 
Hanford Federal Facility Agreement and Consent Order (HFFACO) or TPA Action Plan Appendix D, 
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Description/Justification of Change (continued) 

This change control form extends the due date of TPA Interim Milestone M-015-91D from 
November 15, 2024 to January 31, 2025, to allow the Parties additional time to consider placing 
the milestone in abeyance pending expected renegotiation of Major Milestone M-015-00. 
Therefore, DOE believes this constitutes Good Cause to extend the due date of Milestone 
M-015-91D 
caused, or which is likely to be caused, by the grant of an extension in regard to another 

 
 

Authorized Changes 

strikeout to indicate text deletions and double 
underline to indicate text additions. 

Number Milestone Due Date 

 
M-015-91D 
Lead Regulatory  
Agency: EPA 

Submit a draft HFFACO change control form to establish an 
implementation schedule (including start date) for activities in the 
200-WA-1 and 200-BC-1 Operable Units Remedial 
Investigation/Feasibility Study (RI/FS) Work Plan. 

 
01/31/2025 
11/15/2024 

 


