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1.0 INTRODUCTION 

The Tri-Party Agreement (TPA) Quarterly Milestone Review for the Central Plateau/River 
Corridor meetings are normally held quarterly between the U.S. Department of Energy, Richland 
Operations Office (DOE-RL), Washington State Department of Ecology (Ecology), and the U.S. 
Environmental Protection Agency (EPA); hereinafter referred to as the Parties.   
This meeting was held remotely via video and telecom utilizing the Microsoft Office Teams 
software.   
The agenda and pages presented during this meeting are included as Attachment 1 to these 
meeting minutes and page numbers referenced in these meeting minutes reflect the page in 
Attachment 1.   

2.0 M-036-01 HANFORD LIFECYCLE SCOPE, SCHEDULE, AND COST 
REPORT 

The Inter-Agency Management Integration Team (IAMIT) Milestone Review Form for TPA 
Milestone M-036-01, Hanford Lifecycle, Scope, Schedule, and Cost Report (LCR) was reviewed 
and provided by the project managers for information (page 2).  DOE noted receiving the draft 
LCR in September 2024, which aligns with the System Plan 10, Scenario 2, and the LCR data 
cutoff date was August 31, 2024.  So, any records of decision, milestone changes, or anything 
after the August 31, 2024 date will not be incorporated into this LCR.  DOE also noted their 
initial review of the draft LCR was completed in November 2024, and comments are being 
incorporated through January 2025.  DOE reported they are on schedule to issue the LCR by the 
March 31, 2025 due date as required by TPA Milestone M-036-01K.        

3.0 M-035 SUMMARY 

DOE reported on the M-035 Summary (page 3), that they continue to work the first phase of the 
M-035 Technical Approach to meet TPA Milestone M-035-10 by the December 31, 2024 due 
date and no issues have been identified.  DOE noted that all milestones are on schedule. 

4.0 RIVER CORRIDOR CLOSURE, RL-41 TPA MILESTONE SERIES M-
016, M-089, M-093 

4.1 Building 324 Accomplishments (September - November 2024) 
DOE reported and shared photos of the 324 accomplishments (pages 6-7), which included: 

• Completed negative pressure enclosure for abatement rooms 137 and 138 
• Completed asbestos abatement in rooms 137 and 245 
• Completed Firefighter doffing training 
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• Beryllium decontamination activities completed in the Engineering Development 
Laboratory  

• Completed boiler annex electrical isolation 
• Completed decontamination activities in rooms 309 and 306 
• Decontamination activities continued in the Engineered Development Laboratory (EDL-

102) 
• Revised the 300 Area Health and Safety Plan (HASP) 

• Work packages were reviewed and revised to reflect those revisions 
• Removed and replaced EP971 and EP972 blocking dampers 

4.2 Building 324 Planned Activities (December 2024 – February 2025) 
DOE reported planned actions (page 8), which includes: 

• Boiler Annex Mechanical Isolations 
• Review and approval of subcontractor grout and delivery system design 
• Comment disposition and incorporation of DOE comments on the Focused Feasibility 

Study (FFS) 
• Comment disposition and incorporation of DOE comments on the Proposed Plan 

Decisional Draft (PP) 
• Submit Draft A of FFS to Regulator for review 
• Submit Draft A of PP to Regulator for review 
• Initiate 324 non-intrusive characterization  

4.3 100K Closure Accomplishments (September - November 2024) 
DOE discussed and shared photos of the 105KW deactivation activities (page 9), which 
included: 

• Completed Cold and Dark isolations outside of 105KW and transitioned facility to 
temporary power 

• Initiated activities to prepare the facility for long-term surveillance (e.g., basin surveys, 
removal of combustibles) 

• Submitted draft 105KW Deactivation Report to DOE for comments 
DOE reported and shared photo of the Ancillary Facility Demolition accomplishments (page 10), 
which included: 

• Completed 117KW demolition and loadout 
• Submitted draft Facility Status Change Forms for 117KW and119KW to DOE for review 

 
DOE also shared the waste site accomplishments in 100K (page 11), which included: 

• Contract ended for Watts Construction on 9/30/24 
o New Labor Contract to be awarded in early Quarter 2 to continue excavation and 

loadout at Waste Site 130-KE-2 
• Contract development initiated in Quarter 1 for new labor contract 



Tri-Party Agreement Quarterly Milestone Review Meeting Minutes for the 
Central Plateau/River Corridor  

December 19, 2024 
 

Page 4 of 13 

o Site safety inspections performed in Quarter 1 for Waste Site 130-KE-2 to ensure 
its safe configuration until new contractor arrives 

• 263,269K tons of 297K tons removed as of 9/30/2024 
o Almost 90% complete with loadout of oil contaminated soil 

4.4 100K Closure Planned Activities (December 2024 – February 2025) 
DOE’s planned activities for the 150KW Deactivation (page 12), includes: 

• Address DOE comments and finalize 105KW Deactivation Report 
• Continue preparing 105KW for extended surveillance and maintenance  

DOE’s planned activities for the Ancillary Facilities Demolition (page 12), includes: 

• Relocate personnel out of 142K, central trailer village, and south trailer village 
• Begin demolition of miscellaneous equipment north and west of 105KW, including 

dewatering equipment 
• Develop isolation indexes, and cold and dark work packages for ancillary structures and 

trailers and start demolition 
DOE’s planned activities for the Demolition and Additional Preparation (page 13), includes: 

• Prepare and ship 105KW dewatering system conex box and Engineered Container 
Retrieval and Transfer System (ECRTS) sand filter to ERDF for disposal 

• Grout and ship waste containers to ERDF, including dewatering filter boxes, and TCA-1 
• Ship exterior ion exchange modules (IXM) to ERDF 

DOE’s planned activities for the 100K Waste Sites (page 13), includes awarding new Labor 
Contract and continue loadout of oil contaminated soil from 130-KE-2 to ERDF. 
DOE provided the 618-11 Status (page 14), which included: 

• Initiating Remediation Planning of the 618-11 Burial Ground 
• Performed review of the Conceptual Site Model, which will factor into the Remediate 

Treat Dispose (RTD) Plan 
• Initiating working sessions with Energy Northwest 

o Continue working sessions with Energy Northwest and present to them RTD 
Remedies for Trenches, VPU’s, and Cassion’s 

4.7 Milestone Summary  
DOE noted no changes in milestones since the last meeting.   

4.8 RL-41 Project Baseline Performance through November 2024 
DOE provided the project baseline performance page with no issues to report. 
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5.0 SOLID WASTE STABILIZATION AND DISPOSITION PROJECT, RL-
13 TPA MILESTONE SERIES M-091, M-092, M-062, M-026, M-016 

5.1 M-091, Transuranic (TRU) Mixed (TRUM)/Mixed Low-level Waste (MLLW) 
Treatment  

DOE discussed the TRU mixed TRUM/MLLW treatment accomplishments for September – 
November 2024 (page 18), which included: 

• Submitted M-091-55 (Conceptual Design Report Package for CH Processing) to Ecology 
• Completed Nondestructive assay (NDA) analysis and reporting for Fiscal Year 

2024(Phase 2) which included 550 Standard Waste Boxes (SWBs), 120 drums, and 10 
large boxes 

• Six containers removed from Outside Storage Area (OSA) 
o 3 shipped to Perma-Fix Northwest (PFNW) 
o 3 containers relocated to compliant storage (Staging Area 2) 

• Completed Super High-Energy Neutron Counter (SuperHENC) and High-Energy Real-
Time Radiography (HERTR) upgrades and preparation for use in TRU waste certification 

• Initiated review of Acceptable Knowledge documentation with Central Characterization 
Program in preparation for TRU waste certification  

DOE shared photos and discussed planned activities between December 2024-February 2025 
(page 19), which includes: 

• Continue Shipments from OSA A/B to Perma-Fix for repackaging 
• Continue relocation of containers from OSA A/B to authorized Dangerous Waste 

Management Units 
• Initiate NDA analysis of FY2025 scope –3 large boxes, 35 drums, and 400 SWBs 
• Initiate production of the annual M-091 Project Management Plan update to meet TPA 

Milestone M-091-03S 

5.2 M-092, Cesium and Strontium Capsule  
DOE reviewed and shared photos of the accomplishments for September – November 2024 
(page 20), which included:   

• Completed installation of Capsule Transfer and Ancillary System equipment at the Waste 
Encapsulation and Storage Facility (WESF) and completed working off the construction 
punch list items 

• Completed WESF Pre-operational Acceptance Testing (WPAT) and associated WPAT 
Report 

• Obtained approval of the conditional Construction Completion Document (CCD), turning 
ownership of MCSC Project construction scope over to WESF Operations 

• Commenced Operations Acceptance Testing (OAT), which is primarily intended to 
facilitate validation of the operations procedures necessary to conduct day-to-day 
operations, as well as advance the hands-on training of operations personnel 
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• Commenced Readiness Preparations at both the Capsule Storage Area (CSA) Facility and 
WESF 

DOE reported on the planned activities through February 2025 (page 21), which includes: 

• Continue hands-on training of personnel on the Cask Transfer Equipment (Vertical Cask 
Transporter and Tug) and the Temperature Monitoring System at the CSA Facility 

• Complete CSA Readiness Preparations and declare readiness for the Contractor 
Operational Readiness Review 

• Obtain DOE approval of the WESF Nuclear Safety Documentation and complete 
implementation activities (training materials, procedures, and readiness documentation) 

• Complete OAT Activities to validate operations procedures at WESF 
• Train Nuclear Chemical Operators on Capsule Transfer System Equipment at both WESF 

and the MASF Mockup 

5.4 M-062, Integrated Disposal Facility (IDF) 
DOE reported on the IDF accomplishments for September – November 2024 (page 22), which 
included: 

• Received IDF Active Life Permit from Ecology 
• Continued operational Mockups & Procedure Development/Validation in support of IDF 

Readiness 
DOE reported the IDF planned activities through February 2025, includes: 

• Complete IDF Procedure Development & Validation 
• Complete IDF Operator Training 
• Commence IDF Demonstration of Readiness Activities 

5.5 M-026 Land Disposal Restrictions (LDR) Update  
DOE provided the following updates on the LDR (page 23): 

• Milestone M-026-01AI to submit the Hanford Land Disposal Restrictions Summary 
Report (for CY2024) is on schedule 

• LDR Storage Assessments drafted: 
o 242-T-135 Decontamination Solution Holding Tank 
o 242-TA-R1 Receiver Tank 
o 221-T Tank 11-L  

5.6 M-016, Environmental Restoration Disposal Facility (ERDF) Super Cell 11 
DOE reported on the ERDF Super Cell 11 accomplishments for September – November 2024 
(page 24), which included: 

• Disposed of an additional 11,000 tons of waste from site generators 
• Submitted ERDF Super Cell 11 Critical Decision (CD) 2/3 package to DOE for approval 
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• Issued Request for Proposal (RFP) for Super Cell 11 Earthworks and Construction 
Quality Assurance (CWA) contracts 

DOE reported the ERDF Super Cell 11 planned activities through February 2025, includes: 

• Receive contractor bids for Super Cell 11 Earthworks and CQA contracts 
• DOE complete Internal Project Review (IPR) for Super Cell 11 Project 

5.7 Milestone Summary  
On the milestone summary (page 25), DOE reported completing TPA Milestones M-016-92C 
and M-091-55. 

5.8 RL-13 Baseline Performance through November 2024 
DOE provided the project baseline performance page with no issues noted.  

6.0 INNER AREA END STATES, RL-40 TPA MILESTONE SERIES M-016, 
M-085 

6.1 Accomplishments at East Area/Canyons (September - November 2024) 
DOE reported and shared photos of the accomplishments at 224B/212B (page 28), which 
included:  

• 224B ready for demolition 
• Started demobilization 

DOE reported on the accomplishments at the Materials Engineering Lab (231Z), which included: 

• 231-Z ready for demolition 
• Started demobilization 

DOE reported on the accomplishments at the Reduction and Oxidation (REDOX), which 
included: 

• Completed 211S soil cover 
• Started demobilization 

DOE reported and shared photos of the accomplishments at PUREX, which included: 

• Submitted Facility Status Change Forms for 203A/205A/211A 
• Dispositioned final 205A waste 
• Started demobilization 
• Started yearly facility surveillance and NESHAPS stack inspection 
• Started assembly of confinement for HEPA filter replacement 

6.2 Planned Activities December 2024 – February 2025 
DOE reported planned activities in the Central Plateau (page 29) includes:  



Tri-Party Agreement Quarterly Milestone Review Meeting Minutes for the 
Central Plateau/River Corridor  

December 19, 2024 
 

Page 8 of 13 

• Continue demobilization from PUREX, REDOX, 224B, 231Z 
• Continue general surveillance and corrective maintenance at Central Plateau facilities and 

steam lines 
• Complete yearly surveillance at PUREX 
• Complete HEPA filter change out at B-Plant and PUREX 
• Complete 293A catch tank sampling and pumping 

6.3 M-016-00 Milestone Summary 
DOE reviewed the milestone summary (page 30) and noted completing TPA Milestones M-016-
202, M-085-72A, and M-085-85.   

6.4 RL-40 Baseline Performance through November 2024 
DOE provided the project baseline performance page with no issues noted.   

7.0 SOIL AND GROUNDWATER OPERATIONS & REGULATORY 
STRATEGY AND INTEGRATION, RL-30 TPA MILESTONE SERIES 
M-015, M-016, M-024, M-085 

7.1 Overall Site Accomplishments 
DOE reported treating 0.3 billion gallons of contaminated groundwater at the on-site treatment 
facilities in FY25.  DOE added that the CY24 groundwater routine sampling remains on 
schedule with one drill rig active in the 200-ZP-1 Operable Unit.  DOE completed installation of 
30 out of 30 wells to meet TPA Milestone M-024-75 for CY24. DOE noted they completed the 
Annual Groundwater Monitoring Report for CY2023 and installation of two wells at the 618-11 
Burial Ground. 

7.2 River Corridor Accomplishments 
DOE noted the accomplishments through November 2024 (page 34), which included: 

• Completed U.S. Environmental Protection Agency (EPA) review and responding to EPA 
comments on DOE/RL-2024-21, Remedial Action Completion Report for 100-F/IU 
Operable Units 

• Submitted DOE/RL-2010-97, Remedial Investigation for the 100-KR-1, 100-KR-2, and 
100-KR-4 Operable Units, to the Administrative Record (AR) 

• Submitted DOE/RL-2018-22, Feasibility Study for the 100-KR-1, 100-KR-2, and 100-
KR-4 Operable Units, to the AR 

• Submitted DOE/RL-2012-15, Remedial Investigation/Feasibility Study for the 100-NR-1 
and 100-NR-2 Operable Units, to the AR 
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7.3 River Corridor Planned Actions 
DOE reported that their planned actions through February 2025 (slide 35) includes: 

• Provide Draft A of the 100-BC-5 Biological Study of Benthic Aquatic Invertebrates SAP 
(DOE/RL-2021-44-ADD2) to EPA 

• Provide Draft A of the100-HR-3 Drilling SAP to Ecology 
• Provide Draft A of Addendum to the Remedial Investigation/Feasibility Study for the 

100-NR-1 and 100-NR-2Operable Units (DOE/RL-2012-15-ADD1) to Ecology 
• Complete Rev. 0 of the 100-F/IU Remedial Action Completion Report (DOE/RL-2024-

21)  

7.4 Central Plateau Accomplishments 
DOE reported the Central Plateau accomplishments through November 2024 (page 36), which 
included:  

• Completed work on 200-CP-1 RI/FS Work Plan, DOE/RL-2020-27, Draft Rev. 0 
• Submitted the Draft A, 200-BP-5/200-PO-1 Hydrologic Test Plan, DOE/RL-2020-41-

ADD4 to Ecology and EPA for review and received comments 
• Submitted the Draft A, 200-BP-5/200-PO-1 Remedial Design Report DOE/RL-2020-41-

ADD5 to Ecology and EPA for review and received comments 
• Submitted the 200-EA-1 RI/FS Work Plan to Ecology and EPA for review and received 

comments 
• Continued 200-IA-1 Supplemental Characterization sampling  

7.5 Central Plateau Planned Actions 
DOE provided planned actions through February 2025 (page 37), which includes:  

• Complete comment resolution for the Draft B 200-EA-1 RI/RFI/FS/CMS Work Plan with 
Ecology and EPA 

• Continue completing comment resolution of the Drilling SAP for 200-UP-1 
• Complete comment resolution for the Draft A, 200-BP-5/200-PO-1 Hydrologic Test Plan 

(DOE/RL-2020-41-ADD4) with Ecology and EPA 
• Complete comment resolution for the Draft A, 200-BP-5/200-PO-1 Remedial Design 

Report (DOE/RL-2020-41-ADD5) with Ecology and EPA 
• Continue development for the Draft A, 200-BP-5/200-PO-1 Performance Monitoring 

Plan Drilling SAP and DQO (DOE/RL-2020-41-ADD 6) 
• Continue development of the 200-BP-5 Parent Groundwater Monitoring DQO and SAP 

(DOE/RL-2014-33) 
• Continue development of the 200-PO-1 Parent Groundwater Monitoring DQO and SAP 

(DOE/RL-2014-31)  

7.6 Milestone Summary 
DOE provided the milestone summary (pages 38-39) and reported no changes. 
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7.7 RL-30 Project Baseline Performance through November 2024 
DOE provided the project baseline performance page with no issues noted. 

7.8 TPA Decision Document List 
DOE did not review the TPA Decision Document List during the meeting, however, the list was 
provided via email to the Parties in advance of the meeting for review and is provided in 
Attachment 2. 

8.0 REVIEW OF TODAY’S ACTIONS/UPCOMING QUARTERLY 
MILESTONE REVIEW MEETING 

There were no actions captured during this meeting:   

No. Quarterly Milestone Topic Actions from 12/19/24 Meeting Actionee 

1    

The next TPA Quarterly Milestone Review Meeting for the Central Plateau/River Corridor is 
scheduled for March 20, 2025. 

9.0 LIST OF ATTENDEES 

Alexander, Debra  Ecology 
Armijo, Roberto  EPA 
Bounds, Cynthia  HMIS 
Brasher, Stephanie  HMIS 
Caudill, Neil   Ecology 
Cimon, Shelley  ODOE 
Colton, Ingrid   DOE 
Deluna, Will   Ecology 
Ebert, Kelly   DOE 
Einan, Dave   EPA 
Galasso-Irish, Cascade EPA 
Gorashi, Mohammed  DOE 
Green, Scott   DOE 
Hendrickson, Matt  ODOE 
Higgins, Kathy  DOE 
Igoe, Amber   DOE 
Jaschke, Naomi  DOE 
Jones, Michelle  Ecology 
Loa, Jeffrey   Ecology 
McCartney, Anne  EPA 
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Morris, Joy   Ecology 
Ortiz, Shannon  DOE 
Perez, Anez   DOE 
Pyles, Gary   DOE 
Rochette, Beth   Ecology 
Rodriguez, Carmen  DOE 
Stewart, Meghann  CPCCo 
Temple, John   Ecology 
Turner, Michael  HMIS 
Vesely, Miranda  HMIS 
Welsch, Kim   Ecology 
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ATTACHMENT 1 – Agenda and Presentation 

  



AGENDA 
Tri-Party Agreement Quarterly Milestone Review Meeting 

for the Central Plateau/River Corridor 
December 19, 2024  

Place: Virtual via Microsoft Teams 
Time: 9:00-10:30 a.m. 

Time Subject Milestone 
Series PBS Presenter 

9:00-9:05 a.m. 
Hanford Lifecycle Scope, Schedule 
and Cost Report (LCR) M-036-01 RL-201 Shannon Ortiz, DOE 

9:05-9:10 a.m. Conduct Biennial Assessments of 
Information and Data Access Needs 

M-035 RL-40 Kathy Higgins, DOE 

9:10-9:30 a.m. River Corridor Closure 
M-016,

M-089, and
M-093

RL-41 

9:30-9:45 a.m. 
Solid Waste Stabilization and 
Disposition Project 

M-091,
M-092,
M-062,

M-026, and
M-016

RL-13 Kelly Ebert, DOE 

9:45-10:00 a.m. Inner Area End States M-016 and
M-085

RL-40 

10:00-10:20 a.m. 
Soil and Groundwater Operations & 
Regulatory Strategy and Integration 

M-015,
M-024,

M-037, and
M-085

RL-30 Naomi Jaschke, DOE 

10:20 a.m. Meeting Action Review --- --- Stephanie Brasher, HMIS 

1 of 40

Kelly Ebert, DOE 

Kelly Ebert, DOE 



Hanford Federal Facility Agreement and Consent Order 
IAMIT Milestone Review Form 

(For Milestones without Issues or Significant Activity) 

M-036-01 Hanford Lifecycle Scope, Schedule, and Cost Report (LCR) Date: December 19, 2024

1. Significant Activities - Last Three Months

• The LCR PMM meeting planned for September 11, 2024, was cancelled due to the process
timeline. However, the December 11, 2024, quarterly meeting was held providing the status and
document delivery timeline noted below.

• The initial draft of the LCR was delivered to DOE on-time September 30, 2024, following
implementation of the baseline change request aligning the non-contract baseline consistent with
the River Protection Project System Plan, Rev. 10, Scenario 2 (also known as the Holistic
Negotiation Settlement Agreement).

• The production schedule for the 2025 LCR data has a cutoff date of August 31, 2024. Any
possible or pending decisions documents, milestones changes, or new contract awards occurring
beyond this date will not be reflected in the 2025 report.

• DOE’s initial LCR draft review was completed November 30, 2024, and incorporation of
comments will be ongoing through January 2025.

• LCR TPA Milestone M-036-01K is on schedule to meet the due date of March 31, 2025.

2. Budget Status (within budget or explain variance)

• The LCR is funded.

3. Issues

• No major issues identified.

4. Non-TPA Regulatory Issues with Potential Impact to TPA Milestone

• None identified.

5. Significant Activities Planned Next Three Months

• Comment incorporation and LCR finalization in preparation of delivery to EPA and Ecology no
later than 3/31/2025.

• February 26, 2025, next LCR PMM.

2 of 40



M-035 Summary

• Pursuant to the M-035 Settlement Agreement, DOE and the One Hanford
contractors (OHC) have been working to implement the M-035 Technical
Approach/Pilot Project to establish a repository in the Integrated Document
Management System (IDMS) for Ecology to access

• The first phase of the M-035 Technical Approach/Pilot Project is to populate
IDMS with the records identified in TPA Milestone M-035-10 by December 31,
2024, for the:

o 219-S Tank System

o Building 2403-WD

o Tank-Side Cesium Removal (TSCR)/Low-Activity Waste Pretreatment System
(LAWPS)

• The “M-035 Repository” has been established in IDMS and the OHCs are
currently adding records

3 of 40

https://pdw.hanford.gov/download/2cafd27b-4a33-44e0-8c90-5ee8f83d97c6


M-035 Milestone Summary

Milestone Due Date Milestone Description Status

M-035-00 TBD Complete Data Management Enhancements In Program 
Planning

M-035-09N 3/31/2024 Conduct Biennial Assessments of Information and Data Access Needs with EPA 
and Ecology

Complete
3/06/2024

M-035-12 3/31/2024 Submit CCF to Make Documents, Records, and Data Accessible for LERF/ETF 
to Ecology

Complete
3/06/2024

M-035-10 12/31/2024 Make Documents/Records/Data Accessible for Building 2403-WD, 219-S Tank 
System, and TSCR/LAWPS On Schedule

M-035-11 12/31/2025 Make Documents/Records/Data Accessible for 6 CWC Buildings and 222-S 
DMWSA On Schedule

M-035-14 12/31/2025 Make Documents/Records/Data Accessible for the LERF/ETF TSD On Schedule

M-035-09O 3/31/2026 Conduct Biennial Assessments of Information and Data Access Needs with EPA 
and Ecology On Schedule

M-035-09P 3/31/2028 Conduct Biennial Assessments of Information and Data Access Needs with EPA 
and Ecology On Schedule

M-035-13 TBD Submit TPA CCF with Enforceable Milestones that follow Technical Approach in 
Preceding Milestones On Schedule

4 of 40



River Corridor Closure 
RL-41 TPA Milestone Series: M-016, M-089, M-093

September 2024 - November 2024
U.S. Department of Energy

U.S. Environmental Protection Agency

State of Washington, Department of Ecology

December 19, 2024
5 of 40



Building 324 Accomplishments

Pest control spraying of 324 stack

• Completed negative pressure enclosure for abatement rooms 137 and 138

• Completed asbestos abatement in rooms 137 and 245

• Completed Firefighter doffing training
• Beryllium decontamination activities completed in the Engineering

Development Laboratory

Negative pressure Enclosure for abatement Firefighter doffing training
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Building 324 Accomplishments

Pest control spraying of 324 stack

• Completed boiler annex electrical isolation

• Completed decontamination activities in rooms 309 and 306
• Decontamination activities continued in the Engineered Development

Laboratory (EDL-102)
• The 300 Area Health and Safety Plan (HASP) was revised

• Work packages were reviewed and revised to reflect those revisions
• Removed and replaced EP971 and EP972 blocking dampers

EP971 Flex Duct Removal Damper removal and replacement

Damper removal and replacement

7 of 40



Planned Activities December 2024 – 
February 2025

• Boiler Annex Mechanical Isolations
• Review and approval of subcontractor grout and delivery system design
• Comment disposition and incorporation of DOE comments on the

Focused Feasibility Study (FFS)
• Comment disposition and incorporation of DOE comments on the

Proposed Plan Decisional Draft (PP)
• Submit Draft A of FFS to Regulator for review
• Submit Draft A of PP to Regulator for review
• Initiate 324 non-intrusive characterization

8 of 40



100K Closure Accomplishments

105KW Deactivation 
• Completed Cold and Dark isolations outside of 105KW and

transitioned facility to temporary power
• Initiated activities to prepare the facility for long-term surveillance

(e.g., basin surveys, removal of combustibles)
• Submitted draft 105KW Deactivation Report to DOE for comments

Fire Loop Isolation Excavation Air Gapped Glycol Equipment

9 of 40



100K Closure Accomplishments

Ancillary Facility Demolition
• Completed 117KW demolition and loadout
• Submitted draft Facility Status Change Forms for 117KW and

119KW to DOE for review

Sloped 117KW Excavation

10 of 40



100K Closure Accomplishments

Waste Sites
• Contract ended for Watts Construction on 9/30/24

o New Labor Contract to be awarded in early Quarter 2 to continue excavation and
loadout at Waste Site 130-KE-2

• Contract development initiated in Quarter 1 for new labor contract
o Site safety inspections performed in Quarter 1 for Waste Site 130-KE-2 to ensure its

safe configuration until new contractor arrives

130-KE-2 Waste Site

• 263,269K tons of 297K tons removed
as of 9/30/2024

• 88.6% complete with loadout of oil
contaminated soil
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100K Planned Activities 
December 2024 – February 2025

Deactivation 

• Address DOE comments and finalize 105KW Deactivation
Report

• Continue preparing 105KW for extended surveillance and
maintenance

Ancillary Facilities Demolition

• Relocate personnel out of 142K, central trailer village and
south trailer village

• Begin demolition of miscellaneous equipment north and west
of 105KW, including dewatering equipment

• Develop isolation indexes, and cold and dark work packages
for ancillary structures and trailers and start demolition
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100K Planned Activities 
December 2024 – February 2025

Demobilization and Additional Preparation

• Prepare and ship 105KW dewatering system conex box and Engineered
Container Retrieval and Transfer System (ECRTS) sand filter to ERDF for
disposal

• Grout and ship waste containers to ERDF, including dewatering filter
boxes, and TCA-1

• Ship exterior ion exchange modules (IXM) to ERDF

100K Waste Sites

• Award new Labor Contract and continue loadout of oil contaminated soil
from 130-KE-2 to ERDF
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618-11 Status

• Initiated Remediation Planning of the 618-11 Burial Ground

• Performed review of the Conceptual Site Model, which will factor
into the Remediate Treat Dispose (RTD) plan

• Initiated working sessions with Energy Northwest

• In the coming weeks we will continue working sessions with Energy
Northwest and present to them RTD Remedies for Trenches, VPU’s
and Cassion’s
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Milestone Summary

*DOE completion letter for Milestone M-016-143 to EPA is in progress
**Enhanced groundwater monitoring being reported under RL-030

Milestone Due Date Milestone Description Status

M-016

M-016-85 11/30/2030 Complete Remedial Actions for 300-296 and Disposition for 324 Bldg. and 
Ancillary Bldgs. At Risk

M-016-85A 11/30/2025 Complete Remote Excavation of 300-296 Waste Site At Risk

M-016-88** 9/30/2025 Initiate Remediation Planning and Coordination with Energy Northwest for 
Remediation of 618-11 On Schedule

M-016-143 9/30/2025 Complete the Interim Response Actions for the 100K Area Phase 2 On Schedule*
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RL-41 Project Baseline Performance 
through November 2024

RL-41

($$ in 
Millions)

Budgeted 
Cost 
of Work 
Scheduled

Budgeted 
Cost 
of Work 
Performed

Actual 
Cost 
of Work 
Performed

Schedule 
Variance 
($)

Cost 
Variance 
($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 839.9 813.7 819.9 (26.2) (6.2) 919.8 931.5 (11.7)

CPCCO 517.1 515 483.2 -2.5 31.5 782.1 745.9 36.3

Total 1,357.00 1,328.70 1,303.10 -28.70 25.30 1,701.90 1,677.40 24.60

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 11/24/2024
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Solid Waste Stabilization and Disposition Project 
RL-13 TPA Milestone Series:  M-091, M-092, M-062, M-026, M-016

September 2024 - November 2024
U.S. Department of Energy

U.S. Environmental Protection Agency
State of Washington, Department of Ecology

December 19, 2024
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2
Presentation/File Title ##.##.####

M-091

TRUM/MLLW Treatment Accomplishments (September 2024 -
November 2024)
• Submitted M-091-55 (Conceptual Design Report Package for CH Processing) to

Ecology
• Completed Nondestructive assay (NDA) analysis and reporting for Fiscal Year 2024

(Phase 2) which included 550 Standard Waste Boxes (SWBs), 120 drums, and 10
large boxes

• Six containers removed from Outside Storage Area (OSA)
- 3 shipped to Perma-Fix Northwest (PFNW)
- 3 containers relocated to compliant storage (Staging Area 2)

• Completed Super High-Energy Neutron Counter (SuperHENC) and High-Energy Real-
Time Radiography (HERTR) upgrades and preparation for use in TRU waste
certification

• Initiated review of Acceptable Knowledge documentation with Central Characterization
Program in preparation for TRU waste certification
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3
Presentation/File Title ##.##.####

M-091

TRUM/MLLW Treatment Planned Activities (December 2024 - February 2025)
• Continue shipments from OSA A/B to Perma-Fix for repackaging
• Continue relocation of containers from OSA A/B to authorized Dangerous Waste

Management Units
• Initiate NDA analysis of FY2025 scope – 3 large boxes, 35 drums, & 400 SWBs
• Initiate production of the annual M-091 Project Management Plan update (M-091-03S)

Loading of a box
TC27 Unpacking of FRP TC276 Ready for Processing TC276 Size Reduction & Packaging
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4
Presentation/File Title ##.##.####

M-092

Cesium/Strontium Capsules Accomplishments (September 2024 - 
November 2024) 
• Completed installation of Capsule Transfer & Ancillary System equipment at the Waste Encapsulation

and Storage Facility (WESF) and completed working off the construction punch list items
• Completed WESF Pre-operational Acceptance Testing (WPAT) and associated WPAT Report
• Obtained approval of the conditional Construction Completion Document (CCD), turning ownership of

MCSC Project construction scope over to WESF Operations
• Commenced Operations Acceptance Testing (OAT), which is primarily intended to facilitate validation

of the operations procedures necessary to conduct day-to-day operations, as well as advance the
hands-on training of operations personnel

• Commenced Readiness Preparations at both the Capsule Storage Area (CSA) Facility and WESF

WESF Pre-Operational Acceptance Test 
(WPAT) Testing Director

Engineering and Construction 
Performing Final System Walkdowns 
and As-builts in WESF Canyon

Operations Personnel Training 
on the Temperature Monitoring 
System at the CSA
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5
Presentation/File Title ##.##.####

M-092

Cesium/Strontium Capsules Planned Activities (December 
2024 – February 2025) 
• Continue hands-on training of personnel on the Cask Transfer Equipment

(Vertical Cask Transporter and Tug) and the Temperature Monitoring
System at the CSA Facility

• Complete CSA Readiness Preparations and declare readiness for the
Contractor Operational Readiness Review

• Obtain DOE approval of the WESF Nuclear Safety Documentation and
complete implementation activities (training materials, procedures, and
readiness documentation)

• Complete OAT Activities to validate operations procedures at WESF
• Train Nuclear Chemical Operators on Capsule Transfer System

Equipment at both WESF and the MASF Mockup
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6
Presentation/File Title ##.##.####

M-062

• Received IDF Active Life Permit from Ecology
• Continued operational Mockups & Procedure Development/Validation

in support of IDF Readiness

Planned Activities (December 2024 - February 2025)
• Complete IDF Procedure Development & Validation
• Complete IDF Operator Training
• Commence IDF Demonstration of Readiness Activities

Integrated Disposal Facility (IDF) Accomplishments 
(September 2024 - November 2024)
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7
Presentation/File Title ##.##.####

M-026

Land Disposal Restrictions (LDR) Update
• Milestone M-026-01AI to submit the Hanford Land Disposal

Restrictions Summary Report (for CY2024) is on schedule

• LDR Storage Assessments drafted:

- 242-T-135 Decontamination Solution Holding Tank
- 242-TA-R1 Receiver Tank
- 221-T Tank 11-L
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8
Presentation/File Title ##.##.####

M-016

Environmental Restoration Disposal Facility (ERDF)- Super 
Cell 11 Accomplishments (September 2024 - November 2024)
• Disposed of an additional 11,000T of waste from site generators
• Submitted ERDF SC11 CD2/3 package to DOE for Approval
• Issued Request for Proposal (RFP) for SC11 Earthworks and

Construction Quality Assurance (CWA) Contracts

ERDF – Void Filling of Waste Box

Planned Activities (December 2024 - February 2025)
• Receive Contractor Bids for SC11 Earthworks and

CQA contracts
• DOE complete Internal Project Review (IPR) for

SC11 Project
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9
Presentation/File Title ##.##.####

Milestone Summary

Milestone Due Date Milestone Description Status

M-016

M-016-92C 9/30/2024 Complete ERDF Supercell 11 Design and Submit to EPA for Approval Completed 
8/19/2024

M-026

M-026-01AI 6/30/2025 Submit Hanford Land Disposal Restrictions Full Report (for CY 2024) On Schedule

M-091

M-091-03S 6/30/2025 Submit Revision of TRUM Waste and MLLW PMP to Ecology On Schedule

M-091-55 9/30/2024 Submit a 30% Conceptual Design Report for the Facility/Capability for CH 
Waste Containers

Completed
9/19/2024

M-091-47-T05 9/30/2025 Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW On Schedule

M-092

M-092-21 8/31/2025 Complete the Transfer of the Cesium and Strontium Capsules from WESF At Risk
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10
Presentation/File Title ##.##.####

RL-13 Project Baseline Performance 
through November 2024

RL-13

($$ in 
Millions)

Budgeted 
Cost 
of Work 
Scheduled

Budgeted 
Cost 
of Work 
Performed

Actual 
Cost 
of Work 
Performed

Schedule 
Variance 
($)

Cost 
Variance 
($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 1,726.2 1,706.3 1,623.4 -19.8 83.0 1,860.3 1,776.4 83.9

CPCCO 692.2 691.0 684.6 -1.2 6.4 1,428.4 1,416.7 11.8

Total 2,418.4 2,397.3 2,308.0 -21.0 89.4 3,288.7 3,193.1 95.7

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 11/24/2024
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Inner Area End States
RL-40 TPA Milestone Series: M-016, M-085

September 2024 - November 2024
U.S. Department of Energy

U.S. Environmental Protection Agency

State of Washington, Department of Ecology

December 19, 2024
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East Area/Canyons Accomplishments

224B/212B
• 224B ready for demolition
• Started demobilization

Materials Engineering Lab (231Z)
• 231-Z ready for demolition
• Started demobilization

REDOX
• Completed 211S soil cover
• Started demobilization

PUREX
• Submitted Facility Status Change Forms for 203A/205A/211A
• Dispositioned final 205A waste
• Started demobilization
• Started yearly facility surveillance and NESHAPS stack

inspection
• Started assembly of confinement for HEPA filter replacement

PUREX Scaffolding Installation

HEPA Filter Confinement Assembly
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Planned Activities December 2024 – 
February 2025

Central Plateau

• Continue demobilization from PUREX, REDOX, 224B, 231Z

• Continue general surveillance and corrective maintenance at
Central Plateau facilities and steam lines

• Complete yearly surveillance at PUREX

• Complete HEPA filter change out at B-Plant and PUREX

• Complete 293A catch tank sampling and pumping
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Milestone Summary

Milestone Due Date Milestone Description Status
M-016, Complete Remedial Actions for All Non-Tank Farm & Non-Canyon OUs

M-016-200A 9/30/2024 Complete U Plant Canyon (221 U Facility) Demolition In Abeyance*

M-016-200B 9/30/2027 Complete U Plant (221 U Facility) Barrier Construction In Abeyance*

M-016-202 9/30/2024 Complete Response Actions for 10 Waste Sites and Sampling for Additional 5 Waste Sites in 
Outer Area

Completed 
9/19/2024

M-085

M-085-72A 09/30/2024
Complete Demolition Preparations for the 224B Plutonium Concentration Facility (DOE/RL-
2017-33)

Completed
9/18/2024

M-085-76 9/30/2025 Initiate Response Actions for B Plant Remedial/Removal Action Work Plan On Schedule

M-085-84 9/30/2025 Initiate Response Actions for PUREX in accordance with Schedule in Approved 
Remedial/RAWP On Schedule

M-085-84C 01/31/2025*** Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex At Risk

M-085-84D 9/30/2025 Initiate Utility System Isolations for the PUREX Complex On Schedule

M-085-85 09/30/2024 Complete 202A PUREX Canyon Cold and Dark Indices to Establish Electrical/Mechanical 
Isolation

Completed
9/05/2024**

M-085-86 3/30/2025 Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal On Schedule

*Milestone status “In Abeyance” in accordance with IAMIT Determination 2021-002
**DOE milestone completion letter to EPA in progress
***Due date extended for Milestone M-085-84C with approval of TPA Change Control Form M-85-24-03
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RL-40 Project Baseline Performance 
through November 2024

RL-40

($$ in 
Millions)

Budgeted 
Cost 

of Work 
Scheduled

Budgeted 
Cost 

of Work 
Performed

Actual 
Cost 

of Work 
Performed

Schedule 
Variance 

($)

Cost 
Variance 

($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 664.8 645.3 659.8 -19.4 -14.5 728.3 749.9 21.6

CPCCO 330 329.6 346 -0.4 -16.5 444.9 466.9 -22

Total 994.8 974.9 1005.8 -19.8 -31 1173.2 1216.8 -0.4

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 11/24/2024
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Soil and Groundwater Operations & 
Regulatory Strategy and Integration 

RL-30 TPA Milestone Series:  M-015, M-024, M-037, M-085

September 2024 - November 2024
U.S. Department of Energy

U.S. Environmental Protection Agency

State of Washington, Department of Ecology

December 19, 2024
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2
June 15, 2023

Overall Site Accomplishments

• More than 0.3 billion gallons of contaminated groundwater have
been treated at pump-and-treat treatment facilities during FY2025

• CY24 routine groundwater sampling remains on schedule

• One drill rig is active in the 200-ZP-1 Operable Units (OU)

• All 30 wells for the CY2024 M-024 milestone are complete

o The letter to document completion of the CY2024 M-024 Milestone is
being drafted

• Completed the Annual Groundwater Monitoring Report for Calendar
Year 2023

• Completed installation of 2 wells at the 618-11 burial ground
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3
June 15, 2023

River Corridor Accomplishments

• Completed U.S. Environmental Protection Agency (EPA) review 
and responding to EPA comments on DOE/RL-2024-21, 
Remedial Action Completion Report for 100-F/IU Operable Units

• Submitted DOE/RL-2010-97, Remedial Investigation for the 100-
KR-1, 100-KR-2, and 100-KR-4 Operable Units, to the 
Administrative Record (AR)

• Submitted DOE/RL-2018-22, Feasibility Study for the 100-KR-1, 
100-KR-2, and 100-KR-4 Operable Units, to the AR

• Submitted DOE/RL-2012-15, Remedial Investigation/Feasibility 
Study for the 100-NR-1 and 100-NR-2 Operable Units, to the AR
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4
June 15, 2023

River Corridor Planned Activities

• Provide Draft A of the 100-BC-5 Biological Study of Benthic Aquatic
Invertebrates SAP (DOE/RL-2021-44-ADD2) to EPA

• Provide Draft A of the100-HR-3  Drilling SAP to Ecology

• Provide Draft A of Addendum to the Remedial
Investigation/Feasibility Study for the 100-NR-1 and 100-NR-2
Operable Units (DOE/RL-2012-15-ADD1) to Ecology

• Complete Rev. 0 of the 100-F/IU Remedial Action Completion
Report (DOE/RL-2024-21)
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5
June 15, 2023

Central Plateau Accomplishments

• Completed work on 200-CP-1 RI/FS Work Plan, DOE/RL-2020-27,
Draft Rev. 0

• Submitted the Draft A, 200-BP-5/200-PO-1 Hydrologic Test Plan,
DOE/RL-2020-41-ADD4 to Ecology and EPA for review and
received comments

• Submitted the Draft A, 200-BP-5/200-PO-1 Remedial Design Report
DOE/RL-2020-41-ADD 5 to Ecology and EPA for review and
received comments

• Submitted the 200-EA-1 RI/FS Work Plan to Ecology and EPA for
review and received comments

• Continued 200-IA-1 Supplemental Characterization sampling
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6
June 15, 2023

Central Plateau Planned Activities

• Complete comment resolution for the Draft B 200-EA-1 RI/RFI/FS/CMS Work
Plan with Ecology and EPA

• Continue completing comment resolution of the Drilling SAP for 200-UP-1

• Complete comment resolution for the Draft A, 200-BP-5/200-PO-1 Hydrologic
Test Plan (DOE/RL-2020-41-ADD 4) with Ecology and EPA

• Complete comment resolution for the Draft A, 200-BP-5/200-PO-1 Remedial
Design Report (DOE/RL-2020-41-ADD 5) with Ecology and EPA

• Continue development for the Draft A, 200-BP-5/200-PO-1 Performance
Monitoring Plan Drilling SAP and DQO (DOE/RL-2020-41-ADD 6)

• Continue development of the 200-BP-5 Parent Groundwater Monitoring DQO
and SAP (DOE/RL-2014-33)

• Continue development of the 200-PO-1 Parent Groundwater Monitoring DQO
and SAP (DOE/RL-2014-31)
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7
June 15, 2023

Milestone Summary

Milestone Due Date Milestone Description Status
M-015

M-015-00 6/30/2026 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units At Risk
M-015-38B 7/31/2023 Submit a FS Report & PP for 200-CW-1, 200-CW-3 & 200-OA-1 OUs to EPA In Abeyance*
M-015-84 12/31/2021 Complete RI of 200-WA-1 & 200-BC-1 Waste Sites in Accordance with RI/FS WP In Abeyance*

M-015-91B 7/31/2023 Submit FS Report & Proposed Plan for the 200-BC-1/200-WA-1 OUs to EPA In Abeyance*

M-015-91D 1/31/2025** Submit Draft Change Control Form (CCF) to Establish Schedule for Activities in the 
200-WA-1/200-BC-1 OUs RI/FS WP On Schedule

M-015-92B 11/30/2022 Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-EA-1 OU to Ecology In Abeyance*
M-015-92C 3/31/2023 Submit RFI/CMS and RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology In Abeyance*

M-015-92E 1/31/2025** Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU 
RFI/CMS/RI/FS Work Plan On Schedule

M-015-93B 1/31/2023 Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-SW-2 OU In Abeyance*
M-015-93C 9/30/2018 Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills In Abeyance*
M-015-98 6/30/2019 Complete Remedial Investigation of U Plant Related Waste Sites in 200-WA-1 In Abeyance*
M-015-99 12/31/2019 Complete Remedial Investigation of PFP Related Waste Sites in 200-WA-1 In Abeyance*

M-015-110B 9/30/2023 Submit CMS & FS & Proposed Plan/CA Decision for 200-DV-1 OU to Ecology In Abeyance*
M-015-112 11/30/2020 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates In Abeyance*

*Milestone status “In Abeyance” in accordance with IAMIT Determination 2021-002
**Due dates extended for Milestones M-015-91D and M-015-92E with approval of TPA Change Control Forms M-15-24-04
and M-15-24-05

38 of 40

https://pdw.hanford.gov/download/527be221-594f-4ba4-adc1-3f99fc22f690
https://pdw.hanford.gov/download/98f02e26-46a9-473b-8c2e-f74438cf415b
https://pdw.hanford.gov/download/b510270f-ace8-4297-bb24-9bb6b348776e


8
June 15, 2023

Milestone Summary Continued

Milestone Due Date Milestone Description Status

M-016

M-016-87-T03 6/30/2023 Complete Well Implementation Around 618-11, if Needed to Satisfy the DQOs Missed*

M-016-87B 6/30/2025 Submit Annual Evaluation of Results of Enhanced Groundwater Monitoring Near the 
618-11 Burial Ground On Schedule

M-024

M-024-58R 6/01/2025 Initiate Discussions of Well Commitments On Schedule

M-024-75 12/31/2024 Complete the Construction of All Wells Listed for CY24 and Before On Schedule**

M-024-76 12/31/2025 Complete the Construction of All Wells Listed for CY25 and Before On Schedule

M-024-76-T01 8/01/2025 Conclude Discussions of Well Commitments Initiated Under M-024-58 On Schedule

M-085

M-085-70 9/30/2019 Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1 In Abeyance***

*Well implementation for 618-11 is part of the M-024 milestone series well commitments
**DOE milestone completion letter in progress
***Milestone status “In Abeyance” in accordance with IAMIT Determination 2021-002
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9
June 15, 2023

RL-30 Project Baseline Performance 
through November 2024

RL-30

($$ in 
Millions)

Budgeted 
Cost 
of Work 
Scheduled

Budgeted 
Cost 
of Work 
Performed

Actual 
Cost 
of Work 
Performed

Schedule 
Variance 
($)

Cost 
Variance 
($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 1,783.8 1,768.9 1,709.7 -15.0 59.1 1,861.9 1,801.8 60.0

CPCCO 442.6 442.1 420.6 -0.5 21.5 562.9 539.9 22.9

Total 2226.4 2211.0 2130.3 -15.5 80.6 2424.8 2341.7 82.9

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 11/24/2024
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TPA Decision Document List  as of December 2024

ROD Area
Location

Document Milestone
Milestone 

Status
Milestone 
Due Date

DOE Lead
Contractor 

Lead
Regulatory 

Lead
Agency Comments/Issues

1 200-EA-1
200 East Inner Area

RFI/CMS &  RI/FS 
Work Plan Draft B

M-015-92D:
Submit RCRA Facility Investigation/Corrective 
Measures Study (RFI/CMS) and Remedial 
Investigation/Feasability Study (RI/FS) Work 
Plan, Draft B for the 200-EA-1 Operable Unit, 
with limited schedule information.

Completed Milestone 
Completed 
6/11/2024

J. Capron B. Faught K. Welsch Ecology This RI/FS Work Plan initiated redrafting during FY21 to incorporate changes per the IAMIT 
Determination Form 2020-006. Ecology review of Draft B completed 11/14/24. DOE is 
preparing response to comments.

2 200-IA-1
Inner Area

Focused Feasability 
Study & Proposed Plan

None NA NA J. Capron D Becker C. Galasso-Irish
K. Welsch

EPA
Ecology

Draft A FFS was prepared per the IAMIT Determination Form 2020-006. Following EPA and 
Ecology review of the Draft A, the Parties determined that supplemental characterization was 
needed. A supplemental characterization Sampling & Analysis Plan was approved as a 
Revision 0 in November 2023. Supplumental Characterization field work continues. Draft B 
FFS planned to be developed following field work completion.

3 200-CP-1, PUREX RI/FS Work Plan Draft 
A

M-085-80: 
Submit Remedial Investigation/Feasibility Study 
Work Plan

Completed Milestone 
Completed 
9/22/2020

J. Capron B. Faught J. Temple Ecology Ecology comments on Draft A have been resolved. Finalization pending agreement on 
schedule/milestone path forward.

4 100-KR-1, 100-KR-2, 100-KR-4
100-K

RI and FS Reports and 
Proposed Plan

M-015-66-T01: 
Submit RI/FS Report and PP for 100-K

Completed Milestone 
Completed 
9/19/2011

E. Glossbrenner E. Macdonald R. Armijo EPA All EPA comments on the RI and FS reports have been resolved; Rev. 0 documents have 
been issued.  Draft A proposed plan under review by EPA until January 2025.

5 100-NR-1, 100-NR-2
100-N

RI/FS Report and 
Proposed Plan

M-015-75: 
Submit FS/PP for NR-1/2
Complete

Completed Milestone 
Completed
6/24/2013

E. Glossbrenner E. Macdonald K. Welsch Ecology All Ecology comments on the RI/FS report have been resolved; Rev. 0 document has been 
issued. Draft A proposed plan provided to Ecology for review; review deferred to after 
development of an RI/FS addendum to address updates to remedies.  DOE is preparing to 
transmit Draft A RI/FS addendum to Ecology review. Draft B proposed plan will be developed 
subsequently.

6 100-OL-1
100-OL-1

RI and FS Reports M-015-97:
Submit to Ecology, the 100-OL-1 Operable Unit 
Feasibility Study Report

Completed Milestone 
Completed
8/24/2021

J. Capron B. Fritz K. Welsch Ecology Resolution of Ecology comments on the Draft A RI and FS reports is ongoing.
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