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Administrative Record 

 

A meeting was held on March 26, 2025 at Central Plateau Cleanup Company (CPCCo) 

in MO-607, Conference Room 52 and via the Microsoft Teams Meeting application.  These 

minutes are a summary of the discussions. 

ADMINISTRATIVE 

• Approval of Minutes - Meeting minutes from the February 26, 2025 meeting have been 

submitted for clearance and the Administrative Record.  The March 12, 2025 scheduled 

meeting was cancelled to accommodate EPA and DOE schedules. 

• Attendees/Delegations - Representatives from the U.S. Environmental Protection Agency 

(EPA) and the U.S. Department of Energy, Hanford Field Office (DOE) were present to 

conduct the business of the meeting.   

• Attachment 1 - Agenda for this meeting 

• Next ERDF Regulatory Interface Meeting - The next scheduled meeting is Wednesday, 

April 9, 2025. 
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TOPICS DISCUSSED 

Operations – David Duranceau 

• Status Operations 

o ERDF disposed of 115 loads last week and a similar number of loads this week.   

o ERDF Operations is beginning to de-winterize the facility.  As the weather warms-up 

operations will be bringing the batch plant back into operation.  Onsite treatment 

should begin after that.  The grout pumper truck has been inspected and recertified 

for the year. 

o Performing a crane pick today to offload and place a tank farms cover block. 

• Waste Forecasts 

o ERDF expects continued disposal from 130-KE-2 and 100-K trailer demolition as the 

primary waste generators. 

Engineering – Kody Ulmer/Paul Branson 

• ERDF Leachate  

o ERDFs leachate system is operating normally.  No issues were identified during last 

week’s leachate transfer to the 200W Pump and Treat Facility.  

• ERDF Cell 11 Update 

o The DOE-HQ Independent Project Review (IPR) started February 18, 2025 and was 

completed on February 20, 2025.  The IPR team had several items that need to be 

addressed.   

o ERDF is working with DOE-HFO to resolve the comments noted by the DOE-HQ 

IPR Team to complete the CD-2/3 process.  Approval of the CD-2/3 package has 

been rescheduled to June 2025 but may delay longer. 

o The earthwork and CQA contracts for Cell 11 have been finalized and are ready to 

award.  The Request for Proposal (RFP) for construction of Cell 11 is being prepared 

and will continue.  CD-2/3 approval and funding are needed to prior to letting any of 

the prepared contracts. 

o Future progress updates will be reported in this meeting. 

Waste Services – Aprill Jivelekas 

• Waste Services 

o Overall, ERDF profiles are manageable and under control. 

Environmental – John Hultman 

• ERDF to revise the Environmental Control Plan (ERDF-00107)  

o ERDF is planning to revise the Environmental Control Plan (ERDF-00107) to 

incorporate some recent referenced document changes and other minor corrections.  

o The ECO will work with DOE and forward the revised Environmental Control Plan 

to EPA for review and comment prior to finalization.  

• Next ERDF Regulatory Interface Meeting  

o The next scheduled meeting is Wednesday, April 9, 2025.  
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Attachment 1 
 

ERDF Regulatory Interface Meeting 

March 26, 2025 
 

Safety Topic 

Operations – David Duranceau 

• Status Operations 

• Waste Forecasts 

Engineering – Kody Ulmer 

• ERDF Leachate  

• ERDF Cell 11 Update   

Waste Services – Aprill Jivelekas 

• Topics of Interest 

Environmental – John Hultman 

• ERDF to revise the Environmental Control Plan (ERDF-00107)  

• Next ERDF Regulatory Interface Meeting is scheduled for Wednesday, April 9, 2025.  

 




