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Administrative Record

A meeting was held on June 4, 2025 at Central Plateau Cleanup Company (CPCCo) in
MO-607, Conference Room 52 and via the Microsoft Teams Meeting application.  These 
minutes are a summary of the discussions.

ADMINISTRATIVE

Approval of Minutes - Meeting minutes from the May 21, 2025 meeting have been
submitted for clearance and the Administrative Record.

Attendees/Delegations - Representatives from the U.S. Environmental Protection Agency 
(EPA) and the U.S. Department of Energy, Hanford Field Office (DOE) were present to 
conduct the business of the meeting.  

Attachment 1 - Agenda for this meeting

Next ERDF Regulatory Interface Meeting - The next scheduled meeting is Wednesday, 
June 18, 2025.
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TOPICS DISCUSSED 

Operations David Duranceau

 Status Operations 

o Because last week was a short week, ERDF disposed of waste 53 containers from 
130-KE-2 and 100-K trailer demolition projects.  So far this week, 108 containers 
have been disposed.  Another 50 or so containers are expected this week.  

 Waste Forecasts 

o For the near future, ERDF expects continued disposal from 130-KE-2 soils. The soil 
project will taper off soon and 100-K demolition project will be the primary waste 
generators. 

Engineering  Kody Ulmer/Paul Branson 

 ERDF Leachate  

o All systems are operating normally, and no issues were identified during last 
leachate transfer to the 200W Pump and Treat Facility.  

 ERDF Cell 11 Update 

o DOE funding for ERDFs Cell 11 was received on May 21, 2025.  The earthwork, CQA, 
and Title III engineering contracts for Cell 11 have been awarded.  The earthwork 
contractor  (AIS) will begin mobilizing on site in late June.  AIS has determined that 
about 38 loads of equipment will be mobilized to complete the excavation. Excavation 
should begin in July and will be completed by the end of FY 2025.   

o Future progress updates will be reported in this meeting. 

Waste Services  Aaron Pool 

 Waste Services 

o Waste Services is discussing a few APTTs with EPA and DOE. 

o Overall, ERDF profiles are manageable and under control. 

Environmental  John Hultman 

 EDRF Lysimeter Sampling Today 

o EPA and DOE were present during the annual lysimeter sampling event.  Samples were 
collected sequentially for analysis from the lysimeters at Cells 8, 6, 5, 7, 9, and 10 

 Next ERDF Regulatory Interface Meeting  

o The next meeting is scheduled for Wednesday, June 18, 2025.  
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Attachment 1

ERDF Regulatory Interface Meeting 
June 4, 2025 

 

Safety Topic 

Operations  David Duranceau 

 Status Operations 

 Waste Forecasts 

Engineering  Kody Ulmer 

 ERDF Leachate  

 ERDF Cell 11 Update   

Waste Services  Aaron Pool 

 Topics of Interest 

Environmental  John Hultman 

 EDRF Lysimeter Sampling Today 

 Next ERDF Regulatory Interface Meeting is scheduled for Wednesday, June 18, 2025.  
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