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E. A. Garcia, R3-50
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S. L. Trine (DOE), L1-13
Administrative Record

A meeting was held on June 18, 2025 at Central Plateau Cleanup Company (CPCCo) in
MO-607, Conference Room 52 and via the Microsoft Teams Meeting application.  These 
minutes are a summary of the discussions.

ADMINISTRATIVE

Approval of Minutes - Meeting minutes from the June 4, 2025 meeting have been
submitted for clearance and the Administrative Record.

Attendees/Delegations - Representatives from the U.S. Environmental Protection Agency 
(EPA) and the U.S. Department of Energy, Hanford Field Office (DOE) were present to 
conduct the business of the meeting.  

Attachment 1 - Agenda for this meeting

Next ERDF Regulatory Interface Meeting - The next scheduled meeting is Wednesday, 
July 2, 2025.

Hultman, John R Digitally signed by Hultman, John R 
Date: 2025.06.23 08:26:26 -07'00'
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TOPICS DISCUSSED 

Operations – David Duranceau 

 Status Operations 
o ERDF operations disposed of 113 containers last week.  The waste is primarily from 100-K 

trailer demolition and 142K and 189K demolition. 

o Modifications have been completed to the batch plant to support production of the 5,000 psi 
structural grout.  Operations will be running a test batch today.  

 Waste Forecasts 
o The 100-K demolition projects are the primary waste generators. 

Engineering – Kody Ulmer/Paul Branson 

 ERDF Leachate  
o All systems are operating normally, and no issues have been identified during today’s 

leachate transfer to the 200W Pump and Treat Facility.  

 ERDF Cell 11 Update 
o The earthwork contractor (AIS) began mobilizing on site this Monday with two scrappers.  

AIS will continue mobilizing equipment and is planning to begin excavating in mid-July. 

o The CQA contractor (Envirotech) will be onsite next week for a work area walkdown. 

o Future progress updates will be reported in this meeting. 

Waste Services – Aaron Pool 

 Waste Services 
o Waste Services is preparing a few APTTs that are undergoing internal review. Discussions 

with DOE and EPA will occur soon. 

o Overall, ERDF profiles are manageable and under control. 

Environmental – John Hultman 

 ERDF-00107_R2, Environmental Control Plan for the ERDF 
o The revised Environmental Control Plan was reviewed and approved by DOE and EPA. The 

document was cleared for public use and distributed to DOE and EPA. 

 DOE/RL-2000-52_R1, Well Services Waste Management Plan for ERDF 
o The revised Well Services Waste Management Plan was reviewed and approved by DOE 

and EPA. The signed document was cleared for public use and distributed to DOE and EPA. 

 TPA-CN-0975 for CP-60091_R2, Air Monitoring Plan for the ERDF 
o This change notice updates Figure 1 to show the relocation of air monitoring stations N482 

and N517 and the associated TLDs (T351 and T353, respectively) to accommodate ERDFs 
Super Cell 11 expansion.  The change notice was approved and signed shortly after the 
meeting. 

 Next ERDF Regulatory Interface Meeting  
o The next meeting is scheduled for Wednesday, July 2, 2025.  
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Attachment 1 
 

ERDF Regulatory Interface Meeting 
June 18, 2025 

 

Safety Topic 

Operations – David Duranceau 

 Status Operations 

 Waste Forecasts 

Engineering – Kody Ulmer 

 ERDF Leachate  

 ERDF Cell 11 Update   

Waste Services – Aaron Pool 

 Topics of Interest 

Environmental – John Hultman 

 ERDF-00107_R2, Environmental Control Plan for the ERDF 

 DOE/RL-2000-52_R1, Well Services Waste Management Plan for ERDF 

 TPA-CN-0975 for CP-60091_R2, Air Monitoring Plan for the ERDF 

 Next ERDF Regulatory Interface Meeting is scheduled for Wednesday, July 2, 2025.  

 




