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1.0 INTRODUCTION 

The Tri-Party Agreement (TPA) Quarterly Milestone Review for the Central Plateau/River 
Corridor meetings are normally held quarterly between the U.S. Department of Energy, Hanford 
Field Office (DOE-HFO), Washington State Department of Ecology (Ecology), and the U.S. 
Environmental Protection Agency (EPA); hereinafter referred to as the Parties.   
This meeting was held remotely via video and telecom utilizing the Microsoft Office Teams 
software.   
The agenda and pages presented during this meeting are included as Attachment 1 to these 
meeting minutes and page numbers referenced in these meeting minutes reflect the page in 
Attachment 1. 

2.0 M-036-01 HANFORD LIFECYCLE SCOPE, SCHEDULE, AND COST 
REPORT 

The Inter-Agency Management Integration Team (IAMIT) Milestone Review Form for TPA 
Milestone M-036-01, Hanford Lifecycle, Scope, Schedule, and Cost Report (LCR) was reviewed 
and provided by the project managers for information (page 2).   

3.0 TPA MILESTONE M-035, INFORMATION AND DATA ACCESS 

DOE-HFO reported on the M-035 Summary (pages 3-4) and noted everything is on track for 
completing TPA Milestones M-035-11 and M-035-14 by December 31, 2025.  DOE-HFO noted 
the Parties are planning to initiate the biennial assessment in January 2026 to meet TPA 
Milestone M-035-09O, by the March 31, 2026 due date. 

4.0 SOLID WASTE STABILIZATION AND DISPOSITION PROJECT,   
RL-13 TPA MILESTONE SERIES M-026, M-091, AND M-092 

4.1 M-091, Transuranic (TRU) Mixed (TRUM)/Mixed Low-level Waste (MLLW) 
Treatment  

DOE-HFO discussed the following TRU mixed TRUM/MLLW treatment accomplishments for 
June-August 2025 (page 6): 

• Continued non-destructive assay (NDA) analysis supporting completion of FY2025 
scope of 3 large boxes, 35 drums, and 480 Standard Waste Boxes (SWB) 

• Six containers removed from Outside Storage Area (OSA) 
o 3 shipped to Perma-Fix Northwest (PFNW) 
o 3 containers relocated to compliant storage (Staging Area 2) 
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Ecology noted there was some concern about trying to find a place for the last couple of boxes in 
the OSA and asked DOE-HFO if they had found a place for them to go.  DOE-HFO confirmed 
the last two boxes were going to the East OSA. 

• Annual revision of the M-091 Project Management Plan submitted to Ecology to 
complete TPA Milestone M-091-03S 

• Central Characterization Program (CCP) drafted a revision to the Pacific Northwest 
National Laboratory (PNNL) 325 Acceptable Knowledge Summary Report (AKSR), 
which will make several hundred containers available for Waste Isolation Pilot Plant 
(WIPP) certification and shipment when approved 

• CCP initiated a revision to the 308 AKSR (RL308-01), representing several hundred 
more containers available for certification and shipment to WIPP 

• Continued mobilization of CCP personnel, with approximately 70% of the planned staff 
now deployed to Hanford 

• Initial draft of the Conceptual Safety Design Report (CSDR) produced for the Contact-
Handled Waste Processing project 

• Initiated work on CERCLA document production for resuming retrieval of Retrievable 
Stored Waste (RSW)  

DOE-HFO shared photos and discussed planned activities between September-November 2025 
(page 7), which includes: 

• Continue shipments from OSA A/B to PFNW for repackaging 
• Continue relocation of containers from OSA A/B to authorized Dangerous Waste 

Management Units 
DOE-HFO noted that they anticipate completing the relocation of containers from OSA A/B one 
year ahead of the September 30, 2026 due date for TPA Milestone M-091-59. 

• Complete FY2025 NDA analysis scope and initiate FY2026 scope 
• Complete mobilization and Hanford site-specific training for CCP personnel 
• Contractor finalize CSDR and Safety Design Strategy for the Contact-Handled Waste 

Processing project and initiate DOE review/approval process 

4.2 M-092, Cesium and Strontium Capsules  
DOE-HFO reviewed and shared photos of the following accomplishments for June-August 2025 
(page 8):   

• Completed Capsule Storage Area (CSA) Operational Readiness Review corrective action 
plans/corrective actions, identified prestart actions, and requested DOE authorization to 
start hot operations at CSA on August 11, 2025 

• Completed upgrades of the Waste Encapsulation and Storage Facility (WESF) transfer 
pad coating system 

• Completed repair/upgrade of the Air Pallet Transporter used to move Cask Storage 
System (CSS) assemblies into and out of the WESF truck port 

• Completed WESF readiness preparations including: 
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o Development and validation of operations and maintenance procedures necessary 
to support capsule transfer operations 

o Completed Operations Team training and proficiency demonstrations 
o Completed 22 Readiness Self-Assessment Affidavits and associated Management 

Self-Assessment on August 14, 2025 
o Completed Declaration of Readiness for the Contractor Readiness Assessment on 

August 14, 2025 
• Commenced Contractor Readiness Assessment on August 18, 2025 

DOE-HFO reported on the planned activities through November 2025 (page 9), which includes: 

• Receive DOE approval for start of Operations at CSA 
• Complete WESF Contractor Readiness Assessment (CRA) 
• Resolve all WESF CRA findings/observations and declare readiness for DOE Readiness 

Assessment (DRA) 
• Complete WESF DRA 
• Resolve all WESF DRA findings/observations 
• Receive DOE approval for start of Operations at WESF 
• Commence capsule transfer operations: 

o Complete loading of cesium capsules into the first Universal Capsule Sleeve (UCS) 
o Complete loading of first UCS into the first CSS assembly 
o Continue loading the first CSS and prepare for Transportable Storage Canister 

closure welding 

4.3 M-026 Land Disposal Restrictions (LDR) Update  
DOE-HFO provided the following updates on the LDR (page 10): 

• Milestone M-026-01AI to submit the Hanford LDR Full Report (for CY2024) was due 
July 31, 2025, and completed on July 30, 2025 

• Milestone M-026-01AJ to submit the Hanford LDR Summary Report (for CY2025) is 
due May 31, 2026  

DOE-HFO noted that Ecology extended their comment period on the CY2024 LDR Full Report 
to September 26, 2025 (reference Ecology letter 25-NWP-141).  Ecology noted they are 
finalizing their comments on the CY2024 LDR Full Report and will be sending them DOE-HFO 
soon. 

4.4 Milestone Summary  
On the milestone summary (page 11), DOE-HFO reported TPA Milestones M-026-01AI and  
M-091-03S were completed. 

4.5 RL-13 Baseline Performance through August 2025 
DOE-HFO provided the project baseline performance page with no issues noted.  
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5.0 D-4 END STATES - INNER AREA END STATES, RL-40 TPA 
MILESTONE SERIES M-016 AND M-085 

5.1 Accomplishments at East Area/Canyons (June-August 2025) 
DOE-HFO reported on the B-Plant accomplishment (page 14), which included initiating the draft 
work package to complete pre-filter changeout and repair of the stack sampling probe. 
DOE-HFO reported on the following accomplishments at PUREX: 

• Completed HEPA filter changeout demobilization activities 
• Completed 293A catch tank draining activities 

DOE-HFO reported on the U-Plant accomplishment, which included completing annual external 
and internal facility surveillance. 

5.2 Planned Activities September-November 2025 
DOE-HFO reported planned activities in the Central Plateau (page 15) includes:  

• Continue general surveillance and corrective maintenance at Central Plateau facilities 
• Perform steam line asbestos repairs 
• Complete stack probe repair and cleanup of residual powders/liquids at B-Plant 
• Initiate replacement of B-Plant pre-filter change out activities 
• Complete deep bed filter and PUREX condensate tank water sampling and pumping 
• Perform B-Plant, PUREX, and REDOX facility annual surveillances 
• Perform repairs to manhole cover and Room 111 crack at 222-T 
• Disable PUREX exhaust system vortex dampers 

5.3 M-016-00 Milestone Summary 
DOE-HFO reviewed the milestone summary (page 16) and noted there were no changes in 
status.   

5.4 RL-40 Baseline Performance through August 2025 
DOE-HFO provided the project baseline performance page with no issues noted. 

6.0 D-4 END STATES - RIVER CORRIDOR, RL-41 TPA MILESTONE 
SERIES M-016 AND M-093 

6.1 Building 324 Accomplishments (June-August 2025) 
DOE-HFO reported on the following 324 accomplishments (page 19): 

• Finalized the 300-296 Focused Feasibility Study (FFS) and the Proposed Plan (PP) to 
support the 70-day public comment period conducted between June 9 – August 18, 2025 
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• Vault stabilization subcontractor mobilized and began equipment fabrication and 
construction of testing facilities 

• Completed intrusive characterization of the 324 Building 
• Grout design for A and B cells was tested in pre-construction phase 

6.2 Building 324 Planned Activities (September-November 2025) 
DOE-HFO reported on planned actions (page 20), which includes: 

• Draft responses to public comments on the proposed plan expected to be completed mid-
September 

• Continue coordination with EPA in development of 300 Area Record of Decision (ROD) 
Amendment 

• Complete development of a mechanical and electrical isolation index 
• Interference removal of west-side ducts in D-Cell designed, fabricated, tested, and 

implemented 
• Initiate B, C, and D-Cell stabilization activities for grout and fixative delivery system 

equipment 
• Application of fixative to ducts and walls initiated  

6.3 100K Closure Accomplishments (June-August 2025) 
DOE-HFO reported on the following Ancillary Facility Demolition accomplishments (page 21): 

• Completed demolition of South Trailer Village 
• Completed demolition of 189K and 1803K 
• Completed demolition of 142KA 
• Started and continue demolition of 142K 
• Started and completed the demolition of the north and west walls of 166KW 
• Shipped six out of seven ion exchange modules (IXM) used during the dewatering of the 

105KW basin to the Environmental Restoration Disposal Facility (ERDF) 
• Submitted request for proposals (RFP) and received proposals for 116KWStack 

Explosive Demolition 
 

DOE-HFO reported on the 105KW accomplishments (page 21), which included remobilizing the 
insulator crew and began training to support asbestos abatement and hazmat removal on the east 
and west areas of the 105KW reactor. 
DOE-HFO also shared the waste site accomplishments in 100K (page 22), which included 
providing a status on TPA Milestone M-016-00C, complete all response actions for the 100K 
Area: 

• Waste Site 130-KE-2 – Excavation and loadout of oil contaminated soil for phase 2 
completed on June 10, 2025 

o 29,353 tons loaded out to ERDF 
o Subcontractor Ojeda demobilized from site on June 24, 2025 
o Post excavation surveys completed on July 10, 2025 
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6.4 100K Closure Planned Activities (September-November 2025) 
DOE-HFO’s planned activities for the Ancillary Facilities Demolition (page 23), includes: 

• Ship the last IXMs used during the dewatering of the 105KW basin to ERDF 
• Ship Engineered Container Retrieval and Transfer System (ECRTS)sand filter and Pre-

Filter Conex to ERDF for disposal 
• Ship Transfer Cask Assembly (TCA-1) to ERDF 
• Grout nonactivated resin beads and ship to ERDF 
• Award subcontract for 116KW stack demolition and initiate explosive demolition 

preparations 
DOE-HFO’s planned activities for the 105KW Demolition (page 23), includes beginning 
asbestos abatement and hazmat removal on the east and west areas of the105KW reactor in 
preparation for demolition. 
DOE-HFO noted that no work is currently planned in FY2026 for the 100K waste sites (page 
24). 
DOE-HFO provided the 618-11 Status (page 25), which included the current status on TPA 
Milestone M-016-88: 

• On July 30, 2025, completed the final session/presentation with Energy Northwest on the 
Remediate Treat Dispose (RTD) Remedies for the 618-11 Burial Ground 

• TPA Milestone M-016-88 completion documentation submitted to EPA on September 
15, 2025, via DOE letter 25-PFD-0037 

EPA asked DOE-HFO what the completion date is for TPA Milestone M-016-88, as the meeting 
was held with Energy Northwest on July 30, 2025, and the letter declaring milestone completion 
was submitted to EPA on September 15, 2025.  HMIS responded by saying the completion date 
of TPA Milestone M-016-88 is July 30, 2025, as the completion documentation in DOE letter 
25-PFD-0037 contained meeting minutes from the July 30, 2025 meeting with Energy 
Northwest. 

6.5 Milestone Summary  
DOE-HFO noted on the milestone summary (page 26) that TPA Milestone M-016-88 was 
completed.  

6.6 RL-41 Project Baseline Performance through August 2025 
DOE-HFO provided the project baseline performance page with no issues to report.    
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7.0 SOIL AND GROUNDWATER OPERATIONS & REGULATORY 
STRATEGY AND INTEGRATION, RL-30 TPA MILESTONE SERIES 
M-015, M-016, M-024, AND M-085 

7.1 Overall Site Accomplishments (June-August 2025) 
DOE-HFO reported:  

• More than 2.24 billion gallons of contaminated groundwater have been treated at the 
pump-and-treat treatment facilities during FY2025 with 11 consecutive years of greater 
than 2.2 billion gallons treated annually 

• Completed TPA Milestone M-016-87B, Submit Annual Evaluation of Results of 
Enhanced Groundwater Monitoring Near the 618-11 Burial Ground 

• Completed drilling of final well for enhanced monitoring at 618-11 
• Completed the Calendar Year 2024 RCRA Annual Groundwater Monitoring Report 

(DOE/RL-2024-29, Rev 0) 
• Completed the public comment period for the 300 Area ROD Amendment specific to the 

300-296 waste site 

7.2 River Corridor Accomplishments (June-August 2025) 
DOE-HFO noted the following accomplishments through August 2025 (page 30): 

• Completed M-016-87B, Submit Annual Evaluation of Results of Enhanced Groundwater 
Monitoring Near the 618-11 Burial Ground 

• Resolved Ecology comments on DOE/RL-2012-15-ADD1, Addendum to Remedial 
Investigation/Feasibility Study for the 100-NR-1 and 100-NR-2Operable Units 

• Issued an RFP for implementation of DOE/RL-2021-44-ADD2, Rev 0, Sampling and 
Analysis Plan for the Biological Study of 100-BC-5 Benthic Aquatic Invertebrates 

• Completed DOE/RL-2017-13-ADD2C, Rev 0, Well Installation Sampling and Analysis 
Plan for 100-HR-3 Groundwater Operable Unit for Wells 199-H3-41,199-H3-40, 199-
H6-10, 199-H6-11, 199-H3-42, 199-D5-164 

• Completed Waste Site Reclassification Forms for waste sites in 100-BC-1and 100-BC-2 
Operable Units 

• Began the two-year rebound study at the head end of the 116-K-2 Trench in the 100-KR-
4 Operable Unit 

7.3 River Corridor Planned Activities (September-November 2025) 
DOE-HFO reported that their planned actions through November 2025 (slide 31) includes: 

• Complete modeling in support of the 100-FR-3 Operable Unit Five-Year Performance 
Evaluation Report 

• Complete rebound study assessment reports for two 100-HR-3 Operable Unit rebound 
study areas 
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• Perform data collection activities to implement DOE/RL-2021-44-ADD2, Sampling and 
Analysis Plan (SAP) for the Biological Study of 100-BC-5 Operable Unit Benthic 
Aquatic Invertebrates 

• Develop the Remedial Action Completion Report for the 100-BC-2 Operable Unit 
• Complete drilling and sampling of well D0142 in the 100-BC-5 Operable Unit 
• Conduct modeling in support of the Remedial Investigation/Feasibility Study (RI/FS) 

addenda for 100-K and 100-N to address hexavalent chromium updates  

7.4 Central Plateau Accomplishments (June-August 2025) 
DOE-HFO reported the following Central Plateau accomplishments through August 2025 (page 
32):  

• Transmitted Draft A of the 200-ZP-1 Operable Unit Remediation Well Installation SAP 
(DOE/RL-2008-78-ADD1) to EPA for review 

• Finalized the 200-BP-5/200-PO-1 Performance Monitoring Plan Drilling SAP and Data 
Quality Objective (DOE/RL-2020-41-ADD 6) 

• Completed phase 1 of DOE/RL-2020-41-ADD6 hydrologic testing activities 
• Transmitted Draft A of the Supplemental Characterization Plan for the 200-BC-1 

Operable Unit (DOE/HFO-2025-25) for EPA review  

7.5 Central Plateau Planned Actions (September-November 2025) 
DOE-HFO provided planned actions through November 2025 (page 33), which includes: 

• Continue comment resolution for the Draft B 200-EA-1 Operable Unit Waste Site RCRA 
Facility Investigation/Corrective Measures Study and Remedial Investigation/Feasibility 
Study (RFI/CMS/RI/FS) Work Plan (DOE/RL-2016-58) with Ecology and EPA 

• Continue development of the 200-IA-1 Operable Unit Focused Feasibility Study Draft B  

7.6 Milestone Summary 
DOE-HFO provided the milestone summary (pages 34-35) and reported completing TPA 
Milestone M-016-87B and Target Dates M-016-87-T03 and M-024-76-T01. 

7.7 RL-30 Project Baseline Performance through August 2025 
DOE-HFO provided the project baseline performance page with no issues noted. 

7.8 TPA Decision Document List 
DOE-HFO did not review the TPA Decision Document List during the meeting, however, the list 
was provided via email to the Parties in advance of the meeting for review and is provided in 
Attachment 2. 
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8.0 REVIEW OF TODAY’S ACTIONS/UPCOMING QUARTERLY 
MILESTONE REVIEW MEETING 

There were no actions captured during this meeting.   

No. Quarterly Milestone Topic Action from 9/18/25 Meeting Actionee 

1    

The next TPA Quarterly Milestone Review Meeting for the Central Plateau/River Corridor is 
scheduled for December 18, 2025. 

9.0 LIST OF ATTENDEES 

Alexander, Debra  Ecology 
Armijo, Roberto  EPA 
Bounds, Cynthia  HMIS 
Brasher, Stephanie  HMIS 
Buelow, Laura   EPA 
Burnett, Kaylin  DOE-HFO 
Caldwell, Cole  Ecology 
Capron, Jason   DOE-HFO 
Carr, Sean   DOE-HFO 
Caudill, Neil   Ecology 
Colton, Ingrid   DOE-HFO 
Deluna, Will   Ecology 
Ebert, Kelly   DOE-HFO 
Galasso-Irish, Cascade EPA 
Gorashi, Mohammed  DOE-HFO 
Hendrickson, Matt  ODOE 
Holbrook, Edward  Ecology 
Jaschke, Naomi  DOE-HFO 
Jones, Michelle  Ecology 
Korenkiewicz, Stephen DOE-HFO 
Liebrecht, Tabitha  Ecology 
Loa, Jeffrey   Ecology 
McCartney, Annie  EPA 
Miller, Ryan   Ecology 
Rochette, Beth   Ecology 
Sicilia, Tom   ODOE 
Stewart, Meghann  CPCCo 
Temple, John   Ecology 
Turner, Michael  HMIS 
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ATTACHMENT 1 – Agenda and Presentation 

  



AGENDA 
Tri-Party Agreement Quarterly Milestone Review Meeting 

for the Central Plateau/River Corridor 
September 18, 2025  

Place: Virtual via Microsoft Teams 
Time: 9:00-10:30 a.m. 

Time Subject Milestone 
Series PBS Presenter 

9:00-9:05 a.m. 
Hanford Lifecycle Scope, 
Schedule and Cost Report (LCR) M-036-01 RL-201 Stephen Korenkiewicz, DOE 

9:05-9:10 a.m. 
Conduct Biennial Assessments of 
Information and Data Access 
Needs 

M-035 RL-40 Kaylin Burnett, DOE 

9:10-9:20 a.m. 
Solid Waste Stabilization and 
Disposition Project 

M-026,
M-091, and

M-092
RL-13 Kelly Ebert, DOE 

9:20-9:30 a.m. D-4 End States – Inner Area
M-016 and

M-085
RL-40 Kelly Ebert, DOE 

9:30-9:40 a.m. D-4 End States – River Corridor
M-016 and

M-093 RL-41 Kelly Ebert, DOE 

9:40-9:50 a.m. 
Soil and Groundwater Operations 
& Regulatory Strategy and 
Integration 

M-015, M-016, 
M-024,

and M-085
RL-30 Naomi Jaschke, DOE 

9:50 a.m. Meeting Action Review --- --- Stephanie Brasher, HMIS 
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Hanford Federal Facility Agreement and Consent Order 
IAMIT Milestone Review Form 

(For Milestones without Issues or Significant Activity) 

M-036-01 Hanford Lifecycle Scope, Schedule and Cost Report (LCR) Date: September 18, 2025 

1. Significant Activities in last six months:

• DOE formally transmitted the Lifecycle Report (LCR) to EPA and Ecology on March 31, 2025, and
entered into the Administrative Record (AR-34288), successfully completing the Tri-Party Agreement
(TPA) Milestone M-036-01K.

• The 2025 LCR was added to the Hanford website on April 15, 2025, www.hanford.gov initiating a 60-day
public feedback period that ended June 16, 2025. The LCR will remain available on the website along with
all previous versions of the report.

• Comments were received from EPA, Ecology, Hanford Challenge, Oregon Department of Energy, and the
public. Feedback received will be considered and discussions with appropriate HFO project personnel will
be ongoing for potential inclusion in the next LCR, scheduled for release in January 2028.

• Meeting minutes from the June 11, 2025, LCR PMM were signed by the M-036-01 Project Managers and
placed in the Administrative Record (AR-36493).

• A change in the EPA Project Manager for TPA M-036-01 milestone occurred in June 2025, with Ms. Anne
McCartney assuming the responsibilities of the EPA LCR Project Manager. The M-036-01 project
managers for HFO and Ecology remain unchanged.

• The LCR PMs presented an LCR overview at the July 17, 2025, TPA Quarterly Milestone Review Meeting
for the Central Plateau/River Corridor.

2. Budget Status (within budget or explain variance)

• No issues identified.

3. Issues

• No issues identified.

4. Non-TPA Regulatory Issues with Potential Impact to TPA Milestone

• No issues identified.

5. Activities Planned in the coming months

• The LCR, submitted every three years in accordance with the TPA M-036-01, is predicated on the
successful completion of milestones M-062-40K and M-062-40L that includes the delivery of the River
Protection Project System Plan due on October 31, 2026. The next LCR report will follow and is due
January 31, 2028 (M-036-01L). The LCR Project Managers will temporarily suspend future TPA quarterly
updates until the completion of milestone M-062-40L, which will establish the technical basis for the next
LCR report revision.

• The LCR Project Managers plan to maintain ongoing communication concentrating on comment
disposition and future report planning in the coming months.  The next LCR PMMs are scheduled for
December 10, 2025, and again in March 2026.

2 of 36
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1

M-035 Summary

• Pursuant to the M-035 Settlement Agreement, DOE and the One Hanford
contractors (OHC) have been working to implement the M-035 Technical
Approach/Pilot Project to establish a repository in the Integrated Document
Management System (IDMS) for Ecology to access

• DOE and the OHCs are currently working on the second phase of the M-035
Technical Approach/Pilot Project, which requires DOE to populate IDMS with
the records identified in TPA Milestones M-035-11 and M-035-14 by December
31, 2025, for:

o 6 Central Waste Complex Buildings

o 222-S Dangerous Mixed Waste Storage Area

o Liquid Effluent Retention Facility/Effluent Treatment Facility

3 of 36

https://pdw.hanford.gov/download/2cafd27b-4a33-44e0-8c90-5ee8f83d97c6


2

M-035 Milestone Summary

Milestone Due Date Milestone Description Status

M-035-00 TBD Complete Data Management Enhancements In Program 
Planning

M-035-09N 3/31/2024 Conduct Biennial Assessments of Information and Data Access Needs with EPA 
and Ecology

Complete
3/06/2024

M-035-12 3/31/2024 Submit CCF to Make Documents, Records, and Data Accessible for LERF/ETF 
to Ecology

Complete
3/06/2024

M-035-10 12/31/2024 Make Documents/Records/Data Accessible for Building 2403-WD, 219-S Tank 
System, and TSCR/LAWPS

Complete
12/19/2024

M-035-11 12/31/2025 Make Documents/Records/Data Accessible for 6 CWC Buildings and 222-S 
DMWSA On Schedule

M-035-14 12/31/2025 Make Documents/Records/Data Accessible for the LERF/ETF TSD On Schedule

M-035-09O 3/31/2026 Conduct Biennial Assessments of Information and Data Access Needs with EPA 
and Ecology On Schedule

M-035-09P 3/31/2028 Conduct Biennial Assessments of Information and Data Access Needs with EPA 
and Ecology On Schedule

M-035-13 TBD Submit TPA CCF with Enforceable Milestones that follow Technical Approach in 
Preceding Milestones On Schedule
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Solid Waste Stabilization and 
Disposition Project

RL-13 TPA Milestone Series: M-026, M-091, and M-092

June 2025 - August 2025

September 18, 2025
5 of 36



M-091

TRUM/MLLW Treatment Accomplishments (June  - August 2025)
• Continued non-destructive assay (NDA) analysis supporting completion of FY2025 scope of 3

large boxes, 35 drums, and 480 Standard Waste Boxes (SWB)
• Six containers removed from Outside Storage Area (OSA)

- 3 shipped to Perma-Fix Northwest (PFNW)
- 3 containers relocated to compliant storage (Staging Area 2)

• Annual revision of the M-091 Project Management Plan (M-091-03S) submitted to Ecology
• Central Characterization Program (CCP) drafted a revision to the Pacific Northwest National

Laboratory (PNNL) 325 Acceptable Knowledge Summary Report (AKSR), which will make
several hundred containers available for Waste Isolation Pilot Plant (WIPP) certification and
shipment when approved

• CCP initiated a revision to the 308 AKSR (RL308-01), representing several hundred more
containers available for certification and shipment to WIPP

• Continued mobilization of CCP personnel, with approximately 70% of the planned staff now
deployed to Hanford

• Initial draft of the Conceptual Safety Design Report (CSDR) produced for the Contact-
Handled Waste Processing project

• Initiated work on CERCLA document production for resuming retrieval of Retrievable Stored
Waste (RSW)
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M-091

TRUM/MLLW Treatment Planned Activities (September – November 
2025)
• Continue shipments from OSA A/B to PFNW for repackaging
• Continue relocation of containers from OSA A/B to authorized Dangerous Waste

Management Units
• Complete FY2025 NDA analysis scope and initiate FY2026 scope
• Complete mobilization and Hanford site-specific training for CCP personnel
• Contractor Finalize CSDR and Safety Design Strategy (SDS) for the CHWP project and

initiate DOE review/approval process

Loading of a box

TC281 Un-boxing TC281 Ready for Size Reduction TC256 SWB Loading
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M-092

Cesium/Strontium Capsules Accomplishments (June – August 2025) 
• Completed Capsule Storage Area (CSA) Operational Readiness Review (ORR) corrective action plans/corrective actions,

identified prestart actions, and requested DOE authorization to start hot operations at CSA on August 11, 2025
• Completed Upgrades of the WESF Transfer Pad Coating System
• Completed Repair/Upgrade of the Air Pallet Transporter (APT) used to move Cask Storage System (CSS) assemblies into

and out of the WESF Truckport
• Completed Waste Encapsulation and Storage Facility (WESF) readiness preparations including:

• Development and validation of Operations and Maintenance Procedures necessary to support capsule transfer operations
• Completed Operations Team training and proficiency demonstrations
• Completed 22 Readiness Self-Assessment Affidavits and associated Management Self Assessment August 14, 2025
• Completed Declaration of Readiness for the Contractor Readiness Assessment August 14, 2025

• Commenced Contractor Readiness Assessment on August 18, 2025

WESF Transfer Pad Upgrade APT Operation Following Upgrade Preparing to Lift Dry Transfer System (DST) Cask 
During Readiness Demonstrations
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M-092

Cesium/Strontium Capsules Planned Activities (Sep – Nov 2025) 
• Receive DOE approval for start of Operations at CSA
• Complete WESF Contractor Readiness Assessment (CRA)
• Resolve all WESF CRA Findings/Observations and declare readiness for DOE

Readiness Assessment (DRA)
• Complete WESF DRA
• Resolve all WESF DRA Findings/Observations
• Receive DOE approval for start of Operations at WESF
• Commence Capsule Transfer Operations:

• Complete loading of cesium capsules into the first Universal Capsule Sleeve (UCS)
• Complete loading of first UCS into the first Cask Storage System (CSS) assembly
• Continue loading the first CSS and prepare for Transportable Storage Canister (TSC)

closure welding
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M-026

Land Disposal Restrictions (LDR) Update
• Milestone M-026-01AI to submit the Hanford LDR Full Report

(for CY2024) was due July 31, 2025
o Milestone completed on July 30, 2025

• Milestone M-026-01AJ to submit the Hanford LDR Summary
Report (for CY2025) is due May 31, 2026

10 of 36



Milestone Summary

* Milestone M-026-01AI completed on 7/30/2025 via DOE letter 25-PFD-0029.
** Milestone M-091-03S completed on 6/25/2025 via DOE letter 25-PFD-0023.
*** Approval of TPA Change Control Form M-91-25-01 on 8/18/2025, extended the due date of Milestone M-091-56 from 9/30/2026 to 9/30/2029.

Milestone Due Date Milestone Description Status

M-026-01, Submit Hanford Land Disposal Restrictions Reports

M-026-01AI 7/31/2025 Submit Hanford Land Disposal Restrictions Full Report (for CY 2024)
Completed
7/30/2025*

M-026-01AJ 5/31/2026 Submit Hanford Land Disposal Restrictions Summary Report (for CY 2025) On Schedule

M-091, Complete Treatment to LDR Standards for All RCRA MLLW & TRUM Waste

M-091-03S 6/30/2025 Submit Revision of TRUM Waste and MLLW PMP to Ecology Completed
6/25/2025**

M-091-03T 6/30/2026 Submit Revision of TRUM Waste and MLLW PMP to Ecology On Schedule

M-091-47-T05 9/30/2025 Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW On Schedule

M-091-47-T06 9/30/2026 Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW On Schedule

M-091-57 9/30/2026 Initiate CH Certification Activities by Processing a TRUM Container On Schedule

M-091-59 9/30/2026 Remove All Mixed Waste Containers from Outside Storage A and B On Schedule

M-091-56 9/30/2029*** Submit PMR to Modify Permit to Include the Facility/Capability for CH Waste Containers On Schedule

M-092, Acquire Facilities for Cesium and Strontium Capsules and Bulk Sodium

M-092-21 9/30/2029 Complete the Transfer of the Cesium and Strontium Capsules from WESF On Schedule

M-092-20A 3/31/2026 Submit Disposition Pathways Evaluation for the Cesium and Strontium Capsules On Schedule
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RL-13 Project Baseline 
Performance through August 2025

RL-13

($$ in 
Millions)

Budgeted 
Cost 
of Work 
Scheduled

Budgeted 
Cost 
of Work 
Performed

Actual 
Cost 
of Work 
Performed

Schedule 
Variance 
($)

Cost 
Variance 
($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 1,726.2 1,706.3 1,623.4 -19.8 83.0 1,860.3 1,776.4 83.9

CPCCO 848.9 848.4 830.0 -0.6 18.4 1,381.1 1,330.2 50.9

Total 2,575.1 2,554.7 2,453.4 -20.4 101.4 3,241.4 3,106.6 134.8

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 8/24/2025
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D-4 End States – Inner Area
RL-40 TPA Milestone Series: M-016 and M-085

June 2025 - August 2025

September 18, 2025
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East Area/Canyons Accomplishments

B-Plant
• Started drafting work package to complete pre-filter changeout and

repair of the stack sampling probe

PUREX
• Completed HEPA filter changeout demobilization activities
• Completed 293A catch tank draining activities

U-Plant
• Completed annual external and internal facility surveillance
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Planned Activities Sep – Nov 2025

Central Plateau
• Continue general surveillance and corrective maintenance at Central

Plateau facilities

• Perform steam line asbestos repairs

• Complete stack probe repair and cleanup of residual powders/liquids
at B-Plant

• Initiate replacement of B-Plant pre-filter change out activities

• Complete Deep Bed Filter and PUREX condensate tank water
sampling and pumping

• Perform B-Plant, PUREX, and REDOX facility annual surveillances

• Perform repairs to manhole cover and Room 111 crack at 222-T

• Disable PUREX exhaust system vortex dampers
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Milestone Summary

Milestone Due Date Milestone Description Status
M-016, Complete Remedial Actions for All Non-Tank Farm & Non-Canyon OUs

M-016-200A 9/30/2024 Complete U Plant Canyon (221 U Facility) Demolition In Abeyance*

M-016-200B 9/30/2027 Complete U Plant (221 U Facility) Barrier Construction In Abeyance*

M-016-210 8/31/2026 Submit PMR with 90% Design for Final Landfill Cover, including Closure Schedule for NRDWL and 
SWL On Schedule

M-085, Complete Response Actions for Canyon Facilities/Associated Past Practice Waste Sites

M-085-76 9/30/2025 Initiate Response Actions for B Plant Remedial/Removal Action Work Plan In Abeyance**

M-085-84 9/30/2025 Initiate Response Actions for PUREX in accordance with Schedule in Approved 
Remedial/RAWP In Abeyance**

M-085-84C 1/31/2025 Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex In Abeyance**

M-085-84D 9/30/2025 Initiate Utility System Isolations for the PUREX Complex In Abeyance**

M-085-86 3/30/2025 Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal In Abeyance**

M-085-01 6/30/2026 Submit a Change Package to Establish a Date for Major Milestone M-085-00 On Schedule

*Milestone status “In Abeyance” in accordance with IAMIT Determination 2021-002
** Milestone placed “In Abeyance” with Agreement in Principle to Negotiate the M-015, M-016, and M-085 Milestones
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RL-40 Project Baseline Performance 
through August 2025

RL-40

($$ in 
Millions)

Budgeted 
Cost 

of Work 
Scheduled

Budgeted 
Cost 

of Work 
Performed

Actual 
Cost 

of Work 
Performed

Schedule 
Variance 

($)

Cost 
Variance 

($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 664.8 645.3 659.8 -19.4 -14.5 728.3 749.9 -21.6

CPCCO 361.9 361.8 379.2 -0.04 -17.3 439.6 463.3 -15.2

Total 1026.7 1007.1 1039 -19.44 -31.8 1167.9 1213.2 -36.8

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 8/24/2025
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D-4 End States – River Corridor
RL-41 TPA Milestone Series: M-016 and M-093

June 2025 - August 2025

September 18, 2025
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Building 324 Accomplishments

Pest control spraying of 324 stack

• Finalized the 300-296 Focused Feasibility Study (FFS) and the
Proposed Plan (PP) to support the 70-day public comment period
conducted between June 9 – August 18, 2025

• Vault stabilization subcontractor mobilized and began equipment
fabrication and construction of testing facilities

• Completed intrusive characterization of the 324 Building

• Grout design for A and B cells was tested in pre-construction phase

19 of 36



Building 324 Planned Activities 
September – November 2025

• Draft responses to public comments on the proposed plan expected
to be completed mid-September

• Continue coordination with EPA in development of 300 Area Record
of Decision (ROD) Amendment

• Complete development of a mechanical and electrical isolation index

• Interference removal of West-side ducts in D-Cell designed,
fabricated, tested, and implemented

• Initiate B, C, and D-Cell stabilization activities for grout and fixative
delivery system equipment

• Application of fixative to ducts and walls initiated
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100K Closure Accomplishments

Ancillary Facility Demolition
• Completed demolition of South Trailer Village
• Completed demolition of 189K and 1803K
• Completed demolition of 142KA
• Started and continue demolition of 142K
• Started and completed the demolition of the north and west walls of 166KW
• Shipped six out of seven ion exchange modules (IXM) used during the

dewatering of the 105KW basin to the Environmental Restoration Disposal
Facility (ERDF)

• Submitted request for proposals (RFP) and received proposals for 116KW
Stack Explosive Demolition

105KW

• Re-mobilized the insulator crew and began training to support asbestos
abatement and hazmat removal on the east and west areas of the105KW
reactor
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100K Closure Accomplishments

Waste Sites
• TPA Milestone M-016-00C, Complete all response actions for the 100 K Area

- Due Date: 3/30/2033, Status:  On Schedule

- 130-KE-2 – Excavation and loadout of oil contaminated soil for phase 2
completed on June 10th

- 29,353 tons loaded out to ERDF

- Subcontractor Ojeda demobilized from site June 24th

- Post excavation surveys completed July 10th
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100K Planned Activities Sep – Nov 2025

Ancillary Facilities Demolition

• Ship the last IXMs used during the dewatering of the 105KW basin
to ERDF

• Ship Engineered Container Retrieval and Transfer System (ECRTS)
sand filter and Pre-Filter Conex to ERDF for disposal

• Ship Transfer Cask Assembly (TCA-1) to ERDF

• Grout nonactivated resin beads and ship to ERDF

• Award subcontract for 116KW stack demolition and initiate explosive
demolition preparations

105KW Demolition

• Begin asbestos abatement and hazmat removal on the east and west
areas of the105KW reactor in preparation for demolition
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100K Planned Activities Sep – Nov 2025

100K Waste Sites

• No work currently planned for FY 26
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618-11 Status

TPA Milestone M-016-88, Initiate remediation planning, as well as coordination 
with Energy Northwest for remediation of the 618-11 Burial Ground.  Remedial 
planning will take into account the results of the enhanced groundwater 
monitoring. 

• Due Date:  9/30/2025, Status:  Completed 7/30/2025

- On July 30, 2025, completed the final session/presentation with Energy Northwest
on the Remediate Treat Dispose (RTD) Remedies for the 618-11 Burial Ground

- TPA Milestone M-016-88 completion documentation submitted to EPA on 9/15/2025
via DOE letter 25-PFD-0037
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Milestone Summary

* Milestone M-016-88 completed on 7/30/2025. Completion documentation submitted to EPA on 9/15/2025 via DOE letter 25-PFD-0037.
**Approval of TPA Change Control Form M-16-25-03 on 8/12/2025 extended the due date of Milestone M-016-85A from 11/30/2025 to 8/31/2034.

Milestone Due Date Milestone Description Status

M-016, Complete Remedial Actions for All Non-Tank Farm and Non-Canyon Operable Units

M-016-85 11/30/2030 Complete Remedial Actions for 300-296 and Disposition for 324 Bldg. and 
Ancillary Bldgs. At Risk

M-016-88* 9/30/2025 Initiate Remediation Planning and Coordination with Energy Northwest for 
Remediation of 618-11

Completed
7/30/2025*

M-016-181 9/30/2026 Complete Deactivation, Demolition & Removal of 105-KW FSB At Risk

M-016-186 9/30/2026 Initiate Soil Remediation Under 105-KW Fuel Storage Basin At Risk

M-016-85A 8/31/2034** Complete Remote Excavation of 300-296 Waste Site On Schedule

M-093, Complete Final Disposition of All 100 Area Surplus Production Reactor Buildings

M-093-27-T02 6/30/2027 Complete Preparation of the 105-KW Reactor Building for Interim Safe 
Storage At Risk

26 of 36

https://pdw.hanford.gov/download/v2/AR-36945
https://pdw.hanford.gov/document/AR-36272


RL-41 Project Baseline 
Performance through August 2025

RL-41

($$ in 
Millions)

Budgeted 
Cost 
of Work 
Scheduled

Budgeted 
Cost 
of Work 
Performed

Actual 
Cost 
of Work 
Performed

Schedule 
Variance 
($)

Cost 
Variance 
($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 839.9 813.7 819.9 -26.2 -6.2 919.8 931.5 -11.7

CPCCO 582.1 582.8 540.2 0.7 42.7 755 693.6 61.4

Total 1,422.00 1,396.50 1,360.10 -25.50 36.50 1,674.80 1,625.10 49.70

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 8/24/2025
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Soil and Groundwater Operations & 
Regulatory Strategy and Integration 

RL-30 TPA Milestone Series:  M-015, M-016, M-024, and M-085

June 2025 - August 2025

September 18, 2025
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Overall Site Accomplishments

• More than 2.24 billion gallons of contaminated groundwater have
been treated at the pump-and-treat treatment facilities during FY2025
with 11 consecutive years of greater than 2.2 billion gallons treated
annually

• Completed TPA Milestone M-016-87B, Submit Annual Evaluation of
Results of Enhanced Groundwater Monitoring Near the 618-11 Burial
Ground

• Completed drilling of final well for enhanced monitoring at 618-11

• Completed the Calendar Year 2024 RCRA Annual Groundwater
Monitoring Report (DOE/RL-2024-29, Rev 0)

• Completed the public comment period for the 300 Area ROD
Amendment specific to the 300-296 waste site
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River Corridor Accomplishments

• Completed M-016-87B, Submit Annual Evaluation of Results of Enhanced
Groundwater Monitoring Near the 618-11 Burial Ground

• Resolved Ecology comments on DOE/RL-2012-15-ADD1, Addendum to
Remedial Investigation/Feasibility Study for the 100-NR-1 and 100-NR-2
Operable Units

• Issued an RFP for implementation of DOE/RL-2021-44-ADD2, Rev 0,
Sampling and Analysis Plan for the Biological Study of 100-BC-5 Benthic
Aquatic Invertebrates

• Completed DOE/RL-2017-13-ADD2C, Rev 0, Well Installation Sampling and
Analysis Plan for 100-HR-3 Groundwater Operable Unit for Wells 199-H3-
41,199-H3-40, 199-H6-10, 199-H6-11, 199-H3-42, 199-D5-164

• Completed Waste Site Reclassification Forms for waste sites in 100-BC-1
and 100-BC-2 Operable Units

• Began the two-year rebound study at the head end of the 116-K-2 Trench in
the 100-KR-4 Operable Unit
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River Corridor Planned Activities

• Complete modeling in support of the100-FR-3 Five-Year Performance
Evaluation Report

• Complete rebound study assessment reports for two 100-HR-3 rebound
study areas

• Perform data collection activities to implement DOE/RL-2021-44-ADD2,
Sampling and Analysis Plan (SAP) for the Biological Study of 100-BC-5
Benthic Aquatic Invertebrates

• Develop the Remedial Action Completion Report for 100-BC-2

• Complete drilling and sampling of well D0142 in the 100-BC-5 Operable Unit

• Conduct modeling in support of the Remedial Investigation/Feasibility Study
(RI/FS) addenda for 100-K and 100-N to address hexavalent chromium
updates
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Central Plateau Accomplishments

• Transmitted Draft A of the 200-ZP-1 Operable Unit Remediation Well
Installation SAP (DOE/RL-2008-78-ADD1) to EPA for review

• Finalized the 200-BP-5/200-PO-1 Performance Monitoring Plan Drilling SAP
and Data Quality Objective (DOE/RL-2020-41-ADD 6)

• Completed phase 1 of DOE/RL-2020-41-ADD6 hydrologic testing activities

• Transmitted Draft A of the Supplemental Characterization Plan for the 200-
BC-1 Operable Unit (DOE/HFO-2025-25) for EPA review
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Central Plateau Planned Activities

• Continue comment resolution for the Draft B 200-EA-1 Operable Unit
Waste Site RCRA Facility Investigation/Corrective Measures Study and
Remedial Investigation/Feasibility Study (RFI/CMS/RI/FS) Work Plan
(DOE/RL-2016-58) with Ecology and EPA

• Continue development of the 200-IA-1 Operable Unit Focused
Feasibility Study Draft B
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Milestone Summary
Milestone Due Date Milestone Description Status

M-015, Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units
M-015-00 6/30/2026 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable Units At Risk

M-015-38B 7/31/2023 Submit a FS Report & PP for 200-CW-1, 200-CW-3 & 200-OA-1 OUs to EPA In Abeyance*
M-015-84 12/31/2021 Complete RI of 200-WA-1 & 200-BC-1 Waste Sites in Accordance with RI/FS WP In Abeyance*

M-015-91B 7/31/2023 Submit FS Report & Proposed Plan for the 200-BC-1/200-WA-1 OUs to EPA In Abeyance*

M-015-91D 1/31/2025 Submit Draft Change Control Form (CCF) to Establish Schedule for Activities in the 
200-WA-1/200-BC-1 OUs RI/FS WP In Abeyance**

M-015-92B 11/30/2022 Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-EA-1 OU to Ecology In Abeyance*
M-015-92C 3/31/2023 Submit RFI/CMS and RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology In Abeyance*

M-015-92E 1/31/2025 Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU 
RFI/CMS/RI/FS Work Plan In Abeyance**

M-015-92F TBD*** Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-IS-1 OU 
RFI/CMS/RI/FS WP In Abeyance**

M-015-93B 1/31/2023 Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-SW-2 OU In Abeyance*
M-015-93C 9/30/2018 Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills In Abeyance*
M-015-98 6/30/2019 Complete Remedial Investigation of U Plant Related Waste Sites in 200-WA-1 In Abeyance*
M-015-99 12/31/2019 Complete Remedial Investigation of PFP Related Waste Sites in 200-WA-1 In Abeyance*

M-015-110B 9/30/2023 Submit CMS & FS & Proposed Plan/CA Decision for 200-DV-1 OU to Ecology In Abeyance*
M-015-110E 2/28/2026 Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology On Schedule
M-015-112 11/30/2020 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with Schedule Dates In Abeyance*

*Milestone status “In Abeyance” in accordance with IAMIT Determination 2021-002
**Milestone placed “In Abeyance” with Agreement in Principle to Negotiate the M-015, M-016, and M-085 Milestones
***Due date is 7 days after approval of the 200-EA-1 OU Work Plan, Rev 0
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Milestone Summary Continued

Milestone Due Date Milestone Description Status

M-016, Complete Remedial Actions for All Non-Tank Farm and Non-Canyon Operable Units

M-016-87-T03 6/30/2023 Complete Well Implementation Around 618-11, if Needed to Satisfy the DQOs Completed 
8/04/2025

M-016-87B 6/30/2025 Submit Annual Evaluation of Results of Enhanced Groundwater Monitoring Near the 
618-11 Burial Ground

Completed 
6/13/2025

M-024, Complete Well Installations with RCRA/CERCLA Requirements

M-024-76 12/31/2025 Complete the Construction of All Wells Listed for CY25 and Before On Schedule

M-024-76-T01 8/01/2025 Conclude Discussions of Well Commitments Initiated Under M-024-58 Completed
7/30/2025

M-024-58S 6/01/2026 Initiate Discussions of Well Commitments On Schedule

M-024-77-T01 08/01/2026 Conclude Discussions of Well Commitments Initiated Under M-024-58 On Schedule

M-085, Complete Response Actions for Canyon Facilities/Associated Past Practice Waste Sites

M-085-70 9/30/2019 Submit to Ecology a Remedial Investigation/Feasibility Study Work Plan for 200-CB-1 In Abeyance*

M-085-90 9/30/2026 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA At Risk

*Milestone status “In Abeyance” in accordance with IAMIT Determination 2021-002
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RL-30 Project Baseline 
Performance through August 2025

RL-30

($$ in 
Millions)

Budgeted 
Cost 
of Work 
Scheduled

Budgeted 
Cost 
of Work 
Performed

Actual 
Cost 
of Work 
Performed

Schedule 
Variance 
($)

Cost 
Variance 
($)

Budget at 
Completion

(BAC)

Estimate at 
Completion

(EAC)

Variance at 
Completion

(VAC)

CHPRC 1,783.8 1,768.9 1,709.7 -15.0 59.1 1,861.9 1,801.8 60.0

CPCCO 549.5 549.5 516.2 0.0 33.3 823.7 780.0 43.7

Total 2333.3 2318.4 2225.9 -15.0 92.4 2685.6 2581.8 103.7

• CHPRC BCWS includes February-September 2021 budget and estimated costs that will not be performed or realized.
• CHPRC Period of performance 10/1/2008 through 1/24/2021
• CPCCo Period of performance 1/25/2021 through 8/24/2025
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Tri-Party Agreement Quarterly Milestone Review Meeting Minutes for the 
Central Plateau/River Corridor  
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ATTACHMENT 2 – TPA Decision Document List 
 
 
 
 



TPA Decision Document List  as of August 2025

ROD Area
Location Document Milestone Milestone 

Status
Milestone 
Due Date DOE Lead Contractor 

Lead
Regulatory 

Lead Agency Comments/Issues

1 200-EA-1
200 East Inner Area

RFI/CMS &  RI/FS 
Work Plan Draft B

M-015-92D:
Submit RCRA Facility Investigation/Corrective 
Measures Study (RFI/CMS) and Remedial 
Investigation/Feasability Study (RI/FS) Work Plan, 
Draft B for the 200-EA-1 Operable Unit, with limited 
schedule information.

Completed Milestone 
Completed 
6/11/2024

J. Capron E. Frohling T. Liebrecht Ecology This RI/FS Work Plan initiated redrafting during FY21 to incorporate changes per the IAMIT 
Determination Form 2020-006. Ecology review of Draft B completed 11/14/24. DOE is 
preparing response to comments.

2 200-IA-1
Inner Area

Focused Feasability 
Study & Proposed Plan

None NA NA P. Brice D. Becker C. Galasso-
Irish/

T. Liebrecht

EPA
Ecology

Draft A FFS was prepared per the IAMIT Determination Form 2020-006. Following EPA and 
Ecology review of the Draft A, the Parties determined that supplemental characterization was 
needed. A supplemental characterization Sampling & Analysis Plan was approved as a 
Revision 0 in November 2023. Supplumental Characterization field work continues. Draft B 
FFS planned to be developed following field work completion.

3 200-CP-1, PUREX RI/FS Work Plan Draft 
A

M-085-80: 
Submit Remedial Investigation/Feasibility Study 
Work Plan

Completed Milestone 
Completed 
9/22/2020

J. Capron E. Frohling M. Jones Ecology Ecology comments on Draft A have been resolved. Finalization pending agreement on 
schedule/milestone path forward.

4 100-KR-1, 100-KR-2, 100-KR-4
100-K

RI and FS Reports and 
Proposed Plan

M-015-66-T01: 
Submit RI/FS Report and PP for 100-K

Completed Milestone 
Completed 
9/19/2011

E. Glossbrenner E. Macdonald R. Armijo EPA All EPA comments on the RI and FS reports have been resolved; Rev. 0 documents have 
been issued.  Draft A proposed plan under review by EPA until January 2025.

5 100-NR-1, 100-NR-2
100-N

RI/FS Report and 
Proposed Plan

M-015-75: 
Submit FS/PP for NR-1/2
Complete

Completed Milestone 
Completed
6/24/2013

E. Glossbrenner E. Macdonald T. Liebrecht Ecology All Ecology comments on the RI/FS report have been resolved; Rev. 0 document has been 
issued. Draft A proposed plan provided to Ecology for review; review deferred to after 
development of an RI/FS addendum to address updates to remedies.  DOE is preparing to 
transmit Draft A RI/FS addendum to Ecology review. Draft B proposed plan will be developed 
subsequently.

6 100-OL-1
100-OL-1

RI and FS Reports M-015-97:
Submit to Ecology, the 100-OL-1 Operable Unit 
Feasibility Study Report

Completed Milestone 
Completed
8/24/2021

P. Brice B. Fritz T. Liebrecht Ecology Resolution of Ecology comments on the Draft A RI and FS reports is ongoing.
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