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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

July - August Data 
Agenda 

September 18, 2025 
 

Institutional Controls Presentation – Deanna Breckon, Erika Garcia, Dan Edwards 
 
Milestones and OU Status- July - August Data 

�x Integrated Disposal Facility (IDF) (Carmen Rodriguez) 
�x 200-PW-1/3/6 and 200-CW-5 (Mohammed Gorashi) 
�x U Plant Canyon (Richard Miller) 
�x Canyon Facilities (Mohammed Gorashi) 
�x 200-CB-1 (B Plant) (Naomi Jaschke) 
�x 200-CP-1 (PUREX) (Jason Capron) 
�x 200-CR-1 (Naomi Jaschke) 
�x 200-DV-1 (Deep Vadose Zone) (Kate Cline) 
�x 200-EA-1 (Jason Capron/Kate Cline) 
�x 200-IS-1 (Jason Capron/Kate Cline) 
�x 200-SW-2 (Jason Capron/Kate Cline) 
�x 200-SW-1/NRDWL (Manuel Lopez) 
�x 200-IA-1 (Patrick Brice) 
�x 200-OA-1, Outer Area, 200-CW-1, 200-CW-3 (Carmen Rodriguez) 
�x 200-BC-1 and 200-WA-1 (Jason Capron/Kate Cline) 
�x 200-BP-5 and 200-PO-1 (John Virgin) 
�x 200-UP-1 (Celia Onishi) 
�x 200-ZP-1 (Celia Onishi) 
�x 200 West Pump &Treat Facility (Patrick Brice) 
�x M-024 Well Installation (Kaitlyn Nelson) 
�x Hanford Annual Groundwater Sampling Program Performance  
�x Central Plateau Milestone Status 
�x Documents for the Administrative Record and Approved TPA Change Notices 

 
Action Items 
 
Closing Comments (all) 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Attendance List 
Joined via Teams 

September 18, 2025 
 

 
NAME 

 
ORGANIZATION  

 
EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

AROLA, CRAIG CPCC CRAIG_C_AROLA@RL.GOV 

AUKERMAN, LAURA DOH LAURA.AUKERMAN@DOH.WA.GOV 

BOHNEE, GABRIEL HNRTC GABEB@NEZPERCE.ORG 

BOUNDS, CYNTHIA HMIS CYNTHIA_L_BOUNDS@RL.GOV 

BRANTON, EVON HMIS EVON_R_BRANTON@RL.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

BRECKON, DEANNA HMIS DEANNA_BRECKON@RL.GOV 

BRICE, PATRICK DOE PATRICK.BRICE@HANFORD.GOV 

CAPRON, JASON DOE JASON.CAPRON@HANFORD.GOV 

CARTER, RYAN CPCC RYAN_M_CARTER@RL.GOV 
COLTON, INGRID DOE INGRID.COLTON@HANFORD.GOV 

COWIN, BEN HMIS BENJAMIN_J_COWIN@RL.GOV 

DURKEE, MATT ECY  

EBERT, KELLY DOE KELLY.EBERT@HANFORD.GOV 
EDWARDS, DAN PNNL DANIEL.EDWARDS@PNNL.GOV 

FROHLING, ELYSE CPCC ELYSE_E_FROHLING@RL.GOV 

GARCIA, ERIKA CPCC ERIKA_A_GARCIA@RL.GOV 
GLOSSBRENNER, ELLWOOD DOE ELLWOOD.GLOSSBRENNER@HANFORD.GOV 

GORASHI, MOHAMMED DOE MOHAMMED.GORASHI@HANFORD.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@HANFORD.GOV 
JONES, MICHELLE ECY MICHELLE.JONES@ECY.WA.GOV 

LEPAGE, JANE DOH JANE.LEPAGE@DOH.WA.GOV 

LIEBRECHT, TABITHA ECY TLIE461@ECY.WA.GOV 

LOPEZ-LOPEZ, MANNY DOE MANUEL.LOPEZ-LOPEZ@HANFORD.GOV 

LYNCH, MATT NREL  

MACDONALD, EMILLY CPCC EMILY_M_MACDONALD@RL.GOV 

MILLER, RICHARD DOE RICHARD.MILLER@HANFORD.GOV 
MORGANS, DONNA CPCC DONNA_L_MORGANS@RL.GOV 

NELSON, KAITLYN DOE KAITLYN.NELSON@HANFORD.GOV 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Attendance List 
Joined via Teams 

September 18, 2025 
 

 
NAME 

 
ORGANIZATION  

 
EMAIL 

O’MARA, LAURA CPCC LAURA_K_OMARA@RL.GOV 

ONISHI, CELIA DOE CELIA.ONISHI@HANFORD.GOV 
ORME, RICK H2C RONALD_M_ORME@RL.GOV 

PECK, GEORGE ECY GEPE461@ECY.WA.GOV 

PERKINS, MEGAN DOH MEGAN.PERKINS@DOH.WA.GOV 
SICILIA, TOM ODOE TOM.SICILIA@ENERGY.OREGON.GOV 

TURNER, MIKE HMIS MICHAEL_J_TURNER@RL.GOV 

WANG, LI YN LWANG@YNERWM.COM 
WILLIAMS, JENNIE HMIS JENNIE_M_WILLIAMS@RL.GOV 

VANNAH, BEN DOE BENJAMIN.VANNAH@HANFORD.GOV 

VIRGIN, JOHN DOE JOHN.VIRGIN@HANFORD.GOV 
VIRK, SIMRAN DOE SIMRAN.VIRK@HANFORD.GOV 

 

CPCC-2504758



Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Meeting Minutes Approval
200 Area Groundwater and Source Operable Units

September 18, 2025 

SIGNATURES:

  In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 
and commitments resulting from the meeting will be prepared and signed by all parties as soon as 
possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 
that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 
concurrence with the agreements and commitments resulting from this meeting and do not imply 
agreement with statements made during this meeting.  Attachments to these meeting minutes are 
provided for informational purposes only.

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, HFO

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, HFO

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, Ecology 

APPROVAL: ____________________________________  DATE: _____________________ 
200 Area Project Manager, EPA 

CPCC-2504758

NAOMI JASCHKE
Digitally signed by NAOMI 
JASCHKE
Date: 2025.10.03 08:06:19 -07'00'

Digitally signed by Alexander, 
Debra J 
Date: 2025.10.21 11:25:43 -07'00'

Digitally signed by GEOFF 
SCHRAMM
Date: 2025.10.21 06:27:12 -07'00'

KELLY EBERTDigitally signed by KELLY EBERT 
Date: 2025.10.03 08:35:40 -07©00©
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Hanford Field Office

September 4, 2025

2025 ANNUAL SITEWIDE 
INSTITUTIONAL CONTROLS 

ASSESSMENT
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Outline

Background: Requirements 
and Overview of Assessment

Map of Assessment Areas

Institutional Control (IC) 
Categories and Types

2025 Assessment Results for 
the Hanford Site
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Hanford Field Office

Background

Institutional Controls
• Defined in CERCLA and RCRA decision documents 

o Consolidated in Sitewide Institutional Controls Plan For Hanford CER CLA Response 
Actions and RCRA Corrective Actions , DOE/RL-2001-41, Rev. 10 (IC Plan)

• Latest revision, Rev. 10, published in September of 2022 to incorporate 100-BC Final 
Record of Decision (ROD), and 200-BP-5 Operable Unit (OU) and 200-PO-1 OU 
Interim ROD

• IC Plan requires annual assessment of ICs

HMIS 2025 Annual Assessment

• Completed reviews for applicable IC requirements listed in decision documents and updated 
IC Plan

• HMIS assessed 204 waste sites for compliance

o Includes surveillance and maintenance of access and information controls for the Hanford 
Site

• HMIS compiles results from HMIS and Other Hanford Contractors and publishes an Annual 
Sitewide IC Assessment Report each falla

a This report presents the observations and results of the institutional control (IC) assessment as required by Hanford Mission Essential Services 
Contract, 89303320DEM000031.

Hanford Map of Assessed Areas

CPCC-2504758
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Institutional Control Categories & Types

Access Controls
• Warning Notices (i.e., signs)
• Entry and Access Restrictions
• Fencing

Land-Use Management
• Land-use and Real Property Controls
• Permit Process for Land Use
• Notice in Deed
• Water Infiltration Controls

Groundwater Use Management
• Groundwater-Use Controls

Barriers
• Maintenance of Engineered Controls

Information Controls
• Documentation of IC Requirements and their Implementation
• Notifications (i.e., trespassing events) 
• Evaluation and Reporting

April 2025

Warning notices and entry restrictions in the 100-D/DR Area along the 
Columbia River during the FY 2025 IC assessment

CPCC-2504758
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HMIS 2025 Assessment of ICs

Access Controls
Warning Notices

• Warning notices are in place to provide information on restrictions, 
access information,contact information and limit access to the site.

• “No Trespassing” signs along Hanford road perimeters provide 
information on restrictions and access information to limit access to the 
site. 

• “No Trespassing” signs along Hanford roadways (Rt 4S, Rt 10, Hwy 240) 
have been identified for replacement and maintenance this Fall. 

• River Signs: Missing or damaged signs along the Columbia River 
corridor will be identified and replaced this Fall.

Entry and Access Restrictions & Fencing
• Active badging program and barricades are in place to control unauthorized 

entry.

April 2025

Caution sign on the fence line of the Horn Rapids Landfill 
boundary 

CPCC-2504758



7
Hanford Field Office

HMIS 2025 Assessment of ICs

Example of the site excavation permit review dashboard

Land-Use Management 

Land-Use and Real Property Controls
• No changes in land-use designations (e.g., industrial use) occurred in FY 2025 as 

confirmed by Land Management SMEs.
• All Site Evaluations in FY 2025 were reviewed to ensure land-use ICs were 

maintained.

Permit Process for Land Use
• Approval is mandatory for Site Excavation Permits:

o All excavation permit applications in FY25 were evaluated for IC compliance.

Notice in Deed
• No changes in land ownership requiring deed restrictions occurred in FY25. Existing 

documentation on file with the county, as required.

CPCC-2504758
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Hanford Field Office

HMIS 2025 Assessment of ICs

Land-Use Management 
Water Infiltration Controls 
• HMIS integrates with CPCCo and PNNL to ensure irrigation water is 

not released at waste sites where it is prohibited.

• HMIS coordinates with CPPCo and PNNL to assess waste sites 
each year in the 300 Area Industrial Complex with the enhanced 
recharge IC to evaluate controls in place minimize water infiltration.

o Maintain and look for ways to improve drainage systems and 
barriers in place (e.g., asphalt barriers) to support the enhanced 
recharge IC.

o Facilitate regular 300 Area Hanford Contractor Interface 
meetings.

o Work with HMIS Transportation, Hanford Fire, CPCCo and 
PNNL to minimize impact of discharges and infiltration from 
drinking water pipeline flushing / fire-hydrant tests and from 
snow staging.

Example of directional guidance map for regular hydrant flushing and/or 
testing

CPCC-2504758
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Hanford Field Office

HMIS 2025 Assessment of ICs

Groundwater Use Management
Groundwater-Use Controls

• Wells to be drilled at Hanford are reviewed through the Site Excavation Permit Application process. 

Barriers
Maintenance of Engineered Controls

• Controls are in place to maintain the integrity of the cap at the Horn Rapids Landfill.

Information Controls
Documentation of IC Requirements and their implemen tation

• Documented and consolidated in Sitewide Institutional Controls Plan For Hanford CER CLA Response Actions and RCRA Corrective 
Actions , DOE/RL-2001-41, Rev. 10 (IC Plan).

Notifications
• Ten reportable trespassing events on Hanford (October 2024 – August 2025).

Evaluation and Reporting
• Evaluations of ICs reported annually in September’s Unit Manager’s Meeting and Project Manager’s Meeting and the Sitewide IC 

Assessment due annually by November 15th.

CPCC-2504758



10
Hanford Field Office

CPCCo 2025 Assessment of ICs

Hanford Map of Assessed Areas

ICs Assessed in 100 Area
• 100 Area Remaining Sites (100-BC-

1, 100-BC-2, 100-DR-1, 100-DR-2, 
100-FR-1, 100-FR-2, 100-HR-1, 100-
HR-2, 100-KR-1, 100-KR-2, 100-IU-
2, 100-IU-6, and 200-CW-3)

• 100-KR-2 OU
• Waste sites: 118-B-8:4, 116-H-6, 

100-N-63:1 and 116-N-3

ICs Assessed in 300 Area
• Waste sites: 331 LSLT1, 331 LSLT2, 

618-11, 300-296, 300-5, 316-5

ICs Assessed in 200 Area 
(Central Plateau)

• 200-ZP-1 Groundwater OU

• 200-UP-1 Groundwater OU

• 221-U Facility

• 200-CW-5 and 200-PW-1/3/6

• 200-BP-5 and 200-PO-1

• 200-DV-1 OU

• Environmental Restoration 
Disposal Facility (ERDF)

CPCC-2504758



11
Hanford Field Office

CPCCo 2025 Assessment of ICs

Taken at 100K Reactor Area

Access Controls
Warning Notices, Entry and Access 
Restrictions, and Fencing

• Entry and access restrictions are in place at all 
CPCCo sites. Active badging and barricades are in 
place to control unauthorized entry.

• Warning notices (i.e. signs) are in place and 
maintained. Provide information on restrictions, 
access information, and contact information.

• Fencing is in place and maintained to limit access.

FY 2025

FY 2025

CPCC-2504758
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CPCCo 2025 Assessment of ICs

Land-Use Management
• Permit Process for Land Use

• No changes in land-use designation occurred in FY 2025.

• Site Excavation Permits are mandatory for all excavations. The DOE excavation 
permit program is in place as defined in DOE-0344, Hanford Site Excavating, 
Trenching and Shoring Procedure.

• Water Infiltration Controls
• CPCCo worked with Hanford Fire Department to minimize impacts of discharges 

from fire-hydrant tests to reduce water infiltration and recharge volumes to the IC.

Groundwater Use Management
• No unauthorized groundwater wells were drilled.

Information Controls
• Notifications and Evaluation & Reporting 

• Annual evaluation of ICs is performed and reported.

• Trespassing incidents are reported. 

Taken south of 289TB (23rd and Albany) (200-ZP-1 OU)

FY 2025

CPCC-2504758
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PNNL 300 Area Operations
CPCC-2504758
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FY 2025

Access Controls 

Warning Notices, Entry and Access Restrictions, and  Fencing

• 300A Site access signage/fencing maintained by HMIS.

• Building signage and directional signage maintained by PNNL.

• Prox badge access controls at entrances to all PNNL operated facilities. 

Institutional Control Integration

• Monthly interface meetings with HMIS institutional control program and CPCCo on 
PNNL’s 300A planned and ongoing facility projects.  Early sharing of conceptual 
designs with HMIS to integrate institutional control program inputs and guidance into 
final designs. 

• Annual walkdowns with HMIS institutional control staff to review site configuration and 
implementation of protective measures.

• Notifications to HMIS institutional control staff during unplanned events to assess 
potential impacts. 

  

PNNL 300 Area Operations
CPCC-2504758
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Land-Use Management
• PNNL land use actions in 300A are proposed and authorized through HMIS site evaluation process.

• Natural gas line connection from Cypress Street south to the PNNL Campus.

Excavations
• PNNL excavation permits are processed through the Hanford Site Excavation Permit system, per the operational 

agreement between DOE-RL and DOE-PNSO.

• Fire hydrant repair/replacement – 49 and 69.

• 300A drinking water line installation

• 331 water valve replacement

• 3236 Office

• 3906-C valve repairs, sewer line

• RPL/325 liquid nitrogen system, stair code compliance upgrade, and electrical improvement projects.

PNNL 300 Area Operations
CPCC-2504758
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PNNL 300 Area Operations

Water Infiltration Controls
• Eliminated irrigated areas around PNNL 300A operational facilities several years ago, 

with exception of the tree drip-line on the west side of 331 Building.

• Conduct periodic building washdowns (e.g., dust, spider webs, etc.).

• Instantaneous, daily and annual flows limited to meet ST-4511.

• Performed late spring through fall to maximize evaporation and minimize infiltration

Drinking Water 
• Flushing of 300A drinking water lines ~2-3 times per week until early May 2025 to maintain chlorine 

levels for operational 300A facilities.  

• Discharge locations coordinated with HMIS Long Term Stewardship and CPCCo.

• Construction of replacement drinking water system completed in May 2025.  

• Vacated the WA Department of Health drinking water permit for 300 Area, chlorination at the 
385 Building was discontinued.

• Eliminated the need for routine system flushing, reducing operator labor and conserving 
several million gallons of water each year.

CPCC-2504758
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PNNL 300 Area Operations

Routing of the approximately 2 miles of drinking water line installed to connect remaining service connections

CPCC-2504758



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
July - August 2025 Data 

September 18, 2025 
 

M-016-200 
Integrated Disposal Facility – IDF 

Ecology Lead 
HFO – C. Rodriguez, CPCCo – Tim Wintle, Bob Bullock 

 
Milestone M-062-57: Integrated Disposal Facility Operational. 

�x Completed readiness on April 1, 2025. 
�x Performing proficiency activities since completion. 
�x Performing cross-training of workers from ERDF. 
�x Working to increase the number of qualified workers at IDF. 

Regulatory Agency Comments: None 
 
 

200-PW-1/3/6 and CW-5 
EPA Lead 

HFO – M. Gorashi, CPCCo – Deborah Singleton 
 

�x Limited funding is provided to support replanning. 
�x Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 
need to be discussed in a timely manner. 

�x A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 
 

Regulatory Agency Comments:  None 
 
 

U Plant Canyon 
EPA Lead 

HFO – R. Miller, CPCCo – TBD “Will be updated when information is available”. 
 
Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition.  

�x Due Date: 9/30/2024, Status: In Abeyance. Milestone identified to be In Abeyance by Inter-Agency Management 
Integration Team (IAMIT) Determination 2021-002 until such time as the Parties agree to an enforceable date for 
the milestones or the Adaptive Milestone Approach is discontinued. 
 

Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  
�x Due Date: 9/30/2027, Status: In Abeyance. Milestone identified to be In Abeyance by IAMIT Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. 

 
Reference EPA letter dated 9/18/2024, “Deadline in 221-U Facility ROD for TRUW Shipment” regarding the D10 
Container that was removed from the 221-U Facility (U Plant Canyon) in 2012 and is currently stored in the CWC 
awaiting shipment to WIPP.  

�x EPA letter states, within 180 days, by 3/17/2025, negotiate revised due dates for the two existing 221-U Facility 
interim milestones (M-016-200A and M-016-200B) and new 2 interim milestones for disposal of the RH TRUW 
and development of a draft Remedial Action Completion Report (RACR) for EPA review once the remedy has 
been fully constructed according to the ROD and RD/RA Work Plan. 

CPCC-2504758



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
July - August 2025 Data 

September 18, 2025 
 

�x U Plant Canyon scope will be negotiated under the Agreement in Principle (AIP) to negotiate the M-015, M-016, 
M-085 major and interim milestones. 
 

Regulatory Agency Comments: None 
 
 

Canyon Facilities 
EPA/Ecology Lead 

HFO – M. Gorashi, CPCCo –Deborah Singleton 
 
Surveillance & Maintenance Activities: 

�x Drafted work packages to support upcoming filter changes at B Plant and REDOX. 
�x Completed HEPA filter changeout at PUREX. 
�x Completed roof/structure inspections of ancillary buildings around REDOX. 

B Plant:  
 
Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

�x Due date: 9/30/2025, Status: In Abeyance. 
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 
REDOX:  
 

�x Nothing new to report. 

 
PUREX:  
 
Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  

�x Due date: 9/30/2025, Status: In Abeyance. 
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 
Milestone M-085-84B: Complete Demolition of PUREX Ancillary Facilities 203A Building/Tank Yard and 205A 
Building.  

�x Due date: 9/30/2023, Status: Completed 9/18/2023.   
�x Facility status change forms (FSCF 211A D4-PUREX-007, FSCF 203A D4-PUREX-005 and FSCF 205A D4-

PUREX-006) were signed March 6 and March 10 and are in the Administrative Record. 
 
Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex.  

�x Due date: 1/31/2025, Status: In Abeyance. 
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.  

Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 
�x Due date: 9/30/2025, Status: In Abeyance. 
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
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Milestone M-085-85: Complete 202A PUREX Canyon Cold and Dark Indices to Establish Electrical/Mechanical 
Isolation. 

�x Due date: 9/30/2024, Status: Completed 9/05/2024. 
�x Reference HFO letter 24-PFD-0070, which documents completion of this milestone on 9/05/2024. 

 
Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

�x Due date: 3/30/2025, Status: In Abeyance. 
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 

Regulatory Agency Comments:  EPA – Requesting discussion on interim milestones for U Plant scope. 
 
 

200-CB-1 (B Plant) 
Ecology Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 
 

�x Nothing new to report. No FY25 work planned. 
 

Milestone M-085-70:  Submit to Ecology a RI/FS Work Plan for 200-CB-1. 
�x Due date: 09/30/2019; Status:  In Abeyance.   
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.    
 
Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B 
Canyon Facility.  

�x Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2034; 
Status:  On Schedule.   

 
Regulatory Agency Comments: None 
 
 

200-CP-1 (PUREX) 
Ecology Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 
 

�x Ecology comments on the Draft RI/FS Work Plan were resolved 5/2/24. The document is being prepared for final 
Rev, 0 approval awaiting a TPA Milestone date for Chapter 6 “Project Schedule”.  

Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  
�x Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034; 

Status:  On Schedule. 
 

Regulatory Agency Comments: None 
 
 
 
 

CPCC-2504758



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
July - August 2025 Data 

September 18, 2025 
 

200-CR-1 (REDOX) 
EPA Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 
 

�x Nothing new to report.  
 

Milestone M-085-90:  Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA 
Due date: 09/30/2026; Status:  At Risk. 
 
Regulatory Agency Comments: EPA does not consider this at risk until formal notification has been received as 
part of the comprehensive cleanup negotiations. 
 

200-DV-1 
Ecology Lead 

HFO – Kate Cline, CPCCo – Ryan Carter 
 

�x Experiments testing different technologies for deployment in the vadose zone, perched water, or as a permeable 
reactive barrier at the water table below 200-DV-1 OU continue. 

 
Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed 
Corrective Action Decision for the 200-DV-1 OU to Ecology. 

�x Due date: 09/30/2023, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 

The volume of groundwater treated, and mass of constituents extracted from 200-DV-1 Perched Water 
During July -August 2025 

Month Volume (gal) Uranium (kg) Technetium-99 (Ci) 

July 27,000 5.60 3.87x10-03 

August 27,000 5.71 3.67x10-3 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports. 

 
Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-DV-1 Perched 

Water  

 Volume (gal) Uranium (kg) Technetium-99 (Ci) 

Cumulative (2019 to current) 1,966,000 387.73 3.07x10-1 

Cumulative FY2025 93,000 34.24 2.86x10-2 

Cumulative FY2024 261,000 50.89 3. 43x10-2 

Cumulative FY2023 308,000 71.1 5.57x10-2 

Cumulative FY2022 307,000 64.5 5.17 x10-2 

Cumulative FY2021 310,000 66 5.29 x10-2 
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Cumulative FY2020 208,000 38.4 3.57x10-2 

Cumulative FY2019 294,000 48.8 3.71x10-2 
Note - Numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – Values include treatability test extraction and removal action extraction. 
Note - Interpolated data method was used to recalculate mass constituents extracted and volume of groundwater treated 

 
Regulatory Agency Comments: None 
 
 

200-EA-1 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Elyse Frohling 
 

�x 200-EA-1 RI/FS Work Plan, Draft B was submitted to Ecology on June 11, 2024, for review (reference letter 24-
SGD-0029). HFO is dispositioning Ecology comments and is preparing for additional meetings to resolve comments. 
HFO and Ecology agreed to an extension for comment disposition to December 12, 2025 (reference 25-NWP-147).  
 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for 
the 200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

�x Due date: 11/30/2022, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 

Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative 
Closure Requirements 

�x Due date: Submit concurrently with M-015-92B (currently In Abeyance). 
 
Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench. 

�x Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034. 
�x Status:  On Schedule. 

 
Milestone M-015-92E: Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU RFI/CMS/RI/FS Work 
Plan. 

�x Due Date:  1/31/2025, Status:  In Abeyance.  
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.  
 
Regulatory Agency Comments: None 
 
 

200-IS-1 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Dave Becker 
 

�x Nothing new to report. No FY25 work planned. 
 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, 
including a schedule of completion dates for major tasks and deliverables. 
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�x Due date: 11/30/2020, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
 
Milestone M-015-92F: Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-IS-1 OU 
RFI/CMS/RI/FS WP. 

�x Due date: 7 days after approval of the 200-EA-1 OU Work Plan, Rev. 0, Status: In Abeyance.  
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.   

Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan 
for the 200-IS-1 OU to Ecology. 

�x Due date: 3/31/2023, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
 
Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure 
Requirements. 

�x Due date: Submit concurrently with M-015-92C (currently In Abeyance) 
 
Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components 
outside the WMAs.  

�x Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
Status:  On Schedule. 

 
Regulatory Agency Comments: None 
 

200-SW-2 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Dave Becker 
 

�x Nothing new to report. No FY25 work planned. 
 
Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

�x Due date: 09/30/2018, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

�x Due date: 01/31/2023, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 
Requirements. 

�x Due date: Submit concurrently with M-015-93B (currently In Abeyance). 
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Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

�x Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034. 
Status:  On Schedule. 

 
Milestone M-037-30:  Submit a Class 3 DWP with 90% Design and Proposed Closure Schedule for LLBG Trenches 31 
and 34 

�x Due Date:  9/30/2033, Status: On Schedule.   
�x TPA CCF M-37-23-01 approved 3/22/2024 established this milestone. 

 
Target Date M-037-30-T01:  Submit a Class 3 DWP with Post-Closure Schedule for LLBG Trenches 31 and 34 

�x Due Date:  180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-037-30. Status:  
On Schedule.   

�x TPA CCF M-37-23-01 approved 3/22/2024 established this target date. 
 
Target Date M-037-30-T02:  Submit a Construction Quality Assurance Plan as Class 3 DWP for LLBG Trenches 31 and 
34 

�x Due Date:  9/30/2033. Status:  On Schedule.   
�x TPA CCF M-37-23-01 approved 3/22/2024 established this milestone. 

 
Regulatory Agency Comments: None 
 
 

200-SW-1/NRDWL 
Ecology Lead 

HFO – M. Lopez, CPCCo – Bob Bullock 
 

�x The 60% design for the NRDWL cover is complete. 
�x Final Status closure plan for NRDWL per agreement and in coordination with TPA Milestones M-016-210 and 

M-016-211.  The plan was formally submitted to Ecology on February 22, 2024, by HFO letter.  Drafted plan 
accepted and locked down by Ecology on May 15, 2024 [24-NWP-100]. 

�x The section on soil gas monitoring is “RESERVED”. Ecology will internally discuss the current soil gas 
monitoring at locations around the perimeter of SWL. The soil gas monitoring at NRDWL ended with the 
conclusion of the NRDWL soil gas study in 1997. 

Milestone M-016-210: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule for 
NRDWL and SWL.  
�x Due date: 08/31/2026, Status: On Schedule. 

Milestone M-016-211: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring Plan for 
NRDWL and SWL.  
�x Due date – 180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-016-210; Status:  

On Schedule. 

Regulatory Agency Comments: ECY (possibly EPA) request meeting to discuss the reported correlation between 
precipitation and leachate recovery. DOE/RL-2015-21, Rev 10. 
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200-IA-1 
EPA and Ecology Joint Lead 

HFO – Patrick Brice, CPCCo – Dave Becker 
 

�x Completed supplemental characterization data verification and validation April 30, 2025. 
�x Preliminary results shared during meeting with Ecology and EPA on July 14, 2025. Preparation of a Draft B 

focused feasibility study is in progress. 

Regulatory Agency Comments: None 
 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

HFO – C. Rodriguez, CPCCo – Travis Creach 
 

�x Nothing new to report. No FY25 work planned. 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  
�x Due date: 07/31/2023, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  

Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements. 
�x Due Date: Submit concurrently with M-015-38B (currently In Abeyance). 

Milestone M-037-23: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

�x Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034; 
Status:  On Schedule. 
 

Regulatory Agency Comments:  Ecology asking about doing a cost of removing railroad lines for future use.  
 
 

200-BC-1 and 200-WA-1 
EPA Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Elyse Frohling 
 

�x 200-WA-1 RI/FS and 200-BC-1 Work Plan have been revised to incorporate the RASCAL approach and address 
other EPA work plan requested changes. The final Revision 1 was transmitted and approved 3/7/24.  

�x Completed 200-BC-1 modeling per the work plan (Task 4). 
�x HFO transmitted DOE/HFO-2025-25, Supplemental Characterization Plan for the 200-BC-1 Operable Unit to 

EPA for draft A regulator review On August 26, 2025 (25-SGD-0044). 

Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance 
with the WA-1 RI/FS Work Plan.  

�x Due date 06/30/2019, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
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Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance 
with the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

�x Due date 12/31/2019, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
 
Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan.  

�x Due date 12/31/2021, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  

�x Due date 07/31/2023, Status: In Abeyance.  
�x Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-015-91D: Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 200-BC-1 OUs RI/FS 
Work Plan. 

�x Due Date:  01/31/2025, Status:  In Abeyance.  
�x On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 
Regulatory Agency Comments: None 
 

200-BP-5 and 200-PO-1 
Ecology Lead 

HFO – John Virgin/Kate Cline, CPCCo – Elyse Frohling 
 

�x The Hydrologic Test Plan (ADD 4) Rev. 0 barometric pressure testing was completed July 24th.  
�x Rev. 0 of the PMP Drilling SAP (DOE/RL-2020-41-ADD6) was added to the administrative record in July. 
�x Extraction wells 299-E27-157 in 200-BP-5 near the C Farm and 299-E27-240 near the A-AX Farms in 200-PO-1 

have been completed. Sampling began in February under the Performance Monitoring Plan (Addendum 1 to the 
RD/RA Work Plan). Concentrations of technetium-99 in June were 1,750 pCi/L and 1,050 pCi/L for wells 299-
E27-157 and 299-E25-240 respectively. These wells will be connected to the pump and treat network later in 
calendar year 2025. 

�x Draft B of DOE/RL-2014-31 Sampling and Analysis Plan for the 200-PO-1 Groundwater Operable Unit was 
submitted for Ecology and EPA review on July 7, 2025. The comment review period has been extended to 
October 23, 2025 

�x Draft A DOE/RL-2014-33 Sampling and Analysis Plan for the 200-BP-5 Groundwater Operable Unit was 
submitted for Ecology and EPA review on May 19, 2025. The comment review period has been extended to 
September 25, 2025. This SAP identifies monitoring to support the post-RI period until a remedial action decision 
is made.  
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The volume of groundwater treated, and mass of constituents extracted from 200-BP-5 
During July -August 2025  

Month Volume (mgal) Cyanide (kg) 
Uranium 

(kg) Technetium-99 (Ci) Iodine-129 (Ci)* 

July 6.54 1.83 1.8 6.44x10-2 2.89x10-5 

August 7.25 2.03 1.8 7.12x10-2 3.20x10-5 
Note – values shown are accumulated and reported in the annual P&T reports.   
* Removed from the aquifer but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent. 

Cumulative volume of treated groundwater and mass of constituents extracted from 200-BP-5 

 
Volume (mgal) Cyanide (kg) Uranium (kg) Technetium-99 (Ci) Iodine-129 (Ci)* 

Cumulative (2019 to current)  542.99 240.35 168.4 6.91 3.78x10-3 

Cumulative CY2025 52.36 15.42 12.9 0.56 2.25X10-4 

Cumulative CY2024  76.75 32.39 24.1 0.95 3.8 x10-4 

Cumulative CY2023 80.72 35.42 25.4 1.00 5.9 x10-4 

Cumulative CY2022 82.59 37.80 25.4 0.96 5.1 x10-4 

Cumulative CY2021 83.80 43.55 24.9 1.09 6.2 x10-4 

Cumulative CY2020 60.40 19.00 26.3  1.01 5.3x10-4  

Cumulative CY2019 84.83 48.92 23.3 1.06 8.2x10-4  

Note – numbers shown are estimates; actual numbers are reported in the annual P&T reports. 
Note – values include treatability test extraction and removal action extraction. 
Note- Interpolated method was used to calculate mass of extracted contaminants. 
* Removed from the aquifer but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent. 

 
Regulatory Agency Comments: None 
 
 

200-UP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 
 

�x Signed TPA Change Notice -1147 for DOE/RL-2015-14, Performance Monitoring Plan for the 200-UP-1 
Groundwater Operable Unit Remedial Action, Rev. 1 on August 11, 2025, which includes language to add the 
option for hydraulic testing in 200-UP-1 wells.   

 
The volume of groundwater treated, and mass of constituents extracted from 200-UP-1 during – July -August 2025  

Month 
Volume 
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg) 
Uranium 

(kg) 
Nitrogen in 
NO3 (kg)* 

Nitrate 
(kg)*  

Iodine-129 
(Ci)*  

Technetium-
99 (Ci) 

Cyanide 
(kg) 

July 10,122 1.0 0.36 0.5 985 4,363 3.48x10-5 2.36x10-2 NR 

August 11,446 1.1 0.40 0.5 1,121 4,964 3.48x10-5 3.24x10-2 NR 
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Volume 

(kgal) 

Carbon 
Tetra-

chloride 
(kg) 

Chromium 
(kg) 

Uranium 
(kg) 

Nitrogen in 
NO3 (kg)* Nitrate (kg)*  

Iodine-129 
(Ci)*  

Technetium-
99 (Ci) 

Cyanide 
(kg) 

Cumulative 
(2019 to 
current) 

808,370 155.31 28.27 59.27 108,052 ** 478,671 ** 2.39x10-3 2.12 766,409 

Cumulative 
FY2025 

170,055 10.32 3.86 4.55 10,903 48,301 1.96x10-4 2.56x10-1 54,826 

Cumulative 
FY2024 

115,025 14.05 3.83 9.28 12,894 57,124 3.48E-04 2.61 x10-1 NR 

Cumulative 
CY2023 

108,467 15.43 3.50 6.47 13,456 59,612 3.18E-04 2.49 x10-1 NR 

Cumulative 
CY2022 

110,562 19.66 3.70 5.89 14,767 65,417 3.87E-04 2.67x10-1 NR 

Cumulative 
CY2021 

110,975 23.72 4.04 8.04 15,256 67,584 3.27E-04 3.09x10-1 NR 

Cumulative 
CY2020 

128,445 36.51 4.88 11.30 19,183 84,982 4.48E-04 3.78E-01 NR 

Cumulative 
CY2019 

123,331 36.50 4.46 13.07 21,488 95,193 3.69E-03 3.97E-01 NR 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note- Interpolated method used to calculate mass of extracted contaminants. Note – values include available data from extraction before 200W Pump & Treat 
operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
** Represents the total nitrate mass in extracted groundwater by the 200-UP-1 remedial action. Nitrate treatment was suspended in October 2019 for the 200-
ZP-1 OU Optimization Study. Prior to suspension of biological treatment, a total of 132,308 kg of nitrate (29,888 kg nitrogen in NO3) was removed from 
groundwater extracted from the 200-UP-1 OU.  
NR = not reported  
 
Regulatory Agency Comments: None 
 

200-ZP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 
 

�x Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

�x Signed TPA Change Notice -1145 for DOE/RL-2009-115, Performance Monitoring Plan for the 200-ZP-1 
Groundwater Operable Unit Remedial Action, Revision 3A on August 11, 2025, which includes language to add 
the option for hydraulic testing in 200-ZP-1 wells and specifies “sample dry” wells within the sampling table. 

�x Submitted Compliance Matrix for the 200 West Area Pump-and-Treat Facility Operations and Maintenance 
Plan, (DOE/RL-2009-124, Rev. 6, ADD1) to HFO for review on July 24, 2025, and is in comment resolution. 

�x Submitted Waste Management Plan for the 200 West Area Pump-and-Treat Facility Operations and Maintenance 
Plan (DOE/RL-2009-124, Rev. 6, ADD2) to HFO for review on August 26, 2025. 

�x Submitted Feed Stream Acceptance Criteria for the 200 West Area Pump-and-Treat Facility Operations and 
Maintenance Plan (DOE/RL-2009-124, Rev. 6, ADD5) to HFO for review on August 18, 2025. 

�x Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the ZP-1 OU 
and at the 200 West P&T. Monitoring wells 299-W10-26 and 299-W14-18 continue to be above 200 µg/L federal 
MCL for total cyanide (656and 1,120 µg/L, respectively in May 2025). 

�x The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,456 gpm and 2,616 
gpm for July and August, respectively. 
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Milestones and O.U. Status 
July - August 2025 Data 

September 18, 2025 
 

The volume of groundwater treated, and mass of constituents extracted from 200-ZP-1 during July -August 2025 

 
Volume 
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Trichloro- 

ethylene (kg) 
Chromium 

(kg) 

Nitrogen 
in NO3 
(kg)*  

Nitrate 
(kg)*  

Technetium
-99 (Ci) 

Iodine-129 
(Ci)*  

Cyanide 
(kg) 

July 109,625 140.2 1.16 11.9 11,523 51,010 0.10 2.02x10-4 0.86 
August 120,816 166.8 1.21 12.8 12,941 57,286 0.11 2.29 x 10-4 0.97 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 

 
Cumulative values of the volume of groundwater treated and mass of constituents extracted from 200-ZP-1  

 
Volume 
(kgal) 

Carbon 
Tetrachloride 

(kg) 

Trichloro-
ethylene 

(kg) 
Chromium 

(kg) 
Nitrogen in 
NO3 (kg)* Nitrate (kg)*  

Technetiu
m-99 (Ci) Iodine-129 (Ci)* 

Cyanide 
(kg) 

Cumulative 
(2019 to 
current) 

7,468,716 11,095 78.45 807.69 752,358 3,330,489 6.985 
1.95x10-2 

54.54 

Cumulative 
CY2025 959,665 1,338 9.43 103.74 103,507 458,200 0.844 2.01x10-3 7.33 

Cumulative 
CY2024 1,241,104 1,620 12.58 129.79 125,249 554,445 1.01 3.25x10-3 6.78 

Cumulative 
CY2023 

1,064,562 1,117 9.11 107.52 99,911 442,278 0.92 2.94x10-3 5.93 

Cumulative 
CY2022 

1,055,841 1,416 10.24 110.55 104,375 462,045 0.96 2.84x10-3 8.15 

Cumulative 
CY2021 

1,059,652 1,546 10.83 114.29 103,750 459,276 1.09 2.67x10-3 8.79 

Cumulative 
CY2020 

909,138 1,898 12.11 114.98 100,008 442,709 1.04 2.47x10-3 8.06 

Cumulative 
CY2019 

886,306 1,929 12.00 100.88 89,061 394,253 0.91 2.55x10-3 8.45 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports.  
Note- Interpolated method used to calculate mass of extracted contaminants. Note – values include available data from extraction before 200W Pump & Treat operation. 
* Removed from the aquifer, but not treated before injection into the 200 West aquifer with the 200 West P&T treated effluent 
**Nitrate treatment ceased for 200-ZP-1 OSP 
 

Regulatory Agency Comments: None 
 
 

200 West Pump & Treat Facility 
EPA Lead 

HFO –Patrick Brice, CPCCo – Ryan Carter 
 

�x Pumping continued at the 200 West P&T and flows currently average 3,061 gpm. 
�x The installation of the third air stripper ancillary equipment continues with the tower install complete. 
�x BP-5/PO-1 Tc-99 IX Train: The IX trains were installed in 289TA. Currently the BP-5/PO-1 wells and pumping 

system in 200E area are pending completion. The installation of mechanical and electrical systems will continue 
in the future. 
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July - August 2025 Data 

September 18, 2025 
 

The volume of groundwater treated, and mass of constituents removed by the 200 West P&T Facility 
during – July -August 2025 

Month 
Volume 
k(gal) 

Carbon 
Tetrachloride 

(kg) 
Trichloroethylene 

(kg) 
Chromium 

(kg) Tc-99 (Ci) 
Cyanide** 

(kg) 
Uranium 

(kg) 

July 126,309 141.36 1.03 0.25 1.27x10-1 2.58 8.69 

August 135,522 174.54 0.96 0.44 1.49E-01 2.84 8.82 

Note - numbers shown are estimates; actual numbers are reported in the annual P&T reports and annual groundwater reports.  

Note – I-129 not included because not removed by the 200W Pump & Treat facility. 

 
Cumulative values of the volume of groundwater treated and mass of constituents removed 

by the 200 West P&T Facility  

  
Volume 
(kgal) 

Carbon 
Tetra- 

chloride 
(kg) 

Trichloro-
ethylene 

(kg) 
Chromiu
m (kg) 

Nitrogen in 
NO3 (kg)* Nitrate (kg)*  

Tc-99 
(Ci) 

Cyanide 
(kg) 

Uranium 
(kg) 

Cumulative 
(2019 to 
current) 

8,828,660 11,033 71.43 113.30 351,299 348,684 12.53 302.46 617.95 

Cumulative 
FY2025 

1,511,251 1,851 11.70 3.27 NA NA 1.50 32.93 82.34 

Cumulative 
FY2024 1,440,388 1,191 9.49 3.42 NA NA 1.69 37.08 78.83 

Cumulative 
FY2023 1,254,061 1,124 7.98 3.82 NA NA 1.70 41.38 100.47 

Cumulative 
FY2022 1,250,338 1,427 9.18 5.42 NA NA 1.76 45.97 94.70 

Cumulative 
FY2021 1,256,238 1,559 9.83 4.99 NA NA 2.04 52.50 98.43 

Cumulative 
FY2020 1,098,780 1,923 11.52 87.58 NA NA 1.90 27.32 75.87 

Cumulative 
FY2019 1,094,762 1,953 11.64 99.44 351,299 1,555,133 1.93 57.64 85.09 

Note – numbers shown are estimates; actual numbers are reported in the annual P&T reports. Note- Interpolated method used to calculate mass of treated 
contaminants. 
Note – I-129 not included because not removed by the 200W Pump & Treat facility. 
Note– While Tritium is a COC it is not tracked specifically for removal through the P&T like other COCs.  
* Nitrate treatment was suspended in October 2019 for the 200-ZP-1 OU Optimization Study Chromium treatment was reduced as well. 
**Cyanide is tracked but not treated in the 200W Pump & Treat facility, reported values are extracted concentrations.  

 
 
 
 

CPCC-2504758



Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Milestones and O.U. Status 
July - August 2025 Data

September 18, 2025 

Regulatory Agency Comments: None
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Milestones and O.U. Status 
July - August 2025 Data 

September 18, 2025 
 

M-024 Well Installation 
Ecology Lead 

HFO – Kaitlyn Nelson, CPCCo - Jennifer Richart 
 
Milestone M-024-75: Complete the Construction of All Well Listed for CY24 and Before.  

�x Due Date 12/31/2024, Status: Completed 12/04/2024 (reference letter 24-SGD-0065). 
 
Milestone M-024-58R, Initiate Discussion of Well Commitments 

�x Due date 06/01/2025, Status: Complete 05/15/2025. 
o Reference HFO letter 25-SGD-0029, which documents completion of this milestone on 5/15/25. 

Target Date M-024-76-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
�x Due date 08/01/2025, Status: Complete 

o Approval of TPA Change Control Form M-24-25-01 on 7/30/25 completed this target date. 

Milestone M-024-76: Complete the Construction of All Well Listed for CY25 and Before.  
�x Due Date 12/31/2025, Status: On Schedule 

o Construction is complete for 699-39-45 (D0406) and 299-W14-35 (D0316) and are awaiting final 
acceptance. 

o Five wells including 199-B4-19 (D0146), 199-B4-20 (D0396), 299-W12-6 (D0473), 299-W11-116 
(D0474), and 699-13-E5 (D0417) are complete. 

o Five wells including 699-38-46 (D0412),  699-39-46 (D0404), 699-38-47 (D0687), 299-W11-118 
(D0315), and 299-W11-117 (D0314) are in progress. 

Milestone M-024-58S, Initiate Discussion of Well Commitments 
�x Due date 06/01/2026, Status: On Schedule. 

Target Date M-024-77-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
�x Due date 08/01/2026, Status: On Schedule. 

Milestone M-024-77: Complete the Construction of All Well Listed for CY26 and Before.  
�x Due Date 12/31/2026, Status: On Schedule 

Milestone M-024-58T, Initiate Discussion of Well Commitments 
�x Due date 06/01/2027, Status: On Schedule. 

Target Date M-024-78-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
�x Due date 08/01/2027, Status: On Schedule. 

Milestone M-024-78: Complete the Construction of All Well Listed for CY27 and Before.  
�x Due Date 12/31/2027, Status: On Schedule 

Regulatory Agency Comments: None 
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Milestones and O.U. Status 
July - August 2025 Data 

September 18, 2025 
 

Hanford Annual Groundwater Sampling Program Performance 
HFO – Kaitlyn Nelson, CPCCo – C. Arola 

 

 
 
 

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the beginning 
of the fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices.  

 
 

Regulatory Agency Comments: None 
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Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 

M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 
In Abeyance 

Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 
200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 

M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-
WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

12/31/2019 
In Abeyance 

Fiscal Year 2021 

M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 
Schedule Dates 

11/30/2020 
In Abeyance 

Fiscal Year 2022 

M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 
RI/FS Work Plan 

12/31/2021 
In Abeyance 

Fiscal Year 2023 

M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-92B  

M-015-93B Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 
Requesting Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-93B  

M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside 
WMAs if Requesting Alternative Closure Requirements 

Submit concurrently with  
M-015-92C  

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-38B  

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

Fiscal Year 2024 

M-015-91D Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 
200-BC-1 OUs RI/FS Work Plan 

01/31/2025 
In Abeyance 

M-015-92E Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU 
RFI/CMS/RI/FS Work Plan 

01/31/2025 
In Abeyance 
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MS# Title Due Date 
M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the 

PUREX Complex 
01/31/2025 
In Abeyance 

Fiscal Years 2025 and Beyond 

M-024-75 Complete the Construction of All Wells Listed for CY24 and Before 12/31/2024 
Completed 12/04/2024 

M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder 
Removal 

3/30/2025 
In Abeyance 

M-024-58R Initiate Discussions of Well Commitments 06/01/2025 
Completed 05/15/2025 

M-024-76-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/1/2025 
Completed 7/30/2025 

M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 
In Abeyance 

M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 
In Abeyance 

M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 
In Abeyance 

M-015-92F Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-
IS-1 OU RFI/CMS/RI/FS WP 

Due date is 7 days after 
approval of the 200-EA-1 

OU WP, Rev 0 
In Abeyance 

M-024-58S Initiate Discussions of Well Commitments 06/01/2026 
On Schedule 

M-085-01 Submit change package to establish a date for Major Milestone M-085-00 6/30/2026 
On Schedule 

M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable 
Units 

6/30/2026 
At Risk 

M-024-77-T01 Conclude discussions of well commitments initiated under M-024-58  8/01/2026 
On Schedule 

M-016-210 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 
Schedule for NRDWL and SWL 

8/31/2026 
On Schedule 

M-016-211 Submit PMR with Updated Post-Closure Pan, Including Groundwater 
Monitoring Plan for NRDWL and SWL 

180 days after Ecology's 
approval of the 90% 

cover design submitted in 
Milestone M-016-210 

On Schedule 
M-085-90 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to 

EPA 
9/30/2026 
At Risk 

M-024-77 Complete the Construction of All Wells Listed for CY26 and Before 12/31/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-024-58T Initiate Discussions of Well Commitments 06/01/2027 
On Schedule 

M-024-78-T01 Conclude discussions of well commitments initiated under M-024-58 8/01/2027 
On Schedule 
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MS# Title Due Date 
M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 

In Abeyance 
M-024-78 Complete the Construction of All Wells Listed for CY27 and Before 12/31/2027 

On Schedule 
 

Regulatory Agency Comments: None 
 

Documents Submitted to the Administrative Record 
 

Document Number Title Signature Date 
Referencing 
Document Number 

Referencing 
Document Number 

ECF-200ZP1-24-0018, 
Rev. 0 

Description of 
Groundwater 
Calculations to Support 
Performance 
Assessment for the 
Calendar Year 2023 
(CY 2023) 200 Areas 
Pump-and-Treat Report 

3/10/2025 ECF-HANFORD-21-
0025 

Alternative Conceptual 
Model in 200 West for 
the Plateau to River 
Model: Version 8.3.2 

ECF-200ZP1-24-0022, 
Rev. 0 

Calculation and 
Depiction of 
Groundwater 
Contamination for the 
Calendar Year 2024 
Hanford Site 
Groundwater 
Monitoring Report 

4/2/2025 
DOE/RL-2009-115; 
DOE/RL-2019-76 

Performance 
Monitoring Plan for the 
200-ZP-1 Groundwater 
Operable Unit 
Remedial Action; 
200-ZP-1 Operable 
Unit Optimization 
Study Sampling and 
Analysis Plan 

ECF-200ZP1-24-0023, 
Rev. 0 

Calculation of 
Concentration Trends, 
Means, and Confidence 
Limits for the 200-ZP-1 
Operable Unit 
Contaminants of 
Concern Before and 
After 200 West Pump 
and Treat Startup for 
the Calendar Year 2023 
(CY 2023) 

3/12/2025 
DOE/RL-2009-115; 
DOE/RL-2019-76 

Performance 
Monitoring Plan for the 
200-ZP-1 Groundwater 
Operable Unit 
Remedial Action; 
200-ZP-1 Operable 
Unit Optimization 
Study Sampling and 
Analysis Plan 

ECF-HANFORD-25-
0001, Rev. 0 

Hydraulic Gradient and 
Average Linear 
Groundwater Velocity 
Calculation - Quarter 3 
Calendar Year 2024 

4/16/2025 ECF-200E-24-0082 

Groundwater Elevation 
Mapping for 200 East 
Area – Quarter 3 
Calendar Year 2024 

ECF-200E-25-0002, 
Rev. 0 

Groundwater Elevation 
Mapping for 200 East 
Area: Quarter 4 
Calendar Year 2024 

4/8/2025 DOE/RL-2023-54 

Hanford Site 
Groundwater 
Monitoring Report for 
2023 
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Document Number Title Signature Date 
Referencing 
Document Number 

Referencing 
Document Number 

SGW-65045, Rev. 1 

Feed Stream 
Acceptance Evaluation: 
Groundwater From 
A-Farm and C-Farm 

9/9/2024  Number not provided.   

ECF-200W-25-0003, 
Rev. 0 

Groundwater Elevation 
Mapping for 200 West 
Area: Quarter 4 
Calendar Year 2024 

5/14/2025 ECF-200W-19-0082 

Groundwater Elevation 
Mapping for 200 West 
Area – Quarter 1 
Calendar Year 2019 

ECF-200PO1-25-0004, 
Rev. 0 

Groundwater Flow and 
Migration Calculations 
for the 2024 Annual 
Assessment of the 
Monitoring Networks 
for the Nonradioactive 
Dangerous Waste 
Landfill and Solid 
Waste Landfill 

5/12/2025 SGW-60589 

Engineering Evaluation 
Report for the 
Nonradioactive 
Dangerous Waste 
Landfill Groundwater 
Monitoring 

SGW-51681, Rev. 3 

Groundwater 
Pump-and-Treat 
Facilities Performance 
Metrics, Rev. 3  

12/8/2015 ECF-200W-25-0007 

200 West Pump and 
Treat, Calculation of 
Contaminant Mass 
Extraction and 
Treatment for 
2012-2024.  

TPA-CN-1145 

Performance 
Monitoring Plan for the 
200-ZP-1 Groundwater 
Operable Unit 
Remedial Action 

08/11/2025 N/A N/A 

TPA-CN-1147 

Performance 
Monitoring Plan for the 
200-UP-1 Groundwater 
Operable Unit 
Remedial Action 

08/11/2025 N/A N/A 

DOE/HFO-2025-16, 
Draft A 

Supplemental 
Characterization Plan 
for the 200-BC-1 
Operable Unit 

N/A N/A N/A 

 
Regulatory Agency Comments: None 
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Approved TPA Change Notices 
 

Number Signature 
Date 

Document Title Description of Change 

TPA-CN-1145 08/11/2025 Performance Monitoring Plan for the 
200-ZP-1 Groundwater Operable Unit 
Remedial Action 

Amended to add a monitoring well status 
column in Table B-14 of Appendix B and 
added new Section B3.2.5 with hydrologic 
testing language. Removed language 
requiring post-construction, depth-discrete 
sampling in new wells in Appendix G. 

TPA-CN-1147 08/11/2025 Performance Monitoring Plan for the 
200-UP-1 Groundwater Operable Unit 
Remedial Action 

Amended to add introductory text to Sections 
3.1 and 3.2, add new hydraulic testing 
section to Appendix B. 

 
Regulatory Agency Comments: None 
 
 
 
 
 
 
 
 
 

Monthly Performance Report Assessment 
 

The HFO Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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Action # Action/Subject Assigned To Owed To
Assigned 

Date
Original Due Date

Adjusted 
Due Date

Status

None for this reporting period

OPEN ACTION ITEM TRACKING
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