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A meeting was held on September 24, 2025 at Central Plateau Cleanup Company (CPCCo) in
MO-607, Conference Room 52 and via the Microsoft Teams Meeting application. These
minutes are a summary of the discussions.

ADMINISTRATIVE

e Approval of Minutes - Meeting minutes from the September 10, 2025 meeting have been
submitted for clearance and the Administrative Record.

e Attendees/Delegations - Representatives from the U.S. Environmental Protection Agency
(EPA) and the U.S. Department of Energy, Hanford Field Office (DOE) were present to
conduct the business of the meeting.

e Attachment 1 - Agenda for this meeting

e Next ERDF Regulatory Interface Meeting - The next scheduled meeting is Wednesday,
October 8, 2025.

Page 1 of 3

Approved for Public Release;
Further Dissemination Unlimited



TOPICS DISCUSSED

Operations — David Duranceau

e Status Operations

o Recently, ERDF Operations has disposed of 74 containers primarily from the 100-K
demolition projects including the 4710 Building. Yesterday ERDF offloaded and
placed the Transfer Cask Assembly.

o ERDF operations is beginning winterization preparations and has insulated the truck
fill station on the north embankment this week.

e Waste Forecasts

o Complete hauling waste from 100-K area and ERDF is expecting more waste from
the FFTF 4710 building demolition.

Engineering — John Hultman for Kody Ulmer/Paul Branson
e ERDF Leachate

o Last week all systems were operating normally, and no issues were identified during
the leachate transfer to the 200W Pump and Treat Facility. The next transfer should
begin this weekend or early next week.

e ERDF Cell 11 Update

o As of yesterday, the earthwork contractor (AIS) has excavated about 900,000 yd3
(roughly 50%) of the cell 11 material. AIS is currently using an average of 11
scrapers per day. The mobile screen and conveyor system are onsite and operating
normally. AIS is working mostly on the cell embankments.

o Final negotiations with the construction contractors are ending and the bids are due
today.

o Future progress updates will be reported in this meeting.
Waste Services — Aaron Pool
o Littleford Mixer Vessel

o The Littleford Mixer Vessel was sampled by H2C and sample results yielded
regulated levels of Arsenic and Chromium. CPCCo will revise the APTT for DOE
and EPA review after a thorough evaluation of the sample data. Sample data and the
APTT will be sent to DOE and EPA when the APTT is ready for approval.

o No other APTT’s are needed at this time.
o Overall, ERDF profiles are manageable and under control.
Environmental — John Hultman

e Personnel Changes
o For EPA, Roberto Armijo will be taking over duties from Anne McCartney
o For DOE, Manuel Lopez will be taking over duties from Carmen Rodriguez
o For ERDF, Travis Dill will be taking over duties from John Hultman

e Next ERDF Regulatory Interface Meeting
o The next meeting is scheduled for Wednesday, October 8, 2025.
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Attachment 1

ERDF Regulatory Interface Meeting
September 24, 2025

Safety Topic
Operations — David Duranceau
e Status Operations
e Waste Forecasts
Engineering — Kody Ulmer/Paul Branson
e ERDF Leachate
e ERDF Cell 11 Update
Waste Services — Aaron Pool
e Topics of Interest
Environmental — John Hultman

e Next ERDF Regulatory Interface Meeting is scheduled for Wednesday, October 8, 2025.
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