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Extend Due Date of Interim Milestone M-062-64 in TPA Action Plan Appendix D 

Description/Justification of Change 

This change control form proposes to extend Tri-Party Agreement (TPA) Interim Milestone M-062-64 
from December 31, 2025 to July 1, 2026. TPA Interim Milestone M-062-64 requires the U.S. Department 
of Energy, Hanford Field Office (DOE-HFO) to make alternative selection for facilities and infrastructure 
needed to perform separation, pretreatment, and/or treatment, and mode of transport, for off-site disposal 
of low-activity waste from the 200 West Area Single-Shell Tanks and to apprise the Washington State 
Department of Ecology (Ecology) of that selection.  

This milestone extension will allow the DOE-HFO additional decision-making time, including selecting the 
location of a commercial grout treatment facility or facilities (whether onsite, near-site, or offsite), so that 
Ecology can support future permitting actions. DOE-HFO intends to share information around the 
selection process for these treatment facilities or infrastructure with Ecology as soon as possible, to 
include relevant, and non-sensitive, project cost information. DOE-HFO and Ecology agree to extend the 
due date of Milestone M-062-64 with reference to TPA Article XL, Good Cause for Extensions, paragraph 
120.E. “Any other event or series of events mutually agreed to by the Parties as constituting good
cause.”

Impact of Change 

This change control form extends the due date of TPA Interim Milestone M-062-64 by 6 months, from 
12/31/2025 to 07/01/2026. 

There is no impact to TPA Major Milestone M-062-00 with this change. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order or TPA Action Plan, Appendix D, “Work 
Schedule Milestones and Target Dates Including Designation of Lead Regulatory Agency and Hanford 
Site internal planning management, and budget documents (e.g., DOE-HFO and DOE-HFO contractor 
Baseline Change Control documents). 
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Authorized Changes 

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of 

Lead Regulatory Agency,” are denoted by using strikeout to indicate text deletions and double 

underline to indicate text additions. 

Number Milestone Due Date 

M-062-64

Lead Regulatory 

Agency: Ecology 

Make alternative selection for facilities and infrastructure needed to perform 

separation, pretreatment, and/or treatment, and mode of transport, for off-site 

disposal of low-activity waste (LAW) from 200 West Area Single-Shell Tanks 

(SST) and apprise Ecology of that selection.  

Such facilities and infrastructure include but are not limited to: transfer piping 

and tank storage, tank side pretreatment, lag storage of pretreated tank waste, 

shipping load areas, grouting facilities if located on Hanford Site, and interim 

storage facilities.* 

*DOE’s treatment and disposition of the LAW from 200 West Area SSTs to be

disposed offsite is subject to the following conditions through December 31,

2040. These conditions will continue to apply beyond December 31, 2040, with

respect to the treatment and disposition of any tank waste retrieved from, or to

be retrieved from, those tanks subject to Milestone M-045-135, until such

treatment and disposition is complete.

    All grouted tank waste will be disposed of at facilities outside the

contiguous borders of the Hanford Nuclear Reservation. 

    No grouted tank waste will be disposed of within the contiguous

borders of the Hanford Nuclear Reservation. 

   DOE will only separate, pretreat, and/or treat low-activity tank waste,

and manage that waste, to be disposed offsite in a manner that does not 

result in an inventory of grouted tank waste stored onsite awaiting 

shipment for offsite disposal in excess of the approximate amount of 

grouted tank waste that DOE could reasonably ship over a 3-month 

period given the capacity of the selected shipping capability and the 

capacity and waste processing capabilities of the selected receiving 

facility. DOE will provide these capacity and capability parameters in 

submitting the permit modification request dictated by Milestone M-

062-66. The grouted waste inventory quantity will then be established

in a permit condition.

The above conditions do not predispose either DOE or Ecology with respect to 

what conditions, if any, will apply to treatment and disposition of grouted tank 

waste, if any, after December 31, 2040, and beyond that waste retrieved from, 

or to be retrieved from, those tanks subject to Milestone M-045-135. 

The obligations under this milestone are expressly subject to DOE satisfying its 

applicable statutory and regulatory obligations, including under the National 

Environmental Policy Act and the National Historic Preservation Act. DOE will 

exercise reasonable diligence in satisfying these obligations. 

07/01/2026 

12/31/2025 


