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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

September - October Data 
Agenda 

November 20, 2025 

Milestones and OU Status- September - October Data 
• Integrated Disposal Facility (IDF) (Carmen Rodriguez)
• 200-PW-1/3/6 and 200-CW-5 (Mohammed Gorashi)
• U Plant Canyon (Richard Miller)
• Canyon Facilities (Mohammed Gorashi)
• 200-CB-1 (B Plant) (Naomi Jaschke)
• 200-CP-1 (PUREX) (Jason Capron)
• 200-CR-1 (Naomi Jaschke)
• 200-DV-1 (Deep Vadose Zone) (Kate Cline)
• 200-EA-1 (Jason Capron/Kate Cline)
• 200-IS-1 (Jason Capron/Kate Cline)
• 200-SW-2 (Jason Capron/Kate Cline)
• 200-SW-1/NRDWL (Manuel Lopez)
• 200-IA-1 (Patrick Brice)
• 200-OA-1, Outer Area, 200-CW-1, 200-CW-3 (Carmen Rodriguez)
• 200-BC-1 and 200-WA-1 (Jason Capron/Kate Cline)
• 200-BP-5 and 200-PO-1 (John Virgin)
• 200-UP-1 (Celia Onishi)
• 200-ZP-1 (Celia Onishi)
• 200 West Pump &Treat Facility (Patrick Brice)
• M-024 Well Installation (Kaitlyn Nelson)
• Hanford Annual Groundwater Sampling Program Performance
• Central Plateau Milestone Status
• Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
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Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Attendance List In Person

November 20, 2025 

ORGANIZATION EMAIL/SIGNATURE 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Attendance List 
Joined via Teams 
November 20, 2025 

NAME ORGANIZATION EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

AUKERMAN, LAURA DOH LAURA.AUKERMAN@DOH.WA.GOV 

BOHNEE, GABRIEL HNRTC GABEB@NEZPERCE.ORG 

BOUNDS, CYNTHIA HMIS CYNTHIA_L_BOUNDS@RL.GOV 

BRANTON, EVON HMIS EVON_R_BRANTON@RL.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

DURKEE, MATT ECY MDUR461@ECY.WA.GOV 
GLICK, CATHRENE ECY CGLI461@ECY.WA.GOV 

GREEN, SCOTT DOE SCOTT.GREEN@HANFORD.GOV 
HENDRICKSON, MATT ODOE MATT.HENDRICKSON@ENERGY.OREGON.GOV 

JOHNSON, MORGAN ECY MOJO461@ECY.WA.GOV 
JONES, MICHELLE ECY MICHELLE.JONES@ECY.WA.GOV 

KRUZIC, MICHAEL HMIS MICHAEL_R_KRUZIC@RL.GOV 

LEPAGE, JANE DOH JANE.LEPAGE@DOH.WA.GOV 

LIEBRECHT, TABITHA ECY TLIE461@ECY.WA.GOV 

LYNCH, MATT NREL MATTL@NEZPERCE.ORG 

LYNN, JEREMY CPCC JEREMY_M_LYNN@RL.GOV 

MACDONALD, EMILY CPCC EMILY_M_MACDONALD@RL.GOV 

MCCARTNEY, ANNE EPA MCCARTNEY.ANNE@EPA.GOV 

MILLER, RICHARD DOE RICHARD.MILLER@HANFORD.GOV 
O’MARA, LAURA CPCC LAURA_K_OMARA@RL.GOV 

ORME, RICK H2C RONALD_M_ORME@RL.GOV 
PECK, GEORGE ECY GEPE461@ECY.WA.GOV 

PERKINS, MEGAN DOH MEGAN.PERKINS@DOH.WA.GOV 
RAMIREZ, MICHAEL ECY MIRA461@ECY.WA.GOV 

SADLER, KASEY CPCC KASEY_L_SADLER@RL.GOV 
SERAFIN, BILLY CPCC BILLY_J_SERAFIN@RL.GOV 

SICILIA, TOM ODOE TOM.SICILIA@ENERGY.OREGON.GOV 
SINGLETON, DEBORAH CPCC DEBORAH_G_SINGLETON@RL.GOV 

SMITH, ANTHONY NREL ASMITH@NEZPERCE.ORG 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Attendance List 
Joined via Teams 
November 20, 2025 

NAME ORGANIZATION EMAIL 

TURNER, MICHAEL HMIS MICHAEL_J_TURNER@RL.GOV 
WANG, LI YN LWANG@YNERWM.COM 

WINTLE, TIMOTHY CPCC TIMOTHY_E_WINTLE@RL.GOV 
VIRGIN, JOHN DOE JOHN.VIRGIN@HANFORD.GOV 
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Tri-Party Agreement (TPA)

200 AREA PROJECT MANAGERS MEETING

Meeting Minutes Approval

200 Area Groundwater and Source Operable Units

November 20, 2025 

SIGNATURES:

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 

and commitments resulting from the meeting will be prepared and signed by all parties as soon as 

possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 

that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 

concurrence with the agreements and commitments resulting from this meeting and do not imply 

agreement with statements made during this meeting.  Attachments to these meeting minutes are 

provided for informational purposes only.

APPROVAL: ____________________________________    DATE: _____________________ 

200 Area Project Manager, HFO

APPROVAL: ____________________________________   DATE: _____________________ 

200 Area Project Manager, HFO

APPROVAL: ____________________________________    DATE: _____________________ 

200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 

200 Area Project Manager, EPA 

CPCC-2505399

NAOMI JASCHKE
Digitally signed by NAOMI 

JASCHKE

Date: 2025.12.09 09:57:36 -08'00'

KELLY EBERT Digitally signed by KELLY EBERT 

Date: 2026.01.26 09:37:06 -08'00'

2026.01.26

13:53:32 -08'00'

______________

Digitally signed by GEOFF 

SCHRAMM

Date: 2026.01.28 06:10:54 -08'00'



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
September - October 2025 Data 

November 20, 2025 
 

Integrated Disposal Facility – IDF 
Ecology Lead 

HFO – M Lopez, CPCCo – Tim Wintle, Bob Bullock 
 

• Performing proficiency activities since completion. 
• Performing cross-training of workers from ERDF. 
• Working to increase the number of qualified workers at IDF. 

Regulatory Agency Comments: None 
 
 

200-PW-1/3/6 and CW-5 
EPA Lead 

HFO – M. Gorashi, CPCCo – Deborah Singleton 
 

• Limited funding is provided to support replanning. 
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 
need to be discussed in a timely manner. 

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 
 

Regulatory Agency Comments:  EPA requests meeting on status and to discuss path forward. 
 
 

U Plant Canyon 
EPA Lead 

HFO – R. Miller, CPCCo – TBD “Will be updated when information is available”. 
 
Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition.  

• Due Date: 9/30/2024, Status: In Abeyance.  
• Milestone identified to be In Abeyance by Inter-Agency Management Integration Team (IAMIT) Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. 
 

Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  
• Due Date: 9/30/2027, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Reference EPA letter dated 9/18/2024, “Deadline in 221-U Facility ROD for TRUW Shipment” regarding the D10 
Container that was removed from the 221-U Facility (U Plant Canyon) in 2012 and is currently stored in the CWC 
awaiting shipment to WIPP.  

• EPA letter states, within 180 days, by March 17, 2025, negotiate revised due dates for the two existing 221-U 
Facility interim milestones (M-016-200A and M-016-200B) and new 2 interim milestones for disposal of the RH 
TRUW and development of a draft Remedial Action Completion Report (RACR) for EPA review once the 
remedy has been fully constructed according to the ROD and RD/RA Work Plan. 

• U Plant Canyon scope will be negotiated under the Agreement in Principle (AIP) to negotiate the M-015, M-016, 
M-085 major and interim milestones. 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
September - October 2025 Data 

November 20, 2025 
 

Regulatory Agency Comments: None 
Canyon Facilities 
EPA/Ecology Lead 

HFO – M. Gorashi, CPCCo –Deborah Singleton 
 
Surveillance & Maintenance Activities: 

• Drafted work packages to support upcoming filter changes at B Plant and REDOX. 
• Completed HEPA filter changeout at PUREX. 
• Completed roof/structure inspections of ancillary buildings around REDOX. 

B Plant:  
 
Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

• Due date: 9/30/2025, Status: In Abeyance. 
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 
REDOX:  
 

• Nothing new to report. 

 
PUREX:  
 
Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  

• Due date: 9/30/2025, Status: In Abeyance. 
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 
Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex.  

• Due date: 1/31/2025, Status: In Abeyance. 
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.  

Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 
• Due date: 9/30/2025, Status: In Abeyance. 
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 
Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

• Due date: 3/30/2025, Status: In Abeyance. 
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance. 
 

Regulatory Agency Comments:  EPA – Requesting discussion on interim milestones for U Plant scope. 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
September - October 2025 Data 

November 20, 2025 
 

200-CB-1 (B Plant) 
Ecology Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 
 

• Nothing new to report. No FY26 work planned. 
 

Milestone M-085-70:  Submit to Ecology a RI/FS Work Plan for 200-CB-1. 
• Due date: 09/30/2019; Status:  In Abeyance.   
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.    
 
Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B 
Canyon Facility.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2034; 
Status:  On Schedule.   

 
Regulatory Agency Comments: None 
 
 

200-CP-1 (PUREX) 
Ecology Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 
 

• Ecology comments on the Draft RI/FS Work Plan were resolved May 2, 2024. The document is being prepared 
for final Rev, 0 pending update for Chapter 6 “Project Schedule”.  

Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  
• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034; 

Status:  On Schedule. 
 

Regulatory Agency Comments: None 
 
 

200-CR-1 (REDOX) 
EPA Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 
 

• Nothing new to report.  
 

Milestone M-085-90:  Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA 
Due date: 09/30/2026; Status:  At Risk. 
 
Regulatory Agency Comments: EPA does not consider this at risk until formal notification has been received as 
part of the comprehensive cleanup negotiations. 
 
  

CPCC-2505399
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
September - October 2025 Data 

November 20, 2025 
 

200-DV-1 
Ecology Lead 

HFO – Kate Cline, CPCCo – Ryan Carter 
 

• Experiments testing different technologies for deployment in the vadose zone, perched water, or as a permeable 
reactive barrier at the water table below 200-DV-1 OU concluded, and the report is being prepared. 

 
Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed 
Corrective Action Decision for the 200-DV-1 OU to Ecology. 

• Due date: 09/30/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-015-110E: Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology 

• Due date: 02/28/2026, Status: On Schedule. 
 
• Perched water treatment values for the 200-DV-1 OU are presented in the following table.   
 

Perched Water Treatment for the 200-DV-1 OU 

a 

Period 
Volume  
(kgal) 

Chromium  
(kg) 

b 

Nitrate 
(as NO3)  

(kg) 

c 
Technetium-99  

(Ci) 
Uranium  

(kg) 
Sept 2025 27 0.00204 0 4.46E-03 5.18 
Oct 2025 26 0.00185 0 4.72E-03 5.48 
CY 2025 244 0.0155 0 0.0383 49.5 
Cumulative 
Since 2017 

a 2,711 0.337 2,943 0.385 540 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling 
events; as additional concentration data become available, values may be updated. 
a. The 200-DV-1 extraction system was connected to the 200 West P&T system in February 2017. Prior to connection to the 
200 West P&T system, the 200-DV-1 extraction system operated from August 2011 through December 2016, extracting 
1.364 million L (0.360 million gal) of perched water with 778 kg of nitrate, 2.47 g (0.0420 Ci) of technetium-99, and 79.7 kg 
of uranium, which are not included with the above totals (Table 5-9 in DOE/RL-2016-69, Calendar Year 2016 Annual 
Summary Report for the 200-ZP-1 and 200-UP-1 Operable Unit Pump-and-Treat Operations). 
b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX 
resins for the extraction wells with discharge processed through the radiological treatment building. Prior to suspension of 
biological treatment, chromium was treated for all extraction wells. 
c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
IX = ion exchange 
OU = operable unit 

 
Regulatory Agency Comments: None 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
September - October 2025 Data 

November 20, 2025 
 

200-EA-1 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Elyse Frohling 
 

• 200-EA-1 RI/FS Work Plan, Draft B was submitted to Ecology on June 11, 2024, for review (reference letter 24-
SGD-0029). HFO and Ecology are working through comment resolution with targeted completion by December 12, 
2025 (reference 25-NWP-147).  
 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for 
the 200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

• Due date: 11/30/2022, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 

Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative 
Closure Requirements 

• Due date: Submit concurrently with M-015-92B (currently In Abeyance). 
 

Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034. 
• Status:  On Schedule. 

 
Milestone M-015-92E: Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU RFI/CMS/RI/FS Work 
Plan. 

• Due Date:  1/31/2025, Status:  In Abeyance.  
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.  
 
Regulatory Agency Comments: None 
 
 

200-IS-1 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Craig Arola 
 

• Nothing new to report. No FY26 work planned. 
 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, 
including a schedule of completion dates for major tasks and deliverables. 

• Due date: 11/30/2020, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
 
Milestone M-015-92F: Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-IS-1 OU 
RFI/CMS/RI/FS WP. 

• Due date: 7 days after approval of the 200-EA-1 OU Work Plan, Rev. 0, Status: In Abeyance.  
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.   
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
September - October 2025 Data 

November 20, 2025 
 

Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan 
for the 200-IS-1 OU to Ecology. 

• Due date: 3/31/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
 
Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-92C (currently In Abeyance) 
 
Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components 
outside the WMAs.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
Status:  On Schedule. 

 
Regulatory Agency Comments: None 
 
 

200-SW-2 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Craig Arola 
 

• Nothing new to report. No FY26 work planned. 
 
Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

• Due date: 09/30/2018, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

• Due date: 01/31/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-93B (currently In Abeyance). 
 
Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034. 
Status:  On Schedule. 

 
Milestone M-037-30:  Submit a Class 3 DWP with 90% Design and Proposed Closure Schedule for LLBG Trenches 31 
and 34 

• Due Date:  9/30/2033, Status: On Schedule.   
 
Target Date M-037-30-T01:  Submit a Class 3 DWP with Post-Closure Schedule for LLBG Trenches 31 and 34 
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• Due Date:  180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-037-30. Status:  
On Schedule.   

 
Target Date M-037-30-T02:  Submit a Construction Quality Assurance Plan as Class 3 DWP for LLBG Trenches 31 and 
34 

• Due Date:  9/30/2033. Status:  On Schedule.   
 
Regulatory Agency Comments: None 
 
 

200-SW-1/NRDWL 
Ecology Lead 

HFO – M. Lopez, CPCCo – Bob Bullock 
 

• The 60% design for the NRDWL cover is complete. 
• Final Status closure plan for NRDWL per agreement and in coordination with TPA Milestones M-016-210 and 

M-016-211.  The plan was formally submitted to Ecology on February 22, 2024, by HFO letter.  Drafted plan 
accepted and locked down by Ecology on May 15, 2024 [24-NWP-100]. 

• The section on soil gas monitoring is “RESERVED”. Ecology will internally discuss the current soil gas 
monitoring at locations around the perimeter of SWL. The soil gas monitoring at NRDWL ended with the 
conclusion of the NRDWL soil gas study in 1997. 

Milestone M-016-210: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule for 
NRDWL and SWL.  
• Due date: 08/31/2026, Status: Deleted. 
• Approval of CCF M-16-25-01 deleted Milestone M-016-210.  Approval of CCF M-37-25-01 reassigned 

Milestone M-016-210 to Milestone M-037-31. 
Milestone M-016-211: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring Plan for 
NRDWL and SWL.  
• Due date – 180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-016-210; Status:  

Deleted. 
• Approval of CCF M-16-25-01 deleted Milestone M-016-211.  Approval of CCF M-37-25-01 reassigned 

Milestone M-016-211 to Milestone M-037-32. 
 
Regulatory Agency Comments: None 
 
 

200-IA-1 
EPA and Ecology Joint Lead 

HFO – Patrick Brice, CPCCo – Craig Arola 
 

• Completed supplemental characterization data verification and validation April 30, 2025. 
• Preliminary results shared during meeting with Ecology and EPA on July 14, 2025. Preparation of a Draft B 

focused feasibility study is in progress. 

Regulatory Agency Comments: None 
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200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

HFO – M. Lopez, CPCCo – Travis Creach 
 

• Nothing new to report. No FY26 work planned. 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  
• Due date: 07/31/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  

Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements. 
• Due Date: Submit concurrently with M-015-38B (currently In Abeyance). 

Milestone M-037-23: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034; 
Status:  On Schedule. 
 

Regulatory Agency Comments:  Ecology asking about doing a cost of removing railroad lines for future use.  
 
 

200-BC-1 and 200-WA-1 
EPA Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Elyse Frohling 
 

• 200-WA-1 RI/FS and 200-BC-1 Work Plan have been revised to incorporate the RASCAL approach and address 
other EPA work plan requested changes. The final Revision 1 was transmitted and approved 3/7/24.  

• Completed 200-BC-1 modeling per the work plan (Task 4). 
• HFO transmitted DOE/HFO-2025-25, Supplemental Characterization Plan for the 200-BC-1 Operable Unit, Draft 

A to EPA for review on August 26, 2025 (reference 25-SGD-0044). EPA provided comments on November 13, 
2025, and CPCCo is currently working to resolve them. 

Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance 
with the WA-1 RI/FS Work Plan.  

• Due date 06/30/2019, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  

Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance 
with the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

• Due date 12/31/2019, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
 
Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan.  

• Due date 12/31/2021, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
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Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA. 
• Due date 07/31/2023, Status: In Abeyance.
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.

Milestone M-015-91D: Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 200-BC-1 OUs RI/FS 
Work Plan. 

• Due Date:  01/31/2025, Status:  In Abeyance.
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.

Regulatory Agency Comments: None 

200-BP-5 and 200-PO-1
Ecology Lead 

HFO – John Virgin/Kate Cline, CPCCo – Elyse Frohling 

• The Hydrologic Test Plan (ADD 4) Rev. 0 barometric pressure testing was completed July 24, 2025.
• Rev. 0 of the PMP Drilling SAP (DOE/RL-2020-41-ADD6) was added to the administrative record in July.

Drilling and installation of four monitoring wells in the 200-PO-1 OU downgradient from the A-AX Tank Farms
has been completed and initial sampling is planned for November 2025.

• Extraction wells 299-E27-157 in 200-BP-5 near the C Farm and 299-E27-240 near the A-AX Farms in 200-PO-1
have been completed. Operations Acceptance Testing is currently underway at these wells. Following completion
of the operations acceptance testing, single well and multi-well long-term hydrologic testing is planned for
calendar year 2026.

• DOE/RL-2014-31 Sampling and Analysis Plan for the 200-PO-1 Groundwater Operable Unit Draft B regulator
comments were received October 23, 2025, and comment resolution has been initiated. A request for an extension
to the comment resolution period to January 31st was granted by Ecology.

• DOE/RL-2014-33 Sampling and Analysis Plan for the 200-BP-5 Groundwater Operable Unit Rev. 1 Draft A
regulator comment resolution began September 22 and is ongoing. A request for an extension to the comment
resolution period to January 31st was granted by Ecology.

• Groundwater treatment values for the 200-BP-5 OU (B Complex area) are presented in the following table.

Groundwater Treatment for the 200-BP-5 OU (B Complex Area) 

a 

Period 
Volume 
(kgal) 

Nitrate 
(as NO3) 

(kg) 

b 
Technetium-99 

(Ci) 
Uranium 

(kg) 
Sept 2025 6,839 0 5.76E-02 1.66 
Oct 2025 7,016 0 5.73E-02 1.85 
CY 2025 66,217 0 0.625 17.4 
Cumulative 
Since 2015 730,065 209,344 10.4 292 

Contaminant treatment calculated using linear concentration interpolation between extraction well and 
effluent sampling events; as additional concentration data become available, values may be updated. 
a. The B Complex area extraction system for the 200-BP-5 OU began operating in September 2015. 
b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
OU = operable unit

CPCC-2505399

https://pdw.hanford.gov/download/527be221-594f-4ba4-adc1-3f99fc22f690
https://pdw.hanford.gov/download/58dfc32b-5cc6-4df1-9402-4b0a4f5e2c47


Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
September - October 2025 Data 

November 20, 2025 
 

Regulatory Agency Comments: None 
 
 

200-UP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 
 

• Nothing new to report. 
• Groundwater treatment values for the 200-UP-1 OU are presented in the following table. 
 

 
Groundwater Treatment for the 200-UP-1 OU 

a 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

b 

Nitrate  
(as NO3)  

(kg) 

c 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
Uranium  

(kg) 
Sept 2025 11,127 1.54 0.142 0 2.77E-02 0.0228 0.539 
Oct 2025 11,250 1.55 0.127 0 2.77E-02 0.0230 0.523 
CY 2025 105,198 13.3 0.944 0 0.231 0.212 5.91 
Cumulative 
Since 2012 1,316,277 311 50.8 131,547 6.08 4.98 105 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional concentration data 
become available, values may be updated. 
a. For the 200-UP-1 OU, the WMA S-SX extraction system began operating in August 2012, and the U Plant area extraction system began operating in September 
2015. 
b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the extraction wells with 
discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium was treated for all extraction wells. 
c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
IX = ion exchange 
OU = operable unit 

 
Regulatory Agency Comments: None 
 
 

200-ZP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 
 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Submitted the main body of the 200 West Area Pump-and-Treat Facility Operations and Maintenance Plan, 
(DOE/RL-2009-124, Rev. 6) to HFO for review on October 16, 2025. 

• Submitted Sampling and Analysis Plan for the 200 West Area Pump-and-Treat Facility Operations and 
Maintenance Plan (DOE/RL-2009-124, Rev. 6, ADD4) to HFO for review on October 20, 2025. 

• Sampling for total and free cyanide continues at monthly and quarterly frequencies at wells within the ZP-1 OU 
and at the 200 West P&T. Monitoring wells 299-W10-26 and 299-W14-18 continue to be above 200 µg/L federal 
MCL for total cyanide (583 and 1,330 µg/L, respectively in September 2025). 

• The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,634 gpm and 2,690 
gpm for September and October, respectively. 

• Groundwater treatment values for the 200-ZP-1 OU are presented in the following table 

CPCC-2505399
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Groundwater Treatment for the 200-ZP-1 OU 

a 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

b 

Nitrate  
(as NO3)  

(kg) 

c 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
Sept 2025 113,771 154 0.327 0 0.0517 0.900 
Oct 2025 120,054 152 0.288 0 0.0521 1.006 
CY 2025 1,193,490 1,637 2.49 0 0.490 9.93 
Cumulative 
Since 2012 12,423,583 25,397 499 1,841,435 7.03 145 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional 
concentration data become available, values may be updated. 
a. The 200-ZP-1 extraction system began operating in July 2012. 
b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the 
extraction wells with discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium 
was treated for all extraction wells. 
c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
IX = ion exchange 
OU = operable unit 

 
 
Regulatory Agency Comments: None 
 
 

200 West Pump & Treat Facility 
EPA Lead 

HFO –Patrick Brice, CPCCo – Ryan Carter 
 

• Pumping continued at the 200 West P&T with average flow rates of 3,050 gal/min in September 2025 and 3,097 
gal/min in October 2025. Groundwater and perched water treatment values for the 200 West P&T facility are 
presented in the following table. 

• The installation of the third air stripper ancillary equipment continues with the tower install complete. 
• Tc-99 IX Train for the new BP-5/PO-1 extraction wells: The IX trains were installed in 289TA. Pumping from the 

new BP-5/PO-1 extraction wells near the A-AX and C Tank Farms will begin soon. 
 

Groundwater Treatment by the 200 West P&T Facility 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

a 

Nitrate  
(as NO3)  

(kg) 

b 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
Uranium  

(kg) 
Sept 2025 131,764 155 0.526 0 0.142 0.930 7.38 
Oct 2025 138,346 153 0.467 0 0.142 1.037 7.85 
CY 2025 1,365,149 1,650 3.85 0 1.38 10.21 72.9 
Cumulative 
Startup in 2012 14,472,636 25,709 558 2,185,270 23.9 151 938 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional 
concentration data become available, values may be updated. 
a. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the extraction 
wells with discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium was treated for all 
extraction wells. 
b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
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Groundwater Treatment by the 200 West P&T Facility 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

a 

Nitrate  
(as NO3)  

(kg) 

b 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
Uranium  

(kg) 
CY = calendar year 
IX = ion exchange 

 
 

 
 
 
Regulatory Agency Comments: None 
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M-024 Well Installation 
Ecology Lead 

HFO – Kaitlyn Nelson, CPCCo - Jennifer Richart 
 
Target Date M-024-76-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  

• Due date 08/01/2025, Status: Complete 
o Approval of TPA Change Control Form M-24-25-01 on 7/30/25 completed this target date and updated 

the list of monitoring wells planned to be drilled/constructed in CY 2025 for Milestone M-024-76, CY 
2026 for Milestone M-024-77, and CY 2027 for Milestone M-024-78, as well as provides the new list of 
wells for CY 2028 for new Milestone M-024-79. 

Milestone M-024-76: Complete the Construction of All Well Listed for CY25 and Before.  
• Due Date 12/31/2025, Status: On Schedule 

o Eleven of twelve wells including 199-B4-19 (D0146), 199-B4-20 (D0396), 699-13-E5 (D0417), 299-
W12-6 (D0473), 299-W11-116 (D0474), 699-38-46 (D0412), 699-39-45 (D0406), 699-39-46 (D0404), 
299-W11-118 (D0315) 299-W14-35 (D0316), and 699-38-47 (D0687) are complete. 

o One well, 299-W11-117 (D0314) is in progress. 

Milestone M-024-58S, Initiate Discussion of Well Commitments 
• Due date 06/01/2026, Status: On Schedule. 

Target Date M-024-77-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
• Due date 08/01/2026, Status: On Schedule. 

Milestone M-024-77: Complete the Construction of All Well Listed for CY26 and Before.  
• Due Date 12/31/2026, Status: On Schedule 

Milestone M-024-58T, Initiate Discussion of Well Commitments 
• Due date 06/01/2027, Status: On Schedule. 

Target Date M-024-78-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
• Due date 08/01/2027, Status: On Schedule. 

Milestone M-024-78: Complete the Construction of All Well Listed for CY27 and Before.  
• Due Date 12/31/2027, Status: On Schedule 

Regulatory Agency Comments: None 
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Hanford Annual Groundwater Sampling Program Performance 
HFO – Kaitlyn Nelson, CPCCo – C. Arola 

 

 
 

Regulatory Agency Comments: None 
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Groundwater Sample Schedule*

Successfully Completed Sample
Trips

FY 2026 Well and Aquifer Tube Trips
Successfully Collected Samples vs Groundwater Sample Schedule

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the beginning of the 
fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 
M-015-93C Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 
Fiscal Year 2019 

M-015-98 Complete Remedial Investigation of U Plant Related Waste Sites located in 
200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70 Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 
M-015-99 Complete Remedial Investigation of PFP Related Waste Sites located in 200-

WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 
12/31/2019 

In Abeyance 
Fiscal Year 2021 

M-015-112 Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 
Schedule Dates 

11/30/2020 
In Abeyance 

Fiscal Year 2022 
M-015-84 Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 

RI/FS Work Plan 
12/31/2021 

In Abeyance 
Fiscal Year 2023 

M-015-92B Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-92B  

M-015-93B Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 
Requesting Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-93B  

M-015-92C Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside 
WMAs if Requesting Alternative Closure Requirements 

Submit concurrently with  
M-015-92C  

M-015-38B Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-38B  

M-015-91B Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-015-110B Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

Fiscal Year 2024 
M-015-91D Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 

200-BC-1 OUs RI/FS Work Plan 
01/31/2025 

In Abeyance 
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MS# Title Due Date 
M-015-92E Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU 

RFI/CMS/RI/FS Work Plan 
01/31/2025 

In Abeyance 
M-085-84C Complete Infrastructure Upgrades to Support Demolition Preparation of the 

PUREX Complex 
01/31/2025 
In Abeyance 

Fiscal Year 2025 
M-085-86 Submit a Modification to the PUREX RAWP a Schedule for White Powder 

Removal 
3/30/2025 

In Abeyance 
M-085-76 Initiate response actions for the B Plant geographic area 9/30/2025 

In Abeyance 
M-085-84 Initiate response actions for the PUREX Operable Unit 9/30/2025 

In Abeyance 
M-085-84D Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

In Abeyance 
Fiscal Years 2026 and Beyond 

M-015-92F Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-
IS-1 OU RFI/CMS/RI/FS WP 

Due date is 7 days after 
approval of the 200-EA-1 

OU WP, Rev 0 
In Abeyance 

M-024-76 Complete the Construction of All Wells Listed for CY25 and Before 
 

12/31/2025 
On Schedule 

M-024-58S Initiate Discussions of Well Commitments 06/01/2026 
On Schedule 

M-015-110E Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology 
 

02/28/2026 
On Schedule 

M-085-01 Submit change package to establish a date for Major Milestone M-085-00 6/30/2026 
On Schedule 

M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable 
Units 

6/30/2026 
At Risk 

M-024-77-T01 Conclude discussions of well commitments initiated under M-024-58  8/01/2026 
On Schedule 

M-037-31 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 
Schedule for NRDWL and SWL 
 

08/31/2026 
On Schedule 

M-037-32 Submit PMR with Updated Post-Closure Plan, Including Groundwater 
Monitoring Plan for NRDWL and SWL 
 

Due date is 180 days 
after Ecology’s approval 
of the 90% cover design 
submitted in Milestone 

M-037-31 
On Schedule 

M-085-90 Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to 
EPA 

9/30/2026 
At Risk 

M-024-77 Complete the Construction of All Wells Listed for CY26 and Before 12/31/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-024-58T Initiate Discussions of Well Commitments 06/01/2027 
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MS# Title Due Date 
On Schedule 

M-024-78-T01 Conclude discussions of well commitments initiated under M-024-58 8/01/2027 
On Schedule 

M-016-200B Complete U Plant (221 U Facility) barrier construction 9/30/2027 
In Abeyance 

M-024-78 Complete the Construction of All Wells Listed for CY27 and Before 12/31/2027 
On Schedule 

M-024-58U Initiate Discussions of Well Commitments 06/01/2028 
On Schedule 

M-016-87E Submit Annual Evaluation of Results of Enhanced Groundwater Monitoring 
Near the 618-11 Burial Ground 

06/30/2028 
On Schedule 

M-024-79-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2028 
On Schedule 

M-016-89 Submit to EPA the RD/RA Work Plan with Updated Schedule for 
Remediating the 618-11 Burial Ground 

09/30/2028 
On Schedule 

M-024-79 Complete the Construction of All Wells Listed for CY28 and Before 12/31/2028 
On Schedule 

 
Regulatory Agency Comments: None 
 
 

Documents Submitted to the Administrative Record 
 

Document Number Title Clearance 
Date/Signed 

Referencing 
Document Number 

Referencing Document 
Title 

DOE/HFO-2025-25, 
Draft A 

Supplemental Characterization 
Plan for the 200-BC-1 Operable 
Unit 

08/26/2025  None provided. None provided. 

DOE/RL-2020-41-
ADD3, Rev. 0A 

200-BP-5 and 200-PO-1 
Groundwater Operable Unit 
Interim Remedial Action 
Sampling and Analysis Plan 

09/30/2025  None provided. None provided. 

ECF-200E-25-0027 

Groundwater Flow and Migration 
Calculations for the 2024 Annual 
Assessment of the Final Status 
Monitoring Networks for the 200 
East Area Dangerous Waste 
Management Units 

9/15/2025 ECF-HANFORD-
24-0054 

Preparation of the March 
2024 Hanford Site Water 
Table Map 

ECF-200E-25-0030 

Groundwater Elevation Mapping 
for 200 East Area: Quarter 1 
Calendar Year 2025 

7/28/2025 ECF-200E-25-0002 

Groundwater Elevation 
Mapping for 200 East 
Area: Quarter 2 Calendar 
Year 2025 

ECF-200E-25-0080 

Groundwater Elevation Mapping 
for 200 East Area: Quarter 2 
Calendar Year 2025 

10/6/2025 ECF-200E-25-0030 

Groundwater Elevation 
Mapping for 200 East 
Area: Quarter 1 Calendar 
Year 2025 
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Document Number Title Clearance 
Date/Signed 

Referencing 
Document Number 

Referencing Document 
Title 

ECF-200W-25-0007  

200 West Pump and Treat, 
Calculation of Contaminant Mass 
Extraction and Treatments for 
2012-2024 

9/11/2025  DOE/RL-2024-41 
Hanford Site Groundwater 
Monitoring Report for 
2024 

ECF-200W-25-0028 

Groundwater Flow and Migration 
Calculations for the 2024 Annual 
Assessment of the Final Status 
Monitoring Networks for the 200 
West Area Dangerous Waste 
Management Units 

9/25/2025 ECF-200W-24-0045 

Groundwater Elevation 
Mapping for 200 West 
Area: Quarter 1 Calendar 
Year 2024 

ECF-200W-25-0031 

Groundwater Elevation Mapping 
for 200 West Area: Quarter 1 
Calendar Year 2025 

7/9/2025 ECF-200W-25-0003  

Groundwater Elevation 
Mapping for 200 West 
Area: Quarter 4 Calendar 
Year 2024 

ECF-200W-25-0081 

Groundwater Elevation Mapping 
for 200 West Area: Quarter 2 
Calendar Year 2025 

10/8/2025 ECF-200W-25-0031 

Groundwater Elevation 
Mapping for 200 West 
Area: Quarter 1 Calendar 
Year 2025 

ECF-200ZP1-25-
0011 

Calculation of Concentration 
Summary Statistics for 
Monitoring Wells of the 200-ZP-
1 Performance Monitoring Plan 
(PMP) for the Calendar Year 
2024 (CY 2024)  

8/11/2025 DOE/RL-2009-115 

Performance Monitoring 
Plan for the 200-ZP-1 
Groundwater Operable 
Unit Remedial Action 

ECF-200ZP1-25-
0012 

Description of Groundwater 
Calculations to Support 
Performance Assessment for the 
200 West Pump-and-Treat for the 
Calendar Year 2024 (CY 2024) 

9/17/2025 ECF-200ZP1-25-
0013 

Three-Dimensional 
Groundwater Contaminant 
Plume for Carbon 
Tetrachloride in the 200 
West Area for Calendar 
Year 2024  

ECF-200ZP1-25-
0013 

Three-Dimensional Groundwater 
Contaminant Plume for Carbon 
Tetrachloride in the 200 West 
Area for Calendar Year 2024 

8/4/2025  DOE/RL-2024-41 
Hanford Site Groundwater 
Monitoring Report for 
2024 

ECF-200ZP1-25-
0021 

Calculation of Concentration 
Trends, Means, and Confidence 
Limits for the 200-ZP-1 Operable 
Unit Contaminants of Concern 
Before and After 200 West Pump 
and Treat Startup for the Calendar 
Year 2024 (CY 2024) 

 8/5/2025 DOE/RL-2009-115  

Performance Monitoring 
Plan for the 200-ZP-1 
Groundwater Operable 
Unit Remedial Action 

SGW-71786 

200-IA-1 Waste Site UPR-200-
W-112 Data Usability 
Assessment 

8/4/2025  None provided. None provided. 

SGW-71787 

200-IA-1 Waste Site 200-E BP 
Data Usability Assessment 9/16/2025  None provided. None provided. 

SGW-71788  

200-IA-1 Waste Site 200-E-292 
Data Usability Assessment 9/11/2025  None provided. None provided. 
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Document Number Title Clearance 
Date/Signed 

Referencing 
Document Number 

Referencing Document 
Title 

SGW-71817 

200-IA-1 Waste Site 200-W-243 
Data Usability Assessment 7/2/2025  None provided. None provided. 

SGW-71818  

200-IA-1 Waste Site 200-W-99 
Data Usability Assessment 9/15/2025  None provided. None provided. 

SGW-71905  

200-IA-1 Waste Site 200-W-55 
Data Usability Assessment 9/2/2025  None provided. None provided. 

SGW-71906  200-IA-1 Waste Site 200-W-92 
Data Usability Assessment 9/3/2025  None provided. None provided. 

SGW-71949  

200-IA-1 Waste Site 216-S-12 
Data Usability Assessment 9/2/2025  None provided. None provided. 

SGW-71950 

200-IA-1 Waste Site 216-E-115 
DUA 9/3/2025  None provided. None provided. 

SGW-71951 

200-IA-1 Waste Site 216-A-34 
Data Usability Assessment 9/11/2025  None provided. None provided. 

SGW-72115 

200-IA-1 Waste Site 207-U Data 
Usability Assessment 8/4/2025  None provided. None provided. 

TPA-CN-1150 

TPA-CN-1150: Groundwater 
Monitoring Plan for the Horn 
Subarea Rebound Study (100-
HR-3 Operable Unit) 

09/30/2025  None provided. None provided. 

DOE/RL-2020-41-
ADD3, Rev. 0A 

Groundwater Monitoring Plan for 
the Horn Subarea Rebound Study 
(100-HR-3 Operable Unit) 

09/30/2025  None provided. None provided. 

 
Regulatory Agency Comments: None 

 
 

Approved TPA Change Notices 
 

Number Signature 
Date 

Document Title Description of Change 

TPA-CN-1150 09/30/2025 200-BP-5 and 200-PO-1 Groundwater 
Operable Unit Interim Remedial Action 
Sampling and Analysis Plan 

Amended to add monitoring well D0687 
(699-38-47), remove wells D0413 and 
D0401, and adjust location and well type for 
other proposed wells. 

 
Regulatory Agency Comments: None 
 
 
 
 

Monthly Performance Report Assessment 
 

The HFO Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
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https://pdw.hanford.gov/document/AR-37362
https://pdw.hanford.gov/document/AR-37323
https://pdw.hanford.gov/document/AR-37361
https://pdw.hanford.gov/document/AR-37360
https://pdw.hanford.gov/document/AR-37239
https://pdw.hanford.gov/document/AR-37256
https://pdw.hanford.gov/document/AR-37256


Action # Action/Subject Assigned To Owed To Assigned 
Date Original Due Date Adjusted 

Due Date Status

201 EPA requests meeting on status and to discuss path forward on 200-
PW-1/3/6

Kelly Ebert EPA 11/20/2025 01/15/2026

202 Discuss addition of D4 activities and regulatory documents added to 
appropriate OU section of the PMM

Kelly Ebert All 11/20/2025 01/15/2026

OPEN ACTION ITEM TRACKING

 Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Action Items List
November 20, 2025
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