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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

November - December 2025 Data 
Agenda 

January 15, 2026 
 

Milestones and OU Status- November - December 2025 Data 
• Integrated Disposal Facility (IDF) (Manuel Lopez) 
• 200-PW-1/3/6 and 200-CW-5 (Mohammed Gorashi) 
• U Plant Canyon (Richard Miller) 
• Canyon Facilities (Mohammed Gorashi) 
• 200-CB-1 (B Plant) (Naomi Jaschke) 
• 200-CP-1 (PUREX) (Jason Capron) 
• 200-CR-1 (Naomi Jaschke) 
• 200-DV-1 (Deep Vadose Zone) (Kate Cline) 
• 200-EA-1 (Jason Capron/Kate Cline) 
• 200-IS-1 (Jason Capron/Kate Cline) 
• 200-SW-2 (Jason Capron/Kate Cline) 
• 200-SW-1/NRDWL (Manuel Lopez) 
• 200-IA-1 (Patrick Brice) 
• 200-OA-1, Outer Area, 200-CW-1, 200-CW-3 (Manuel Lopez) 
• 200-BC-1 and 200-WA-1 (Jason Capron/Kate Cline) 
• 200-BP-5 and 200-PO-1 (John Virgin) 
• 200-UP-1 (Celia Onishi) 
• 200-ZP-1 (Celia Onishi) 
• 200 West Pump &Treat Facility (Patrick Brice) 
• M-024 Well Installation (Kaitlyn Nelson) 
• Hanford Annual Groundwater Sampling Program Performance  
• Central Plateau Milestone Status 
• Documents for the Administrative Record and Approved TPA Change Notices 

 
Action Items 
 
Closing Comments (all) 
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Tri-Party Agreement (TPA)

200 AREA PROJECT MANAGERS MEETING

Meeting Minutes Approval

200 Area Groundwater and Source Operable Units

January 15, 2026 

SIGNATURES:

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 

and commitments resulting from the meeting will be prepared and signed by all parties as soon as 

possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 

that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 

concurrence with the agreements and commitments resulting from this meeting and do not imply 

agreement with statements made during this meeting.  Attachments to these meeting minutes are 

provided for informational purposes only.

APPROVAL: ____________________________________    DATE: _____________________ 

200 Area Project Manager, HFO

APPROVAL: ____________________________________   DATE: _____________________ 

200 Area Project Manager, HFO

APPROVAL: ____________________________________    DATE: _____________________ 

200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 

200 Area Project Manager, EPA 
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Digitally signed by NAOMI 

JASCHKE

Date: 2026.01.20 09:58:03 -08'00'

KELLY EBERT Digitally signed by KELLY EBERT

Date: 2026.01.26 09:44:06 -08'00'

2026.01.26

12:49:42 -08'00'

Digitally signed by GEOFF SCHRAMM 

Date: 2026.01.28 06:12:01 -08'00'



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

Integrated Disposal Facility – IDF 
Ecology Lead 

HFO – M Lopez, CPCCo – Tim Wintle, Bob Bullock 
 

• Performing proficiency activities since completion. 
• Performing cross-training of workers from ERDF. 
• Working to increase the number of qualified workers at IDF. 
• Working with regulator to make minor modifications to address permit requirements (as built drawing 

incorporation) and operational needs (leachate sampling, etc.) 

Regulatory Agency Comments: None 
 
 

200-PW-1/3/6 and CW-5 
EPA Lead 

HFO – M. Gorashi, CPCCo – Deborah Singleton 
 

• Limited funding is provided to support replanning. 
• Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 
need to be discussed in a timely manner. 

• A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 
 

Regulatory Agency Comments:  None 
 
 

U Plant Canyon 
EPA Lead 

HFO – R. Miller, CPCCo – TBD “Will be updated when information is available”. 
 
Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition.  

• Due Date: 9/30/2024, Status: In Abeyance.  
• Milestone identified to be In Abeyance by Inter-Agency Management Integration Team (IAMIT) Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 
Approach is discontinued. 
 

Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  
• Due Date: 9/30/2027, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Reference EPA letter dated 9/18/2024, “Deadline in 221-U Facility ROD for TRUW Shipment” regarding the D10 
Container that was removed from the 221-U Facility (U Plant Canyon) in 2012 and is currently stored in the CWC 
awaiting shipment to WIPP.  

• EPA letter states, within 180 days, by March 17, 2025, negotiate revised due dates for the two existing 221-U 
Facility interim milestones (M-016-200A and M-016-200B) and new 2 interim milestones for disposal of the RH 
TRUW and development of a draft Remedial Action Completion Report (RACR) for EPA review once the 
remedy has been fully constructed according to the ROD and RD/RA Work Plan. 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

• U Plant Canyon scope was negotiated under the Agreement in Principle (AIP) to negotiate the M-015, M-016, M-
085 major and interim milestones. 

 
Regulatory Agency Comments: EPA – Requesting discussion on interim milestones for U Plant scope. 
 
 

Canyon Facilities 
EPA/Ecology Lead 

HFO – M. Gorashi, CPCCo –Deborah Singleton 
 
Surveillance & Maintenance Activities: 

• Drafted work packages to support upcoming filter changes at B Plant and REDOX. 
• Completed HEPA filter changeout at PUREX. 

Completed roof/structure inspections of ancillary buildings around REDOX. 
 
B Plant:  
 
Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

• Due date: 9/30/2025, Status: In Abeyance. 
 
REDOX:  
 

• Nothing new to report. 

 
PUREX:  
 
Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  

• Due date: 9/30/2025, Status: In Abeyance. 
 
Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex.  

• Due date: 1/31/2025, Status: In Abeyance. 
 
Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 

• Due date: 9/30/2025, Status: In Abeyance. 
 
Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

• Due date: 3/30/2025, Status: In Abeyance. 
 

Regulatory Agency Comments:  None 
 
 

200-CB-1 (B Plant) 
Ecology Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 
 

• Nothing new to report. No FY26 work planned. 
 

Milestone M-085-70:  Submit to Ecology a RI/FS Work Plan for 200-CB-1. 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

• Due date: 09/30/2019; Status:  In Abeyance.   
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B 
Canyon Facility.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2034; 
Status:  On Schedule.   

 
Regulatory Agency Comments: None 
 
 

200-CP-1 (PUREX) 
Ecology Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 
 

• The RI/FS Work Plan is being prepared for final Rev, 0 pending update for Chapter 6 “Project Schedule”.  

Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  
• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034; 

Status:  On Schedule. 
 

Regulatory Agency Comments: None 
 
 

200-CR-1 (REDOX) 
EPA Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 
 

• Nothing new to report.  
 

Milestone M-085-90:  Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA 
• Due date: 09/30/2026; Status:  At Risk. 

 
Regulatory Agency Comments: EPA does not consider this at risk until formal notification has been received as 
part of the comprehensive cleanup negotiations. 
 
 

200-DV-1 
Ecology Lead 

HFO – Kate Cline, CPCCo – Ryan Carter 
 

• Report review is ongoing of different technologies for deployment in the vadose zone, perched water, or as a 
permeable reactive barrier at the water table below 200-DV-1 OU. 

 
Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed 
Corrective Action Decision for the 200-DV-1 OU to Ecology. 

• Due date: 09/30/2023, Status: In Abeyance.  
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 
an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 
Milestone M-015-110E: Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology 

• Due date: 02/28/2026, Status: On Schedule. 
 
• Perched water treatment values for the 200-DV-1 OU are presented in the following table. 
 
 

Perched Water Treatment for the 200-DV-1 OU 

a 

Period 
Volume  
(kgal) 

Chromium  
(kg) 

b 

Nitrate  
(as NO3)  

(kg) 

c 
Technetium-99  

(Ci) 
Uranium  

(kg) 
Nov 2025 27.5 0.00261 0 2.34E-03 4.24 
Dec 2025 26.8 0.00020 0 2.16E-03 4.08 
CY 2025 299.0 0.0181 0 0.0410 55.8 
Cumulative 
Since 2017 

a 2,767 0.346 2,945 0.388 544 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling 
events; as additional concentration data become available, values may be updated. 
a. The 200-DV-1 extraction system was connected to the 200 West P&T system in February 2017. Prior to connection to 
the 200 West P&T system, the 200-DV-1 extraction system operated from August 2011 through December 2016, 
extracting 1.364 million L (0.360 million gal) of perched water with 778 kg of nitrate, 2.47 g (0.0420 Ci) of tehnetium-99, 
and 79.7 kg of uranium, which are not included with the above totals (Table 5-9 in DOE/RL-2016-69, Calendar Year 
2016 Annual Summary Report for the 200-ZP-1 and 200-UP-1 Operable Unit Pump-and-Treat Operations). 
b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the 
IX resins for the extraction wells with discharge processed through the radiological treatment building. Prior to suspension 
of biological treatment, chromium was treated for all extraction wells. 
c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
IX = ion exchange 
OU = operable unit 

 
Regulatory Agency Comments: None 
 
 

200-EA-1 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Elyse Frohling 
 

• 200-EA-1 RI/FS Work Plan, Draft B was submitted to Ecology on June 11, 2024, for review (reference letter 24-
SGD-0029). HFO and Ecology are working through comment resolution and anticipating completion by January 30, 
2026 (reference 25-NWP-217). 
 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for 
the 200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

• Due date: 11/30/2022, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to an 

enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative 
Closure Requirements 

• Due date: Submit concurrently with M-015-92B (currently In Abeyance). 
 

Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034. 
• Status:  On Schedule. 

 
Milestone M-015-92E: Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU RFI/CMS/RI/FS Work 
Plan. 

• Due Date:  1/31/2025, Status:  In Abeyance.  
 

Regulatory Agency Comments: None 
 
 

200-IS-1 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Craig Arola 
 

• Nothing new to report. No FY26 work planned. 
 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, 
including a schedule of completion dates for major tasks and deliverables. 

• Due date: 11/30/2020, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
 
Milestone M-015-92F: Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-IS-1 OU 
RFI/CMS/RI/FS WP. 

• Due date: 7 days after approval of the 200-EA-1 OU Work Plan, Rev. 0, Status: In Abeyance.  

Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan 
for the 200-IS-1 OU to Ecology. 

• Due date: 3/31/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-92C (currently In Abeyance) 
 
Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components 
outside the WMAs.  

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 
Status:  On Schedule. 

 
Regulatory Agency Comments: None 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

200-SW-2 
Ecology Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Craig Arola 
 

• Nothing new to report. No FY26 work planned. 
 
Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

• Due date: 09/30/2018, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

• Due date: 01/31/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 
 
Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 
Requirements. 

• Due date: Submit concurrently with M-015-93B (currently In Abeyance). 
 
Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-
303-830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034. 
Status:  On Schedule. 

 
Milestone M-037-30:  Submit a Class 3 DWP with 90% Design and Proposed Closure Schedule for LLBG Trenches 31 
and 34 

• Due Date:  9/30/2033, Status: On Schedule.   
 
Target Date M-037-30-T01:  Submit a Class 3 DWP with Post-Closure Schedule for LLBG Trenches 31 and 34 

• Due Date:  180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-037-30. Status:  
On Schedule.   

 
Target Date M-037-30-T02:  Submit a Construction Quality Assurance Plan as Class 3 DWP for LLBG Trenches 31 and 
34 

• Due Date:  9/30/2033. Status:  On Schedule.   
 
Regulatory Agency Comments: None 
 
 

200-SW-1/NRDWL 
Ecology Lead 

HFO – M. Lopez, CPCCo – Bob Bullock 
 

• Nothing new to report. 

Milestone M-037-31: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule for 
NRDWL and SWL.  
• Due date: 08/31/2026, Status: On Schedule. 
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Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

• On October 31, 2025, approved CCF M-16-25-01 deleted Milestone M-016-210 and approved CCF M-37-25-01 
reassigned Milestone M-016-210 to Milestone M-037-31. 

Milestone M-037-32: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring Plan for 
NRDWL and SWL.  
• Due date – 180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-037-31; Status:  

On Schedule. 
• On October 31, 2025, approved CCF M-16-25-01 deleted Milestone M-016-211 and approved CCF M-37-25-01 

reassigned Milestone M-016-211 to Milestone M-037-32. 
 
Regulatory Agency Comments: None 
 
 

200-IA-1 
EPA and Ecology Joint Lead 

HFO – Patrick Brice, CPCCo – Craig Arola 
 

• Draft development of the 200-IA-1 OU Focused Feasibility Study and Proposed Plan for Remediation of the 200-
IA-1 Operable Unit are in process. 

Regulatory Agency Comments: None 
 
 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

HFO – M. Lopez, CPCCo – Travis Creach 
 

• Nothing new to report. No FY26 work planned. 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  
• Due date: 07/31/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements. 
• Due Date: Submit concurrently with M-015-38B (currently In Abeyance). 

Milestone M-037-23: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-
830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

• Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034; 
Status:  On Schedule. 
 

Regulatory Agency Comments:  Ecology asking about doing a cost of removing railroad lines for future use.  
 
 

200-BC-1 and 200-WA-1 
EPA Lead 

HFO – Jason Capron/Kate Cline, CPCCo – Elyse Frohling 
 

• EPA provided comments on DOE/HFO-2025-25, Supplemental Characterization Plan for the 200-BC-1 Operable 
Unit, Draft A on November 13, 2025; HFO is preparing responses. 
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Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance 
with the WA-1 RI/FS Work Plan.  

• Due date 06/30/2019, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
 

Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance 
with the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

• Due date 12/31/2019, Status: In Abeyance.  
• Milestone identified to be In Abeyance by  IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
 

Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan.  
• Due date 12/31/2021, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
•  

Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  
• Due date 07/31/2023, Status: In Abeyance.  
• Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
 

Milestone M-015-91D: Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 200-BC-1 OUs RI/FS 
Work Plan. 

• Due Date:  01/31/2025, Status:  In Abeyance.  
• On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.  
 
Regulatory Agency Comments: None 
 
 

200-BP-5 and 200-PO-1 
Ecology Lead 

HFO – John Virgin/Kate Cline, CPCCo – Elyse Frohling 
 

• Drilling and installation of four monitoring wells in the 200-PO-1 OU downgradient from the A-AX Tank Farms 
has been completed and initial sampling was completed for November 2025. 

• Extraction wells 299-E27-157 in 200-BP-5 near the C Farm and 299-E27-240 near the A-AX Farms in 200-PO-1 
have been completed. Operations Acceptance Testing was completed on December 7, 2025. Single well hydraulic 
testing was initiated following completion of the operations acceptance testing. Additional single well and multi-
well long-term hydrologic testing is planned for calendar year 2026. 

• DOE/RL-2014-31 Sampling and Analysis Plan for the 200-PO-1 Groundwater Operable Unit Draft B regulator 
comments were received October 23, 2025, and comment resolution has been initiated. A request for an extension 
to the comment resolution period to January 31st was granted by Ecology. 

• DOE/RL-2014-33 Sampling and Analysis Plan for the 200-BP-5 Groundwater Operable Unit Rev. 1 Draft A 
regulator comment resolution began September 22 and is ongoing. A request for an extension to the comment 
resolution period to January 31st was granted by Ecology. 
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• Groundwater treatment values for the B Complex area (in the 200-BP-5 OU) and the A-AX and C Farm area (in 
the 200-BP-5 and 200-PO-1 OUs) are presented in the following tables.   

 
Groundwater Treatment for the B Complex Area 

a 

Period 
Volume  
(kgal) 

Nitrate  
(as NO3)  

(kg) 

b 
Technetium-99  

(Ci) 
Uranium  

(kg) 
Nov 2025 7,058 0 6.13E-02 1.78 
Dec 2025 5,876 0 5.20E-02 1.40 
CY 2025 79,145 0 0.738 20.8 
Cumulative 
Since 2015 742,991 209,464 10.5 296 

Contaminant treatment calculated using linear concentration interpolation between extraction well 
and effluent sampling events; as additional concentration data become available, values may be 
updated. 
a. The B Complex area extraction system for the 200-BP-5 OU began operating in September 2015. 
b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is 
treated. 
CY = calendar year 
OU = operable unit 

 
Groundwater Treatment for the A-AX and C Tank Farm Area 

a 

Period 
Volume  
(kgal) 

Technetium-99  
(Ci) 

Uranium 

b 
(kg) 

 

Nov 2025 5,924 4.22E-02 1.44E-04  

Dec 2025 4,351 3.01E-02 1.64E-03  

CY 2025 10,307 0.072 1.78E-03  

Cumulative 
Since 2025 10,307 0.1 1.78E-03  

Contaminant treatment calculated using linear concentration interpolation between extraction well 
and effluent sampling events; as additional concentration data become available, values may be 
updated. 
a. The A-AX and C Tank Farm area extraction system began operating on October 28, 2025. 
b. While uranium is not a COC for the A-AX and C Farm area, the uranium treatment values are 
included because some discharge from the extraction wells has been diverted to the uranium 
treatment system. 
COC = contaminant of concern 
CY = calendar year 
OU = operable unit 

 
Regulatory Agency Comments: None 
 
 

200-UP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 
 

• Nothing new to report. 
• Groundwater treatment values for the 200-UP-1 OU are presented in the following table. 
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Groundwater Treatment for the 200-UP-1 OU 

a 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

b 

Nitrate  
(as NO3)  

(kg) 

c 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
Uranium  

(kg) 
Nov 2025 11,033 1.46 0.140 0 2.72E-02 0.0208 0.553 
Dec 2025 11,349 1.47 0.012 0 2.78E-02 0.0214 0.570 
CY 2025 127,580 16.2 0.998 0 0.286 0.248 7.10 
Cumulative 
Since 2012 1,338,659 314 51.3 131,604 6.13 5.02 106 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional concentration data 
become available, values may be updated. 
a. For the 200-UP-1 OU, the WMA S-SX extraction system began operating in August 2012, and the U Plant area extraction system began operating in September 
2015. 
b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the extraction wells with 
discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium was treated for all extraction wells. 
c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
IX = ion exchange 
OU = operable unit 

 
 
Regulatory Agency Comments: None 
 
 

200-ZP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 
 

• Submitted ADD1 (Compliance Matrix) of the 200 West Area Pump-and-Treat Facility Operations and 
Maintenance Plan, (DOE/RL-2009-124, Rev. 6) to EPA for review on November 17, 2025. 

• Submitted ADD2 (Waste Management Plan) of the 200 West Area Pump-and-Treat Facility Operations and 
Maintenance Plan (DOE/RL-2009-124, Rev. 6, ADD4) to EPA for review on November 17, 2025. 

• Submitted ADD5 (Feed Stream Acceptance Criteria) of the 200 West Area Pump-and-Treat Facility Operations 
and Maintenance Plan, (DOE/RL-2009-124, Rev. 6) to EPA for review on November 17, 2025. 

• Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 
evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

• Quarterly sampling for total and free cyanide continues at wells within the ZP-1 OU and at the 200 West P&T. 
Monitoring wells 299-W10-26 and 299-W14-18 which historically have been above 200 µg/L federal MCL for 
total cyanide have both gone dry and can no longer be sampled. 

• The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,766 gpm and 2,687 
gpm for November and December, respectively. 

• Groundwater treatment values for the 200-ZP-1 OU are presented in the following table: 
 
 

Groundwater Treatment for the 200-ZP-1 OU 

a 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

b 

Nitrate  
(as NO3)  

(kg) 

c 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
Nov 2025 119,505 151 0.345 0 5.07E-02 1.000 
Dec 2025 119,948 152 0.029 0 5.19E-02 0.992 
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Groundwater Treatment for the 200-ZP-1 OU 

a 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

b 

Nitrate  
(as NO3)  

(kg) 

c 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
CY 2025 1,432,943 1,940 2.66 0 0.592 12.2 
Cumulative 
Since 2012 12,663,036 25,699 502 1,842,142 7.13 148 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional 
concentration data become available, values may be updated. 
a. The 200-ZP-1 extraction system began operating in July 2012. 
b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the 
extraction wells with discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium 
was treated for all extraction wells. 
c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
IX = ion exchange 
OU = operable unit 

 
Regulatory Agency Comments: None 
 
 

200 West Pump & Treat Facility 
EPA Lead 

HFO –Patrick Brice, CPCCo – Ryan Carter 
 

• Pumping continued at the 200 West P&T with average flow rates of 3,323 gal/min in November 2025 and 3,171 
gal/min in December 2025. Groundwater and perched water treatment values for the 200 West P&T facility are 
presented in the following table. 

• The installation of the third air stripper ancillary equipment and the tower installation are complete. 
• Tc-99 IX Train for the new BP-5/PO-1 extraction wells: The IX trains were installed in 289TA. Pumping from the 

new BP-5/PO-1 extraction wells near the A-AX and C Tank Farms began on October 28, 2025. 
 
 
Groundwater and Perched Water Treatment by the 200 West P&T Facility 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg) 

a 

Nitrate  
(as NO3)  

(kg) 

b 
Technetium-99  

(Ci) 
Trichloroethene 

(kg) 
Uranium  

(kg) 
Nov 2025 143,547 152 0.550 0 0.184 1.03 6.58 
Dec 2025 141,551 153 0.046 0 0.164 1.02 6.05 
CY 2025 1,650,274 1,956 4.13 0 1.73 12.5 83.8 
Cumulative 
Since 2012 14,757,760 26,015 561 2,186,154 24.2 153 946 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional concentration 
data become available, values may be updated. 
a. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the extraction wells with 
discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium was treated for all extraction wells. 
b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 
IX = ion exchange 
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Regulatory Agency Comments: None 
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M-024 Well Installation 
Ecology Lead 

HFO – Kaitlyn Nelson, CPCCo - Jennifer Richart 
 
Milestone M-024-76: Complete the Construction of All Well Listed for CY25 and Before.  

• Due Date 12/31/2025, Status: Complete 12/15/2025 
o On 12/22/2025, HFO notified Ecology and EPA via email that this milestone was completed on 

12/15/2025.  HFO is in the process of sending formal correspondence to Ecology and EPA to document 
milestone completion. 

o Twelve of twelve wells complete, which includes 199-B4-19 (D0146), 199-B4-20 (D0396), 699-13-E5 
(D0417), 299-W12-6 (D0473), 299-W11-116 (D0474), 699-38-46 (D0412), 699-39-45 (D0406), 699-39-
46 (D0404), 299-W11-118 (D0315) 299-W14-35 (D0316), 699-38-47 (D0687), and 299-W11-117 
(D0314). 

Milestone M-024-58S, Initiate Discussion of Well Commitments 
• Due date 06/01/2026, Status: On Schedule. 

Target Date M-024-77-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
• Due date 08/01/2026, Status: On Schedule. 

Milestone M-024-77: Complete the Construction of All Well Listed for CY26 and Before.  
• Due Date 12/31/2026, Status: On Schedule 

Milestone M-024-58T, Initiate Discussion of Well Commitments 
• Due date 06/01/2027, Status: On Schedule. 

Target Date M-024-78-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  
• Due date 08/01/2027, Status: On Schedule. 

Milestone M-024-78: Complete the Construction of All Well Listed for CY27 and Before.  
• Due Date 12/31/2027, Status: On Schedule 

Regulatory Agency Comments: None 
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Hanford Annual Groundwater Sampling Program Performance 
HFO – Kaitlyn Nelson, CPCCo – C. Arola 

 
 

 
 

Regulatory Agency Comments: None 
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Groundwater Sample Schedule*

Successfully Completed Sample Trips

FY 2026 Well and Aquifer Tube Trips
Successfully Collected Samples vs Groundwater Sample Schedule

*The groundwater schedule is a living number of planned sample events. It represents sampling events from the beginning of the 
fiscal year as altered by approved sample cancellations and SAP revisions/TPA change notices. 
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Central Plateau Milestone Status 
MS# Title Due Date 

Fiscal Year 2018 
M-015-93C* Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 
Fiscal Year 2019 

M-015-98* Complete Remedial Investigation of U Plant Related Waste Sites located in 
200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 
In Abeyance 

M-085-70* Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 
In Abeyance 

Fiscal Year 2020 
M-015-99* Complete Remedial Investigation of PFP Related Waste Sites located in 200-

WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 
12/31/2019 

In Abeyance 
Fiscal Year 2021 

M-015-112* Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 
Schedule Dates 

11/30/2020 
In Abeyance 

Fiscal Year 2022 
M-015-84* Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 

RI/FS Work Plan 
12/31/2021 

In Abeyance 
Fiscal Year 2023 

M-015-92B* Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 
In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-92B  

M-015-93B* Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU 1/31/2023 
In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 
Requesting Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-93B  

M-015-92C* Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 
In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside 
WMAs if Requesting Alternative Closure Requirements 

Submit concurrently with  
M-015-92C  

M-015-38B* Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 
In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting 
Use of Alternative Closure Requirements 

Submit concurrently with  
M-015-38B  

M-015-91B* Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  
In Abeyance 

M-015-110B* Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 
In Abeyance 

Fiscal Year 2024 
M-015-91D* Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 

200-BC-1 OUs RI/FS Work Plan 
01/31/2025 

In Abeyance 
M-015-92E* Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU 

RFI/CMS/RI/FS Work Plan 
01/31/2025 

In Abeyance 

CPCC-2600150



Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

MS# Title Due Date 
M-085-84C* Complete Infrastructure Upgrades to Support Demolition Preparation of the 

PUREX Complex 
01/31/2025 
In Abeyance 

Fiscal Year 2025 
M-085-86* Submit a Modification to the PUREX RAWP a Schedule for White Powder 

Removal 
3/30/2025 

In Abeyance 
M-085-76* Initiate response actions for the B Plant geographic area 9/30/2025 

In Abeyance 
M-085-84* Initiate response actions for the PUREX Operable Unit 9/30/2025 

In Abeyance 
M-085-84D* Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

In Abeyance 
Fiscal Years 2026 and Beyond 

M-015-92F* Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-
IS-1 OU RFI/CMS/RI/FS WP 

Due date is 7 days after 
approval of the 200-EA-1 

OU WP, Rev 0 
In Abeyance 

M-024-76 Complete the Construction of All Wells Listed for CY25 and Before 
 

12/31/2025 
Complete 12/15/2025 

M-024-58S Initiate Discussions of Well Commitments 06/01/2026 
On Schedule 

M-015-110E Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology 
 

02/28/2026 
On Schedule 

M-085-01 Submit change package to establish a date for Major Milestone M-085-00 6/30/2026 
On Schedule 

M-015-00 Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable 
Units 

6/30/2026 
At Risk 

M-024-77-T01 Conclude discussions of well commitments initiated under M-024-58  8/01/2026 
On Schedule 

M-037-31 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 
Schedule for NRDWL and SWL 
 

08/31/2026 
On Schedule 

M-037-32 Submit PMR with Updated Post-Closure Plan, Including Groundwater 
Monitoring Plan for NRDWL and SWL 
 

Due date is 180 days 
after Ecology’s approval 
of the 90% cover design 
submitted in Milestone 

M-037-31 
On Schedule 

M-085-90* Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to 
EPA 

9/30/2026 
At Risk 

M-024-77 Complete the Construction of All Wells Listed for CY26 and Before 12/31/2026 
On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 
On Schedule 

M-024-58T Initiate Discussions of Well Commitments 06/01/2027 
On Schedule 

M-024-78-T01 Conclude discussions of well commitments initiated under M-024-58 8/01/2027 
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MS# Title Due Date 
On Schedule 

M-016-200B* Complete U Plant (221 U Facility) barrier construction 9/30/2027 
In Abeyance 

M-024-78 Complete the Construction of All Wells Listed for CY27 and Before 12/31/2027 
On Schedule 

M-024-58U Initiate Discussions of Well Commitments 06/01/2028 
On Schedule 

M-016-87E Submit Annual Evaluation of Results of Enhanced Groundwater Monitoring 
Near the 618-11 Burial Ground 

06/30/2028 
On Schedule 

M-024-79-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2028 
On Schedule 

M-016-89 Submit to EPA the RD/RA Work Plan with Updated Schedule for 
Remediating the 618-11 Burial Ground 

09/30/2028 
On Schedule 

M-024-79 Complete the Construction of All Wells Listed for CY28 and Before 12/31/2028 
On Schedule 

* On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-015-00, M-016-00, and M-085-
00 and interim milestones, placing this milestone in abeyance. On December 10, 2025, the Parties initiated a 60-day public comment period with 
a Tentative Agreement, which runs from December 10, 2025, through February 8, 2026. 

 
 
Regulatory Agency Comments: None 
 
 

Documents Submitted to the Administrative Record 
 

Document Number Title 
Clearance 

Date/Signed 

Referencing 
Document 
Number Referencing Document Title 

BHI-00079, Rev. 0 Groundwater Protection 
Plan for the Environmental 
Restoration Disposal 
Facility 

01/26/1996 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

BHI-01382, Rev. 0 Groundwater Monitoring and Sampling 
at the Environmental 
Restoration Disposal Facility, Calendar 
Year 1996 Through 1999 

7/17/2000 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

BHI-01641, Rev. 0 Groundwater Monitoring and Sampling 
at the Environmental Restoration 
Disposal Facility, Calendar Year 2001 

6/27/2002 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

BHI-01777, Rev. 0 Groundwater and Leachate Monitoring 
and Sampling at the Environmental 
Restoration Disposal Facility, Calendar 
Year 2004 

8/1/2005 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 
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Document Number Title 
Clearance 

Date/Signed 

Referencing 
Document 
Number Referencing Document Title 

DOE/RL-2003-31, 
Rev. 0 

Study of Vadose Zone Monitoring at 
the Hanford Site, Task 1, Use In New 
Cells at the Environmental Restoration 
Disposal Facility 

5/22/2003 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

ECF-200BP5-25-
0063, Rev. 0 

Calculation of Temporal Trends and 
Confidence Limits for Chromium and 
Cyanide in Groundwater at Waste 
Management Area B-BX-BY through 
Calendar Year 2024 

10/29/2025 N/A N/A 

ECF-200BP5-25-
0064, Rev. 0 

Calculation of Temporal Trends and 
Confidence Limits for Chromium and 
Cyanide in Groundwater at Waste 
Management Area C through Calendar 
Year 2024 

10/27/2025 N/A N/A 

ECF-200UP1-25-
0065, Rev. 0 

Calculation of Temporal Trends and 
Confidence Limits for Chromium and 
Cyanide in Groundwater at Waste 
Management Area S-SX through 
Calendar Year 2024 

10/27/2025 N/A N/A 

ECF-200UP1-25-
0068, Rev. 0 

Calculation of Temporal Trends and 
Confidence Limits for Chromium and 
Cyanide in Groundwater at Waste 
Management Area U through Calendar 
Year 2024 

10/23/2025 N/A N/A 

ECF-200ZP1-25-
0066, Rev. 0 

Calculation of Temporal Trends and 
Confidence Limits for Chromium and 
Cyanide in Groundwater at Waste 
Management Area T through Calendar 
Year 2024 

10/27/2025 N/A N/A 

ECF-200ZP1-25-
0071, Rev. 0 

Calculation of Temporal Trends and 
Confidence Limits for Chromium and 
Cyanide in Groundwater at Waste 
Management Area TX-TY through 
Calendar Year 2024 

10/22/2025 N/A N/A 

ECF-HANFORD-
25-0069, Rev. 0 

Calculation of Upper Prediction Limits 
(UPLs) for Monitoring Well 299-E24-
18 in the Integrated Disposal Facility 
(IDF)  

10/30/2025 N/A N/A 
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Document Number Title 
Clearance 

Date/Signed 

Referencing 
Document 
Number Referencing Document Title 

ECF-HANFORD-
25-0070, Rev. 0 

Calculation of Upper Prediction Limits 
(UPLs) for Selected Monitoring Wells 
at Waste Management Area (WMA) 
B-BX-BY, WMA TX-TY, and Low-
Level Burial Grounds WMA-3 (LLBG 
WMA-3) 

10/30/2025 N/A N/A 

ERDF-00091, Rev. 
0 

Environmental Restoration Disposal 
Facility Lysimeter Monitoring and 
Sampling Plan 

1/9/2020 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

HWS-5638, Rev. 0 Specifications for Disposal Facility for 
Failed Equipment Project CA-513-A 

4/26/1955 N/A N/A 

SGW-71023, Rev. 0 Borehole Summary Report for the 
Installation of Extraction Well 299-
E25-240 (D0119) in the 200-PO-1 
Groundwater Operable Unit, FY24 

1/14/2025 ECF-200BP5-
25-0009, Rev. 0 

Analysis of Hydrologic Tests 
Conducted at Extraction Wells 
299-E27-157 and 299-E25-240 
During Drilling 

SGW-71785, Rev. 0 200-IA-1 Waste Site  
UPR-200-W-111 

11/12/2025 N/A N/A 

SGW-72404, Rev. 0 Borehole Summary Report for the 
Installation of Monitoring Well 699-39-
45 (D0406) in the 
200-PO-1 OU, FY25 

10/16/2025 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

WCH-536, Rev. 0 Groundwater, Leachate, and Lysimeter 
Monitoring and Sampling at the ERDF, 
CY 2011 

6/28/2012 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

WCH-564, Rev. 0 Groundwater, Leachate, and Lysimeter 
Monitoring and Sampling at the ERDF, 
CY 2012 

9/5/2013 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

WCH-590, Rev. 0 Groundwater, Leachate, and Lysimeter 
Monitoring and Sampling at the 
Environmental Restoration Disposal 
Facility, Calendar Year 2013 

8/27/2014 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

WCH-613, Rev. 0 Groundwater, Leachate, and Lysimeter 
Monitoring and Sampling at the 
Environmental Restoration Disposal 
Facility, Calendar Year 2014 

5/20/2015 ERDF-00202 Groundwater, Leachate, and 
Lysimeter Monitoring and 
Sampling at the Environmental 
Restoration Disposal Facility, 
Calendar Year 2024 

 
Regulatory Agency Comments: None 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 
November - December 2025 Data 

January 15, 2026 
 

Approved TPA Change Notices 
 

Number Signature 
Date 

Document Title Description of Change 

TPA-CN-0978 11/17/2025 Waste Management Plan/Waste Control 
Plan for the 200-BP-5 and 200-PO-1 
Groundwater Operable Units 

Adds monitoring wells 299-E17-59, 299-
E25-256, 299-E34-17, and 699-43-45B to 
Appendix B. 

 
Regulatory Agency Comments: None 
 
 
 
 

Monthly Performance Report Assessment 
 

The HFO Project Managers have identified no outstanding issues with the preceding month’s Environmental 
Performance Report for this scope. 
 

CPCC-2600150



Action # Action/Subject Assigned To Owed To Assigned 
Date Original Due Date Adjusted 

Due Date Status

201 EPA requests meeting on status and to discuss path forward on 200-
PW-1/3/6

DOE EPA 11/20/2025 01/15/2026 Closed. Meeting has been scheduled.

202 Discuss addition of D4 activities and regulatory documents added to 
appropriate OU section of the PMM. New content will begin in March 
UMM/PMM.

DOE All 11/20/2025 01/15/2026 03/19/2026

OPEN ACTION ITEM TRACKING

 Tri-Party Agreement (TPA)
200 AREA PROJECT MANAGERS MEETING

Action Items List
January 15, 2026
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