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1.0 WELCOME AND LOGISTICS/FORMAT 

The Tri-Party Agreement (TPA) Milestone M-035-09 Project Manager Meeting (PMM) has been 
scheduled monthly on the last Wednesday of each month and are held between the U.S. Department of 
Energy, Hanford Field Office (DOE), Washington State Department of Ecology (Ecology), and the U.S. 
Environmental Protection Agency (EPA).  

This meeting was held remotely via video and telecom, utilizing the Microsoft Office Teams software, a 
communication and collaboration platform.  

The EPA Project Manager (PM) was unable to attend this meeting. Kaylin Burnett has been 
delegated as the Acting PM for DOE.  

The agenda for this meeting is provided in Attachment 1. 

2.0 STATUS/APPROVAL OF THE PREVIOUS PMM MINUTES 

HMIS noted the last PMM was held on December 17, 2025, and the approved meeting minutes were 
approved on January 12, 2026, and submitted to the Hanford Administrative Record (AR).  

3.0 STATUS OF TPA M-035 MILESTONES 

HMIS noted TPA Milestones M-035-11 and M-035-14 were completed on December 17, 2025 
(reference DOE letter 25-AMRP-0033). 

4.0 STATUS OF PREVIOUS AGREEMENTS AND COMMITMENTS 

HMIS noted work is in progress on the Gable Mountain Supplemental Environmental Project.  The 
Parties agreed to quarterly updates being provided for A-023-04, Gable Mountain Project, and the 
next update will be provided during the March 25, 2026 PMM. 

5.0 STATUS OF ACTIONS   

5.1 Action 2023.10-02, Discuss and Establish M-035 Technical Approach/Pilot Project Status 
Meetings with Ecology 

During the November 29, 2023 PMM, DOE stated that a letter of direction from the DOE Contracting 
Office was submitted to HMIS last week and the letter of direction allows HMIS to start work on the 
technical approach. DOE suggested meeting with HMIS to establish a schedule for the deliverable and 
then once that schedule is built, then schedule a meeting with Ecology to start the discussions on the 
details of the technical approach and file structure of the repository. Ecology acknowledged this was a 
good plan. 
 
At the January 31, 2024 PMM, DOE stated that a team consisting of DOE and One Hanford contractors 
had met a few times to develop a draft file structure in the Integrated Document Management System 
(IDMS) and believes the draft file structure would be ready to share with Ecology in approximately two 
weeks. DOE shared that they plan to schedule a meeting with Ecology to review the file structure and 
get Ecology’s feedback. DOE noted that they hope to demonstrate the draft file structure in IDMS real-
time with Ecology towards the end of February or early March 2024. Ecology acknowledged this was a 

https://pdw.hanford.gov/download/v2/AR-38765
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good plan and referenced an email Ecology received from DOE which described the general idea of the 
file structure and that it made sense. DOE added that the team was utilizing the Permit as the basis for 
the file structure and could incorporate compliance schedules to help build and map it. Ecology agreed 
that seemed like a logical way to build it. 
 
At the February 28, 2024 PMM, DOE noted there is a file structure in place with search capability and 
was looking forward to sharing progress with Ecology. DOE added that one of the items that came up 
during the dry run is addressing areas in the repository that are going to have substantially larger 
volumes of records, like inspections and groundwater data, and DOE noted that any discussion or 
feedback from Ecology would be appreciated. Ecology stated they were looking forward to the demo 
and that some key staff are not available on March 6 for the demo but did get alternates that plan to 
attend. The alternates would take the information back and Ecology would make sure DOE received any 
questions or feedback and may request an additional demo, if needed. DOE offered Ecology the 
opportunity to see the demo in-person and noted that a hybrid or online option is also available for the 
meeting. Ecology responded by saying some staff would prefer the demo in-person and others may 
prefer to attend the meeting online (via Microsoft Teams). 
 
At the March 27, 2024 PMM, HMIS noted that DOE provided a live demonstration of the IDMS 
repository to Ecology on March 6, 2024 and then followed up by providing screenshots of the IDMS 
filing plan and search functionality to Ecology on March 7, 2024. HMIS asked Ecology if Ecology had 
any comments resulting from the demonstration of the IDMS repository. Ecology responded by saying 
the information was passed on to their staff and Ecology would provide any comments received back to 
DOE. 

At the April 24, 2024 PMM, the Ecology PM noted that he was communicating via email with DOE on 
the M-035 Technical Approach/Pilot Project and didn't have anything to add or any issues. 

At the May 29, 2024 PMM, the Ecology PM noted he has access and can view the new M-035 
Repository in IDMS and that it looked good and plans to share it with the rest of the Ecology staff.     

At the June 26, 2024 PMM, Ecology and DOE did not have any updates to report. 

At the July 31, 2024 PMM, DOE reported that the contractors are working through procedure changes 
and DOE will be sending letters to the contractors to get them aligned and implementing the technical 
approach. DOE also noted the pilot project is on schedule. 

At the August 28, 2024 PMM, Ecology and DOE did not have any updates to report. 

At the September 25, 2024 PMM, DOE noted that the contractors are initiating the pilot to start 
populating the M-035 Repository in IDMS on October 1, 2024, to get some process implementation run 
time in, and make sure everything is working. DOE requested to meet with Ecology before the 
Thanksgiving holiday to work on defining the completion criteria for TPA Milestone M-035-10 and the 
follow-on milestones related to the M-035 Technical Approach/Pilot Project. Ecology agreed to meet 
with DOE and DOE took the action to schedule the meeting with Ecology. 

At the October 30, 2024 PMM, DOE stated a meeting was held with the Ecology PM to discuss the 
mechanism to close out Milestone M-035-10. DOE noted the mechanism would be an email sent from 
DOE to the Ecology PM, providing the Ecology PM with the information that provides the ability to 
access the M-035 Repository in IDMS, and then the Ecology PM would confirm access and then send 
an email back to DOE to close out the milestone. DOE added that training on the  
M-035 Repository in IDMS would be provided to Ecology in mid-January 2025, and that the Ecology 
PM would be getting back to DOE on a specific date to schedule the training. The Ecology PM agreed 
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and noted he would check with the Ecology staff to coordinate the January 2025 training and get back to 
DOE with the specific date to schedule the training. 

At the November 20, 2024 PMM, the Ecology PM noted their TPA Manager was taking another 
position, and he would check with the new manager or program manager to coordinate the January 2025 
training and get back to DOE with the specific date to schedule the training. DOE noted they will be 
coordinating with the Ecology PM in December to check the box for completing Milestone M-035-10. 

At the December 18, 2024 PMM, the Ecology PM noted that DOE had sent an email stating that 
Ecology should have access to the M-035 Repository early, but by the end of the month at the latest, to 
complete TPA Milestone M-035-10. The Ecology PM also noted that they haven’t hired a new TPA 
Manager yet but is thinking the M-035 Repository training will likely be scheduled in mid-January 
2025. 

At the January 29, 2025 PMM, HMIS noted the M-035 Repository training is scheduled to be provided 
to Ecology personnel the afternoon of January 29, 2025, and the training session was scheduled as a 
hybrid session to accommodate both in-person and online attendees via Teams. Ecology asked if the 
training session would be recorded because not all the individuals interested in the training will be 
available to attend. HMIS confirmed the training session will be recorded. 

At the February 26, 2025 PMM, DOE asked Ecology if Ecology staff were utilizing the M-035 
Repository as it appears unused. DOE added they wanted to make sure there are no technical issues that 
Ecology may be experiencing in accessing or using the M-035 Repository. The Ecology PM stated that 
no technical issues have been reported, and he would follow up with Ecology management to make sure 
there are no issues.  

At the March 26, 2025 PMM, the Ecology PM stated he had a discussion with Ecology management 
about whether there are any technical issues associated with the M-035 Repository. Ecology added there 
are no issues, and everyone seems to be fine with the progress on the project. 

At the April 30, 2025 PMM, there were no updates. 

At the May 28, 2025 PMM, there were no updates. 

At the July 30, 2025 PMM, the DOE PM stated that the Hanford Site is currently in the process of 
implementing additional cybersecurity controls that may change the way Ecology and EPA access the 
TPA databases identified in DOE/RL-93-69 to meet cybersecurity requirements. DOE noted the changes 
may also involve changes to DOE/RL-93-69, however, it will not impact access to the databases and 
added that the proposal DOE is evaluating is a one-stop shop front-end portal type look where all the 
databases will be visible and accessible. The Ecology PM stated they are good as long as Ecology has 
access to the databases and is kept apprised of the changes. The DOE PM committed to keeping 
Ecology and EPA apprised of any changes as the cybersecurity requirements are implemented.  

At the August 27, 2025 PMM, the DOE PM provided an update on the implementation of the additional 
cybersecurity controls. DOE noted that implementation may be delayed until April 2026 due to funding 
as the preferred solution requires purchasing software and the funding for the software is tied to the 
FY26 budget. EPA asked if the cybersecurity requirement changes will affect their access to the 
Hanford network (HLAN). DOE responded by saying no it won’t, and that both EPA and Ecology will 
still have access to the databases that they currently have access to. DOE added that the change will 
likely be a different login page and once the cybersecurity controls are implemented, DOE will notify 
the Ecology and EPA users where to go to access what they were accessing before. DOE committed to 
keeping Ecology and EPA apprised of the schedule and any access changes as the cybersecurity 
requirements are implemented next year. 

https://pdw.hanford.gov/document/AR-27054
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At the September 24, 2025 PMM, the DOE PM noted they are in the planning phase, getting funding 
aligned to support implementation of the cybersecurity requirements, and plans to discuss the changes 
with Ecology and EPA when DOE understands more about what the changes will look like.  

At the October 29, 2025 PMM, there were no updates. 

At the December 17, 2025 PMM, there were no updates. 

At the January 28, 2026 PMM, there were no updates. 

5.2 Action 2025.12-01, Current List of Ecology Staff with HLAN Access 

During the December 17, 2025 PMM, the Ecology PM stated that Ecology staff are receiving 
automated notifications that their Hanford Local Area Network (HLAN) access will be terminated 
at the beginning of January 2026. Ecology noted the automated notifications are confusing their 
staff and in accordance with Section 3.1.3 of DOE/RL-93-69, DOE and Ecology have agreed to 
renew HLAN access without a new Visitor Hanford Computer Access Request (VHCAR) form for 
current account holders. The DOE Deputy Chief Information Officer responded by saying all 
HLAN user accounts have expiration dates and a checks and balances system is necessary to 
maintain Ecology user accounts. Ecology requested a list of Ecology staff that currently have access 
to HLAN. HMIS took the action to get the list of Ecology staff with HLAN access and provide it to 
the DOE sponsor to share with Ecology for review. 
At the January 28, 2026 PMM, Ecology reported that DOE provided the list of Ecology staff with 
HLAN access to Ecology. Ecology noted that they experienced a problem making sure that the staff 
on the list continued to have HLAN access for CY2026 and was working with the DOE PM to get 
the staff access. DOE noted that the current HLAN policy has an access requirement, 30-day usage 
condition, where HLAN accounts expire if users haven’t logged into HLAN within 30 days. 
Ecology stated the staff had logged in within the 30 days. DOE stated that an evaluation was 
performed to see why the accounts expired and it was determined to be the 30-day usage condition. 
The Ecology PM noted he could only go off what the staff reported to him and would double-check.  
Ecology also suggested coordinating the list later this year to ensure the process is streamlined 
going into CY2027. The PMs agreed to maintain this action item. 

5.3 Action 2025.12-02, Automate Sending List of Ecology and EPA HLAN Users to DOE 
Annually 

During the December 17, 2025 PMM, DOE noted that in order to streamline the process for 
renewing HLAN access without a new VHCAR form for current account holders, HMIS should 
take the action to automate sending the list of Ecology/EPA staff with HLAN access to the DOE 
sponsor annually on November 1st. So, the list can be sent/reviewed with Ecology and EPA, to 
renew Ecology and EPA’s HLAN user accounts for another year. 
At the January 28, 2026 PMM, due to the discussion in the action above (Action 2025.12-01), 
Ecology suggested coordinating the list later this year to ensure the process is streamlined going 
into CY2027. The PMs agreed to maintain this action item. 
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6.0 GENERAL DISCUSSION 

HMIS asked the PMs if there were any items they would like to discuss.  

The DOE PM inquired about coordinating to schedule a kickoff meeting with Ecology for the M-035-
09O biennial assessment milestone in the next week or so. The Ecology PM agreed.  DOE noted that 
Kaylin Burnett, Bryan Trimberger, and Mike Eddy would be on the team. Ecology noted that Will 
DeLuna, Cole Caldwell, and possibly another staff member would be on the team. The DOE PM stated 
he would contact the Ecology PM to get the meeting scheduled. The PMs agreed to meet in person.  

7.0 APPROVED CHANGES 

HMIS noted there are no approved changes. 

8.0 DOCUMENTS SUBMITTED TO THE HANFORD ADMINISTRATIVE RECORD 

• December 17, 2025 TPA Milestone M-035-09 PMM Meeting Minutes (reference AR-39043) 
• DOE letter 25-AMRP-0033 dated December 23, 2025, Completion of Hanford Federal Facility 

Agreement and Consent Order (Tri-Party Agreement) Milestones M-035-11 and M-035-14 
(reference AR-38765) 

9.0 REVIEW OF TODAY’S ACTIONS/UPCOMING MEETING 

There were no actions captured during this meeting: 
 

No. Topic Actions from 1/28/26 Meeting 
1   

 
The next meeting is scheduled to be held on February 25, 2026. 

10.0 LIST OF ATTENDEES 

Bowers, Holly  H2C 
Brasher, Stephanie  HMIS 
Burnett, Kaylin  DOE 
Caldwell, Cole  Ecology 
Deluna, Will  Ecology 
Eddy, Mike  DOE 
Pardue, Valarie  HMIS 
Turner, Michael HMIS 
Wilde, Justin  HMIS  

https://pdw.hanford.gov/document/AR-39043
https://pdw.hanford.gov/document/AR-38765
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Milestone M-035-09: Conduct Biennial Assessments of Information and Data Access Needs  

1. Status/Approval of the Previous PMM Minutes 
• Last PMM was held on December 17, 2025 
• Meeting minutes for the December 17, 2025 PMM were approved on January 12, 2026, and 

submitted to the Hanford Administrative Record (reference AR-39043) 

2. Status of TPA M-035 Milestones 
Milestone Status Due Date Milestone Description 

M-035-10 Completed 
12/19/2024 12/31/2024 Make Documents/Records/Data Accessible for Building 

2403-WD, 219-S Tank System, and TSCR/LAWPS 

M-035-11 Completed 
12/17/2025* 12/31/2025 Make Documents/Records/Data Accessible for 6 CWC 

Buildings and 222-S DMWSA 

M-035-14 Completed 
12/17/2025* 12/31/2025 Make Documents/Records/Data Accessible for the 

LERF/ETF TSD 

M-035-13 On Schedule TBD Submit TPA CCF with Enforceable Milestones that follow 
Technical Approach in Preceding Milestones 

M-035-09O On Schedule 3/31/2026 Conduct Biennial Assessments of Information and Data 
Access Needs 

M-035-09P On Schedule 3/31/2028 Conduct Biennial Assessments of Information and Data 
Access Needs 

M-035-00 In Program 
Planning TBD Complete Data Management Enhancements 

 
*Reference DOE letter 25-AMRP-0033 dated December 23, 2025, which documents 
completion of TPA Milestones M-035-11 and M-035-14 on December 17, 2025. 

3. Status of Previous Agreements and Commitments 
• M-035 Settlement Agreement (SA) approved 9/13/2023.  Court issued dismissal Order on 

9/22/2023, which established the SA "Effective Date" and created the following requirements: 

No. Status Due Date Date 
Complete Requirement 

A-023-04 On Schedule 9/22/2026  Complete Supplemental Environmental Project 2 - 
Gable Mountain Project 

A-023-05 On Schedule TBD  Revise TPA Legal Agreement Part Two Article VIII, 
Paragraph 30, Dispute Resolution Process 

During the July 30, 2025 M-035 PMM, the PMs agreed to start quarterly updates on the Gable 
Mountain Supplemental Environmental Project. The first quarterly update on the Gable 
Mountain Supplemental Environmental Project was provided on September 24, 2025.  The last 
quarterly update was provided on December 17, 2025, and the next update will be provided 
during the M-035 PMM on March 25, 2026. 

https://pdw.hanford.gov/download/v2/AR-39043
https://pdw.hanford.gov/download/v2/AR-38765
https://pdw.hanford.gov/download/2cafd27b-4a33-44e0-8c90-5ee8f83d97c6
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4. Status of Actions 

No. Action Actionee Due 
Date Status 

2023.10-02 

Discuss and 
establish M-035 
Technical 
Approach/Pilot 
Project Status 
Meetings with 
Ecology 

Burnett, 
Kaylin DOE 
 

TBD 

During the PMM held on October 25, 2023, DOE agreed to discuss and establish meetings 
with Ecology to work through the M-035 Technical Approach/Pilot Project process as it’s 
being implemented. 

On February 12, 2024, DOE scheduled the M-035 Technical Approach Repository Demo to 
Ecology to be held on March 6, 2024. 
On March 6, 2024, DOE provided a demo of the repository to Ecology.  
On March 7, 2024, DOE sent screenshots of the IDMS filing plan and search functionality to 
Ecology. 
On April 24, 2024, the Ecology PM noted that he was communicating via email with DOE on 
the M-035 Technical Approach/Pilot Project and didn't have anything to add or any issues. 
On May 29, 2024, the Ecology PM noted they have access and can view the new M-035 
Repository in IDMS and planned to share it with the rest of the Ecology staff. 
On June 26, 2024, Ecology and DOE did not have any updates to report on this action. 
On July 31, 2024, DOE reported that the contractors are working through procedure 
changes and DOE will be sending letters to the contractors to get them aligned and 
implementing the technical approach. 
On August 28, 2024, Ecology and DOE did not have any updates to report on this action. 
On September 25, 2024, DOE noted that the contractors are initiating the pilot to start 
populating the M-035 Repository in IDMS on October 1, 2024, to get some process 
implementation run time in and make sure everything is working.  DOE requested to meet 
with Ecology before the Thanksgiving holiday to work on defining the completion criteria for 
TPA Milestone M-035-10 and the follow-on milestones related to the M-035 Technical 
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No. Action Actionee Due 
Date Status 

Approach/Pilot Project.  Ecology agreed to meet with DOE and DOE took the action to 
schedule the meeting with Ecology. 
On October 30, 2024, DOE stated a meeting was held with the Ecology PM to discuss the 
mechanism to close out Milestone M-035-10.  DOE noted the mechanism would be an email 
sent from DOE to the Ecology PM, providing the Ecology PM with the information that 
provides the ability to access the M-035 Repository in IDMS, and then the Ecology PM 
would confirm access and then send an email back to DOE to close out the milestone.  DOE 
added that training on the M-035 Repository in IDMS would be provided to Ecology in mid-
January 2025, and that the Ecology PM would be getting back to DOE on a specific date to 
schedule the training.  The Ecology PM agreed and noted he would check with the Ecology 
staff to coordinate the January 2025 training and get back to DOE with a specific date to 
schedule the training. 
On November 20, 2024, the Ecology PM noted their TPA Manager was taking another 
position, and he would check with the new manager or program manager to coordinate the 
January 2025 training and get back to DOE with the specific date to schedule the training.  
DOE noted they will be coordinating with the Ecology PM in December to check the box for 
completing Milestone  
M-035-10. 
On December 18, 2024, the Ecology PM noted that DOE had sent an email stating that 
Ecology should have access to the M-035 Repository early, but by the end of the month at 
the latest, to complete TPA Milestone M-035-10.  The Ecology PM also noted that they 
haven’t hired a new TPA Manager yet but is thinking the M-035 Repository training will 
likely be scheduled in mid-January 2025. 
On January 29, 2025, HMIS noted the M-035 Repository training is scheduled to be provided 
to Ecology personnel the afternoon of January 29, 2025, and the training session was 
scheduled as a hybrid session to accommodate both in-person and online attendees via 
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No. Action Actionee Due 
Date Status 

Teams. Ecology asked if the training session would be recorded because not all the 
individuals interested in the training will be available to attend.  HMIS confirmed the training 
session will be recorded. 
On February 26, 2025, DOE asked Ecology if Ecology staff were utilizing the M-035 
Repository as it appears unused.  DOE added they wanted to make sure there are no 
technical issues that Ecology may be experiencing in accessing or using the M-035 
Repository.  The Ecology PM stated that no technical issues have been reported, and he 
would follow-up with Ecology management to make sure there are no issues. 
On March 26, 2025, the Ecology PM stated he had a discussion with Ecology management 
about whether there are any technical issues associated with the M-035 Repository.  Ecology 
added there are no issues, and everyone seems to be fine with the progress on the project. 
On April 30, 2025, there were no updates. 
On May 28, 2025, there were no updates. 
On July 30, 2025, the DOE PM stated that the Hanford Site is currently in the process of 
implementing additional cybersecurity controls that may change the way Ecology and EPA 
access the TPA databases identified in DOE/RL-93-69 to meet cybersecurity requirements.  
DOE noted the changes may also involve changes to DOE/RL-93-69, however, it will not 
impact access to the databases and added that the proposal DOE is evaluating is a one-stop 
shop front-end portal type look where all the databases will be visible and accessible.  The 
Ecology PM stated they are good as long as Ecology has access to the databases and is kept 
apprised of the changes.  The DOE PM committed to keeping Ecology and EPA apprised of 
any changes as the cybersecurity requirements are implemented. 
On August 27, 2025, the DOE PM provided an update on the implementation of additional 
cybersecurity controls.  DOE noted that implementation may be delayed until April 2026 due 
to funding as the preferred solution requires purchasing software and the funding for the 
software is tied to the FY26 budget.  EPA asked if the cybersecurity requirement changes will 
affect their access to the Hanford network (HLAN).  DOE responded by saying no it won’t, 

https://pdw.hanford.gov/document/AR-27054
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No. Action Actionee Due 
Date Status 

and that both EPA and Ecology will still have access to the databases that they currently 
have access to.  DOE added that the change will likely be a different login page and once 
the cybersecurity controls are implemented, DOE will notify the Ecology and EPA users 
where to go to access what they were accessing before.  DOE committed to keeping Ecology 
and EPA apprised of the schedule and any access changes as the cybersecurity requirements 
are implemented next year. 
On September 24, 2025, the DOE PM noted they are in the planning phase, getting funding 
aligned to support implementation of the cybersecurity requirements, and plans to discuss 
the changes with Ecology and EPA when DOE understands more about what the changes 
will look like. 
On October 29, 2025, there were no updates. 
On December 17, 2025, there were no updates. 

2025.12-01 
Current list of 
Ecology staff  
with HLAN access 

Brasher, 
Stephanie 
HMIS 

 

During the PMM held on December 17, 2025, the Ecology PM stated that Ecology staff are 
receiving automated notifications that their Hanford Local Area Network (HLAN) access will 
be terminated at the beginning of January 2026. Ecology noted the automated notifications 
are confusing their staff and in accordance with Section 3.1.3 of DOE/RL-93-69, DOE and 
Ecology have agreed to renew HLAN access without a new Visitor Hanford Computer Access 
Request (VHCAR) form for current account holders. The DOE Deputy Chief Information 
Officer responded by saying all HLAN user accounts have expiration dates and a checks and 
balances system is necessary to maintain Ecology user accounts. Ecology requested a list of 
Ecology staff that currently have access to HLAN. HMIS took the action to get the list of 
Ecology staff with HLAN access and provide it to the DOE sponsor to share with Ecology for 
review. 
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No. Action Actionee Due 
Date Status 

2025.12-02 

Automate 
sending list of  
Ecology HLAN 
users to DOE 
annually 

Brasher, 
Stephanie 
HMIS 

 

During the PMM held on December 17, 2025, DOE noted that in order to streamline the 
process for renewing HLAN access without a new VHCAR form for current account holders, 
HMIS should take the action to automate sending the list of Ecology/EPA staff with HLAN 
access to the DOE sponsor annually on November 1st. So the list can be sent/reviewed with 
Ecology and EPA, to renew Ecology and EPA’s HLAN user accounts for another year. 
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5. General Discussion 
• DOE PM delegation for the M-035 milestone series: 

o On February 26, 2025, DOE noted they are currently evaluating who the DOE 
PM will be for the M-035 milestone series and would send out a PM delegation 
once DOE had determined the new PM  

o Kaylin Burnett has been delegated as the Acting PM for DOE 

6. Approved Changes 
• None at this time. 

7. Documents Submitted to the Hanford Administrative Record (AR) 
• December 17, 2025 TPA Milestone M-035-09 PMM Meeting Minutes posted to the AR on 

January 14, 2026 (reference AR-39043) 
• DOE letter 25-AMRP-0033 dated December 23, 2025, Completion of Hanford Federal 

Facility Agreement and Consent Order (Tri-Party Agreement) Milestones M-035-11 and 
M-035-14 (reference AR-38765) 

8. Scheduled Meetings 
• 2/25/2026 – TPA Milestone M-035-09 PMM 
• 3/19/2026 – TPA Quarterly Milestone Review for the Central Plateau/River Corridor 
• 3/25/2026 – TPA Milestone M-035-09 PMM 
• 4/29/2026 – TPA Milestone M-035-09 PMM 
• 5/27/2026 – TPA Milestone M-035-09 PMM 
• 6/18/2026 – TPA Quarterly Milestone Review for the Central Plateau/River Corridor 
• 6/24/2026 – TPA Milestone M-035-09 PMM 

 
 
 

 

 

 

 

 

https://pdw.hanford.gov/document/AR-39043
https://pdw.hanford.gov/document/AR-38765
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