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Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

January - February 2026 Data 

Agenda 

March 19, 2026 

 

Milestones and OU Status- January - February 2026 Data 

 Integrated Disposal Facility (IDF) (Manuel Lopez) 

 200-PW-1/3/6 and 200-CW-5 (Mohammed Gorashi) 

 U Plant Canyon (Richard Miller) 

 Canyon Facilities (Mohammed Gorashi) 

 200-CB-1 (B Plant) (Naomi Jaschke) 

 200-CP-1 (PUREX) (Jason Capron) 

 200-CR-1 (Naomi Jaschke) 

 D4 Activities (Mohammed Gorashi) 

 200-DV-1 (Deep Vadose Zone) 

 200-EA-1 (Jason Capron) 

 200-IS-1 (Jason Capron) 

 200-SW-2 (Jason Capron) 

 200-SW-1/NRDWL (Manuel Lopez) 

 200-IA-1 (Patrick Brice) 

 200-OA-1, Outer Area, 200-CW-1, 200-CW-3 (Manuel Lopez) 

 200-BC-1 and 200-WA-1 (Jason Capron 

 200-BP-5 and 200-PO-1 (John Virgin) 

 200-UP-1 (Celia Onishi) 

 200-ZP-1 (Celia Onishi) 

 200 West Pump &Treat Facility (Patrick Brice) 

 M-024 Well Installation (Kaitlyn Nelson) 

 Hanford Annual Groundwater Sampling Program Performance  

 Central Plateau Milestone Status 

 Documents for the Administrative Record and Approved TPA Change Notices 

 

Action Items 

 

Closing Comments (all) 
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200 AREA PROJECT MANAGERS MEETING 

In Person Attendance List 
March 19, 2026 
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Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Attendance List 

Joined via Teams 

March 19, 2026 
 

NAME 
 
ORGANIZATION  

 
EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

AUKERMAN, LAURA DOH LAURA.AUKERMAN@DOH.WA.GOV 

BOHNEE, GABRIEL HNRTC GABEB@NEZPERCE.ORG 

BOUNDS, CYNTHIA HMIS CYNTHIA_L_BOUNDS@RL.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

BROZE, ELLIOT CPCC ELLIOT_A_BROZE@RL.GOV 

CARTER, RYAN CPCC RYAN_M_CARTER@RL.GOV 

DURKEE, MATT ECY MATTHEW.DURKEE@ECY.WA.GOV 

GALASSOIRISH, CASCADE EPA GALASSOIRISH.CASCADE@EPA.GOV 

GLICK, CATHRENE ECY CGLI461@ECY.WA.GOV 

GLOSSBRENNER, ELLWOOD DOE ELLWOOD.GLOSSBRENNER@HANFORD.GOV 

JONES, MICHELLE ECY MICHELLE.JONES@ECY.WA.GOV 

LEPAGE, JANE DOH JANE.LEPAGE@DOH.WA.GOV 

LIEBRECHT, TABITHA ECY TLIE461@ECY.WA.GOV 

LYNCH, MATT NREL MATTHEW.LYNCH@NREL.GOV 

MEDINA, AHTZIRY YN AMEDINA@YNERWM.COM 

ORME, RICK H2C RONALD_M_ORME@RL.GOV 

SERAFIN, BILLY CPCC BILLY_J_SERAFIN@RL.GOV 

SICILIA, TOM ODOE TOM.SICILIA@ENERGY.OREGON.GOV 

SMITH, ANTHONY HNRTC ASMITH@NEZPERCE.ORG 

TOSCH, MCCLURE YN MTOSCH@YNERWM.COM 

TURNER, MICHAEL HMIS MICHAEL_J_TURNER@RL.GOV 

WANG, LI YN LWANG@YNERWM.COM 

VIRGIN, JOHN DOE JOHN.VIRGIN@HANFORD.GOV 

 

CPCC-2600952



Tri-Party Agreement (TPA)

200 AREA PROJECT MANAGERS MEETING

Meeting Minutes Approval

200 Area Groundwater and Source Operable Units

March 19, 2026 

SIGNATURES:

In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any agreements 

and commitments resulting from the meeting will be prepared and signed by all parties as soon as 

possible after the meeting.  The undersigned indicate by their signatures (or their delegate’s signature) 

that these meeting minutes reflect the actual discussion during this meeting.  Signatures denote 

concurrence with the agreements and commitments resulting from this meeting and do not imply 

agreement with statements made during this meeting.  Attachments to these meeting minutes are 

provided for informational purposes only.

APPROVAL: ____________________________________  DATE: _____________________ 

200 Area Project Manager, HFO

APPROVAL: ____________________________________  DATE: _____________________ 

200 Area Project Manager, HFO

APPROVAL: ____________________________________  DATE: _____________________ 

200 Area Project Manager, Ecology 

APPROVAL: ____________________________________  DATE: _____________________ 

200 Area Project Manager, EPA 

CPCC-2600952

NAOMI JASCHKE
Digitally signed by NAOMI 

JASCHKE

Date: 2026.03.30 09:30:33 -07'00'

MANUEL LOPEZ-

LOPEZ

Digitally signed by MANUEL 

LOPEZ-LOPEZ

Date: 2026.03.30 11:42:01 -07'00'

2026.04.16

13:47:06 -07'00'

Digitally signed by GEOFF 

SCHRAMM

Date: 2026.04.20 06:45:24 -07'00'



Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

Integrated Disposal Facility – IDF 

Ecology Lead 

HFO – M Lopez, CPCCo – Tim Wintle, Bob Bullock 

 

 Continue performing proficiency activities   

 Continue performing cross-training of workers from ERDF. 

 Working to increase the number of qualified workers at IDF. 

 Working with regulator to make minor modifications to address permit requirements and operational needs 

(leachate sampling, etc.) 

 Received and onloaded 22 ILAW Pallets and placed on the receiving pad.  

 PCN-IDF-2025-02 Class 1 Mod As-builts approved by ECY January 20, 2026 

 

Regulatory Agency Comments: None 

 

 

200-PW-1/3/6 and CW-5 

EPA Lead 

HFO – M. Gorashi, CPCCo – Deborah Singleton 

 

 Limited funding is provided to support replanning. 

 Please note that EPA has not agreed to any delays in this schedule and expects the RD/RAWP schedule to be 

followed since it is an enforceable part of the remedial action work plan. Any proposed changes to the schedule 

need to be discussed in a timely manner. 

 A limited RD/RAWP revision was completed to update the schedule for the PW-3 and CW-5 remediation scope. 

 

Regulatory Agency Comments:  None 

 

 

U Plant Canyon 

EPA Lead 

HFO – R. Miller, CPCCo – Mike Kruzic 

 

Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition.  

 Due Date: 9/30/2024, Status: In Abeyance.  

 Milestone identified to be In Abeyance by Inter-Agency Management Integration Team (IAMIT) Determination 

2021-002 until such time as the Parties agree to an enforceable date for the milestones or the Adaptive Milestone 

Approach is discontinued. 

 

Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  

 Due Date: 9/30/2027, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 

Reference EPA letter dated 9/18/2024, “Deadline in 221-U Facility ROD for TRUW Shipment” regarding the D10 

Container that was removed from the 221-U Facility (U Plant Canyon) in 2012 and is currently stored in the CWC 

awaiting shipment to WIPP.  

 EPA letter states, within 180 days, by March 17, 2025, negotiate revised due dates for the two existing 221-U 

Facility interim milestones (M-016-200A and M-016-200B) and new 2 interim milestones for disposal of the RH 
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Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

TRUW and development of a draft Remedial Action Completion Report (RACR) for EPA review once the 

remedy has been fully constructed according to the ROD and RD/RA Work Plan. 

 U Plant Canyon scope was negotiated under the Agreement in Principle (AIP) to negotiate the M-015, M-016, M-

085 major and interim milestones. 

 

Regulatory Agency Comments: EPA – Requesting discussion on interim milestones for U Plant scope. 

 

 

Canyon Facilities 

EPA/Ecology Lead 

HFO – M. Gorashi, CPCCo –Deborah Singleton 

 

Surveillance & Maintenance Activities: 

 Drafted work packages to support upcoming filter changes at REDOX. 

 Completed HEPA filter changeout at PUREX. 

Completed roof/structure inspections of ancillary buildings around REDOX. 

 

B Plant:  

 Completed campaign to change out the pre-filters for the ventilation system, the system is now up and 

running.  

 

Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

 Due date: 9/30/2025, Status: In Abeyance. 

 

REDOX:  

 

 Nothing new to report. 

 

PUREX:  

 

 Nothing new to report. 

 

Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved Remedial/RAWP.  

 Due date: 9/30/2025, Status: In Abeyance. 

 

Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the PUREX Complex.  

 Due date: 1/31/2025, Status: In Abeyance. 

 

Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 

 Due date: 9/30/2025, Status: In Abeyance. 

 

Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder Removal.  

 Due date: 3/30/2025, Status: In Abeyance. 

 

Regulatory Agency Comments:  None 
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Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

200-CB-1 (B Plant) 

Ecology Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 

 

 Nothing new to report. No FY26 work planned. 

 

Milestone M-085-70:  Submit to Ecology a RI/FS Work Plan for 200-CB-1. 

 Due date: 09/30/2019; Status:  In Abeyance.   

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 

Milestone M-037-28:  Submit a Coordinated Closure (CC) Proposal as a permit modification request for TSDs in 221-B 

Canyon Facility.  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 9/30/2034; 

Status:  On Schedule.   

 

Regulatory Agency Comments: None 

 

 

200-CP-1 (PUREX) 

Ecology Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 

 

 The RI/FS Work Plan is being prepared for final Rev, 0 pending update for Chapter 6 “Project Schedule”.  

Milestone M-037-29:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-

303-830(4) for the following TSD Units: PUREX Tunnels 1 and 2 and all TSD Units in the PUREX Canyon Facility.  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 9/30/2034; 

Status:  On Schedule. 

 

Regulatory Agency Comments: None 

 

 

200-CR-1 (REDOX) 

EPA Lead 

HFO – Naomi Jaschke, CPCCo – Elyse Frohling 

 

 Nothing new to report.  

 

Milestone M-085-90: Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to EPA 

 Due date: 09/30/2026; Status: At Risk. 

 

Regulatory Agency Comments: EPA does not consider this at risk until formal notification has been received as 

part of the comprehensive cleanup negotiations. 

 

  

CPCC-2600952



Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

D4 Activities 

EPA/Ecology Lead 

HFO – M. Gorashi, CPCCo – (D. Singleton) 

 

Surveillance & Maintenance Activities: 

 

 Completed pre-filter removal and replacement activities at B-Plant. 

 Completed National Emission Standards for Hazardous Air Pollutants (NESHAP) stack inspection at B-Plant 

 Continued development of a work package to perform large-scale vegetation removal, posting/fencing relocation, 

and application of fixatives in the 216-Z-1A fixed contamination area. The team also established a Container 

Transfer Area to expedite waste packaging and shipping for the upcoming 216Z-1A cleanup, minimizing field 

and processing delays  

 Continued development of work packages to replace the Reduction Oxidation (REDOX) facility ventilation pre-

filters, install receptacles at REDOX to support filter maintenance, and perform mercury cleanup activities at 

REDOX.  

 Continued engineering evaluation of the U-Plant roof damage. 

 D4ES Waste Operations is sorting and segregating chemicals in the 212-Z Lag Yard for compliant storage and 

has compiled a comprehensive legacy chemical inventory to support future disposition.  

 

Current Status – Regulatory Documents: 

 DOE/RL-2020-56, Revision 1 Action Memorandum for the 200 West Area Tier 2 Buildings/Structures was 

updated to incorporate the addition of 242-T-135. This is in process of transmittal from DOE to EPA. 

 

Regulatory Comment: Follow up with CPCCo engineering on details of the roof for DOH. 

 

 

200-DV-1 

Ecology Lead 

HFO –John Virgin, CPCCo – Ryan Carter 

 

 Submitted the 200-DV-1 operable unit laboratory treatability test report to EPA and Ecology on February 9, 2026.  

 Preparing to convert extraction well 299-E33-344 to a monitoring well (i.e., reviewing engineering drawings and 

configuration status). 

 

Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed Plan/Proposed 

Corrective Action Decision for the 200-DV-1 OU to Ecology. 

 Due date: 09/30/2023, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 

Milestone M-015-110E: Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology 

 Due date: 02/28/2026, Status: Completed 2/09/2026. 

 Reference DOE letter 26-SGD-0014 dated February 9, 2026, which completed this milestone by submitting 

PNNL-35432, 200-DV-1 Operable Unit Laboratory Treatability Test Report, Rev 0 and PNNL-38530, 200-DV-1 

Treatability Testing: Final Results, Rev 0 to Ecology and EPA. 
 

 Perched water treatment values for the 200-DV-1 OU are presented in Table 1. 
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200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

 

Table 1. Perched Water Treatment for the 200-DV-1 OU 

a 

Period 

Volume  

(kgal) 

Chromium  

(kg) 

b 

Nitrate  

(as NO3)  

(kg) 

c 

Technetium-99  

(Ci) 

Uranium  

(kg) 

Jan 2026 26.8 0.00043 0 0.0022 3.51 

Feb 2026 23.6 0.00015 0 0.0021 3.05 

CY 2026 50.4 0.00058 0 0.0043 6.56 

Cumulative 

Since 2017 

a 
2,817 0.351 2,945 0.392 550 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling 

events; as additional concentration data become available, values may be updated. 

a. The 200-DV-1 extraction system was connected to the 200 West P&T system in February 2017. Prior to connection to 
the 200 West P&T system, the 200-DV-1 extraction system operated from August 2011 through December 2016, 

extracting 1.364 million L (0.360 million gal) of perched water with 778 kg of nitrate, 2.47 g (0.0420 Ci) of tehnetium-99, 

and 79.7 kg of uranium, which are not included with the above totals (Table 5-9 in DOE/RL-2016-69, Calendar Year 2016 
Annual Summary Report for the 200-ZP-1 and 200-UP-1 Operable Unit Pump-and-Treat Operations). 

b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the 

IX resins for the extraction wells with discharge processed through the radiological treatment building. Prior to suspension 
of biological treatment, chromium was treated for all extraction wells. 

c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 

CY = calendar year 
IX = ion exchange 

OU = operable unit 

 

 

Regulatory Agency Comments: None 

 

 

200-EA-1 

Ecology Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 

 

 200-EA-1 RI/FS Work Plan, Draft B Ecology comment resolution was completed January 28, 2026, and the 

document is in technical editing for finalization. 

 

Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan for 

the 200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

 Due date: 11/30/2022, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to an 

enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  

 

Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of Alternative 

Closure Requirements 

 Due date: Submit concurrently with M-015-92B (currently In Abeyance). 

 

Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-

830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-63 Trench. 

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 9/30/2034. 

 Status:  On Schedule. 
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Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

Milestone M-015-92E: Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU RFI/CMS/RI/FS Work 

Plan. 

 Due Date:  1/31/2025, Status:  In Abeyance.  

 

Regulatory Agency Comments: None 

 

 

200-IS-1 

Ecology Lead 

HFO – Jason Capron, CPCCo – Craig Arola 

 

 Nothing new to report. No FY26 work planned. 

 

Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS work plan to Ecology, 

including a schedule of completion dates for major tasks and deliverables. 

 Due date: 11/30/2020, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  

 

Milestone M-015-92F: Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-IS-1 OU 

RFI/CMS/RI/FS WP. 

 Due date: 7 days after approval of the 200-EA-1 OU Work Plan, Rev. 0, Status: In Abeyance.  

Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action Decision/Proposed Plan 

for the 200-IS-1 OU to Ecology. 

 Due date: 3/31/2023, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 

Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting Alternative Closure 

Requirements. 

 Due date: Submit concurrently with M-015-92C (currently In Abeyance) 

 

Milestone M-037-24:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-

303-830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and CX-72) and Inactive SST Components 

outside the WMAs.  

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 9/30/2034. 

Status:  On Schedule. 

 

Regulatory Agency Comments: None 

 

 

200-SW-2 

Ecology Lead 

HFO – Jason Capron, CPCCo – Craig Arola 

 

 Nothing new to report. No FY26 work planned. 

 

Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  
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200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

 Due date: 09/30/2018, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 

Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

 Due date: 01/31/2023, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

 

Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative Closure 

Requirements. 

 Due date: Submit concurrently with M-015-93B (currently In Abeyance). 

 

Milestone M-037-27:  Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-

303-830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands 

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later than 9/30/2034. 

Status:  On Schedule. 

 

Milestone M-037-30:  Submit a Class 3 DWP with 90% Design and Proposed Closure Schedule for LLBG Trenches 31 

and 34 

 Due Date:  9/30/2033, Status: On Schedule.   

 

Target Date M-037-30-T01:  Submit a Class 3 DWP with Post-Closure Schedule for LLBG Trenches 31 and 34 

 Due Date:  180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-037-30. Status:  

On Schedule.   

 

Target Date M-037-30-T02:  Submit a Construction Quality Assurance Plan as Class 3 DWP for LLBG Trenches 31 and 

34 

 Due Date:  9/30/2033. Status:  On Schedule.   

 

Regulatory Agency Comments: None 

 

 

200-SW-1/NRDWL 

Ecology Lead 

HFO – M. Lopez, CPCCo – Bob Bullock 

 

 Nothing new to report. 

Milestone M-037-31: Submit PMR with 90% Design for Final Landfill Cover, Including Closure Schedule for 

NRDWL and SWL.  

 Due date: 08/31/2026, Status: On Schedule. 

 On October 31, 2025, approved CCF M-16-25-01 deleted Milestone M-016-210 and approved CCF M-37-25-01 

reassigned Milestone M-016-210 to Milestone M-037-31. 

Milestone M-037-32: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring Plan for 

NRDWL and SWL.  

 Due date – 180 days after Ecology’s approval of the 90% cover design submitted in Milestone M-037-31; Status:  

On Schedule. 
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Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

 On October 31, 2025, approved CCF M-16-25-01 deleted Milestone M-016-211 and approved CCF M-37-25-01 

reassigned Milestone M-016-211 to Milestone M-037-32. 

 

Regulatory Agency Comments: None 

 

 

200-IA-1 

EPA and Ecology Joint Lead 

HFO – Patrick Brice, CPCCo – Craig Arola 

 

 Draft development of the 200-IA-1 OU Focused Feasibility Study and Proposed Plan for Remediation of the 200-

IA-1 Operable Unit are in process. 

Regulatory Agency Comments: None 

 

 

200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 

EPA Lead 

HFO – M. Lopez, CPCCo – Travis Creach 

 

 Nothing new to report. No FY26 work planned. 

Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  

 Due date: 07/31/2023, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued. 

Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative Closure Requirements. 

 Due Date: Submit concurrently with M-015-38B (currently In Abeyance). 

Milestone M-037-23: Submit Coordinated Closure Proposal as a permit modification request pursuant to WAC 173-303-

830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond and Ditch. 

 Due Date:  Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 9/30/2034; 

Status:  On Schedule. 

 

Regulatory Agency Comments:  Ecology asking about doing a cost of removing railroad lines for future use.  

 

 

200-BC-1 and 200-WA-1 

EPA Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 

 

 EPA provided comments on DOE/HFO-2025-25, Supplemental Characterization Plan for the 200-BC-1 Operable 

Unit, Draft A on November 13, 2025; HFO responses were completed and comment resolution is ongoing. 

Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 200-WA-1 in accordance 

with the WA-1 RI/FS Work Plan.  

 Due date 06/30/2019, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
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Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 in accordance 

with the 200-WA-1 and 200-BC-1 RI/FS Work Plan.  

 Due date 12/31/2019, Status: In Abeyance.  

 Milestone identified to be In Abeyance by  IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.   
 

Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS Work Plan.  

 Due date 12/31/2021, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  
  

Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  

 Due date 07/31/2023, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the Parties agree to 

an enforceable date for the milestones or the Adaptive Milestone Approach is discontinued.  

 

Milestone M-015-91D: Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 200-BC-1 OUs RI/FS 

Work Plan. 

 Due Date:  01/31/2025, Status:  In Abeyance.  

 On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-

015-00, M-016-00, and M-085-00 and interim milestones, placing this milestone in abeyance.  

 

Regulatory Agency Comments: None 

 

 

200-BP-5 and 200-PO-1 

Ecology Lead 

HFO – John Virgin, CPCCo – Elyse Frohling 

 

 Extraction wells 299-E27-157 in 200-BP-5 near the C Farm and 299-E25-240 near the A-AX Farms in 200-PO-1 

have been completed. Operations Acceptance Testing was completed on December 7, 2025. Single well step 

drawdown and individual constant rate testing was completed for 299-E27-157 on February 22, 2026. Single well 

testing for 299-E25-240 began on February 23, 2026, and multi-well long-term hydrologic testing is planned for 

calendar year 2026. 

 DOE/RL-2014-31 Sampling and Analysis Plan for the 200-PO-1 Groundwater Operable Unit Draft B regulator 

comments were received October 23, 2025, and comment resolution is ongoing A request for an extension to the 

comment resolution period to March 13th was granted by Ecology (26-NWP-012). 

 DOE/RL-2014-33 Sampling and Analysis Plan for the 200-BP-5 Groundwater Operable Unit Rev. 1 Draft A 

regulator comment resolution began September 22 and is ongoing. A request for an extension to the comment 

resolution period to January 31st was granted by Ecology. 

 Groundwater treatment values for the B Complex area (in the 200-BP-5 OU) and the A-AX and C Farm area (in 

the 200-BP-5 and 200-PO-1 OUs) are presented in Tables 2 and 3.   
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Table 2 Groundwater Treatment for the B Complex Area 

a 

Period 

Volume  

(kgal) 

Nitrate  

(as NO3)  

(kg) 

b 

Technetium-99  

(Ci) 

Uranium  

(kg) 

Jan 2026 4,397 0 0.042 1.26 

Feb 2026 5,393 0 0.055 1.52 

CY 2026 9,790 0 0.097 2.78 

Cumulative 

Since 2015 
752,781 209,464 10.6 298 

Contaminant treatment calculated using linear concentration interpolation between extraction well 

and effluent sampling events; as additional concentration data become available, values may be 
updated. 

a. The B Complex area extraction system began operating in September 2015. 

b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is 
treated. 

CY = calendar year 

OU = operable unit 

 

Table 3. Groundwater Treatment for the A-AX and C Tank Farm Area 

a 

Period 

Volume  

(kgal) 

Technetium-99  

(Ci)   
  

Jan 2026 5,236 0.044   

Feb 2026 726 0.005   

CY 2026 5,962 0.049   

Cumulative 

Since 2025 
16,269 0.1   

Contaminant treatment calculated using linear concentration interpolation between extraction well 

and effluent sampling events; as additional concentration data become available, values may be 

updated. 
a. The A-AX and C Tank Farm area extraction system began operating on October 28, 2025. 

COC = contaminant of concern 

CY = calendar year 
OU = operable unit 

 

 

Regulatory Agency Comments: None 

 

 

200-UP-1 

EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 

 

 Nothing new to report. 

 Groundwater treatment values for the 200-UP-1 OU are presented in Table 4. 
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Table 4. Groundwater Treatment for the 200-UP-1 OU 

a 

Period 

Volume  

(kgal) 

Carbon 

Tetrachloride 

(kg) 

Chromium  

(kg) 

b 

Nitrate  

(as NO3)  

(kg) 

c 

Technetium-99  

(Ci) 

Trichloroethene 

(kg) 

Uranium  

(kg) 

Jan 2026 10,867 1.30 0.023 0 0.026 0.021 0.519 

Feb 2026 9,108 1.09 0.009 0 0.019 0.019 0.475 

CY 2026 19,975 2.38 0.032 0 0.045 0.040 0.994 

Cumulative 

Since 2012 
1,358,634 317 51.6 131,604 6.18 5.07 107 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional concentration data 

become available, values may be updated. 
a. For the 200-UP-1 OU, the WMA S-SX extraction system began operating in August 2012, and the U Plant area extraction system began operating in September 

2015. 

b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the extraction wells with 
discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium was treated for all extraction wells. 

c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 

IX = ion exchange 

OU = operable unit 

 

Regulatory Agency Comments: None 

 

200-ZP-1 

EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 

 

 Draft TPA-CN-1154 against 200-ZP-1 Operable Unit Optimization Study Sampling and Analysis Plan to update 

the monitoring well network and update sampling and reporting requirements is being drafted. 

 Submitted the main body, ADD3, and ADD4 of the 200W P&T Operations & Maintenance Plan (DOE/RL-2009-

124, Rev. 6, Draft A) to EPA for review on February 10, 2026.  

 Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data needed to 

evaluate remedy performance enhancements and remedy configuration changes associated with P&T operations. 

 Quarterly sampling for total and free cyanide continues at wells within the ZP-1 OU and at the 200 West P&T. 

Monitoring wells 299-W10-26 and 299-W14-18 which historically have been above 200 µg/L federal MCL for 

total cyanide have both gone dry.  However, water levels are continuing to be monitored, and alternate cyanide 

wells are being sampled. 

 The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,565 gpm and 2,687 

gpm for January and February, respectively. 

 Groundwater treatment values for the 200-ZP-1 OU are presented in Table 5 

 

Table 5. Groundwater Treatment for the 200-ZP-1 OU 

a 

Period 

Volume  

(kgal) 

Carbon 

Tetrachloride 

(kg) 

Chromium  

(kg) 

b 

Nitrate  

(as NO3)  

(kg) 

c 

Technetium-99  

(Ci) 

Trichloroethene 

(kg) 

Jan 2026 114,462 137 0.055 0 0.051 0.99 

Feb 2026 104,760 128 0.020 0 0.034 0.95 

CY 2026 219,222 265 0.075 0 0.085 1.95 

Cumulative 

Since 2012 
12,882,258 25,956 502 1,842,142 7.21 149 
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Table 5. Groundwater Treatment for the 200-ZP-1 OU 

a 

Period 

Volume  

(kgal) 

Carbon 

Tetrachloride 

(kg) 

Chromium  

(kg) 

b 

Nitrate  

(as NO3)  

(kg) 

c 

Technetium-99  

(Ci) 

Trichloroethene 

(kg) 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional 
concentration data become available, values may be updated. 

a. The 200-ZP-1 extraction system began operating in July 2012. 

b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the 
extraction wells with discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium was 

treated for all extraction wells. 

c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 
CY = calendar year 

IX = ion exchange 

OU = operable unit 

 

 

Regulatory Agency Comments: None 

 

 

200 West Pump & Treat Facility 

EPA Lead 

HFO –Patrick Brice, CPCCo – Ryan Carter 

 

 Pumping continued at the 200 West P&T with average flow rates of 3,323 gal/min in January 2026 and 3,171 

gal/min in February 2026 (Figure 1). Groundwater and perched water treatment values for the 200 West P&T 

facility are presented in Table 6. 

 

 Tc-99 IX Train for the new BP-5/PO-1 extraction wells: The IX trains were installed in 289TA. Pumping from the 

new BP-5/PO-1 extraction wells near the A-AX and C Tank Farms began on October 28, 2025. 

 

 

Table 6. Groundwater and Perched Water Treatment by the 200 West P&T Facility 

Period 

Volume  

(kgal) 

Carbon 

Tetrachloride 

(kg) 

Chromium  

(kg) 

a 

Nitrate  

(as NO3)  

(kg) 

b 

Technetium-99  

(Ci) 

Trichloroethene 

(kg) 

Uranium  

(kg) 

Jan 2026 134,989 138 0.084 0 0.165 1.03 5.29 

Feb 2026 120,011 129 0.032 0 0.116 0.98 5.04 

CY 2026 254,999 267 0.116 0 0.280 2.00 10.33 

Cumulative 

Since 2012 
15,012,759 26,273 562 2,186,154 24.5 155 956 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; as additional concentration 
data become available, values may be updated. 

a. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX resins for the extraction wells with 

discharge processed through the radiological treatment building. Prior to suspension of biological treatment, chromium was treated for all extraction wells. 
b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 

CY = calendar year 
IX = ion exchange 
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Figure 1. 2W Extraction Wells Average Daily Flow Rates

Regulatory Agency Comments: None

M-024 Well Installation

Ecology Lead 

HFO – Kaitlyn Nelson, CPCCo - Jennifer Richart

Milestone M-024-76: Complete the Construction of All Well Listed for CY25 and Before.  

Due Date 12/31/2025, Status: Complete 12/15/2025 

o On January 14, 2026, HFO notified Ecology and EPA via letter (26-SGD-0001) that this milestone was 

completed on December 15, 2025.  

Milestone M-024-58S, Initiate Discussion of Well Commitments 

Due date 06/01/2026, Status: On Schedule. 

Target Date M-024-77-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58. 

Due date 08/01/2026, Status: On Schedule. 

CPCC-2600952
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2W EXTRACTION WELLS AVERAGE DAILY FLOW RATES 
Current GPM = 3,163 Capacity= 3,163 / 3,500 = 90% 

7d Average GPM = 3,155 Capacity= 3,155 / 3,500 = 90% 
30d Average GPM = 2,978 

Data validated thru last completed month; current month is not yet validated. 
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Milestone M-024-77: Complete the Construction of All Well Listed for CY26 and Before.  

 Due Date 12/31/2026, Status: On Schedule 

One of seven wells is complete, which includes 199-B3-53 (D0142). 

Milestone M-024-58T, Initiate Discussion of Well Commitments 

 Due date 06/01/2027, Status: On Schedule. 

Target Date M-024-78-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  

 Due date 08/01/2027, Status: On Schedule. 

Milestone M-024-78: Complete the Construction of All Well Listed for CY27 and Before.  

 Due Date 12/31/2027, Status: On Schedule 

Regulatory Agency Comments: None 

  

CPCC-2600952



Tri-Party Agreement (TPA) 

200 AREA PROJECT MANAGERS MEETING 

Milestones and O.U. Status 

January - February 2026 Data 

March 19, 2026 
 

Hanford Annual Groundwater Sampling Program Performance 

HFO – Kaitlyn Nelson, CPCCo – C. Arola 

 

 

 
 

Regulatory Agency Comments: None 
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Central Plateau Milestone Status 

MS# Title Due Date 

Fiscal Year 2018 

M-015-93C* Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 

Fiscal Year 2019 

M-015-98* Complete Remedial Investigation of U Plant Related Waste Sites located in 

200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 

In Abeyance 

M-085-70* Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 

In Abeyance 

Fiscal Year 2020 

M-015-99* Complete Remedial Investigation of PFP Related Waste Sites located in 200-

WA-1 in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

12/31/2019 

In Abeyance 

Fiscal Year 2021 

M-015-112* Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 

Schedule Dates 

11/30/2020 

In Abeyance 

Fiscal Year 2022 

M-015-84* Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with 

RI/FS Work Plan 

12/31/2021 

In Abeyance 

Fiscal Year 2023 

M-015-92B* Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 200-EA-1 11/30/2022 

In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if Requesting 

Use of Alternative Closure Requirements 

Submit concurrently with  

M-015-92B  

M-015-93B* Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU 1/31/2023 

In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in LLBG if 

Requesting Use of Alternative Closure Requirements 

Submit concurrently with  

M-015-93B  

M-015-92C* Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology 3/31/2023 

In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components Outside 

WMAs if Requesting Alternative Closure Requirements 

Submit concurrently with  

M-015-92C  

M-015-38B* Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 

In Abeyance 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if Requesting 

Use of Alternative Closure Requirements 

Submit concurrently with  

M-015-38B  

M-015-91B* Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023  

In Abeyance 

M-015-110B* Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 

In Abeyance 

Fiscal Year 2024 

M-015-91D* Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 

200-BC-1 OUs RI/FS Work Plan 

1/31/2025 

In Abeyance 

M-015-92E* Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU 

RFI/CMS/RI/FS Work Plan 

1/31/2025 

In Abeyance 
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MS# Title Due Date 

M-085-84C* Complete Infrastructure Upgrades to Support Demolition Preparation of the 

PUREX Complex 

1/31/2025 

In Abeyance 

Fiscal Year 2025 

M-085-86* Submit a Modification to the PUREX RAWP a Schedule for White Powder 

Removal 

3/30/2025 

In Abeyance 

M-085-76* Initiate response actions for the B Plant geographic area 9/30/2025 

In Abeyance 

M-085-84* Initiate response actions for the PUREX Operable Unit 9/30/2025 

In Abeyance 

M-085-84D* Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

In Abeyance 

Fiscal Years 2026 and Beyond 

M-024-76 Complete the Construction of All Wells Listed for CY25 and Before 

 

12/31/2025 

Complete 12/15/2025 

M-015-110E Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology 

 

2/28/2026 

Complete 2/09/2026 

M-015-92F* Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 200-

IS-1 OU RFI/CMS/RI/FS WP 

Due date is 7 days after 

approval of the 200-EA-1 

OU WP, Rev 0 

In Abeyance 

M-024-58S Initiate Discussions of Well Commitments 6/01/2026 

On Schedule 

M-085-01* Submit change package to establish a date for Major Milestone M-085-00 6/30/2026 

In Abeyance 

M-015-00* Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm Operable 

Units 

6/30/2026 

In Abeyance 

M-024-77-T01 Conclude discussions of well commitments initiated under M-024-58  8/01/2026 

On Schedule 

M-037-31 Submit PMR with 90% Design for Final Landfill Cover, Including Closure 

Schedule for NRDWL and SWL 

 

8/31/2026 

On Schedule 

M-037-32 Submit PMR with Updated Post-Closure Plan, Including Groundwater 

Monitoring Plan for NRDWL and SWL 

 

Due date is 180 days 

after Ecology’s approval 

of the 90% cover design 

submitted in Milestone 

M-037-31 

On Schedule 

M-085-90* Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to 

EPA 

9/30/2026 

In Abeyance 

M-024-77 Complete the Construction of All Wells Listed for CY26 and Before 12/31/2026 

On Schedule 

M-026-07E Evaluation of Tritium Treatment Technology to EPA & Ecology 3/31/2027 

On Schedule 

M-024-58T Initiate Discussions of Well Commitments 6/01/2027 

On Schedule 

M-024-78-T01 Conclude discussions of well commitments initiated under M-024-58 8/01/2027 
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MS# Title Due Date 

On Schedule 

M-016-200B* Complete U Plant (221 U Facility) barrier construction 9/30/2027 

In Abeyance 

M-024-78 Complete the Construction of All Wells Listed for CY27 and Before 12/31/2027 

On Schedule 

M-024-58U Initiate Discussions of Well Commitments 6/01/2028 

On Schedule 

M-016-87E Submit Annual Evaluation of Results of Enhanced Groundwater Monitoring 

Near the 618-11 Burial Ground 

6/30/2028 

On Schedule 

M-024-79-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 8/01/2028 

On Schedule 

M-016-89 Submit to EPA the RD/RA Work Plan with Updated Schedule for 

Remediating the 618-11 Burial Ground 

9/30/2028 

On Schedule 

M-024-79 Complete the Construction of All Wells Listed for CY28 and Before 12/31/2028 

On Schedule 
* On December 2, 2024, the Parties signed an AIP to enter into formal negotiations on TPA Major Milestones M-015-00, M-016-00, and M-085-

00 and interim milestones, placing milestones in abeyance. On December 10, 2025, the Parties initiated a 60-day public comment period with a 

Tentative Agreement, which began on December 10, 2025, and concluded on February 8, 2026.  The Parties are in the process of drafting a 

Responsiveness Summary (response to public comments received) and a Final Approval Package, which will provide the approved TPA changes. 

On March 2, 2026, the Parties approved IAMIT Determination 2026-001, placing this milestone In Abeyance. 

 

 

 

Regulatory Agency Comments: None 
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Documents Submitted to the Administrative Record 

 

Document Number Title 

Clearance 

Date/Signed 

Referencing 

Document 

Number 

Referencing Document 

Title 

CP-72271,  

Rev. 0 

Model Package Report: System Model 

of the Central Plateau Pump-and-Treat 

System for use with Remedial Process 

Optimization 

1/22/2026 N/A N/A 

CP-63883,  

Rev. 3 

Vadose Zone Flow and Transport 

Parameters Data Package for the 

Hanford Site Composite Analysis and 

Cumulative Impact Evaluation 

2/4/2026 CP-63883, 

Rev. 2 

Vadose Zone Flow and 

Transport Parameters 

Data Package for the 

Hanford Site Composite 

Analysis and Cumulative 

Impact Evaluation 

CP-73015,  

Rev. 0 

200 West Pump-and-Treat Non-

Radiological Emissions Air Dispersion 

Modeling Report 

2/10/2026 N/A N/A 

ECF-200W-25-0087, 

Rev. 0 

Total Effective Dose Equivalent 

Calculation for the 200 Area Pump and 

Treat Facility 

1/27/2026 N/A N/A 

ECF-200W-25-0094, 

Rev. 0 

Non-Radiological Emissions 

Calculations for the 200W Pump and 

Treat Facility 

2/10/2026 N/A N/A 

CPCC-2505399 200 Area Project Managers Meeting 

(PMM) November 21, 2025 

01/28/2026 N/A N/A 

CPCC-2600150 200 Area Project Managers Meeting 

(PMM) January 15, 2026 

01/26/2026 N/A N/A 

ECF-HANFORD-25-

0085, Rev. 0 
Preparation of the March 2025 Hanford 

Site Water Table Map 

 

01/27/2026 N/A N/A 

ECF-HANFORD-24-

0089, Rev 1 
Open Interval Elevations for RCRA 

Groundwater Monitoring Wells 

 

01/12/2026 N/A N/A 

PNNL-35432, Rev 

0, DV-RPT-103, 

Rev 0, PNNL-

38530, Rev 0, DV-

RPT-118, Rev 0 

200-DV-1 Operable Unit Laboratory 

Treatability Test Report 

02/09/2026 N/A N/A 

 

Regulatory Agency Comments: None 
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Approved TPA Change Notices 

 

Number Signature 

Date 

Document Title Description of Change 

None for this reporting period. 

 

Regulatory Agency Comments: None 

 

 

 

 

Monthly Performance Report Assessment 

 

The HFO Project Managers have identified no outstanding issues with the preceding month’s Environmental 

Performance Report for this scope. 
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I I I 



Action # Action/Subject Assigned To Owed To
Assigned 

Date
Original Due Date

Adjusted 

Due Date
Status

202 Discuss addition of D4 activities and regulatory documents added to 

appropriate OU section of the PMM. New content will begin in March 

UMM/PMM.

DOE All 11/20/2025 01/15/2026 03/19/2026 Closed

OPEN ACTION ITEM TRACKING

 Tri-Party Agreement (TPA)

200 AREA PROJECT MANAGERS MEETING

Action Items List

March 19, 2026

CPCC-2600952




