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TRI-PARTY AGREEMENT (TPA) 

200 AREA PROJECT MANAGERS MEETING 

AGENDA 
MARCH - APRIL 2026 DATA 

MAY 21, 2026 

Milestones and OU Status- March - April 2026 Data 

Integrated Disposal Facility (IDF) (Manuel Lopez-Lopez)

200-PW-1/3/6 and 200-CW-5 (Mohammed Gorashi)

Canyon Facilities (Mohammed Gorashi)

200-CB-1 Canyon Facility (B Plant) (Naomi Jaschke)

200-CP-1 Canyon Facility (PUREX) (Jason Capron)

200-CR-1 Canyon Facility (REDOX) (Naomi Jaschke)

221 U Canyon Facility (U Plant) (Richard Miller)

D4 Activities (Mohammed Gorashi)

200-DV-1 (Jason Capron)

200-EA-1 (Jason Capron)

200-IS-1 (Jason Capron)

200-SW-2 (Jason Capron)

200-SW-1/NRDWL (Manuel Lopez-lopez)

200-IA-1 (Patrick Brice)

200-OA-1, Outer Area, 200-CW-1, 200-CW-3 (Manuel Lopez-Lopez)

200-BC-1 and 200-WA-1 (Jason Capron

200-BP-5 and 200-PO-1 (Jason Capron)

200-UP-1 (Celia Onishi)

200-ZP-1 (Celia Onishi)

200 West Pump &Treat Facility (Patrick Brice)

M-024 Well Installation (Kaitlyn Nelson)

Hanford Annual Groundwater Sampling Program Performance (Kaitlyn Nelson)

Central Plateau Milestone Status

Documents for the Administrative Record and Approved TPA Change Notices

Action Items 

Closing Comments (all) 
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Tri-Party Agreement (TPA) 
200 AREA PROJECT MANAGERS MEETING 

Attendance List 

March - April 2026 Data 

May 21, 2026 

 
 

NAME 
 
ORGANIZATION  

 
EMAIL 

ALEXANDER, DEB ECY DEBRA.ALEXANDER@ECY.WA.GOV 

AUKERMAN, LAURA DOH LAURA.AUKERMAN@DOH.WA.GOV 

BOHNEE, GABRIEL HNRTC GABEB@NEZPERCE.ORG 

BRANTON, EVON HMIS EVON_R_BRANTON@RL.GOV 

BRASHER, STEPHANIE HMIS STEPHANIE_L_BRASHER@RL.GOV 

BROZE, ELLIOT CPCC ELLIOT_A_BROZE@RL.GOV 

CARTER, RYAN CPCC RYAN_M_CARTER@RL.GOV 

FROHLING, ELYSE CPCC ELYSE_E_FROHLING@RL.GOV 

GLICK, CATHRENE ECY CGLI461@ECY.WA.GOV 

JASCHKE, NAOMI DOE NAOMI.JASCHKE@HANFORD.GOV 

JOHNSON, MORGAN ECY MOJO461@ECY.WA.GOV 

JONES, MICHELLE ECY MICHELLE.JONES@ECY.WA.GOV 

LEPAGE, JANE DOH JANE.LEPAGE@DOH.WA.GOV 

LYNCH, MATT NREL MATTHEW.LYNCH@NREL.GOV 

PECK, GEORGE ECY GEPE461@ECY.WA.GOV 

PERKINS, MEGAN DOH MEGAN.PERKINS@DOH.WA.GOV 

SICILIA, TOM ODOE TOM.SICILIA@ENERGY.OREGON.GOV  

SINGLETON, DEBORAH CPCC DEBORAH_G_SINGLETON@RL.GOV 

TURNER, MICHAEL HMIS MICHAEL_J_TURNER@RL.GOV 

WANG, LI YN LWANG@YNERWM.COM 

   

   

   

   

   

   

   

   

 

CPCC-2601992



TRI-PARTY AGREEMENT (TPA) 
200 AREA PROJECT MANAGERS MEETING 

MEETING MINUTES APPROVAL 
MARCH - APRIL 2026 DATA 

MAY 21, 2026 

SIGNATURES: 

  In accordance with the Tri-Party Agreement Section 4.1, Project Manager Role, any 
agreements and commitments resulting from the meeting will be prepared and signed by all 
parties as soon as possible after the meeting.  The undersigned indicate by their signatures (or 
their delegate�s signature) that these meeting minutes reflect the actual discussion during this 
meeting.  Signatures denote concurrence with the agreements and commitments resulting from 
this meeting and do not imply agreement with statements made during this 
meeting.  Attachments to these meeting minutes are provided for informational purposes only. 

APPROVAL: ____________________________________    DATE: _____________________ 
                      200 Area Project Manager, HFO 

APPROVAL: ____________________________________   DATE: _____________________ 
                      200 Area Project Manager, HFO 

APPROVAL: ____________________________________    DATE: _____________________ 
                       200 Area Project Manager, Ecology 

APPROVAL: ____________________________________    DATE: _____________________ 
                       200 Area Project Manager, EPA 

CPCC-2601992
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LOPEZ

Digitally signed by MANUEL 

LOPEZ-LOPEZ

Date: 2026.06.02 06:52:02 -07'00'

NAOMI JASCHKE
Digitally signed by NAOMI 

JASCHKE

Date: 2026.06.02 07:15:46 -07'00'

2026.06.30

13:35:03 -07'00'

Digitally signed by GEOFF 

SCHRAMM

Date: 2026.06.30 10:27:27 -07'00'



TRI-PARTY AGREEMENT (TPA) 
200 AREA PROJECT MANAGERS MEETING 

MILESTONES AND OPERABLE UNIT STATUS 
MARCH - APRIL 2026 DATA 

MAY 21, 2026 

1 

Integrated Disposal Facility – IDF 
Ecology Lead 

HFO – Manny Lopez-Lopez, CPCCo – Tim Wintle, Bob Bullock 

Regulatory Document Status: 

None for this reporting period.

General Updates: 

Placed 41 ILAW glass logs in IDF Cell 1 while 6 ILAW pallets await placement in the receiving pad.

Working to increase the number of qualified workers at IDF.

Continue performing cross-training of workers from ERDF.

Surveillance & Maintenance Activities: 

Continued performing proficiency activities.

Monitoring and Reporting: 

None for this reporting period.

Milestones and Target Dates: 

None for this reporting period.

Regulatory Agency Comments: None 

200-PW-1/3/6 and CW-5
EPA Lead

HFO – Mohammed Gorashi, CPCCo – Deborah Singleton 

Regulatory Document Status: 

Development of updated RD/RAWP information is proceeding; the update approach will be discussed

with EPA.

General Updates: 

Limited funding is provided to support replanning.

Surveillance & Maintenance Activities: 

None for this reporting period.

Monitoring and Reporting: 

None for this reporting period.

Milestones and Target Dates: 

None for this reporting period.
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Regulatory Agency Comments: Please note that EPA has not agreed to any delays in this schedule and 

expects the RD/RAWP schedule to be followed since it is an enforceable part of the remedial action work 
plan. Any proposed changes to the schedule need to be discussed in a timely manner. 

 

 

 Canyon Facilities (General) 
EPA/Ecology Lead 

HFO – Mohammed Gorashi, CPCCo –Deborah Singleton 

Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 Completed demobilization and containment tent dismantlement at B Plant following completion of pre-

filter removal and replacement activities 

 Work planning continued for upcoming pre-filter changeout activities at the Reduction Oxidation 

(REDOX) facility 

 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 None for this reporting period. 

Regulatory Agency Comments: None 

 

 

 200-CB-1 Canyon Facility (B Plant) 
Ecology Lead 

HFO – Naomi Jaschke, CPCCo –  Deborah Singleton 

Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 None for this reporting period. 
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Surveillance & Maintenance Activities: 

 Completed demobilization of equipment and materials after completion of pre-filter change out 

activities. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-085-70: Submit to Ecology a RI/FS Work Plan for 200-CB-1. 

 Due date: 09/30/2019; Status: In Abeyance. 

 Milestone M-037-28: Submit a Coordinated Closure (CC) Proposal as a permit modification request 

for TSDs in 221-B Canyon Facility.  

 Due Date: Within 270 days of the last CAD/ROD signature for the 200-CB-1 OU, but no later than 

9/30/2034; Status: On Schedule.  

 Milestone M-085-76: Initiate Response Actions for B Plant Remedial/Removal Action Work Plan.  

 Due date: 9/30/2025, Status: In Abeyance. 

Regulatory Agency Comments: None 

 

 

 200-CP-1 Canyon Facility (PUREX) 
Ecology Lead 

HFO – Jason Capron, CPCCo –  Deborah Singleton 

Regulatory Document Status: 

 The RI/FS Work Plan is being prepared for final Rev, 0 pending update for Chapter 6 “Project 

Schedule.” 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 No additional FY26 work planned except for annual facility surveillance. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-085-84: Initiate Response Actions for PUREX in accordance with Schedule in Approved 

Remedial/RAWP.  

 Due date: 9/30/2025, Status: In Abeyance. 

CPCC-2601992
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 Milestone M-085-84C: Complete Infrastructure Upgrades to Support Demolition Preparation of the 

PUREX Complex.  

 Due date: 1/31/2025, Status: In Abeyance. 

 Milestone M-085-84D: Initiate Utility System Isolations for the PUREX Complex. 

 Due date: 9/30/2025, Status: In Abeyance. 

 Milestone M-085-86: Submit a Modification to the PUREX RAWP a Schedule for White Powder 

Removal.  

 Due date: 3/30/2025, Status: In Abeyance. 

 Milestone M-037-29: Submit Coordinated Closure Proposal as a permit modification request pursuant 

to WAC 173-303-830(4) for the following TSD Units: PUREX Tunnels 1 and 2 and all TSD Units in the 

PUREX Canyon Facility.  

 Due Date: Within 270 days of the last CAD/ROD signature for the 200-CP-1 OU, but no later than 

9/30/2034; Status: On Schedule. 

Regulatory Agency Comments: None 

 

 

 200-CR-1 Canyon Facility (REDOX) 
EPA Lead 

HFO – Naomi Jaschke, CPCCo –  Deborah Singleton 

Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 Completed development of a site setup work package and started mobilizing equipment and 

materials to the Reduction Oxidation (REDOX) facility in preparation for ventilation pre-filter 

replacement. 

 Continued development of additional REDOX work packages, including pre-filter replacement, 

installation of receptacles to support filter maintenance, and mercury cleanup activities. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-085-90: Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 to 

EPA. 

 Due date: 09/30/2026; Status: In Abeyance. 

Regulatory Agency Comments: None 
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 221 U Canyon Facility (U Plant) 
EPA Lead 

HFO – Richard Miller, CPCCo – Deborah Singleton  

Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 Started preparations for upcoming annual facility surveillance. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-016-200A: Complete U Plant canyon (221 U facility) demolition. 

 Due Date: 9/30/2024, Status: In Abeyance.  

 Milestone identified to be In Abeyance by Inter-Agency Management Integration Team (IAMIT) 

Determination 2021-002 until such time as the Parties agree to an enforceable date for the 

milestones or the Adaptive Milestone Approach is discontinued. 

 Milestone M-016-200B: Complete U Plant (221 U facility) Barrier Construction.  

 Due Date: 9/30/2027, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is 

discontinued. 

Reference EPA letter dated 9/18/2024, “Deadline in 221-U Facility ROD for TRUW Shipment” regarding 

the D10 Container that was removed from the 221-U Facility (U Plant Canyon) in 2012 and is currently 

stored in the CWC awaiting shipment to WIPP.  

 EPA letter states, within 180 days, by March 17, 2025, negotiate revised due dates for the two 
existing 221-U Facility interim milestones (M-016-200A and M-016-200B) and new 2 interim 

milestones for disposal of the RH TRUW and development of a draft Remedial Action Completion 

Report (RACR) for EPA review once the remedy has been fully constructed according to the ROD 

and RD/RA Work Plan. 

 U Plant Canyon scope was negotiated under the Agreement in Principle (AIP) to negotiate the M-015, 

M-016, M-085 major and interim milestones. 

Regulatory Agency Comments: None 

 

 D4 Activities 
EPA/Ecology Lead 

HFO – Mohammed Gorashi, CPCCo – Deborah Singleton 

CPCC-2601992
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Regulatory Document Status:

DOE/RL-2020-56, Revision 1 Action Memorandum for the 200 West Area Tier 2 Buildings/Structures 

was updated to incorporate the addition of 242-T-135. This is in process of transmittal from DOE to 

EPA.

General Updates:

Performing large-scale vegetation removal, posting/fencing relocation, and application of fixatives in 

the 216-Z-1A fixed contamination area. Continued development of a work package to stabilize the 

standpipe and wellhead in the 216-Z-1A waste site (Figure 1). 

Figure 1. 216-Z-1 Stabilization

D4ES Waste Operations is sorting and segregating chemicals in the 212-Z Lag Yard for compliant 

storage and has compiled a comprehensive legacy chemical inventory to support future disposition. 

CPCCo took part in a multi-contractor inspection of the 200 West area conducted by the Department 

of Health on 4.29.26. This covered facilities in 200 West such as U-Plant, REDOX, and a variety of 

CPCC-2601992
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waste sites (particularly the Z-sites). This was to address high air monitor readings from several units 

in 200 West.  

Milestones and Target Dates: 

 None for this reporting period. 

Regulatory Agency Comments: Follow up with CPCCo engineering on details of the roof for DOH.  

 

 

 200-DV-1 
Ecology Lead 

HFO –Jason Capron, CPCCo – Ryan Carter 

Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 Perched water treatment values for the 200-DV-1 OU are presented in Table 1. 

Table 1. Perched Water Treatment for the 200-DV-1 OU a 

Period 
Volume  
(kgal) 

Chromium  
(kg) b 

Nitrate  
(as NO3)  

(kg) c 
Technetium-99  

(Ci) 
Uranium  

(kg) 

March2026 26.1 0.00058 0 0.0024 3.55 

April 2026 23.0 0.00011 0 0.0021 3.13 

CY 2026 99.6 0.00250 0 0.0089 13.47 

Cumulative 
Since 2017 a 

2,867 0.353 2,945 0.397 557 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; 
as additional concentration data become available, values may be updated. 

a. The 200-DV-1 extraction system was connected to the 200 West P&T system in February 2017. Prior to connection to the 
200 West P&T system, the 200-DV-1 extraction system operated from August 2011 through December 2016, extracting 
1.364 million L (0.360 million gal) of perched water with 778 kg of nitrate, 2.47 g (0.0420 Ci) of tehnetium-99, and 79.7 kg of 
uranium, which are not included with the above totals (Table 5-9 in DOE/RL-2016-69, Calendar Year 2016 Annual Summary 
Report for the 200-ZP-1 and 200-UP-1 Operable Unit Pump-and-Treat Operations). 

b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX 
resins for the extraction wells with discharge processed through the radiological treatment building. Prior to suspension of 
biological treatment, chromium was treated for all extraction wells. 

c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 

CY: calendar year 

CPCC-2601992
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Table 1. Perched Water Treatment for the 200-DV-1 OU a 

Period 
Volume  
(kgal) 

Chromium  
(kg) b 

Nitrate  
(as NO3)  

(kg) c 
Technetium-99  

(Ci) 
Uranium  

(kg) 

IX: ion exchange 

OU: operable unit 

 

Milestones and Target Dates: 

 Milestone M-015-110B: Submit Corrective Measures Study & Feasibility Study Report and Proposed 

Plan/Proposed Corrective Action Decision for the 200-DV-1 OU to Ecology. 

 Due date: 09/30/2023, Status: In Abeyance.  

 Milestone M-015-110E: Transmit 200-DV-1 OU Laboratory Treatability Test Report to Ecology. 

 Due date: 02/28/2026, Status: Completed 2/09/2026. 

 Reference DOE letter 26-SGD-0014 dated February 9, 2026, which completed this milestone by 

submitting PNNL-35432, 200-DV-1 Operable Unit Laboratory Treatability Test Report, Rev 0 and 

PNNL-38530, 200-DV-1 Treatability Testing: Final Results, Rev 0 to Ecology and EPA. 

Regulatory Agency Comments: None 

 

 

 200-EA-1 
Ecology Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 

Regulatory Document Status: 

 DOE/RL-2016-58, 200-EA-1 Operable Unit Waste Site RCRA Facility Investigation/Corrective 

Measures Study and Remedial Investigation/Feasibility Study Work Plan has been finalized . 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-015-92B: Submit RFI/CMS & RI/FS Report and Proposed Corrective Action 

Decision/Proposed Plan for the 200-EA-1 OU (Central Plateau 200 East Inner Area) to Ecology. 

 Due date: 11/30/2022, Status: In Abeyance.  

CPCC-2601992
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 Milestone M-037-20: Submit Coordinated Closure Proposal for 4 Specified TSDs if Requesting Use of 

Alternative Closure Requirements 

 Due date: Submit concurrently with M-015-92B (currently In Abeyance). 

 Milestone M-037-21: Submit Coordinated Closure Proposal as a permit modification request pursuant 

to WAC 173-303-830(4) for the following TSD Units: 216-A-29 Ditch, 216-A-36B Crib, 

216-A-37-1 Crib, and 216-B-63 Trench. 

 Due Date: Within 270 days of the last CAD/ROD signature for the 200-EA-1 OU, but no later than 

9/30/2034. Status: On Schedule. 

 Milestone M-015-92E: Submit Draft CCF to Establish Schedule for Activities in the 200-EA-1 OU 

RFI/CMS/RI/FS Work Plan. 

 Due Date: 1/31/2025, Status: In Abeyance.  

Regulatory Agency Comments: None 

 

 

 200-IS-1 
Ecology Lead 

HFO – Jason Capron, CPCCo – Craig Arola 

General Updates: 

 No FY26 work planned. 

Milestones and Target Dates: 

 Milestone M-015-112: Submit Draft B, 200-IS-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS 

work plan to Ecology, including a schedule of completion dates for major tasks and deliverables. 

 Due date: 11/30/2020, Status: In Abeyance.  

 Milestone M-015-92F: Submit Draft CCF with Date for Milestone M-015-112 for Submittal of 

200-IS-1 OU RFI/CMS/RI/FS WP. 

 Due date: 7 days after approval of the 200-EA-1 OU Work Plan, Rev. 0, Status: In Abeyance.  

 Milestone M-015-92C: Submit the RFI/CMS & RI/FS Report and Proposed Corrective Action 

Decision/Proposed Plan for the 200-IS-1 OU to Ecology. 

 Due date: 3/31/2023, Status: In Abeyance.  

 Milestone M-037-25: Submit CCP for Inactive SST Components Outside WMAs if Requesting 

Alternative Closure Requirements. 

 Due date: Submit concurrently with M-015-92C (currently In Abeyance) 

 Milestone M-037-24: Submit Coordinated Closure Proposal as a permit modification request pursuant 

to WAC 173-303-830(4) for the following TSD Units: 241-CX Tank System (CX-70, CX-71, and 

CX-72) and Inactive SST Components outside the WMAs.  

 Due Date: Within 270 days of the last CAD/ROD signature for the 200-IS-1 OU, but no later than 

9/30/2034. Status: On Schedule. 

Regulatory Agency Comments: None 
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 200-SW-2 
Ecology Lead 

HFO – Jason Capron, CPCCo – Craig Arola 

General Updates: 

 No FY26 work planned. 

Milestones and Target Dates: 

 Milestone M-015-93C: Initiate Characterization Field Work for 200-SW-2 Operable Unit Landfills.  

 Due date: 09/30/2018, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is 

discontinued. 

 Milestone M-015-93B: Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 200-SW-2 OU.  

 Due date: 01/31/2023, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is 

discontinued. 

 Milestone M-037-26: Submit CCP for Green Island TSDs in LLBG if Requesting Use of Alternative 

Closure Requirements. 

 Due date: Submit concurrently with M-015-93B (currently In Abeyance). 

 Milestone M-037-27: Submit Coordinated Closure Proposal as a permit modification request pursuant 

to WAC 173-303-830(4) for the following TSD Units: Low-Level Burial Grounds Green Islands. 

 Due Date: Within 270 days of the last CAD/ROD signature for the 200-SW-2 OU, but no later 

than 9/30/2034. Status: On Schedule. 

 Milestone M-037-30: Submit a Class 3 DWP with 90% Design and Proposed Closure Schedule for 

LLBG Trenches 31 and 34. 

 Due Date: 9/30/2033, Status: On Schedule.  

 Target Date M-037-30-T01: Submit a Class 3 DWP with Post-Closure Schedule for LLBG Trenches 

31 and 34. 

 Due Date: 180 days after Ecology’s approval of the 90% cover design submitted in 

Milestone M-037-30. Status: On Schedule.  

 Target Date M-037-30-T02: Submit a Construction Quality Assurance Plan as Class 3 DWP for LLBG 

Trenches 31 and 34. 

 Due Date: 9/30/2033. Status: On Schedule. 

Regulatory Agency Comments: None 

 

 

 200-SW-1/NRDWL 
Ecology Lead 

HFO – Manny Lopez-Lopez, CPCCo – Bob Bullock 

CPCC-2601992
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Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-037-31: Submit PMR with 90% Design for Final Landfill Cover, Including Closure 

Schedule for NRDWL and SWL.  

 Due date: 08/31/2026, Status: At Risk. 

 Milestone M-037-32: Submit PMR with Updated Post-Closure Pan, Including Groundwater Monitoring 

Plan for NRDWL and SWL.  

 Due date – 180 days after Ecology’s approval of the 90% cover design submitted in 

Milestone M-037-31; Status: On Schedule. 

Regulatory Agency Comments: None 

 

 

 200-IA-1 
EPA and Ecology Joint Lead 

HFO – Patrick Brice, CPCCo – David Becker 

Regulatory Document Status: 

 Draft development of the 200-IA-1 OU Focused Feasibility Study, DOE/RL-2020-51 and Proposed 

Plan for Remediation of the 200-IA-1 Operable Unit, DOE/RL-2022-04 are in process. 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 None for this reporting period. 
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Regulatory Agency Comments: None 

 

 

 200-OA-1, Outer Area, 200-CW-1, and 200-CW-3 
EPA Lead 

HFO – Manny Lopez-Lopez, CPCCo – Travis Creach 

Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 None for this reporting period. No FY26 work planned. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-015-38B: Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs to EPA.  

 Due date: 07/31/2023, Status: In Abeyance.  

 Milestone identified to be In Abeyance by IAMIT Determination 2021-002 until such time as the 

Parties agree to an enforceable date for the milestones or the Adaptive Milestone Approach is 

discontinued. 

 Milestone M-037-22: Submit CC Proposal for 2 Specified TSDs if Requesting Use of Alternative 

Closure Requirements. 

 Due Date: Submit concurrently with M-015-38B (currently In Abeyance). 

 Milestone M-037-23: Submit Coordinated Closure Proposal as a permit modification request pursuant 

to WAC 173-303-830(4) for the following TSD Units: 216-B-3 Main Pond system and 216-S-10 Pond 

and Ditch. 

 Due Date: Within 270 days of the last CAD/ROD signature for the 200-OA-1 OU, but no later than 

9/30/2034; Status: On Schedule. 

Regulatory Agency Comments: None 

 

 200-BC-1 and 200-WA-1 
EPA Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 

Regulatory Document Status: 

 DOE/HFO-2025-25, Supplemental Characterization Plan for the 200-BC-1 Operable Unit, Draft A 

EPA comment resolution was completed on April 14, 2026, and document is finalized. 

CPCC-2601992



TRI-PARTY AGREEMENT (TPA) 
200 AREA PROJECT MANAGERS MEETING 

MILESTONES AND OPERABLE UNIT STATUS 
MARCH - APRIL 2026 DATA 

MAY 21, 2026 
 

13 

 Nothing new to report for 200-WA-1. No FY26 work planned. 

General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-015-98: Complete remedial investigation of U Plant related waste sites located in 

200-WA-1 in accordance with the WA-1 RI/FS Work Plan.  

 Due date 06/30/2019, Status: In Abeyance. 

 Milestone M-015-99: Complete remedial investigation of PFP related waste sites located in 200-WA-1 

in accordance with the 200-WA-1 and 200-BC-1 RI/FS Work Plan. 

 Due date 12/31/2019, Status: In Abeyance.  

 Milestone M-015-84: Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance with RI/FS 

Work Plan.  

 Due date 12/31/2021, Status: In Abeyance.  

 Milestone M-015-91B: Submit FS/PP for the 200-BC-1/200-WA-1 OUs to EPA.  

 Due date 07/31/2023, Status: In Abeyance.  

 Milestone M-015-91D: Submit Draft CCF to Establish Schedule for Activities in the 200-WA-1 & 

200-BC-1 OUs RI/FS Work Plan. 

 Due Date: 01/31/2025, Status: In Abeyance.  

Regulatory Agency Comments: None 

 

 

 200-BP-5 and 200-PO-1 
Ecology Lead 

HFO – Jason Capron, CPCCo – Elyse Frohling 

Regulatory Document Status: 

 DOE/RL-2014-31 Sampling and Analysis Plan for the 200-PO-1 Groundwater Operable Unit Draft B 

regulator comments were received October 23, 2025, and comment resolution is complete. 

Document is going through technical editing for finalization). 

 DOE/RL-2014-33 Sampling and Analysis Plan for the 200-BP-5 Groundwater Operable Unit Rev. 1 

Draft A regulator comment resolution is complete. Document is going through technical editing for 

finalization. 

 DOE/HFO-2026-12, Decisional Draft, Remedial Action Completion Report for the 200-PO-1 Operable 

Unit, is in preparation. 
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General Updates: 

 None for this reporting period. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 Extraction wells 299-E27-157 in 200-BP-5 near the C Farm and 299-E25-240 near the A-AX Farms in 

200-PO-1 have been completed. Individual constant rate testing was completed for 299-E25-240 on 

March 31, 2026. Multi-well long-term hydrologic testing is planned for May 2026 for 299-E27-157 and 

299-E25-240. 

 Groundwater treatment values for the B Complex area (in the 200-BP-5 OU) and the A-AX and 

C Farm area (in the 200-BP-5 and 200-PO-1 OUs) are presented in Tables 2 and 3. 

Table 2. Groundwater Treatment for the B Complex Areaa 

Period 
Volume  
(kgal) 

Nitrate  
(as NO3)  

(kg)b 
Technetium-99  

(Ci) 
Uranium  

(kg) 

March 2026 6,973 0 0.069 1.73 

April 2026 3,583 0 0.029 0.96 

CY 2026 20,346 0 0.193 5.42 

Cumulative Since 
2015 

763,337 209,480 10.7 301 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; 
as additional concentration data become available, values may be updated. 

a. The B Complex area extraction system began operating in September 2015. 

b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 

CY: calendar year 

OU: operable unit 

 

Table 3. Groundwater Treatment for the A-AX and C Tank Farm Areaa 

Period 
Volume  
(kgal) 

Technetium-99  
(Ci) 

March 2026 7,092 0.080 

April 2026 1 0.000 

CY 2026 13,055 0.132 

Cumulative Since 2025 23,362 0.2 

Contaminant treatment calculated using linear concentration interpolation between extraction well 
and effluent sampling events; as additional concentration data become available, values may be 
updated. 

a. The A-AX and C Tank Farm area extraction system began operating on October 28, 2025. 

COC: contaminant of concern 

CY: calendar year 

OU: operable unit 
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Milestones and Target Dates: 

 None for this reporting period. 

Regulatory Agency Comments: None 

 

 

 200-UP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 

Regulatory Document Status: 

 None for this reporting period. 

General Updates: 

 Commenced a rebound study at extraction well 299-W22-92 downgradient of WMA S-SX to 

determine if there is stranded technetium-99 in the vadose zone. Concentrations of technetium-99 

have continued to stay low (<155 pCi/L) for the past two years and the change in flow direction due to 

the P&T to the north has caused the plume to shift in direction. This extraction well no longer captures 

the downgradient portion of the WMA S-SX technetium-99 plume. 

Surveillance & Maintenance Activities: 

 Continue to determine path forward at extraction well 299-W19-123 to increase uranium removal 

efficiency. Past activities include adjusting the pump depth and installing a packer to isolate screen 

intervals. 

Monitoring and Reporting: 

 Groundwater treatment values for the 200-UP-1 OU are presented in Table 4. 

Table 4. Groundwater Treatment for the 200-UP-1 OUa 

Period 
Volume 
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg)b 

Nitrate  
(as NO3) 

(kg)c 
Technetium-99 

(Ci) 
Trichloroethene 

(kg) 
Uranium 

(kg) 

March 
2026 

10,952 1.30 0.033 0 0.028 0.021 0.533 

April 2026 7,943 0.93 0.004 0 0.022 0.016 0.427 

CY 2026 38,870 4.61 0.140 0 0.096 0.077 1.985 

Cumulative 
Since 2012 

1,377,529 319 51.7 131,665 6.22 5.10 108 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; 
as additional concentration data become available, values may be updated. 

a. For the 200-UP-1 OU, the WMA S-SX extraction system began operating in August 2012, and the U Plant area extraction 
system began operating in September 2015. 
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Table 4. Groundwater Treatment for the 200-UP-1 OUa 

Period 
Volume 
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg)b 

Nitrate  
(as NO3) 

(kg)c 
Technetium-99 

(Ci) 
Trichloroethene 

(kg) 
Uranium 

(kg) 

b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX 
resins for the extraction wells with discharge processed through the radiological treatment building. Prior to suspension of 
biological treatment, chromium was treated for all extraction wells. 

c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 

CY: calendar year 

IX: ion exchange 

OU: operable unit 

Milestones and Target Dates: 

 None for this reporting period. 

Regulatory Agency Comments: None 

 

 

 200-ZP-1 
EPA Lead 

HFO – Celia Onishi, CPCCo – Ryan Carter 

Regulatory Document Status: 

 TPA-CN-0981 for the Performance Monitoring Plan for the 200-ZP-1 Groundwater Operable Unit 

Remedial Action, Revision 3B (DOE/RL-2009-115) is currently being drafted to update sampling 

collection methods 

 EPA has completed a review of the main body, ADD3, and ADD4 of the 200W P&T Operations & 
Maintenance Plan (DOE/RL-2009-124, Rev. 6, Draft A) and efforts to finalize the documents to Rev. 0 

are underway. 

General Updates: 

 Continued implementing the Optimization Study Plan (DOE/RL-2019-38, Rev. 0) to collect the data 

needed to evaluate remedy performance enhancements and remedy configuration changes 

associated with P&T operations. 

Surveillance & Maintenance Activities: 

 None for this reporting period. 

Monitoring and Reporting: 

 Quarterly sampling for total and free cyanide continues at wells within the ZP-1 OU and at the 

200 West P&T. Monitoring wells  which historically have been above 200 µg/L federal MCL for total 

cyanide continue to be sampled.  

 The 200-ZP-1 extraction well pumping continued at an average flow rate of approximately 2,646 gpm 

and 2,199 gpm for March and April, respectively. 

 Groundwater treatment values for the 200-ZP-1 OU are presented in Table 5. 
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Table 5. Groundwater Treatment for the 200-ZP-1 OUa 

Period 
Volume  
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium  

(kg)b 

Nitrate  
(as NO3)  

(kg)c 

Technetium-
99  

(Ci) 
Trichloroethene 

(kg) 

Mar 2026 118,138 144 0.081 0 0.054 1.05 

Apr 2026 95,011 113 0.011 0 0.041 0.85 

CY 2026 432,371 522 0.335 0 0.181 3.85 

Cumulative 
Since 2012 

13,095,407 26,214 503 1,842,668 7.31 151 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; 
as additional concentration data become available, values may be updated. 

a. The 200-ZP-1 extraction system began operating in July 2012. 

b. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX 
resins for the extraction wells with discharge processed through the radiological treatment building. Prior to suspension of 
biological treatment, chromium was treated for all extraction wells. 

c. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 

CY: calendar year 

IX: ion exchange 

OU: operable unit 

Milestones and Target Dates: 

 None for this reporting period. 

Regulatory Agency Comments: None 

 

 

 200 West Pump & Treat Facility 
EPA Lead 

HFO – Patrick Brice, CPCCo – Ryan Carter 

Regulatory Document Status: 

 The 200W P&T O&M Plan status was reported above in 200-ZP-1. 

General Updates: 

 Completed all necessary corrective and preventive maintenance activities to maintain safe and 

compliant operation of the 200 West P&T facility.  

 Constant rate testing at 200-E25-240 was completed in March and the recovery period was 

completed in April. Multi-well testing for 299-E25-240 and 299-E27-157 will begin in May. 

Surveillance & Maintenance Activities: 

 Completed breaker replacements throughout the 200W P&T, air stripper tower C acceptance testing 

and damper installation. Tc-99 resin change and vessel inspection (1 of 2 trains) and tank inspection 

were completed. Both the equalization and recycle tank cross-connect work was finished. 
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Monitoring and Reporting:

Pumping continued at the 200 West P&T with average flow rates of 3,209 gal/min in March 2026 and 

2,478 gal/min in April 2026 (Figure 2). 

Figure 2. 2W Extraction Wells Average Daily Flow Rates

The decrease in gal/min in April was due to the 200 West P&T facility undergoing routine 

maintenance and general construction activities during the month. Groundwater and perched water 

treatment values for the 200 West P&T facility are presented in Table 6.
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Table 6. Groundwater and Perched Water Treatment by the 200 West P&T Facility 

Period 
Volume 
(kgal) 

Carbon 
Tetrachloride 

(kg) 
Chromium 

(kg) a 

Nitrate 
(as NO3) 

(kg) b 
Technetium-99 

(Ci) 
Trichloroethene 

(kg) 
Uranium  

(kg) 

March 2026 143,181 146 0.129 0 0.234 1.09 5.81 

April 2026 106,561 114 0.016 0 0.095 0.87 4.51 

CY 2026 504,742 527 0.523 0 0.610 3.96 20.87 

Cumulative 
Since 2012 

15,262,502 26,533 563 2,186,758 24.8 157 967 

Contaminant treatment calculated using linear concentration interpolation between extraction well and effluent sampling events; 
as additional concentration data become available, values may be updated. 

a. Chromium treatment since October 2019 (when biological treatment was suspended) reflects incidental removal by the IX 
resins for the extraction wells with discharge processed through the radiological treatment building. Prior to suspension of 
biological treatment, chromium was treated for all extraction wells. 

b. Biological treatment for nitrate was suspended in October 2019 such that nitrate no longer is treated. 

CY: calendar year 

IX: ion exchange 

Milestones and Target Dates: 

 None for this reporting period. 

Regulatory Agency Comments: None 

 

 

 M-024 Well Installation 
Ecology Lead 

HFO – Kaitlyn Nelson, CPCCo - Jennifer Richart 

General Updates: 

 None for this reporting period. 

Milestones and Target Dates: 

 Milestone M-024-76: Complete the Construction of All Well Listed for CY25 and Before.  

 Due Date 12/31/2025, Status: Complete 12/15/2025. 

 On January 14, 2026, HFO notified Ecology and EPA via letter (26-SGD-0001) that this milestone 

was completed on December 15, 2025.  

 Milestone M-024-58S, Initiate Discussion of Well Commitments. 

 Due date 06/01/2026, Status: On Schedule. 

 Target Date M-024-77-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58.  

 Due date 08/01/2026, Status: On Schedule. 

 Milestone M-024-77: Complete the Construction of All Well Listed for CY26 and Before.  

 Due Date 12/31/2026, Status: On Schedule 
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 Three of seven wells are complete, which includes 199-B3-53 (D0142), 299-E17-59 (D0438), and 

299-E25-256 (D0234). 

 Milestone M-024-58T, Initiate Discussion of Well Commitments. 

 Due date 06/01/2027, Status: On Schedule. 

 Target Date M-024-78-T01: Conclude Discussion of Well Commitments Initiated Under M-024-58. 

 Due date 08/01/2027, Status: On Schedule. 

 Milestone M-024-78: Complete the Construction of All Well Listed for CY27 and Before. 

 Due Date 12/31/2027, Status: On Schedule. 

Regulatory Agency Comments: None 
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 Hanford Annual Groundwater Sampling Program Performance 
HFO – Kaitlyn Nelson, CPCCo – Craig Arola 

 

Regulatory Agency Comments: None 
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 Central Plateau Milestone Status 

Milestone Title Due Date 

Fiscal Year 2018 

M-015-93C* Initiate Characterization Field Work for the 200-SW-2 OU Landfills 9/30/2018 

In Abeyance 

Fiscal Year 2019 

M-015-98* Complete Remedial Investigation of U Plant Related Waste Sites 
located in 200-WA-1 in accordance with the WA-1 RI/FS Work Plan 

6/30/2019 

In Abeyance 

M-085-70* Submit to Ecology a RI/FS Work Plan for 200-CB-1  9/30/2019 

In Abeyance 

Fiscal Year 2020 

M-015-99* Complete Remedial Investigation of PFP Related Waste Sites 
located in 200-WA-1 in accordance with the 200-WA-1 and 200-BC-
1 RI/FS Work Plan. 

12/31/2019 

In Abeyance 

Fiscal Year 2021 

M-015-112* Submit Draft B 200-IS-1 RFI/CMS/RI/FS Work Plan to Ecology with 
Schedule Dates 

11/30/2020 

In Abeyance 

Fiscal Year 2022 

M-015-84* Complete RI of 200-WA-1 and 200-BC-1 Waste Sites in Accordance 
with RI/FS Work Plan 

12/31/2021 

In Abeyance 

Fiscal Year 2023 

M-015-92B* Submit RFI/CMS, RI/FS Study report and Proposed CAD/PP for 
200-EA-1 

11/30/2022 

In Abeyance 

M-037-20 Submit Coordinated Closure Proposal for the 4 Specified TSDs if 
Requesting Use of Alternative Closure Requirements 

Submit concurrently 
with 

M-015-92B 

M-015-93B* Submit RFI/CMS & RI/FS Report and Proposed CAD/PP for 
200-SW-2 OU 

1/31/2023 

In Abeyance 

M-037-26 Submit Coordinated Closure Proposal for Green Island TSDs in 
LLBG if Requesting Use of Alternative Closure Requirements 

Submit concurrently 
with 

M-015-93B 

M-015-92C* Submit RFI/CMS & RI/FS Report and PCAD/PP for 200-IS-1 OU to 
Ecology 

3/31/2023 

In Abeyance 

M-037-25 Submit Coordinated Closure Proposal for Inactive SST Components 
Outside WMAs if Requesting Alternative Closure Requirements 

Submit concurrently 
with 

M-015-92C 

M-015-38B* Submit FS/PP for 200-CW-1, 200-CW-3 and 200-OA-1 OUs 7/31/2023 

In Abeyance 

CPCC-2601992
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Milestone Title Due Date 

M-037-22 Submit Coordinated Closure Proposal for the 2 Specified TSDs if 
Requesting Use of Alternative Closure Requirements 

Submit concurrently 
with 

M-015-38B 

M-015-91B* Submit FS/PP for the 200-BC-1 and 200-WA-1 OUs to EPA 7/31/2023 

In Abeyance 

M-015-110B* Submit CMS & FS and PCAD/PP for 200-DV-1 OU 9/30/2023 

In Abeyance 

Fiscal Year 2024 

M-015-91D* Submit Draft CCF to Establish Schedule for Activities in the 200-
WA-1 & 200-BC-1 OUs RI/FS Work Plan 

1/31/2025 

In Abeyance 

M-015-92E* Submit Draft CCF to Establish Schedule for Activities in the 200-EA-
1 OU RFI/CMS/RI/FS Work Plan 

1/31/2025 

In Abeyance 

M-085-84C* Complete Infrastructure Upgrades to Support Demolition 
Preparation of the PUREX Complex 

1/31/2025 

In Abeyance 

Fiscal Year 2025 

M-085-86* Submit a Modification to the PUREX RAWP a Schedule for White 
Powder Removal 

3/30/2025 

In Abeyance 

M-085-76* Initiate response actions for the B Plant geographic area 9/30/2025 

In Abeyance 

M-085-84* Initiate response actions for the PUREX Operable Unit 9/30/2025 

In Abeyance 

M-085-84D* Initiate Utility System Isolations for the PUREX Complex 9/30/2025 

In Abeyance 

Fiscal Years 2026 and Beyond 

M-024-76 Complete the Construction of All Wells Listed for CY25 and Before 12/31/2025 

Complete 12/15/2025 

M-015-110E Transmit 200-DV-1 OU Laboratory Treatability Test Report to 
Ecology 

2/28/2026 

Complete 2/09/2026 

M-015-92F* Submit Draft CCF with Date for Milestone M-015-112 for Submittal 
of 200-IS-1 OU RFI/CMS/RI/FS WP 

Due date is 7 days after 
approval of the 

200-EA-1 OU WP, 
Rev. 0 

In Abeyance 

M-024-58S Initiate Discussions of Well Commitments 6/01/2026 

On Schedule 

M-085-01** Submit change package to establish a date for Major Milestone 
M-085-00 

6/30/2026 

In Abeyance 

M-015-00** Complete the RI/FS (or RFI/CMS) Process for All Non-Tank Farm 
Operable Units 

6/30/2026 

In Abeyance 

CPCC-2601992
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Milestone Title Due Date 

M-024-77-T01 Conclude discussions of well commitments initiated under M-024-58  8/01/2026 

On Schedule 

M-037-31 Submit PMR with 90% Design for Final Landfill Cover, Including 
Closure Schedule for NRDWL and SWL 

8/31/2026 

On Schedule 

M-037-32 Submit PMR with Updated Post-Closure Plan, Including 
Groundwater Monitoring Plan for NRDWL and SWL 

Due date is 180 days 
after Ecology’s 

approval of the 90% 
cover design submitted 
in Milestone M-037-31 

On Schedule 

M-085-90** Submit Remedial Investigation/Feasibility Study Work Plan for 
200-CR-1 to EPA 

9/30/2026 

In Abeyance 

M-024-77 Complete the Construction of All Wells Listed for CY26 and Before 12/31/2026 

On Schedule 

M-024-58T Initiate Discussions of Well Commitments 6/01/2027 

On Schedule 

M-024-78-T01 Conclude discussions of well commitments initiated under M-024-58 8/01/2027 

On Schedule 

M-016-200B* Complete U Plant (221 U Facility) barrier construction 9/30/2027 

In Abeyance 

M-024-78 Complete the Construction of All Wells Listed for CY27 and Before 12/31/2027 

On Schedule 

M-024-58U Initiate Discussions of Well Commitments 6/01/2028 

On Schedule 

M-016-87E Submit Annual Evaluation of Results of Enhanced Groundwater 
Monitoring Near the 618-11 Burial Ground 

6/30/2028 

On Schedule 

M-024-79-T01 Conclude Discussions of Well Commitments Initiated Under M-024-
58 

8/01/2028 

On Schedule 

M-016-89 Submit to EPA the RD/RA Work Plan with Updated Schedule for 
Remediating the 618-11 Burial Ground 

9/30/2028 

On Schedule 

M-024-79 Complete the Construction of All Wells Listed for CY28 and Before 12/31/2028 

On Schedule 

* On December 2, 2024, the Parties signed an Agreement In Principle to enter into formal negotiations on TPA Major 
Milestones M-015-00, M-016-00, and M-085-00 and interim milestones, placing milestones in abeyance. On December 10, 2025, 
the Parties initiated a 60-day public comment period with a Tentative Agreement, which began on December 10, 2025, and 
concluded on February 8, 2026. The Parties are in the process of drafting a Final Approval Package, which will include a 
Responsiveness Summary (response to comments received) and the approved TPA changes.  

**On March 2, 2026, the Parties approved IAMIT Determination 2026-001, placing five milestones In Abeyance. 

 

Regulatory Agency Comments: None 
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 Documents Submitted to the Administrative Record 

Document Number Title 
Clearance 

Date/Signed 

Referencing 
Document 

Number 
Referencing Document 

Title 

ECF-200BP5-25-0009, 
Rev. 0 

Analysis of Hydrologic 
Tests Conducted at 
Extraction Wells 
299-E27-157 and 
299-E25-240 During 
Drilling 

3/25/2026 
ECF-200E-
25-0082 

Phase 1 Hydrologic 
Testing Analysis For The 
200-BP-5 And 200-PO-1 
Groundwater Operable 
Units 

ECF-200E-25-0102, 
Rev. 0 

Groundwater Elevation 
Mapping for 200 East 
Area: Quarter 3 Calendar 
Year 2025 

12/29/2025 
ECF-200E-25-
0080 

Groundwater Elevation 
Mapping for 200 East 
Area: Quarter 2 Calendar 
Year 2025 

ECF-200W-25-0103, 
Rev. 0 

Groundwater Elevation 
Mapping for 200 West 
Area: Quarter 3 Calendar 
Year 2025 

12/29/2025 
ECF-200W-
25-0081 

Groundwater Elevation 
Mapping for 200 West 
Area: Quarter 2 Calendar 
Year 2025 

ECF-HANFORD-25-
0101, Rev 0 

Hydraulic Gradient and 
Average Linear 
Groundwater Velocity 
Calculation - Quarter 2 
Calendar Year 2025 

12/30/2025 
ECF-
HANFORD-
25-0079 

Hydraulic Gradient and 
Average Linear 
Groundwater Velocity 
Calculation - Quarter 1 
Calendar Year 2025 

ECF-HANFORD-25-
0122, Rev. 0 

Plateau to River Model 
Predictive Simulations for 
All Ensemble 
Realizations To Support 
Modeling Work in Fiscal 
Year 2026 

3/10/2026 
CP-57037, 
Rev 3 

Model Package Report: 
Plateau-to-River Model 
Version 9.1 

ECF-HANFORD-26-
0029, Rev. 0 

Calculation of Critical 
Means for use in 
Calendar Year 2026 
RCRA Groundwater 
Monitoring 

3/23/2026 N/A N/A 

HNF-EP-0063,  
Rev. 19 

Hanford Site Solid Waste 
Acceptance Criteria 

12/28/2020 
HNF-19169, 
Rev. 28 

M-091 Transuranic Mixed 
and Mixed Low-Level 
Waste Project 
Management Plan 

Regulatory Agency Comments: None 

 

 

 

 

CPCC-2601992



TRI-PARTY AGREEMENT (TPA) 
200 AREA PROJECT MANAGERS MEETING 

MILESTONES AND OPERABLE UNIT STATUS 
MARCH - APRIL 2026 DATA 

MAY 21, 2026 
 

26 

 Approved TPA Change Notices 

Number 
Signature 

Date Document Title Description of Change 

None for this reporting period. 

Regulatory Agency Comments: None 

 

 

 Monthly Performance Report Assessment 

The HFO Project Managers have identified no outstanding issues with the preceding months’ 

Environmental Performance Report for this scope. 
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Action # Action/Subject Assigned To Owed To
Assigned 

Date
Original Due Date

Adjusted 

Due Date
Status

203 Capture the updated M-100 milestones series. DOE All 05/21/2026 07/16/2026

204 Add ERDF Section. DOE All 05/21/2026

OPEN ACTION ITEM TRACKING

TRI-PARTY AGREEMENT (TPA)

200 AREA PROJECT MANAGERS MEETING

Action Items List

MARCH - APRIL 2026 DATA

MAY 21, 2026
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