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PURPOSE: Monthly status report. 

Meeting Minutes are attached. Minutes are comprised of the following: 

Attachment #1 - Summary of Discussion 
Attachment #2 - Commitments/Agreements Status List 
Attachment #3 - Attendance List 
Attachment #4 - Agenda 
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Attachment #1 

Summary of Discussion 

183-H Solar Evaporation Basins 
Unit Managers Meeting 

Federal Building, Room 402 
Richland, Washington 

April 23, 1991 

Two open action items were reviewed. Action Item 9-20-90:1 was to provide 
Ecology with information on soil binding sprays. Ecology has not received the 
information. WHC (M. Morton) will send the information to Ecology tomorrow. 
The information consists of vendor brochures which are commercially available 
and should not require clearance. Action Item 9-20-90:2 was to provide Ecology 
with the preliminary background sampling data from U.S.Testing. Ecology has 
not received this information. WHC (F. Ruck) said the data is currently going 
through the clearance process and should be available in approximately one 
month. Both action items remain open. 

Mr. M. Morton of WHC reviewed the status of the D&D work at the unit. Cleanup 
activity during the prior month has been devoted primarily to trash removal. 
All sample points for Phase One sampling have been drilled through the 
concrete to within two inches of the soil contact. Approximately half of the 
Phase Two soil samples have _been collected. Basin 3 has been completed and 
Basin 2 sampling is in progress. Concrete sampling will be the next activity 
and WHC inquired as to Ecology's comment on the Decommissioning Work Plan 
regarding the need for trip blanks. Ecology (J.Witczak) will review the 
state's sampling protocol to see if these are r_equired. WHC (F. Ruck) will 
call Ecology to obtain the answer to this question. 

Action Item: Ecology will review the state sampling protocols regarding 
trip blanks and WHC will phone Ecology to obtain the answer. Action:J. 
Witczak and F. Ruck. 

WHC (M. Morton) asked if water could be used when drilling concrete in order 
to reduce temperature at the bit. High temperatures would tend to drive off 
volatile organic compounds and could bias sample results. Ecology agreed that 
water could be used to the extent necessary to reduce temperatures. 

· Agreement: Water can be used in drilling concrete samples to the extent 
necessary to control temperature. 

Ecology suggested that the outer surface of the concrete core samples be 
rejected from the sample retained for analyses of organics. WHC (F .. Ruck) 
explained that to achieve the accurate results with the thermal desorption 
unit, the entire sample should be placed into the instrument without any 
further size reduction. 

WHC (M. Morton) asked if Level Three QA/QC procedures were still appropriate 
for the soil sampling and analyses. Ecology said they were still appropriate. 
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The sample plan for Phase Two vadose zone sampling has been prepared and the 
Hazardous Waste Operations Plan and the Radiation Work Permit are in 
preparation. Drilling of the background holes is expected to begin in 
approximately three weeks. Two rigs may be working simultaneously. 

Currently, the site crew is doing the Phase One soil sampling. The concrete 
cores are removed to achieve breakthrough to the soil and instruments readings 
of organic vapor concentrations are taken. Mr. M. Caldwell of WHC is the D&D 
supervisor at 183-H. 

The next topic was the site specific training plan (Action Item 3-20-91:1). 
This plan needs to be included as an appendix to the closure plan. The text 
should specify the positions which will receive training and should include 
the health physics technicians. 

Ecology inquired about the status of the cost estimate language which was to 
be prepared by DOE for inclusion into the closure plan (Action Item 3-20-
91:2). DOE (S. Trine) said that it will take approximately one week to prepare 
the text and have it reviewed by the DOE attorney. Ecology believes that this 
is the last piece required prior to their approval of the closure plan. The 
next step is public review and comment. Ecology was planning to release the 
183-H closure plan and the site-wide Part B permit together. However, if the 
183-H plan is completed ahead of the site-wide permit then it may go out for 
public comment on its own. 

The need for a legal description and survey of the boundaries of the unit were 
discussed next. WHC (F. Ruck) proposed to use the figure in the plan which 
illustrates a boundary as the document to satisfy this requirement. WHC 
believes that if clean closure is achieved then surveys and legal descriptions 
of the boundaries of the unit are not required. Ecology will review the 
solution that was achieved for 616 on this same issue and see if it is 
applicable to 183-H. · 

Action Item: Ecology will review the resolution achieved for 616 on the 
need for a survey and legal description of closure unit boundaries and 
provide guidance to WHC/DOE on this topic. Action: J. Witczak. 

WHC (F. Ruck) inquired as to the status of Ecology's new policy on TSO 
closures. The only disagreement to date within Ecology on the policy is 
whether or not the policy should be confined strictly to the Nuclear and Mixed 
Waste Program or be a department-wide policy. The new policy will include 
three levels of closure; clean closed, reduced landfill closure and complete 
landfill closure. WHC (M. Morton) asked if the policy would be released by the 
time that the 183-H vadose zone sample results are available. If so, it would 
provide a reference for comparison. Ecology felt that not having defined 
concentration standards in the plan was best because then the numerical value 
decisions can be made with the actual site data in hand. 

The date for the next meeting was tentatively set for May 24, 1991. 
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ACTION ITEM 

5-30-90:0 

7-23-90:1 

9-20-90:1 

9-20-90:2 

11-28-90: 1 

11-28-90:2 

1-1-91:1 

Attachment #2 

Commitments/Agreements Status List 

183-H Solar Evaporation Basins 
Unit Managers Meeting 

Westinghouse Hanford Office 
Richland, Washington 

April 23, 1991 

Ecology approval of 183-H Solar Evaporation Basins 
Closure Plan. Action: Ecology. 

OPEN 

A status report will be given on the spill and related 
clean up action at the spill at the next UMM. Action: 
Jim Goodenough. 

CLOSED 

Provide vendor data on the proposed soil cover spray 
to Ecology. Action: WHC/DOE-RL. 

OPEN 

WHC will review the status of the background sampling 
and provide information to Ecology on this subject. 
Action: WHC. 

OPEN 

WHC will draft a proposed concrete sampling plan for 
Ecology's review. Action: Fred Ruck. 

CLOSED 

WHC will evaluate the use of clean concrete rubble as 
fill material. Action: Berry Vedder. 

OPEN 

DOE will provide accurate estimate of the total number 
of drums from the 183-H basins. Action: Mike 
Mihalic. 
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1-25-91:2 

3-20-91:1 

3-20-91:2 
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CLOSED 

Investigate the possibility of holding time waivers 
for a phased sampling and analysis approach. 
Action: Joe Witczak. 

CLOSED 

A letter proposing a phased concrete sampling and 
analysis plan will be drafted by WHC and sent to 
Ecology. Action: Fred Ruck. 

CLOSED 

A copy of the interim status training plan will be 
included in the closure plan as a new appendix. 
Action: S. Clifford 

OPEN 

A statement regarding the prov1s1on of a cost estimate 
will be included in the closure plan. 
Action: C. Clark, DOE/ S. Clifford, WHC 

OPEN 

Ecology will review the state's sampling protocols to 
determine if trip blanks are required for the concrete 
samples. Action: J. Witczak. 

OPEN 

Ecology will review the resolution achieved for 616 on 
the need for a legal description of closure unit boun­
daries and provide guidance to WHC/DOE. Action: J.Wit­
czak. 

OPEN 
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Name 

Bodily, Warren 
Cl if ford, Sam B. 
Galbraith, Matt 
Johnson, Charles G. 
King, Joe 
Morton, Mark R. 
Ruck, Fred A. III 
Trine, Sandra L. 
Wilczek, Thomas 
Witczak, Joseph 

Attachment #3 

Attendance List 

183-H Solar Evaporation Basins 
Unit Managers Meeting 

Federal Building, Room 402 
Richland, Washington 

April 23, 1991 

Organization 

WHC, RCRA Closure 
WHC, Permits 
WHC, Cognizant Eng. 
SWEC, GSSC 
SWEC, GSSC 
WHC, Cognizant Eng. 
WHC, Mgr., RCRA Closure 
DOE, ERO 
WHC, RCRA Closure 
Ecology, Unit Mgr. 

Phone 

509-376-7053 
509-376-5137 
509-373-5387 
509-376-7829 
509-376-9707 
509-373-5900 
509-376-9876 
509-376-6943 
509-376-8556 
206-438-7557 



Attachment #4 

AGENDA 

183-H Solar Evaporation Basins 
Unit Managers Meeting 

Federal Building, Room 402 
Richland, Washington 

April 23, 1991 

1. Review, Amend, Approve, and Distribute Prior-Minutes 

2. Status Prior Action Items: 
- soil binder data to Ecology 
- preliminary sampling results (U.S. Testing) 

3. Discuss Closure Activities: 
- D&D Activities 
- Phase II sampling 

4. Discuss Closure Plan: 
- Training plan as an appendix 
- Submittal of facility permit application 
-Closure cost estimate 

5. New Business 
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Distribution: 

M.J. Anthony DOE (A6-95) 
L. E. Borneman WHC (B2-19) 
E.A. Bracken DOE (A6-95) 
L.C. Brown WHC (H4-51) 
R.M. Carosino DOE (A4-52) 
C.E. Clark DOE (A6-95) 
S.B. Clifford WHC (H4-57) 
D.L. Duncan EPA (HW-074) 
K.R. Fecht WHC (H4-57) 
C.J. Geier WHC (H4-57) 
J.D. Goodenough DOE (A6-95) 
J.D. King SWEC (A4-35) 
R.J. Landon WHC (B2-19) 
R.E. Lerch WHC (B2-35) 

r,,, M.A. Mihal ic WHC (Rl-15) 
H.E. McGuire WHC (B2-35) 

. t'''. M . Morton WHC (R2-77) 
L.L. Powers WHC (B2-35) 

C:t··, R.E. Peterson WHC (H4-56) 
F.A. Ruck I II WHC (H4-57) 
S.L. Trine DOE (AS-19) 

f''I'•,, T.B. Veneziano WHC (B2-35) 
S.A. Wiegman WHC (B2-19) 
J. Witczak Ecology 

ADMINISTRATIVE RECORD (183-H Solar Evaporation Basins, T-1-4) 
[Care of Susan Wray, WHC (H4-22C)] 

Nuclear and Mixed Waste Library, Ecology, MS PV-11 
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Environmental Protection Agency, Region 10, Seattle, WA, HW-074 


