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PURPOSE: Discuss issues relating to NODs and the Closure Plan. 
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Action Items 

Attachment #1 

Sunvnary of Discussion 

300 Area Solvent Evaporator 
Unit Manager's Meeting 

EPA Offices 
Richland, Washington 

June 26, 1991 

The first topic of discussion was the open action items. 

11-28-90:4 Concrete sampling and analysis plan 

WHC is still developing the procedures for the use of a thermal 
desorption unit (TDU) in testing concrete samples for organic waste 
constituents. The target completion date for this item will be November, 
1991. The item remains open. 

4-23-91:1 Operational date for the TDU 

There has been no change in the status of this ;·tern. D. Watson (WHC) 
asked if use of the TDU will require a petition for a deviation from EPA's SW-
846 (Test Methods for Evaluating Solid Waste: Physical/Chemical Methods; 
Third Edition) procedures. SW-846 does not address analysis of concrete 
samples for organics nor do any of the ASTM (American Society for Testing of 
Materials) standards. J. Witczak (Ecology) suggested that DOE-RL/WHC continue 
to pursue development of the procedures and, after a product is in hand, 
Ecology will need to review and approve its use throughout the state. This 
item is still open. 

4-23-91:3 Letter to Ecology requesting approval of a sampling plan 

The closure plan may be approved within the next few months or less and 
if it is, the separate request for approval of the sampling plan will not be 
required. If DOE/WHC wish to commence sampling prior to receipt of a letter 
from Ecology which acknowledges completeness of the plan, then a separate 
sampling notice will be prepared. The notice letter will state that sampling 
shall begin on a specified date unless Ecology responds within 30 days of 
receipt of the notice letter. This item is closed. 

4-23-91:4 Provide Ecology with the earliest start date for soil sampling 

D. Watson (WHC) estimates that, due to training lead times, personnel 
availability and other Hanford facility priorities, the earliest start date is 
August, 1991. Funding is in place to perform this work in fiscal year 1991. 
This item is closed. 
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4-23-91:5 Boundary survey 

J. Witczak said that the boundary survey will not be required until 
after verification sampling results are available. ff wa,ta cgnstit~eRt 
c~atl-9fls are bel ew res i.deRti al stand-ards then a notice i o tbe ff co rd _g:f 
deed h n1Jt requ i rea .- 1f the conceRtratioo s are abeve residei ,tial star.:ida r~s ~v,J 
a.nd.. ara left iR place, t~eR t~e bouAdary ef this area neeas to be dgf ir.:ied arm 
~ This item is closed. 

This next topic on the agenda was the status of the submittal of revised 
pages of the closure plan to holders of this document. S. Clifford (WHC) said 
that approximately 40 pages will be changed and expects to send them out in 
mid-July, 1991. The timing is dependent upon what type of policy evolves from 
the site-wide meetings on unclassified document control for RCRA document 
rev1s1ons. A cover letter will also need to be prepared to accompany the 
revised closure plan pages. If high level certification of the revisions is 
required then distribution will be delayed beyond mid-July. 

The next meeting was scheduled for July 29, 1991 at EPA's offices in 
Richland. 



Attachment #2 

300 Area Solvent Evaporator Closure Plan 
Richland, WA 

June 26, 1991 

Agenda 

o Review, Amend, Approve, and Distribute Prior Meeting Minutes 

o Status Prior Action Items: 

Open Date: Concrete sample Preparation for Organics 
to DOE-RL and Ecology 

o Status Submittal of Page Changes to Document Holders 

o New Business 



Sam B. Clifford 
Doral Hoff 
Dick Geiger 
Eric Goller 
Joe King 
Sandra L. Trine 
David J. Watson 
E.A. Weakley 
Joseph Witczak 

Attachment #3 

300 Area Solvent Evaporator Closure Plan 
Richland, Washington 

June 26, 1991 

Attendance List 

Organization 

WHC 
WHC 
WHC 
DOE 
SWEC 
DOE 
WHC 
WHC 
Ecology 

509-376-5137 
509-376-2606 
509-376-0969 
509-376-7326 
509-376-4726 
509-376-6943 
509-373-3250 
509-376-6122 
206-438-7557 



Action Items 

11-28-90:3 

11-28-90:4 
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4-23-91:1 

4-23-91:2 

4-23-91:3 

4-23-91:4 

4-23-91:5 

Attachment #4 

300 Area Solvent Evaporator Closure Plan 
Richland, WA 

June 26, 1991 

Commitments/Agreements Status 

Co11111itments/Agreement Status List 

WHC will prepare final responses to NODs by February 1, 
1991. Action: Fred Ruck. 

CLOSED 

A Sampling and Analysis Plan Procedure will be developed to 
provide information for the pulverizing of concrete for 
laboratory analysis and the use of a thermal desorption 
unit.The procedure will not be part of the closure plan for 
300 ASE. WHC is to provide Ecology with a draft of this 
plan for their informal review. The target completion date 
is November 1991. Action : Fred Ruck 

OPEN 

WHC/DOE will send a letter to Ecology to confirm the 
operational date of the thermal desorption unit. Action: F. 
Ruck 

OPEN 

WHC will revise Tables 3-2 and E-1 of the closure plan such 
that action levels for listed and characteristic wastes 
constituents are background and provide Ecology with a draft 
prior to the May 1991 meeting. Action: F. Ruck 

CLOSED 

WHC/DOE will send a letter to Ecology requesting approval of 
the soil sampling plan. Action: F. Ruck 

CLOSED 

WHC/DOE will provide Ecology with the earliest start date 
for soil sampling at the next meeting. Action: F. Ruck 

CLOSED 

Ecology will review the need for a boundary survey and 
respond at the May 1991 meeting. Action: J. Witczak 



Agreement: 

CLOSED 

Tables 3-2 and E-1 will be changed so that the action levels 
for listed and characteristic waste constituents are 
background. Soil background will be determined from results 
of samples collected within the 300 Area. The action levels 
for non-listed, non-characteristic waste constituents will 
be health-based. The method or equation used to calculate 
the concentration values will not be specified in the plan. 
This agreement is predicated on the assumption that 
Ecology's new closure policy will contain a closure option 
that lies between clean closure and landfill closure. The 
agreement applies only to constituents which came from the 
operations conducted at 300 ASE. 


