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PURPOSE: Discuss issues relating to the Closure Plan. 

N' Meeting Minutes are attached. Minutes are comprised of the following: 

Attachment #1 - Summary of Meeting Discussion and Commitments 
Attachment #2 - Agenda 
Attachment #3 - Attendance List 
Attachment #4 - Commitments/Agreements Status 
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Attachment #1 

Summary of Discussion 

300 Area Solvent Evaporator 
Unit Manager's Meeting 

Federal Building, Room 180 
Richland, Washington 

August 22 , 1991 

Action Items 

The first topic of discussion were the open action items. 

11-28-90:4 Concrete sampling and analysis plan 

The target completion date for this item is November, 1991. The item 
remains open. 

4-23-91:1 Operational date for the TDU 

This item is on schedule for completion in Novemb~r. 

·~•1 

S. Clifford (WHC) said that page changes for the revised closure plan 
have been distributed. DOE/WHC are now awaiting receipt of Ecology's notice of 
completeness. WHC (S . Clifford) believes that any future changes or additions 
will be made via modifications to the permit conditions rather than revisions 
to the closure plan. Ecology wasn't certain that this was correct. 

WHC (F. Ruck) said that the sampling is expected to begin at 300 ASE in 
the first quarter of CY 1992. - - . 

WHC asked if Ecology still intended to seek public comments on the plan 
independent of the site-wide permit. Ecology believes that DOE may no longer 

o,. support this due to changes in the relative priorities of the various RCRA 
units. The HWVP permit is now a top priority. Ecology still wants to pursue 
a separate public comment action for 300 ASE. DOE (S. Trine) will review this 
issue with other DOE personnel to see if DOE's position on this has changed. 

Action Item: DOE wil l verify that a separate public comment period 
for the 300 ASE closure plan is acceptable to DOE. 
Action: S. Trine 
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Attachment #2 

300 Area Solvent Evaporator Closure Plan 
Richland, WA 

August 22, 1991 

Agenda 

o Review, Amend, Approve, and Distribute Prior Meeting Minutes 

o Status Prior Action Items: 

Open Date: Concrete sample Preparation for Organics 
to DOE-RL and Ecology 

o Status Submittal of Page Changes to Document Holders 

o New Business 
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Sam B. Clifford 
Chuck Johnson 
Joe King 
Fred Ruck 
Sandra L. Trine 
Joseph Witczak 

Attachment #3 

300 Area Solvent Evaporator Closure -Plan 
Richland, Washington 

August 22, 1991 

Attendance List 

Organization 

WHC 
CNES, GSSC 
SWEC, GSSC 
WHC 
DOE 
Ecology 

509-376-5137 
509-376-7829 
509-376-4726 
509-376-9876 
509-376-6943 
206-438-7557 
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Action Items 

11-28-90: 4 

4-23-91:1 

8-22-91:1 

Agreement: 

Attachment #4 

300 Area Solvent Evaporator Closure Plan 
Richland, WA 

August 22, 1991 

Commitments/Agreements Status 

Commitments/Agreement Status List 

A Sampling and Analysis Plan Procedure will be developed to 
provide information for the pulverizing of concrete for 
laboratory analysis and the use of a thermal desorption 
unit .The procedure will not be part of the closure plan for 
300 ASE. WHC is to provide Ecology with a draft of this 
plan for their informal review. The target completion date 
is November 1991. Action : Fred Ruck 

OPEN 

WHC/DOE will send a letter to Ecology to confirm the 
operational date of the thermal desorption unit. Action: F. 
Ruck 

OPEN 

DOE will verify that a separate public comment period for 
300 .ASE closure plan is acceptable to DOE. Action: S. Trine 

OPEN 

Tables 3-2 and E-1 will be changed so that the action levels 
for listed and characteristic waste constituents are 
background . Soil background will be determined from results 
of samples collected within the 300 Area. The action levels 
for non-listed, non-characteristic waste constituents will 
be health-based. The method or equation used to calculate 
the concentration values will not be specified in the plan. 
This agreement is predicated on the assumption that 
Ecology's new closure policy will contain a closure option 
that lies between clean closure and landfill closure. The 
agreement applies only to constituents which came from the 
operations conducted at 300 ASE. 


