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MEETING MINUTES 

Subject: Expedited Response Action Weekly Interface 

TO: Distribution 

FROM: w. L. Johnson 

Dept-Operation-Component 
Environmental Engineering 

D1str1but1on 
State of Washington Deeartment of Ecology 

J. Donnelly 
G. Freedman 
L. Goldstein 
D. Goswami 
R. L. Hibbard 
D. Holland 
J. Phillips 
C. Poindexter 
P. Statts* 
D. D. Teel 
N. Uziemblo 
J. Yokel 
T. Wooley* 

U.S. Army Cores of Engineers 

w. D. Perro A5-19 
M. D. Mahoney A5-19 

U.S . Deeartment of Energy 

H. L. Chapman A5-19 
J. K. Erickson A5-19 
B. L. Foley A5-19 
G. I. Goldberg A5-19 
E. D. Goller A5-19 
R. G. McLeod A5-19 
P. M. Pak A5-19 
R. K. Stewart A5-19 

BUILDING: 2440 Stevens Center 

CHAIRMAN: W. L. Johnson , __ _ 
Area Shift Meeting Dates 
RCHN Day 12/27/93 

Num er 
Attending 

7 

U.S. Environmental Protection Agency 

P. R. Beaver B5-0l 
D. R. Einan 
D. A. Faulk 
L. E. Gadbois* 
P. s. Innis* 
D. R. Sherwood 

Westinghouse Hanford Comeany 

M. R. Adams H6-0l 
L. D. Arnold B2-35 
M. V. Berriochoa B3-30 
A. s. Carlson* B3-35 
H. D. Downey H6-27 
w. F. Heine B3-63 
G. C. Henckel* H6-04 
w. L. Johnson* H6-04 
J. K. Patterson H6-27 
D. L. Sickle H6-27 
T. M. Wintczak H6-27 
EPIC H6-08 
ERAG Route H6-04 
WLJ File 

================----==== .==========================-=-------------------------
*Attendees 
The monthly interface meetings on the expedited response actions (ERAs) was 
held to status the ERAs for the U.S. Department of Energy, Richland Operations 
Office, the U.S. Environmental Protection Agency, and the State of Washington 
Department of Ecology . The meeting was conducted in accordance with the 
attached agenda. 
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It was agreed to go to a monthly format for the ERA Interface Meeting and 
schedule topical meetings to cover specific areas of concern or involvement. 
The next monthly ERA Interface Meeting is scheduled for Monday, January 31, 
1994. 

Attachments: 
1. Agenda 
2. Action Item List 
3. Decisions, Agreements & Commitments 
4. Expedited Response Action Weekly Reports, period ending 11/26/93 



WEEKLY ERA INTERFACE AGENDA 

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS 

DATE : December 27 , 1993 

• GENERAL ISSUES 

• 

ERA Interface Action Item Review 

INDIVIDUAL PROJECT STATUS 

Riverland, Sodium Dichromate, Pickling Acid Crib 
• Status of integrated schedule for the above projects 

N-Springs 
• Response to comments 

North Slope 
• Proposal status 

2OO-W Carbon Tetrachloride 
• Operational status 

618-11 
• Project closed as ERA 

River Pipelines 
• EE/CA status 

• OTHER ISSUES 

• SUMMARY OF ACTION ITEMS 

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS 
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RL/WHC 

WHC 

WHC 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-ACTION ITEMS-
December 27, 1993 

ACTION ITEM 

Provide copy of the CC1 4 summary analysis report 
(closed). Meeting was held on 12/6/93. Report 
will be available mid-January. 

RL to provide a brief description on the plan 
to transition the CC1 4 ERA into an IRM. 
Included in this plan will be any discussion of 
alternate treatment technologies (i.e. 
condensers). (open) 

Provide information on potential to reseed the 
Riverland site with endangered or threatened 
species (request of Yakima Indian Nation). 
(closed). Draft proposal was provided at the 
12/21/93 interface meeting. 

WHC will prepare a briefing on the Operational 
Readiness Review requirements for Environmental 
Restoration field activities. Briefing is 
scheduled for the next interface meeting on 
January 31, 1993. (open) 



DECISIONS: 

- AGREEMENTS: 

COMMITMENTS: 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-DECISIONS, AGREEMENTS, & COMMITMENTS­
December 27, 1993 

RL Representative 

EPA Representative 

Ecology Representative 

U/iu_j__-.........._____ r~_z 7 /f '3 
/WHCRepresentat iv· 
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Weekly Report, Period Ending December 24, 1993 
EXPEDITED RESPONSE ACTIONS 

Technical and Management Contact - Wayne L. Johnson, 376-1721 
Environmental Division 

North Slope Expedited Response Action - ERA proposal is currently undergoing 
public review. 

N-Springs Expedited Response Action - Regulatory comments are currently being 
addressed and the ERA proposal is being modified. 

White Bluffs Pickling Acid Crib Expedited Response Action - Risk assessment is 
being prepared for the final ERA report. 

618-11 Burial Ground Expedited Response Action - ERA project records have been 
organized and transferred to recordkeeping for future reference. A closeout 
meeting was held November 22 , 1993 to address a subset of EPA and Ecology 
comments on the draft EE/CA. Hazards from potential site releases will be 
addressed per a consolidated 300 Area RI/FS consistent with recent TPA 
negotiations . · 

Riverland Expedited Response Action - All hazardous waste has been shipped 
from the operable unit. The ACE Ordnance group has toured the site . 

Sodium Dichromate Expedited Response Action - The draft no further action 
proposed plan is complete and is undergoing internal review . 

200 West Area Carbon Tetrachloride Expedited Response Action -

1,000 cfm VES Operations (216-Z-lA/Z-18) - Initial operations of the 1, 000 
cfm VES began with re-characterization of the available extraction wells to 
compare extraction rates and CCl 4 concentrations to prior-to-shutdown values . 
Also, the incoming vapor stream from each well was sampled for organic 
compounds and results indicated nothing out of the ordinary in the 
contaminants present or their concentration levels. Full scale extraction was 
initiated on November 18 , 1993 from ten extraction wells. 

Winterization (heat tracing manifolds) was successfully completed this past 
week. A new 486 process control computer was installed to replace the old one 
that had a defective clock that is essential for trending analysis of the 
process control data . 

Construction work to install a fenced storage area at the site was started the 
first week of December. The area is currently undergoing extensive grading, 
gravel filling, and compaction that have markedly improved the site's 
appearance and accessibility . 
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500 and 1,500 cfm VES Operations (216-2-9) - The 500 and 1,500 cfm VES units 
located at the 216-Z-9 site remain shutdown as a result of the GAC overheating 
event that occurred June 3, 1993. Preparations are being made to restart the 
units by February 1, 1993. The extended delay for restart of these units is 
due to the need to revise safety documentation and operating procedures to 
reflect the establishment of a safe inlet CC1 4 concentration that will reduce 
the likelihood of another GAC overheating problem. The safe operating limit 
has been established at 10,000 ppm CC1 4 and is based on extensive bench scale 
studies and analyses that have been completed during the shutdown period. The 
results of these analyses have been compiled into the report 11 Summary of 
Granular Activated Carbon (GAC) Canister Overheating Incident at the Carbon 
Tet~achloride Expedited Response Action Site'', WHC-SD-EN-TI-203, Rev. 0, which 
will be issued in January, 1994. 

A contract is being finalized with Johnson-Yokagawa Corporation to provide 
process control programming services that will allow for the integration of 
on-line CCl~ monitoring instruments into the current process control system of 
the 1,500 ctm unit. Completion of this engineering task will allow the unit 
to operate safely in an unmanned, continuous operation mode. 

Two remaining variable frequency drives (VFD) are presently being installed on 
the other two blowers of the 1,500 cfm unit. The VFDs are a requirement of 
the purchase contract negotiated to give the blower units the additional speed 
required to provide the specified system vacuum of 10 11 Hg. 

CC1 4 Extraction Data 

I WEEKLY CCL, EXTRACTION TABLE I 
Operational VES Avg. Avg. Total Total 

Period System Flow Cone. Time CC1 4 
(scfm) (ppmv) (hrs) Extracted 

500 cfm 

11/15 - 12/10 1000 cfm 660 240 69.75 231 1 b 
( 105 kq) 

1500 cfm 

I 
1993 Total to 

I I I I I 
7634 lb 

Date (3465 kg) 

I 
1992 Total 

I I I I I 
2111 lb 
{958 kg} 

I 
TOTAL 

I I I I I 
9735 lb 
(4425 kg) 

I 

I 

I 
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CC1 4 Monitor Integration - Engineering guidance discussing options and 
suggested methods for integrating the Bruel and Kjaer CCl gas monitor into 
the process control system of the 1,500 cfm VES is scheduled for completion by 
December 31, 1993. 

Final Performance Testing of the 1,500 cfm VES - EBASCO Services will provide 
the test plan and assist in the final performance testing of the Variable 
Frequency Drives currently being installed on the 1,500 cfm unit. Testing is 
scheduled for the last week of December. 

Well Field Design - The Tracer gas test, being conducted for WHC by Washington 
State University, progress report for the passive extraction test duri~g was 
received. A second test is planned for active extraction conditions. 

100 Area River Pipelines Expedited Response Action - Received Cultural 
Resource release letter from PNL. Project scoping underway. 


