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The weekly interface meeting on the Expedited Response Actions (ERAs) was held 
to status the ERAs for the U.S. Department of Energy Field Office, Richland 
and the regulators. The meeting was conducted in accordance with the attached 
agenda. Actions were formally reviewed and the attached action item list was 
updated. 

All eight ERAs were discussed and their status summarized. 

Attachments: 
1. Agenda 
2. Action Item List 
3. Decisions, Agreements & Commitments 
4. Expedited Response Action Weekly Report 
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WEEKLY ERA INTERFACE AGENDA 

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS 

DATE: August 10, 1992 

• GENERAL ISSUES 
ERA Interface Action Item review 

• INDIVIDUAL PROJECT STATUS 
618-9 Burial Ground 

316-5 Process Trenches 
o Project complete 

200-W Carbon Tetrachloride 
o Site characterization status 
o Operations status (12 hour operations scheduled for 

Wednesday) 
o Procurement & design activities for next two units - vendor 

selected 
o Integrated demonstration activities 

Wahluke Slope 
o Project plan and SAPs ready for regulatory review (will be 

issued this week), safety analysis ongoing, GPR complete, 
NEPA approved 

Sodium Dichromate 
o Project pl~n (SAP) submitted (comments?) 
o Safety analysis and NEPA ongoing 
o GPR completed 

Riverland 
o Planning underway 
o GPR conducted 
o NEPA needs to be pushed 

Pickling Acid Crib 
o Planning underway 
o SAP under development 

618-11 Burial Ground 
o Planning underway 

N-Spring 
o Internal discussions ongoing 

• OTHER ISSUE 

• SUMMARY OF ACTION ITEMS 

~ SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS 
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EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-ACTION ITEMS-
August 10, 1992 

ACTION ITEM 

WHC will prepare an outline detailing 
proposed activities, technical issues, and 
schedules for the 618-11 Burial Ground. 
This outline will be presented at an 
upcoming ERA interface meeting. (open) 

WHC will research past environmental 
monitory records (PNL's) to assess the 
radiological impact of Hanford Operations 
on the North Slope. (open) 

WHC will provide DOE, EPA, and Ecology 
copies of the GPR reports for Riverland, 
North Slope and Sodium Dichromate ERA 
sites when they become available. (open) 

RL agreed to provide a copy of the FONSI 
for the CC1 4 ERA to the WHC project team. 
(closed) Copy was provided on 8/11/92 . 
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DECISIONS: 

AGREEMENTS: 

COMMITMENTS: 

N 

EXPEDITED RESPONSE ACTION INTERFACE MEETING 

-DECISIONS, AGREEMENTS, & COMMITMENTS- . 
August 10, 1992 

DOE Representative 

EPA Representative 
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Weekly Report, Week Ending August 7, 1992 
EXPEDITED RESPONSE ACTIONS 

Technical and Management Contact - Wayne L. Johnson, 376-1721 
Environmental Division 

618-9 Burial Ground Expedited Response Action - Nothing new to report. 

316-5 Process Trench Expedited Response Action - The final report was 
transmitted for compliance on July 31, 1992, meeting milestone M-17-060. 

200 West Area Carbon Tetrachloride Expedited Response Action and Arid Site -
The low bidder for the Vapor Extraction System (VES) procurement was 
determined to be non-responsive and was notified of that fact. Best and final 
bids were received on August 5, 1992, from the other three vendors. Depending 
on the final bids, the next step is to select the low bidder, then possibly 
visit the facility to determine capability and quality assurance program 
compliance. The award of the contract will be very close to the milestone 
date, the week of August 10, 1992. 

VES operations have been limited this week due to problems with sensors for 
the Carbontetrachloride (CC1 4 ) monitors, and the heat is apparently affecting 
the ability of the granulator activated carbon (GAC) canisters to achieve the 
removals necessary to meet discharge requirements. The heat appears to be 
desorbing the CC1 4 from the first canister overflowing it to the second 
canister as witnessed by higher concentrations influent to the second canister 
than is being pulled from the soil. The first canister could be loaded, but 
mass flow calculations don't indicate that to be the case. This is being 
evaluated while the coolers for the vacuum blower outlet are being expedited -
the coolers are at the site awaiting plumbing and electrical power 
connections. · 

The training, is going well and will be completed this week, with plans to 
initiate 12-hour operation the week of August 10, 1992. Procurement 
activities necessary for increased CC1 4 removal rates are being aggressively 
pursued, but may be impacted by the freeze in spending. Procurements for the 
new process controller, which is the critical path item for 24-hour operation, 
is being slower than planned. 

Radiological Engineering is evaluating methods for externally measuring the 
radionuclide content of loaded activated carbon canisters to verify that no 
radionuclides were loaded during the processing of the CC1 4 from the soil. 
This will provide a good assurance of the content prior to release for 
shipment back to the regeneration facility. An external monitoring system 
will eliminate the time consuming and costly manual sampling and analysis 
normally required. 

North Slope Expedited Response Action - The surface geophysical results were 
reviewed with the subcontractor and will be used to identify sampling 
locations. 



Pickling Acid Crib Expedited Response Action - Request for the National 
Environmental Policy Act for the removal action has been submitted. A 
categorical exclusion is already in place for the characterization (as part of 
100-IU-4). 

Riverland Railroad Site Expedited Response Action - Completed ground probing 
radar (GPR) and electro magnetic induction (EMI) surveys at the Riverland 
Railroad yards. The roundhouse foundation and underground diesel fuel tank 
with fuel lines were identified by the surveys. A copy of the report will be 
sent to the Underground Storage Tank group. 

Sodium Dichromate Expedited Response Action - Geosciences completed the 
revised Sodium Oichromate GPR and EMI surveys. A quick review of the data 
show that the surface cleanup had a definitive benefit. There are 5 anomalies 
that will require additional evaluation . 

618-11 Burial Ground Expedited Response Action - Planning is order 
development. 


