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Meeting Minutes Transmittal 

300 AREA PROJECT MEETING 
Project Managers Meeting 

Federal Building, Room 269 
Richland, Washington 

January 13, 1999 
11 :30 a.m. to 12:00 Noon 

0050:J 5 

The undersigned ind icate by their signatures that these meeting minutes reflect the actual 
occurrences of the above dated Unit Managers Meeting. 
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Attachment 1 

300 AREA PROJECT MEETING 
Federal Building, Room 269 

Richland, Washington 

January 13, 1999 
11:30am to 12:00pm 

AGENDA 

1. Approval of Past 300 Area PMM minutes. (Ecology/DOE-RL/PNNL) (L. Arel) 

2. Efficiency Issues (Ecology/DOE-RL) (M. Burandt, DOE-RL) 

3. General Discussion (Ecology/DOE-RL-PNNL) 

• 305-B & 325 Class 1 Permit Mods. 

4. Budget Status (J. Fulton, PNNL) 

5. Next Project Managers Meeting (Ecology/DOE-RL/PNNL) 

TBD 

Proposed topics may be submitted to D. K. Lutter, e-mail delores.lutter@pnl.gov, 
(Work) 376-5631, (Fax) 373-5744. 
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300 Area Project Meeting 
Federal Building, Room 269 

Richland, Washington 

January 13, 1999 
11:30 a.m. to 12:00 p.m. 

1. Approval of Past 300 Area PMM minutes 

The November 5, 1998 Project Manager Meeting (PMM) minutes were approved. 

A. Stone (Ecology) distributed a two-page handout containing Ecology's 300 Area 
project management organizational chart (Attachment 5). A. Stone noted that by 
January 22, 1999, Ecology will no longer be connected to the Hanford site mail, and 
that communication with Ecology will be via e:mail address. 

Introductions were made. 

2. Efficiency Issues 

There were no efficiency issues to address. 

3. General Discussion 

305-B & 325 Class 1 Permit Mods 

M. BURANDT (DOE-RL) stated that the 305-B and 325 permit mods were sent to 
Ecology, and if Ecology wanted to sit down and go through them to let her know when. 

G. Davis (Ecology) stated that she received the 305-B and 325 Class 1 Permit 
Modifications and that she had already signed them. 

G. Grohs (PNNL) noted that since the Hanford site is converting from Word Perfect to 
Word, that some of the next permit modifications for the 305-B permit will be submitted 
as complete chapter changes. 

A. Stone (Ecology) requested a redline version to accompany the chapters to facilitate 
review of the text changes. 

G. Grohs (PNNL) explained that forms are submitted with the specific text 
modifications. 

E. Mattlin (DOE-RL) stated that a briefing on the upcoming permit modifications will be 
provided to Ecology in March 1999, and the next permit modifications are due to 
Ecology April 10, 1999. 
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300 Area Project Meeting 
Federal Building, Room 269 

Richland, Washington 

January 13, 1999 
11:30 a.m. to 12:00 p.m. 

M. Burandt (DOE-RL) provided an update regarding a delay in the schedule for 
completion of the RLWS tank associated with 325 HWTU. At the November 1998 
PMM, it was reported that the readiness assessment would be completed and the tank . 
would be operational by January 1999. Due to procedure validation and funding issues 
with Lockheed Martin, which operates 204-AR, completion of the tank is estimated for 
the first part of April 1999. 

A. Stone (Ecology) inquired about the impact on the function of the HWTU facility. 

M. Burandt (DOE-RL) responded that the facility is continuing with lab-packing out 
material, and there has been no impact on the facility operations. 

M. Burandt also reported that there is an issue with the sealant on the floor at HWTU in 
room 202 of the Shielded Analytical Laboratory. The seams on the sealant were 
broken when heavy items were rolled over them. PNNL is in the process of determining 
the quality of product needed to ensure a permanent fix. 

G. Davis (Ecology) inquired about the status of construction on the load-in/load-out 
area. 

M. Burandt (DOE-RL) indicated that construction is complete. 

S. Jones (PNNL) stated that the letter from the Professional Engineer approving 
completion of the project is being finalized. 

G. Davis (Ecology) requested a status for 305-B and 325 HWTUs operating facilities in 
February 1999, since a PMM will not be held that month. 

M. Burandt (DOE-RL) stated that she would provide a February status to Ecology. 

A. Stone (Ecology) brought up a general discussion item regarding notice that his 
management had given regarding a DOE-RL directive that Ecology be involved in the 
fiscal year 2001 integrated priority list. 
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4. Budget Status 

300 Area Project Meeting 
Federal Building, Room 269 

Richland, Washington 

January 13, 1999 
11 :30 a.m. to 12:00 p.m. 

J. Strangeland (PNNL) distributed a handout and provided a brief status of the budget 
(Attachment 6) . The current generation $140,000 cost variance is a result of delayed 
billing for subcontracts and purchases. The $61 ,000 legacy waste and contamination 
cost variance will zero out when .the baseline change request to add carryover activities 
and 1999 work scope into the program is completed. 

The legacy waste schedule variance is due to a surveillance and maintenance start-up 
delay, and a lack of resources to disassemble the neutron multiplier facility, which is 
scheduled for later in the year. The schedule is expected to be made up later in the 
year. The current generation/waste management negative variance is due to start-up 
delay. 

5. Action Items 

(99-001) Provide to G. Davis (Ecology) a February '99 status of 305-B and 
325 HWTUs. 
Action : M. Burandt (DOE-RL) 

6. Next Project Managers Meeting 

The next PMM will be held on March 4, 1999, at 1 :00 p.m. Room 554, in the Federal 
Building, in Richland , Washington . 

Proposed topics may be submitted to D.K. Lutter, e-mail delores.lutter@pnl.gov, 376-
5631, 376-6663 (fax) . 
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Attachment 3 

300 AREA PROJECT MEETING 
Project Managers Meeting 

Federal Building, Room 269 
Richland , Washington 

January 13, 1999 
11 :30 a.m. to 12:00 p.m. 

Attendance List 

Organization Phone Number 
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Attachment 4 

300 AREA PROJECT MEETING 
Federal Building, Room 269 

Richland, Washington 

March 4, 1999 
1.00 p.m. - 1 :30 p.m. 

Ecology's 300 Area Project Management Organization Cart 
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324 Building 

Alisa Huckaby 

~~~~~~~~~~~~~ 

- i 

't:::=M=

3

=~=:h=:=l~=ei=:=i:=eg=rs=o=n-=M=o=o=r=e===========l • 

Closure/Permit Oversight & EPA Coo rd. 

Steve Skurla 

Greta Davis 

Tina Masterson-Heggen 

Multi-Media Compliance Oversight 

Laura Ruud 

Bob Wilson 

Miscellaneous Closures 

303-K: Jeanne Wallace 

USTs: Ted Wooley 

WATS: Greta Davis 

Miscellaneous Transitions 

Alisa Huckaby 

Support: 

.............................. • 

······························~ 

·······························~ 

Regulatory: Alisa Huckaby Regulatory: Elizabeth McManus 

Chemistry: Jeanne Wallace Engineering: Clint Stuart 

Public Involvement: Bob Speed Air/NOC: Jerry Hensley 

Hydrology: Zelma Jackson . Budget: Michelle Anderson Moore 
... ........................................................................................................... .................................................................................... 



Attachment 5 

300 AREA PROJECT MEETING 
Federal Building, Room 269 

Richland, Washington 

March 4, 1999 
1.00 p.m. - 1 :30 p.m. 

ECOLOGY'S 300 AREA PROJECT PHONE LISTING 
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January 13, 1999 

300 Area Project Phone List 

Name: Job Duties Phone Nr.: Email Address: 

Anderson-Moore, Michelle 327 Building/Budget Support 736-5714 MAND46 l@ecy.wa.gov 
Davis, Greta 325 & 305-B/WATS 736-3025 GDAV46l @ecy.wa.gov 
Hensley, Jerry Air permitting/NOCs 736-3017 JHEN461@ecy.wa.gov 
Huckaby, Alisa 324 Building/Reg. Support 736-3034 AHUC46 l @ecy.wa.gov 
Jackson, Zelma Hydrogeology Support 736-3024 ZJAC46 l@ecy.wa.gov 
Masterson-Heggen, Tina EPA Coordination 736-5701 TMAS46 l@ecy.wa.gov 
McManus, Elizabeth Regulatory Support 360/407-6524 EMCM461 @ecy.wa.gov 
Ruud, Laura Inspector 736-5715 LRUS46 l@ecy.wa.gov 
Skurla, Steve Closure/Permit Oversight 736-3011 SSKU461 @ecy.wa.gov 
Speed, Bob PI Support 736-3037 BSPE461 @ecy.wa.gov 
Stone, Alex Project Manager 736-3018 ALST 46 l@ecy.wa.gov 

542-3366 (pager) 
Stuart, Clint Engineering Support 736-3010 CSTU461 @ecy.wa.gov 
Wall ace, Jeanne 303-K/Chem. Support 736-3019 JEW A46 l @ecy.wa.gov 
Wilson, Bob Inspector 736-3031 BOWI461 @ecy.wa.gov 

Wooley, Ted UST Closures 736-3012 TW00461 @ecy.wa.gov 



Attachment 6 

300 AREA PROJECT MEETING 
Federal Building , Room 269 

Richland, Washington 

March 4, 1999 
1.00 p.m. - 1 :30 p.m. 

PNNL WMOC Program - FY99 Performance Summary Through December 98 
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Info as of December 1998: Revised Baseline 

Subactivity Type SubAcct 

RLSTOl Reserve OP/CE 17641 
8410-0 Reserve 84 I 0 OP/CE 11769/19177 
8410-2 Reserve 8410-2 LI 18419 

RL-STOl-4 Waste Management - OP 28029A 
Legacy Waste and 
Contamination Special 

RL-STOl-2 Waste Management - OP 17629C 
Current Generation 

RL-STOl-2 Effluent Management OP 19173A 

RL-STOl-1 Environmental Compliance OP 26165A 
Technical Support Services 

RL-STOl-3 325 S&M/patrol OP 22547A 

RL-STOl-3 RLWS GPP 24277A 
24278A 

RL-STOl-3 RLWS OP 27549A 

RL-STOl-3 S&M Misc Facilities OP 18698B 

RL-STOl-3 Essential ES&H Drawings OP 21275A 

RL-STOl-1 WM Operations OP 19958B 
Compliance PM 

:: ;;:f;~\i;,~1<1;'.'i:,:i:tf:J:!; ~i··i; 1;:~•;;i::(:~f:-C:i, · .. J·{y\i);, :~;\. Total ,. ,'•:~ '• Yl>
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* Includes reprogramming of $86K Expense to GPP 

PNNL WMOC Program 
FY 1999 Performance Summary 

Thru December 1998 

Expected BAC news BCWP 
Funds FYTD FYTD 

147,255 0 0 0 
11,171 0 0 0 
21,688 0 0 0 

1,915,326 1,762,920 551,244 257,500 

5,194,162 5,185,152 1,219,554 1,045,400 

2,157,100 2,157,116 466,935 398,000 

1,482,100 1,482,135 349,897 321,600 

3,102,000 3,101,999 685,896 652,000 

165,423 * 394,696 348,150 171,000 

139,203 151 ,900 151,900 119,000 

73,000 72,930 16,852 16,822 

453,000 452,588 105,762 98,900 

776,800 776,760 162,663 161,947 

ACWP CV CV sv 
FYTD FYTD % FYTD 

0 0 0 
0 0 0 
0 0 0 

318,629 -6 1,129 -24 -293,744 

905,085 140,315 13 -174, 154 

432,327 -34,327 -9 -68 ,935 

329,251 -7,651 -2 -28 ,297 

622,602 29,398 5 -33,896 

109,465 61,535 36 -177,150 

75,629 43,371 36 -32,900 

7,932 8,890 53 -30 

91,958 6,942 7 -6,862 

85,777 76,170 47 -716 

]/,Il5;638,228 i:•,·ii l5 ;538;196 !,);'4,058;853 '\::\I;/3 ;242,169 ),,; t::., ,2, 978,655 ,:,.\/•;} 263 ;514 
"'"' '' 

,8 , ,, -816,684 

CPI (p) = 
CPI (e) = 
SP! (e) = 

0.92 
1.09 
0 .80 

Program Completed % = 20.87 

how much one planned dollar actually costs 
> I = under costs; < I = over costs 
> I = ahead of schedule; < I =behind schedule 

1/11/99 

; 

sv 
% 

-53 

-14 

-15 

-8 

-5 

-51 

-22 

0 

-6 

0 

-20 



Attachment 7 

300 AREA PROJECT MEETING 
Federal Building, Room 269 

Richland , Washington 

January 13, 1999 
11.30am - 12:00pm 

INFORMATION TRACKING LOG 
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TRACKING DATE 
NUMBER 

99-001 01 /14/99 

300 Area Project Managers Meeting 
Information Tracking Log 

ITEM/INFORMATION PRESENTER RECEIVER 
~· C " " g. 

ACJION 

Provide 2/99 status of 305-
M. Burandt (DOE) G. Davis (Ecology) Information Request 

B & 325 HWTUs. 

OPEN/CLOSED 
~, .; 

.Y:,;:;,; J. 

Open 

Approval of the 300 Area Project Managers Meeting Information Tracking Log and the attached meeting minutes constitutes 
acceptance by the parties of the commitments/agreements described therein. 

ECOLOGY 
1 . ,,. 

_/ / 

1~///1-f }7 
Date 

02/08/99 

PNNL 

\_,.., .. / 

':, / . 
1' -~ ~/.'.'.: 
/' ;,-1/,7 7 

Date ' 



Meeting Minutes Transmittal 

300 AREA PROJECT MEETING 
Project Managers Meeting 

Federal Building, Room 269 
Richland, Washington 

January 13, 1999 
11 :30 a.m. to 12:00 Noon 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following : 

Attachment 1 - Agenda 
Attachment 2 - Summary of Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 - Ecology's 300 Area Project Management Organization Chart 
Attachment 5 - Ecology's 300 Area Project Phone Listing 
Attachment 6 - PNNL WMOC Program - FY98 Performance Summary 
Attachment 7 - Information Tracking Log 

Distribution: 

M. A. Barnard RL 
M. E. Burandt RL 
G. P. Davis Ecology 
J. T. Fulton PNNL 
E. L. Grohs PNNL 
A. K. Ikenberry PNNL 
S. L. Jones PNNL 
D. K. Lutter PNNL 
E. M. Mattlin RL 
A. C. McKarns RL 
C. J. Simiele PNNL 
A. B. Stone Ecology 
J. J. Wallace Ecology 
W. K. Waller PNNL 
P. J. Weaver PNNL 
RCRA Files PHMC 

ADMINISTRATIVE RECORD (Two Copies Each Record): 

300 Area Projects, H-0-7 
325 Hazardous Waste Treatment Unit, T-3-4 
305-8, S-3-2 
[Care of EDMC, LMSI (H6-08)] 

Please send comments/changes on distribution list to: 
L. L. Arel, laura.arel@pnl.gov, (PS-34), (509)372-8677 

K8-50 
K8-50 
85-18 
K9-26 
P?-79 
P?-79 
P?-28 
P?-79 
A5-15 
A5-15 
P8-45 
85-18 
85-18 
P?-79 
K9-25 
H6-26 




