
Meeting Minutes Transmittal 

300 AREA PROJECT MEETING 
Project Managers Meeting 

Federal Building, Ro.om 590-A 
Richland, Washington 

May 27, 1999 
1 :00 p.m. to 1 :30 p.m. 

005106!J 

The undersigned indicate by their signatures that these meeting minutes reflect the actual 
occurrences of the above dated Unit Managers Meeting. 

Mary E urandt, Project Manager, RL 

300 Area Project Meeting, PNNL Concurrence 



Attachment 1 

300 AREA PROJECT MEETING 
Federal Building, Room 590-A 

Richland, Washington 

May 27, 1999 
1 :00pm to 1 :30pm 

AGENDA 

1. Approval of Past 300 Area PMM minutes. (Ecology/DOE-RL/PNNL) (L. Arel) 

2. Efficiency Issues (Ecology/DOE-RL) (M. Burandt, DOE-RL) 

3. General Discussion (Ecology/DOE-RL/PNNL) 

• 305-B & 325 HWTUs Quarterly permit Modifications (EL Grohs, WK Waller, PNNL) 
• RLWS Status (M. Burandt, DOE-RL) 
• WIDS Update (MB Burandt, DOE-RL) 
• Legacy Waste PDP (John Bumgardner, PNNL) 

4. Action Items (Ecology/DOE-RL/PNNL) 

• Determine which PNNL WID sites are RCRA sites. 
Action: Stan Jones, (PNNL) and M. Barnard, (DOE-RL) 
Status: Open 

• Determine if the tanks inside the rollup door of the 324 Building are PNNL responsibility 
Action : Stan Jones, (PNNL) 
Status:CLOSED . 

5. Budget Status (J . Fulton , PNNL) 

6. Next Project Managers Meeting (Ecology/DOE-RL/PNNL) 

July 8th
, 1999, 1 :00pm - 1 :30pm, Federal Building Room 

Proposed topics may be submitted to D. K. Lutter, e-mail delores.lutter@pnl.gov, 
(Work) 376-5631, (Fax) 373-5744. 
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300 AREA PROJECT MEETING 
Federal Building, Room 590-A 

Richland, Washington 

May 27, 1999 
1 :00 p.m. - 1 :30 p.m. 

1. Approval of past 300 Area PMM minutes. 

The March 4, 1999 300 Area PMM minutes were approved and signed . 

2. Efficiency Issues 

There were no efficiency issues to address. 

3. General Discussion 

• 305-B & 325 HWTUs Quarterly Permit Modifications. 

K. Waller (PNNL) reported that the permit modifications change 
package is ready to submit to Ecology for review. Regarding 305-
B, G. Grohs (PNNL) announced that the floor plan maps will be 
updated and that two chapters will be changed to the Word format. 
The permit modifications will be formally submitted to Ecology the 
first week of June 1999. 

• RLWS Status 

M. Burandt (DOE-RL) stated that the RLWS for the 204-AR 
authorization basis has been accepted and that the backflow 
preventer issue has been resolved . The readiness assessment is 
scheduled for June 199, and the facility should be ready to operate 
by the end of July 1999. 

• WIDS Update 

M. Burandt (DOE/RL) reported that five WiDS sites have been 
assigned to DOE. Two of the WIDS sites are RCRA TSDs 
(treatment, storage and disposal) and three are procedural closure 
sites. The three procedural closure sites have been signed off by 
Ecology; and the two TSDs continue to be maintained. 



• Legacy Waste PDP 

M. Burandt (DOE/RL) stated that the verbiage for defining legacy 
waste is currently under review by PNNL. After approval by PNNL, 
the description will be included within the PDP, and then the 
project scope for the PDP will be derived. A. Stone requested a 
meeting be scheduled sometime this summer to track the PDP 
progress and to set a submittal date for the final PDP to Ecology. 
M. Burandt agreed to schedule a meeting for the end of June 1999. 

4. Action Items 

• Determine which PNNL WIDS sites are RCRA sites. 
Action: Stan Jones (PNNL) and M. Burandt (DOE-RL) 
Status: CLOSED 

5. The PNNL WMOC Program FY 1999 Performance Summary through April 
1999 was distributed (Attachment 5) . 

J. Strangeland (PNNL) summarized that current funding is at $15million , 
while the FY99 funding for the project is $16 million. The legacy waste is 
behind schedule, due to a late start in providing the surveillance and 
maintenance work for the start-up of coordination of activities. The high 
dose waste disposition task is also behind schedule, due to a hold placed 
on finalization of the shield container design drawings; however, this task 
is expected to be back on schedule by the end of September 1999. 

The waste management, current generation cost variance is significantly 
high , in part due to a change request that is being developed. Funding is 
expected to be directed to the program for higher priority activities, and it 
is anticipated that the schedule variance will level out. 

The environmental compliance technical support services has a cost 
variance due to training for the new project manager. The 325 
surveillance and maintenance is behind schedule, due to the late 
completion of the safety analysis report. 

A. Stone (Ecology) reiterated that Ecology expects to be involved, to 
some extent, in the current budget process. 

6. Next Project Managers Meeting 

The next meeting was scheduled for July 1, 1999, at 1 :00 p.m. at the 
Federal Building , in Richland , WA. 
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Attachment 3 

300 AREA PROJECT MEETING 
Project Managers Meeting 

Federal Building, Room 590-A 
Richland , Washington 

May 13, 1999 
1 :00 p.m. to 1 :30 p.m. 

Attendance List 

Organization Phone Number 

/ / ,, . 



Attachment 4 

300 AREA PROJECT MEETING 
Federal Building, Room 590-A 

Richland, Washington 

May 27, 1999 
1.00 p.m. - 1 :30 p.m. 

FY 1999 Performance Summary through April 1999 
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PNNL WMOC Program 
FY 1999 Performance Summary 

Thru April 1999 

Info as or April 1999: Revised Baseline 

Subactivity 

RLSTOI 
8410-0 

RL-STOl-4 

RL-STOl-2 

RL-STOl -2 

RL-STOl-1 

RL-STOl-3 

RL-ST01 ~3 

RL-STOl -3 

RL-STOl-3 

RL-STOl -3 

RL-STOl -1 

Type SubAcct 

Reserve OP/CE 17641 
Reserve 8410 OP/CE 11769/19177 

Waste Management - OP 28029AfB 
Legacy Waste and 
Contamination Special 

Waste Management - OP 17629C 
Current Generation 

Effluent Management OP t9173A 

Environmental Compliance OP 26165A 
Technical Support Services 

325 S&M/patrol 9P 22547A 

RLWS GPP 24277A 
24278A 

RLWS OP 27549A 

S&M Misc Facilities OP !8698B 

Essential ES&H Drawings OP 21275A 

WM Operations OP 19958B 
Compliance PM 

Total 

Expected 
Funds 
26,116 • 

0 •• 

2,047,000 

5 ,235,000 

2,152,100 

1,482, 100 

3,152,000 

165,423 

145,000 

73,000 

453,000 

660,800 

15,591,539 

BAC 

0 
0 

2,070,960 

5,234,283 

2,152,288 

1,517,206 

3, 183,4-03 

394,696 

207,068 

75,146 

470,809 

799,589 

16,105,448 

CPI (p) = 

CPI (e) = 
SPI (e) = 

news 
FYTD 

0 
0 

1,155,222 

2,945,383 

1, 186,288 

886,106 

1,774,373 

394,696 

207,068 

42,146 

269, 109 

437,889 

9,298,280 

0.90 
1.11 
0 .89 

Program Completed % = 51 .24 

BCWP 
FYTD 

0 
0 

847,300 

2,665,500 

1,134,200 

873,446 

1,561,700 

24o,OOO 

213,000 

42,022 

256,200 

418,861 

8,252,229 

ACWP CV CV sv 
FYTD FYTD % FYTD 

0 0 0 

0 0 0 

755,264 92,036 11 -307,922 

2,454,898 210,602 8 -279,883 

1,134,131 69 0 -52,088 

768,641 104,805 12 -12,660 

1,593,346 -31,646 -2 -212,673 

113,854 126,146 53 -154,696 

134,753 78,247 37 5,932 

23,782 18,240 43 -124 

243 ,359 12,841 5 -12,909 

236,973 181,888 43 -19,028 

7,459,001 .,, .. 793,228 10 . , -1,046,051 

how much one planned dollar actually costs 

> 1 == under costs; < I = over costs 
> 1 = ahead or schedule; < I =behind schedule 

• $46K was held for communication specialist, nor nudtd, remaining is what is left from $25K deob for 300 Area Revitalization 
•• $68K of LI funding that was deobligated to be reprogrammed to OP is not included in project allocations until reprogramming occurs. 

5/13/99 

sv 
% 

-27 

-10 

-4 

-1 

-12 

-39 

3 

0 

-5 

-4 

-11 



Attachment 5 

300 AREA PROJECT MEETING 
Federal Building, Room 590A 

Richland, Washington 

May 27, 1999 
1.00pm - 1 :30pm 

INFORMATION TRACKING LOG 
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TRACKING 
DATE NUMBER ,, 

99-001 3/4/99 

99-002 

3/4/99 

300 Area Project Managers Meeting 
Information Tracking Log 

ITEM/INFORMATION PRESENTER RECEIVER · ACTION 
~ ' '· .,,;,t ' .. . s; 

SL Jones (PNNL) A. Huckaby 
Determine which 

PNNL WID Sites PNNL WID sites are 
MA Barnard (DOE) (Ecology) 

RCRA sites. 
Determine if the 

Tanks SL Jones (PNNL) 
A, Huckaby tanks inside the 
(Ecology) rollup door in 324 are 

PNNL's. 

,' OPEN/CLOSED . 

Closed 

Closed 

Approval of the 300 Area Project Managers Meeting Information Tracking Log and the attached meeting minutes constitutes 
acceptance by the parties of the commitments/agreements described therein. 

ECOLOGY DOEIRL PNNL 

rdftti 
Date 

~~t {ju,amdJ-- 9/;/9_9 
M. Bur ndt Date ~~;.4m 

06/22/99 



Meeting Minutes Transmittal 

300 AREA PROJECT MEETING 
Project Managers Meeting 

Federal Building, Room 590-A 
Richland, Washington 

May 27, 1999 
1 :00 p.m. to 1 :30 p.m. 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached. The minutes are comprised of the following : 

Attachment 1 - Agenda 
Attachment 2 - Summary of Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 - Information Tracking Log 

Distribution: 

M. A Barnard 
M. E. Burandt 
G. P. Davis 
J. T. Fulton 
E. L. Grohs 
A K. Ikenberry 
S. L. Jones 
D. K. Lutter 
E. M. Mattlin 
A C. McKarns 
C. J. Simiele 
A B. Stone 
W. K. Waller 
P. J. Weaver 
RCRA Files 

RL 
RL 
Ecology 
PNNL 
PNNL 
PNNL 
PNNL 
PNNL 
RL 
RL 
PNNL 
Ecology 
PNNL 
PNNL 
PHMC 

ADMINISTRATIVE RECORD (Two Copies Each Record) : 

300 Area Projects, H-0-7 
325 Hazardous Waste Treatment Unit, T-3-4 
305-8, S-3-2 
[Care of EDMC, LMSI (H6-08)] 

Please send comments/changes on distribution list to: 
DK Lutter, delores . lutter@pnl . gov , (PS-34), (509) 376-5631 

K8-50 
K8-50 
85-18 
K9-26 
P8-34 
P7-79 
P7-28 
P8-34 
A5-15 
A5-15 
P8-45 
85-18 
PB-34 
P7-79 
H6-26 




