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T PLANT COMPLEX PROJECT MEETING 
MO278/Room A113/200W Area 

Hanford, Washington 
May 22, 2003 

10:30 a.m. to 11:00 a.m. 

Agenda 

I. Approval of February 27, 2003 T Plant Complex Project Meeting Minutes 
(Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 



T PLANT COMPLEX PROJECT MEETING MINUTES 
Project Managers Meeting 
MO278/Al 13/200W Area 

Hanford, Washington 

May 22, 2003 

I. Approval of the February 27, 2003 T Plant Complex Project Meeting Minutes 
Ecology/DOE-RL/FH) 
A. A discussion of Keith Klein' s new signature requirements was held to determine the 

process for obtaining the appropriate approvals. Jeannette Hyatt (FH) suggested 
adding a disclaimer to the minute's signature page to reflect concurrence on content, 
not as an agreement to commitments. 

II. Operational Status (Barry Burrows FH) 
T Plant Complex production activities for the month of April 2003 : 

• Performed head-space gas sampling on 72 TRU containers (WIPP Project) 
• Shipped 90 TRU containers to the Central Waste Complex following head-space 

gas sampling (WIPP Project) 
• Shipped 7 T Plant Complex low-level waste boxes to the Low-Level Burial 

Grounds 
• Received 126 TRU containers from the Central Waste Complex for head-space 

gas sampling (WIPP Project) 

Other accomplishments and activities: 
• Completed the DOE-RL Readiness Assessment for K Basin Sludge 
• Commenced the procurement and staging of materials (e.g. , ducting, etc.) in 

support of installation of Fan #4 for the 291-T-1 Stack 
• Prepared 2706T Facility for transition from Isolated to Limited Control Facility 

III. Project Specific Issues 
A. Mr. Burrows discussed an occurrence report filed after counterfeit bolts were 

discovered on a drum hold-down mechanism. Analysis determined that the drum lid 
would not have been released had the bolt failed. 

IV. General Discussions 
A. No further discussions to report. 

V. Status of Actions 
A. 844 - continues on hold. 

VI. New Action Items 
A. No new action items to report. 

VII. Next Project Managers Meeting 
A. The next Project Managers meeting is scheduled for June 19, 2003 



T PLANT COMPLEX PROJECT MEETING 
Project Managers Meeting 
MO278/A113/200W Area 

N ame 

~ 1.11i-Pff-~trO-ti-
' f,¢~ <'J~t~N 

~ ~ '8-Y D~,ciW 
-) ·L -~ 
J. '>V e J \ l'\~ AV ,H? c;:_ 

r3 lfLV\ rt\u_fHt · .~ 
>f€L,€ f5cru-,...L '"). s 

tYVUly, '\2e_,y-e., L--

~ V ftl,tJ\_\ __ [) - ' 
0 

Hanford, Washington 

May 22, 2003 

Attendance List 

0 . f rgamza 100 

r~ -u1 \; 
~7 

I 

'v:::: \A -'T 

r 1/1/1 - 1) LA 1v1 
I 

(Jo E-'2L- J(lJt 

~ /??vvt·O 
• 

w 
PL+ 

Ph N b one um er 

~7 (;1 - f'J z "½ 
"1·~b -7 1) "?-7--

2:::,7} · !:;;lo J 

Q I - 5 U <:·s 
~ -7 /4 --< 6 '/ 0 

'J?UJ -2 5&5 
37-G ~(Q '-L l 

373- DY--3 I 

MSIN 

13 -0-:S 

13~ti 
7 ? - ,) ( 
I 

T~ -;J;? 

;p-JS 

~l -?-4 

,,v,-~ 
/ 


