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T PLANT COMPLEX PROJECT MEETING 
825 Jadwin/Room 244B/Richland 

Hanford, Washington 
June 19, 2003 

10:30 a.m. to 11:00 a.m. 

Agenda 

I. Approval of May 22, 2003 T Plant Complex Project Meeting Minutes 
(Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 

IV. General Discussions 
A. Update on Signature Authority related to TP A driven actions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 



T PLANT COMPLEX PROJECT MEETING MINUTES 
Project Managers Meeting 
825 Jadwin/244B/Richland 

Hanford, Washington 

June 19, 2003 

I. Approval of the May 22, 2003 T Plant Complex Project Meeting Minutes Ecology/DOE­
RL/FH) 

II. Operational Status (Brett Barnes FH) 
• 90 TRU containers were head-space gas sampled in support of the WIPP Project 
• 1,500 pounds of contaminated lead was removed from the 291 -T-1 and packaged for 

recycling by Bear Creek 
• Received 90 TRU drums from the CWC for head-space gas sampling (WIPP Project) 
• Shipped 90 TRU drums to the CWC following head-space gas sampling (WIPP 

Project) 
• 180 relocations of TRU drums were made within the T Plant Complex TSD unit 

boundary in support of head-space gas sampling 
• Transitioned the 2706-T Facility from an Isolated to a Limited Control Facility 
• Commenced Shippingport fuel movement and drying process for Shipment #8 to 

CVD 

III. Project Specific Issues 
A. DOE-RL received a letter from WDOH on 6/2/03 granting approval to operate as a 

major stack. Ban-y Bun-ows (FH) stated that the facility will continue to operate as a 
minor stack, and transfer to major stack status upon receipt of K Basins sludge. All 
readiness activities have been completed. 

IV. General Discussions 
A. Update on Signature Authority related to TP A driven actions 

1. The new disclaimer for the meeting minutes approval sheet was discussed and 
accepted. 

B. Kent McDonald (FH) reported that FH is planning to release the results of the recent 
WIPP audit walkthrough as a single document. 

C. Fred Jamison inquired about what planning is unde1way for treating TRU waste at T 
Plant. Mr. Burrows stated that T Plant has been identified for sludge storage in M-34 
milestones and as a possible location for storage and processing of high level TRU. 
At the prese.nt time any planning for TRU waste is in the conceptual phase. Any 
further discussions should be defen-ed pending resolution of the M-91 negotiations . 

V. Status of Actions 
A. 844 - continues on hold. 



VI. New Action Items 
A. No new action items. 

VII. Next Project Managers Meeting 
A. The next Project Managers meeting is scheduled for July 24, 2003 
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