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PURGEWATER PROJECT MEETING 
825 Jadwin/Room 244B/Richland 

Hanford, Washington 
June 19, 2003 

11:00 a.m. to 11:15 a.m. 

Agenda 

I. Approval of May 22, 2003 Purgewater Project Meeting Minutes (Ecology/DOE­
RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Milestone M-20-21-T0l Status 
B. Interface Issues 
C. Strategy Document Status 

IV. General Discussions 
A. Update on Signature Authority related to TP A driven actions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 



PURGEWATER PROJECT MEETING MINUTES 
Project Managers Meeting 
825 Jadwin/244B/Richland 

Hanford, Washington 

June 19, 2003 

I. Approval of the May 22, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE­
RL/FH) 

II. Operational Status (John Winterhalder FH) 
• Total volume of PW received at the PSTF in May= 14, 975 gallons. 

III. Project Specific Issues 
A. Milestone M-20-21-T0l Status 

1. Ellen Mattlin (RL) reported that the final document has not been signed off and is 
still in draft fom1 . Ms. Mattlin will start the change request thru RL concurrence. 
Fred Jamison (Ecology) will contact Laura Ruud (Ecology) to see is she has any 
comments. 

B. Interface Issues 
1. The high-technetium well was pumped and the liquid is being prepped for receipt 

at ETF. Design work is in progress. 
C. Strategy Document Status 

1. The Strategy document is still waiting for concurrence and will need to be 
completed before finalizing the Closure Plan for the Modutanks. Fred Jamison 
(Ecology) presented a short history of the Purgewater Strategy and offered an 
alternate pathway. Ecology legal will need to review. 

IV. General Discussions 
A. Update on Signature Authority related to TP A driven actions 

1. The new disclaimer for the meeting minutes approval sheet was discussed and 
accepted. 

V. Status of Actions 
A. No action items to report, 

VI. New Action Items 
A. No new action items. 

VII. Next Project Managers Meeting 
A. The next Proj ect Managers meeting is scheduled for July 24, 2003 



Status on Purgewater Strategy 
Fred Jamison 

Waste Management Project Manager 
June 19, 2003 

During the Purgewater Project Manager Meeting Held August 29, 2002 at the Kennewick 
Ecology Office, four closure schedule items in Ecology's Voluntary Compliance Letter 
dated August 2, 2002 were discussed. 

Under Item # 1, there were four i terns that need to be accomplished before the last 
shipment date of purgewater into the 600 Area Purgewater Storage and Treatment Facility 
(PSTF) can be established: 

• Revise the Purgewater strategy "Strategy for Handling and Disposing of 
Purgewater at the Hanford Site, Washington, July 1990. 

• Revise the Investigative Derived Waste (IDW) strategy 
• Ecology approval of a delay in closure request 
• Operational issues to address solids and unloading at the 200 Area Effluent 

Treatment Facility (ETF) 

Ecology is in the process of revising the "Strategy for Handling and Disposing of 
Purgewater at the Hanford Site, Washington, July 1990" (Purgewater Strategy). The 
revised Purgewater Strategy specifies: "Purgewater containing constituents in excess of 
the collection criteria ....... will be collected for management at ETF or stored in the 600 
Area Purgewater Storage and Treatment Unit east of the 200 East Area. Availability of 
the 600 Area Purgewater Storage and Treatment unit will be phased out after the closure 
decision for this RCRA Treatment, Storage, and Disposal (TSD) unit is made in FY 
2003." 

The language cited from the revised purgewater strategy was verbally agreed to by the 
Tri-Parties. The intent during the drafting of the revised purgewater strategy was for the 
600 Area Purgewater Storage arid Treatment unit to stop receipt of purgewater and begin 
closure activities. 

Language in the 1990 Purgewater Strategy, which is currently in effect, requires 
"Purgewater containing constituents in excess of the collection criteria will be collected 
and stored in ModuTanks located in the 600 area immediately east of the 200 east area." 

Recommendation: Given these inconstancies in the existing requirements for the 
management of purgewater, and the time frame for closure decision for the 600 Area 
Purgewater Storage and Treatment unit, Ecology is recommending a closure plan be 
drafted with closure activities linked to issuance of the draft Purgewater Strategy for Tri­
Party Agency review. 
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