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WRAP PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

October 30, 2003 

11:30 a.m~ to 11:45 a.m. 

Agenda 

-I. Approval of October 2, 2003 WRAP Project Meeting Minutes (Ecology/DOE­
RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Status of LL W Line Conversio_n 
B. Permit Status 
C. APL/HSGS Status • f · 

l. ol l II 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 
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WRAP PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 340 
Hanford, Washington 

October 30, 2003 

I. Approval of October 2, 2003 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH) 

II. . Operational Status (Jim Geary FH) 
WRAP mixed waste shipment in the month of September is 33.1 M3 

• 
• 
• 
• 
• 
• 

15.1 M3 Mixed Waste Trench 
0.2 M3 222S 
1.0 M3 2706T 
6.7 M3 Central Waste Complex 
1.8 M3 SWO Staging Area 
8.3 M3 Offsite Shipments 

III. Project Specific Issues 
A. Status of LL W Line Conversion 

1. Final installation of tlie port ring for the low level line should be 
completed today, and testing will take place for about a week. When the 
modification is complete, the facility will return to compacting low level 
waste. TRU waste will not be processed until all of the WIPP · 
documentation has been revised to allow compaction. 

B. Permit Status 
1. Tony McKams (RL) reported that the response to Ecology's NOD 

comments on the Part A permit should be transmitted to Ecology this 
week. 

C. APL/HSGS Status 
1. Jim Geary reported that the APL/head space gas sampling unit is 

operational. The HEP A filters have been DOP tested and waste has been 
staged for sampling. The first sampling campaign is scheduled for 
Sunday, November 1, 2003. 

IV. General Discussions 
A. There were no items for general discussion. 

· V. Status of Actions (report attached) 
A. 897-Remains open pending Ecology's review. 
B. 898-Remains open pending Ecology's review. 

VI. New Action Items 
A. There were no new action items. 



VIL Next Project Managers Meeting 
A. The next meeting is scheduled for December 4, 2003, which will be a 

combination of the November and December PMMs. 



Environmental Request Information System 
Status Task Report 

Group by Facility 
Filtered on: Status = Open; Category = PMM; Project= WMP 

Waste Receiving & Processing 
Task ID: 897 Task Lead: Hyatt, Jeannette Determine needed permit modifications and incorporate into the 

Settlement Document. 

Waste Management Project/Waste Receiving & Processing 

Category: PMM 

Open Date: 5/22/2003 

Due Date: · 

Closed 

POC: Boynton, Harlan 

Description Determine needed permit modifications and incorporate into the Settlement Document which contains the 
negotiated agreements to the Permit. 

Date 

10/30/2003 
10/2/2003 
8/28/2003 
7/24/2003 
6/19/2003 
5/22/2003 

Task ID: 898 

Status 

Documents are under review at Ecology. 
Task to remain open until a resolution is reached with Mod E. 
No change in status. 
No change in status . 
Modifications are being formulated. 
Action opened. 

Task Lead: Hyatt, Jeannette Finalize the Mod E discussions. 

Waste Management Project/Waste Receiving & Processing 

Category: PMM 

Open Date: 5/22/2003 

Due Date: 

Closed 

Description 

Date 

10/30/2003 
10/2/2003 
8/28/2003 
7/24/2003 
6/19/2003 
5/22/2003 

Finalize the Mod E discussions. 

Status 

Documents are under review at Ecology. 
No change in status . 
The responses incorporating public comments were transmitted to Ecology. 
In progress. 
In progress. 
Action opened. 

POC: Boynton, Harlan 
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