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Chan2:e Num~Ut, I\., Federal Facility Agreement and Consent Order Date: 

M-16-04-04 
Change Control Form 

April 29, 2004 Do not use blue ink. Type or print using black ink. 
Originator: K. A. Klein I Phone: (509) 376-7395 

I 
Class of Change: 

[ ] - Signatories I [ X] II - Executive Manager I [ ] III - Project Manager 

Chan2:e Title: 
Establish Tri-Party Agreement Interim Milestones under the M-016 series milestones to support K Basin Remediation Acceleration 

Description/Justification of Change: 

The Parties have agreed on a series ofTPA milestones to measure progress on, and ensure the safe accelerated soil remediation 
activities associated with the K East and K West Basins nuclear facilities . The milestones described in this change package are 
considered by the Parties to be a comprehensive pathway to a safe and stable soil remediation that offers net positive environmental 
benefits. This strategy is consistent with the goals of the Parties to minimize waste handling and reduce risk to human health and 
the environment. 

This change establishes interim milestones for the acceleration of soil remediation after the complete removal of the 100 KE and 
100 KW Basins. The proposed change is aligned with M-016 major milestone, Complete All Interim Response Actions/or the JOO 
Areas due December 31, 2012. 

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as stril.eeut for 
deletions/modification and shading for new text. 

Milestone Description Date 
Initiate Soil Remediation at K East Basin 

M-016-57 
Initiate full scale remedial action of the 105-KE fuel storage basin waste 

04/30/2007 

' site within one month of completing milestone M-34-32 
Initiate Soil Remediation at K West Basin 

M-016-58 
04/30/2009 

Initiate full scale remedial action of the I 05-KW fuel storage basin waste 
site within one month of completing milestone M-34-00A 

Impact of Change: 
Integrates M-034 and M-016 activities to ensure that the work is conducted in an efficient manner and modifies regulatory 
requirements governing Hanford response activities. Administrative action required to incorporate this change in to Appendix D of 
the Tri-Party Agreement. 
Affected Documents: 
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and 
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents ; Multi-Year Work Plan; Sitewide 
Systems Engineering Control Documents; Project Management Plans, and , if aooropriate, LDR Report requirements). 
Approvals: 

a~ - o/Jo/o<L v'Approved _ Disapproved 
J. B. 1-{.ebdon, RL 1AMIT Representative { D~te 
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NIA _Approved _ Disapproved 
J.E. Rasnwssen, ORP IAMIT Representative Date 

!l)tdol (JJ.~ ~io/o'f _¼oved _ Disapproved 
N. Ceto, EPA IAMIT Representative Date 

_,()jA- __ Approved _ Disapproved 
M. A. Wilson·, Ecology lAMlT Representative Date 


