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LIQUID PROCESSING AND CAPSULE STORAGE 
PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

October 26, 2006 

10:30 a.m. to 11:00 a.m. 

Agenda 

I. Approval of September 28, 2006 Liquid Processing and Capsule Storage Project 
Meeting Minutes (Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Status of RCRA Permit Revisions 
B. 310/340 Status 
C. ST4502 Permit Status 
D. ST4500 Permit Status 
E. LERF 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Documents for submittal to the Administrative Record 

VIII. Next Project Managers Meeting 



LIQUID PROCESSING AND CAPSULE STORAGE 
PROJECT MEETING MINUTES 

Project Managers Meeting 
825 Jadwin/Room 340 
Hanford, Washington 

October 26, 2006 

I. Approval of September 28, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes 
(Ecology/DOE-RL/FH). The PMM minutes were approved. 

II. Operational Status (Roger Szelmeczka FH) 
LIQUID EFFLUENT RETENTION FACILITY (LERF) 
Waste Inventory ( 10/16/06) 
• Basin 42 - Liquid Level: 8.5 ft or 1.9 Mgal 
• Basin 43 - Liquid Level: 9.2 ft or 2.1 Mgal 
• Basi11 44 - Liquid Level : 15 .1 ft or 4.2 Mgal 

Received 28 tanker shipments during August 
• Basin 42 received 14,000 gallons leachate from the mixed waste burial trenches 
• Purgewater tank received 13,000 gallons purgewater in 26 tankers 

EFFLUENT TREATMENT FACILITY (ETF) 
On standby following CERCLA campaign 

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF) 
• Receiving wastewater at 37 gpm 

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF) 
• Operating normally 

340 COMPLEX 
• Nothing to report 

III. Project Specific Issues 
A. Status of RCRA Permit Revisions 

1. Roger Szelmeczka (FH) stated that the final delisting petition package regarding 
the MIR ru le has not been received from Dave Bartus (EPA), although he noted 
that there was no urgency in receiving the package. Tony McKarns (RL) pointed 
out that the package shou ld be in RL's fi le in the event that Mr. Bartus is no 
longer available to issue the package. 

2. Tony Miskho (FH) stated that the Class 1 permit modifications for the emergency 
notification system upgrades (project L304) will be submitted in the first quarter 
in January 2007, since the implementation date is now January 2007 for the 
emergency preparedness organization. 

B. 310/340 Status 
There was no change in status to report. 



C. ST4502 Pennit Status 
There was no change in status. 

D. ST4500 Permit Status 
There was no change in status. 

E. LERF 
Mr. Miskho reported that comments were received from Ecology on the LERF 
groundwater conditions. Following an internal meeting scheduled for November 2, 2006 
to discuss Ecology's comments, Mr. Miskho will then provide Ecology with an updated 
table on the groundwater conditions. 

IV . General Discussions 
I . Mr. Szelmeczka stated that the design report for the Solidification Treatment Unit (STU) 

will be provided to Ecology in December 2006 . The design report will contain 
information on the upgrades for the STU that was requested by Ecology. 

2. Mr. Szelmeczka reported on the regeneration of ion exchange resins process. Minor 
modifications to existing piping are planned to provide the capability to perform the 
regeneration process at ETF. A container will be brought into the plant and the resins will 
be regenerated in the container. The spent acids will be process through ETF. Benefits of 
the process include cost savings and avoiding liability of shipping hazardous materials 
offsite. 

V . Status of Actions 
A . 1129 - Ecology transmitted information requested by RL and the contractors, and provided 

comments. RL and contractors will provide feedback to Ecology November 6, 2006. 
B. 1585 - The design report for the STU will be provided to Ecology by December 31 , 2006 . 

VI. New Action Items 
A. There were no new action items. 

Vil . Documents for submittal to the Administrative Record 
A. There were no documents identified. 

VIII. Next Project Managers Meeting 
A. The next PMM was scheduled for November 16, 2006. 



Environmental Request Information System 

Task Status Report 
Group by Facility 

Filtered on : Status= Open ; Category= PMM 

Liquids Processing & Capsule Storage 

Task ID: 1129 Finalize LERF permit conditions for Ecology approval. Task Lead: Hildebrand, Doug 

POC: Szelmeczka, Roger Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 

Classification: 

Category: 

Due: 

Complete: 

Closed Date: 

Description: 

11/13/2006; 7:45:55AM 

Open 

PMM 

Project DOE Agency 

N/A N/A N/A 

N/A N/A N/A 

Finalize LERF permit conditions for Ecology approval. 

Date 

10/26/2006 

9/28/2006 

8/24/2006 

7/27/2006 

6/22/2006 

4/27/2006 

2/23/2006 

1/26/2006 

10/27/2005 

9/22/2005 

8/25/2005 

7/28/2005 

6/29/2005 

5/26/2005 

3/23/2005 

2/23/2005 

1/27/2005 

12/16/2004 

10/28/2004 

Status 

Ecology transmitted information requested by RL and the contractors, and provided comments. RL and contractors will 
provide feedback to Ecology November 6, 2006. 

A meeting was held on September 20, 2006 to discuss LERF permit conditions. Ecology is preparing to transmit 
information that PNNL and RUFH requested regarding LERF permit conditions. 

Tony Miskho will schedule a meeting for the first week in September 2006. 

The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditions. 

Ecology transmitted the draft permit conditions to RUFH on May 18, 2006. 

Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not 
been transmitted to RL. 

LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time 
frame was estimated to be two weeks. 

Ecology will provide the permit conditions in February 2006. 

Ecology is finalizing the permit language for rts hydrogeology review. 

Ecology is still reviewing the permit conditions. 

Ecology is still reviewing the permit conditions. 

Ecology is still reviewing the permit conditions. 

A meeting will be scheduled after Ecology sends the draft permit conditions to RL. 

A meeting will be scheduled after Ecology sends the draft permit conditions to RL. 

RL will schedule the meeting for April 12, 2005. 

The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the 
monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A 
meeting with FH and RL will be scheduled after this meeting is held. 

A meeting was held January 6, 2005. 

A meeting is tentatively scheduled for January 6, 2005. 

Task opened. 



Environmental Request Information System 

Task Status Report 
Group by Facility 

Filtered on: Status= Open ; Category= PMM 

Liquids Processing & Capsule Storage 

Task ID: 1585 Provide Ecology with an advance copy of the Technical Memo for the new solidification 
treatment unit. 

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 

Classification: Open 

Category: PMM 

Due: 

Complete: 

Closed Date: 

Project 

N/A 

N/A 

DOE 

N/A 

N/A 

Agency 

12131/2006 

Task Lead: Szelmeczka, Roger 

POC: Mandis, Michelle 

Description: Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit. 

Date Status 

10/26/2006 The design report for the STU will be provided to Ecology by December 31 , 2006. 

9/28/2006 The memo is being drafted. The parties agreed on a December 31 , 2006 submittal date for the document. 

8/24/2006 The memo is being drafted and will be provided in September 2006. 

7/27/2006 Action opened. 

11/13/2006; 7:45:55 AM 
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