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WESF PROJECT MEETING 
825 Jadwin/Room 340 
Hanford, Washington 

September 28, 2006 

10:15 a.m. to t0:30 a.m. 

Agenda 

I. Approval of August 24, 2006 WESF Project Meeting Minutes (Ecology/DOE­
RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Part B Permit Application status 
B. Status of Milestones 
C. Concerns regarding meeting scheduled milestone completion dates 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Documents for submittal to the Administrative Record 

VIII. Next Project Managers Meeting 



WESF PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 340 
Hanford, Washington 

September 28, 2006 

I. Approval of August 24, 2006 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The 
PMM minutes were approved. 

II. Operational Status 
A. Fen Simmons (FH) reported no change in the operational status. 

III. Project Specific Issues 
A. Part B Pennit Application Status 

Joel Williams (FH) reported that the certified Part B permit application was submitted to 
Ecology on August 29, 2006. Ecology then provided a letter on September 25, 2006 to 
close out the Notice of Correction, which also closes out action #973. The next step is for 
Kathy Conway (Ecology) to issue a letter of completion. 

B. Status of milestones 
The status of milestone M-92-05 was put on hold until January 2007. 

C. Concerns Regarding Meeting Scheduled Milestone Completion Dates 
Rick Bond (Ecology) stated that Ecology, RL and FH met to discuss milestone M-92-05 . 

IV. General Discussions 
A. There were no items for general discussion. 

V. Status of Actions 
A. 973 - The certified Part B was transmitted to Ecology on August 29, 2006. This action 

was closed. 
B. 1028 - A meeting was held on September 13 , 2006 with Ecology, RL and FH to discuss 

this milestone. 
C. 1645 - No change in status. 

VI. New Action Items 
A. There were no new action items. 

VII. Documents for submittal to the Administrative Record 
A. Ecology's completeness determination letter for the Part B permit application . 

VIII . Next Project Managers Meeting 
A. The next PMM was scheduled for October 26, 2006. 



Environmental Request Information System 

Task Status Report 
Group by Faci lity 

Filtered on: Status = Open; Category = PMM 

Waste Encapsulation Storage Facility 

Task ID: 1028 Provide updates on Milestone M-92-05. Task Lead Simmons, Fen 

POC: Simmons , Fen Waste Stabilization and Oispositionfv\/aste Encapsulalion Storage Facility 

Classification: 

Category: 

Due: 

Complete: 

Closed Date 

Description: 

10/24/2006; 8: 12:42 AM 

Open 

PMM 

Project DOE Agency 

N/A N/A N/A 

N/A N/A N/A 

Provide updates on Milestone M-92-05. 

Date 

9/28/2006 

8/24/2006 

7/27/2006 

6/22/2006 

4/27/2006 

1/26/2006 

11/17/2005 

9/22/2005 

7/28/2005 

5/26/2005 

3/23/2005 

1/27/2005 

12/16/2004 

10/28/2004 

9/23/2004 

4/22/2004 

3/18/2004 

Status 

A meeting was held on September 13, 2006 with Ecology, RL and FH to discuss this milestone. 

Sen Moy (RL) stated that a detailed analysis is being initiated regarding treatment of the capsules at the vitrification plant. 

RL is on schedule to receive the results for the performance assessment plan which will be used to support direct 
disposal at Yucca Mountain in January 2007. · 

Sen Moy (RL) will provide an update at the July 2006 PMM. 

Sen Moy (RL) reported that a performance assessment plan for direct disposal at the National High Level Waste 
Repository was presented to Ecology on February 9, 2006. Performance assessment modeling was initiated by RL in 
January 2006. Preliminary results are expected by the end of 2006 and final results in about 142 months from January 
2006. 

The Part A has been revised to remove the state-only waste codes where the federal codes apply. Following certification, 
it will be transmitted to Ecology. 

No change. 

Discussion of Milestone M-92-01 will be carried forward. 

Discussion of Milestone M-92-01 was bumped at the last IAMIT , and this action will be carried forward. 

The April 28 !AMIT was canceled and this action will be carried forward. 

An update will be provided at the next PMM regarding Mr. McCormick's investigation on the vitrification plant's window for 
receiving the capsules. This action is dependent on whether the next IAMIT is held previous to the April 28, 2005 PMM. 

An update will be provided to Ecology at the February 1, 2005 IAMIT meeting. 

Activities are on-going. 

The milestone is to remain open for now. If the decision is made to send the capsules to the vitrification plant, the plant 
has to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has notified the pertinent group at 
the vitrification plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted. 

DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca 
Mountain. Ecology will let the milestone ride until 2006, then evaluate. 

DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca 
Mountain. Ecology will let the milestone ride until 2006, then evaluate. 

Task opened. 



Environmental Request Information System 

Task Status Report 
Group by Facility 

Filtered on: Status = Open; Category = PMM 

Waste Encapsulation Storage Facility 

Task ID: 1645 Ecology briefing on the RL analysis of the option for treating the capsules at the vit rification 
plant before sending them to Yucca Mountain. 

Task Lead: Moy, Sen 

Waste Stabilization and DispositionNJaste Encapsulation Storage Facility POC: Moy, Sen 

Classification: 

Category: 

Due: 

Complete: 

Closed Date: 

Description: 

10/24/2006; 8:12:42 AM 

Open 

PMM 

Project DOE Agency 

N/A N/A N/A 

N/A NIA N/A 

Provide a briefing for Ecology on the RL analysis of the option for treating the capsules at the vitrification plant before sending them to Yucca 
Mountain. 

Date 

9/28/2006 

8/24/2006 

Status 

No change in status. 

Action opened. 
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