



Tri-Party Agreement

EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-45-15-03

The U.S. Department of Energy, Office of River Protection (ORP) submitted to the Washington State Department of Ecology (Ecology) TPA Change Control Form M-45-15-03 (M-045-82) on June 30, 2015, via letter 15-TF-0065. Ecology disapproved M-45-15-03 on July 14, 2015 as documented in letter 15-NWP-128. ORP initiated TPA dispute on July 16, 2015, via letter 15-TF-0069.

ORP and Ecology wish to continue discussions on this matter and to address this dispute at the project manager level. Therefore, in accordance with HFFACO Article VIII, Paragraph 30, ORP and Ecology hereby agree to extend the period for dispute resolution at the project manager level until October 31, 2016.

CT14 9-28-2016
 Chris Kemp date
 Project Manager
 U.S. Department of Energy
 Office of River Protection

Jeff Lyon 9/28/16
 Jeff Lyon date
 Project Manager
 Washington State Department of Ecology

cc:

G. Bohnnee, NPT
 R. Buck, Wanapum
 S. Harris, CTUIR
 A. K. Smith, Ecology
 D. A. Faulk, EPA
 S. Hudson, HAB
 R. Jim, YN
 R. E. Beach, ORP
 C. J. Kemp, ORP

G.D. Trenchard, ORP
 J. T. Hamilton, WRPS
 D.L. Parker, WRPS
 K. Niles, ODOE
 R. E. Piippo, MSA
 M. J. Turner, MSA
 D. Rowland, YN
 Administrative Record
 Environmental Portal