




EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-47-15-01

The U.S. Department of Energy, Office of River Protection (ORP) submitted TPA change control form M-47-15-01 (M-047-07) to the Washington State Department of Ecology (Ecology) on December 30, 2015. Ecology responded on January 12, 2016 via letter 16-NWP-007 disapproving ORP's change control form. ORP initiated TPA dispute at the project manager level on January 19, 2016 via letter 16-TF-0002.

ORP and Ecology wish to continue discussions on this matter and to address this dispute at the TPA project manager level. Therefore, in accordance with HFFACO Article VIII, Paragraph 30, ORP and Ecology hereby agree to extend the period for dispute resolution at the TPA project manager level until August 1, 2016.


Janet Diédiker
Project Manager
U.S. Department of Energy
Office of River Protection

4/23/16
date


Dan McDonald
Project Manager
Washington State Department of Ecology

6-29-16
date

cc:

G. Bohnee, NPT
R. Buck, Wanapum
R. Skeen, CTUIR
A. Smith, Ecology
S. Hudson, HAB
R. Jim, YN
J.T. Hamilton, WRPS
K. Niles, ODOE
R. E. Piippo, MSA
M. J. Turner, MSA

D. Rowland, YN
TPA Administrative Record (M-047-07)
Environmental Portal

