




1238798

[0076500H]

Change Number M-85-16-02	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>		Date 05/16/2016
Originator R. J. Corey		Phone 376-0108	
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager			
Change Title Addition Of EPA Lead Regulatory Agency Interim Milestones For The M-085 Series			
Description/Justification of Change The change package includes: <ul style="list-style-type: none"> • Addition of one new interim milestone for the 200-CR-1 remedial investigation/feasibility study (RI/FS) work plans • Addition of one new interim milestone for submittal of the 224-T removal action work plan These changes align with the revised and reprioritized milestones developed through negotiations.			
<i>Continued on page 2</i>			
Impact of Change Addition of interim milestones for the 200-CR-1 (REDOX) Operable Unit and 224-T.			
Affected Documents The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change control documents, project management plans).			
Approvals R.J. Corey  5/20/16 <input checked="" type="checkbox"/> Approved _____ Disapproved _____ DOE Date D.A. Faulk  5/23/16 <input checked="" type="checkbox"/> Approved _____ Disapproved _____ EPA Date N/A _____ Approved _____ Disapproved _____ Ecology Date			Page 1 of 2



1238696

8858881

Change Form M-85-16-02

Page 2 of 2

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
<u>M-085-90</u> <u>Lead Regulatory</u> <u>Agency: EPA</u>	<u>Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1</u> <u>to EPA.</u>	<u>09/30/2021</u>
<u>M-085-100</u> <u>Lead Regulatory</u> <u>Agency: EPA</u>	<u>Submit to EPA a Removal Action Work Plan to implement the approved</u> <u>Action Memorandum for 224-T (DOE/RL-2004-68).</u>	<u>09/30/2020</u>

