


1238794

[0076504H]

Change Number M-16-16-03	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 05/12/2016
Originator R. J. Corey	Phone 376-0108	
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Addition To And Modification Of Ecology Lead Regulatory Agency Milestones Within The M-016 Series "Complete Remedial Actions for all Non-Tank Farm and Non-Canyon Operable Units"		
Description/Justification of Change The change package includes: <ul style="list-style-type: none"> • Addition of one interim milestone These changes align with the revised and reprioritized milestones developed through negotiations. <i>Continued on page 2</i>		
Impact of Change Addition of one interim milestone within the M-016 series, and separation of milestones for remedial actions.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change control documents, project management plans).		
Approvals		Page 1 of 2
R.J. Corey DOE	 _____ Date <u>5/20/16</u> <input checked="" type="checkbox"/> Approved _____ Disapproved _____	
N/A EPA	_____ Date _____ Approved _____ Disapproved _____	
A.K. Smith Ecology	 _____ Date <u>5/20/16</u> <input checked="" type="checkbox"/> Approved _____ Disapproved _____	



1238696

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strickout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
<u>M-016-250</u> <u>Lead Regulatory Agency: Ecology</u>	<u>Submit to Ecology for approval a three year rolling prioritized schedule consistent with site-wide clean-up priorities to implement waste site removal actions per Action Memoranda (DOE/RL-2009-37, DOE/RL-2009-48, and DOE/RL-2009-86).</u> <u>This milestone will continue on a yearly basis to reaffirm selected sites and recommend any changes to the list, to maintain a three year rolling prioritized schedule, until such time that removal actions are completed.</u>	<u>03/31/2016</u> <u>And Annually</u> <u>Thereafter</u>

